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March 8, 2021 
 
 
 
 
SUBJECT: NOTICE INVITING SEALED BIDS 
IFB 1-3294, “ADA ACCESS IMPROVEMENTS AND PARKING LOT 
PAVEMENT REPLACEMENT AT FULLERTON PARK AND RIDE” 
     
TO:    ALL BIDDERS 
 
FROM:  ORANGE COUNTY TRANSPORTATION AUTHORITY  
 
The Orange County Transportation Authority (Authority) invites sealed bids for 
ADA ACCESS IMPROVEMENTS AND PARKING LOT PAVEMENT 
REPLACEMENT AT FULLERTON PARK AND RIDE. 
 
The work on this project consists of selective demolition and the replacement of 
asphalt paving, concrete curb and gutter, concrete sidewalk, striping, pavement 
markings and signage at the Fullerton Park and Ride in Fullerton, CA. . 
 
The estimated cost for this project is $800,000.00.  Bidders will be required to 
hold a valid State of California Class A license. 
 
The Authority has set a 16% Disadvantaged Business Enterprise (DBE) 
participation goal for this project. 
 
Bids must be submitted at or before 11:00 a.m., April 5, 2021. 
 
Bids delivered in person or by a means other than the U.S. Postal Service shall 
be submitted to the following: 
 
Orange County Transportation Authority 
Contracts Administration and Materials Management 
600 South Main Street, (Lobby Receptionist) 
Orange, California 92868  
Attention:  Irene Green, Senior Contract Administrator 
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Or bids delivered using the U.S. Postal Service shall be addressed as follows: 
 

Orange County Transportation Authority 
Contracts Administration and Materials Management 
550 South Main Street 
P.O. Box 14184 
Orange, California 92863-1584  
 

Attention: Irene Green, Senior Contract Administrator 
 
Bids and amendments to bids received after the date and time specified above will be 
returned to the bidders unopened. 
 
Bidders interested in obtaining a copy of this Invitation for Bids (IFB) may do so by 
downloading the IFB from CAMM NET the Authority’s on-line website at 
https://cammnet.octa.net. 

 
All bidders and sub-contractors interested in doing business with the Authority are 
required to register their business on-line at CAMM NET.  The website can be found at 
https://cammnet.octa.net.  From the site menu, click on CAMM NET to register. 
 
To receive all further information regarding this IFB, bidders and sub-contractors must 
be registered on CAMM NET with at least one of the following commodity codes for this 
solicitation selected as part of the vendor’s on-line registration profile:   

 
 

Category: Commodity: 
Construction Concrete 

Construction (General) 
Earthwork / Paving 
Excavation 
General Contractor 
Painting Contractor 
Road / Highway building 
materials 

Facility; Equipment, Supplies Asphalt 
Concrete & Cement 
Construction Materials 
Parking Lot Equipment 
Road / Highway building 
materials 

Security, Safety & Health 
Equipment 

Safety Equipment 

 
 

https://cammnet.octa.net/
https://cammnet.octa.net/
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A pre-bid teleconference will be held on March 17, 2021, at 11:30 p.m. Prospective 
bidders may call-in using the following credentials: 
 
•  Call-in Number: 714-560-5666 
•  Conference ID: 236238 
 
No on-site meeting will be held and there will be no job walk conducted. A copy of the 
presentation slides and a pre-bid conference registration sheet will be issued via 
addendum prior to the date of the pre-bid conference. All prospective bidders are 
encouraged to participate in the pre-bid conference 
 
The contract to be awarded is subject to a financial assistance contract between the 
Orange County Transportation Authority, and the U.S. Department of Transportation.  All 
Bidders will be required to certify that they are not on the Comptroller General’s List of 
Ineligible Contractors. 

All bidders are encouraged to subcontract with small businesses to the maximum extent 
possible. 

Bidders will be required to submit the name, business address, and California contractor 
license number of each subcontractor who will perform work or labor or render service to 
the bidder in or about the work in an amount in excess of one-half of one percent (1/2 of 1 
%) of the bidder’s total bid.  If a subcontractor’s California contractor license number is 
submitted incorrectly, it will not be grounds for filing a bid protest or grounds for 
considering the bid nonresponsive if the corrected subcontractor’s California contractor 
license number is submitted to the Authority within 24 hours after the bid opening. 

The successful bidder will be required to comply with all applicable equal opportunity laws 
and regulations. 

Award of this contract is subject to receipt of federal, state and/or local funds adequate 
to carry out the provisions of the agreement including the project specification.   
 
All bidders must register with the Department of Industrial Relations pursuant to Labor 
Code Section 1725.5.  A bidder is exempt from this requirement pursuant to Labor Code 
Section 1771.1(a) if the bidder submits a bid authorized by Section 7029.1 of the 
Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the bidder is registered to perform public work pursuant to Section 
1725.5 at the time the contract is awarded. 
 
A bid submitted by a contractor or subcontractor will not be accepted or entered into 
without proof of the contractor or subcontractor’s current registration to perform public 
work pursuant to Labor Code Section 1725.5.   
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SECTION I.  INSTRUCTIONS TO BIDDERS 
 

A. PRE-BID CONFERENCE 

A pre-bid conference will be held on March 17, 2021 at 11:30 p.m. 
• Call-in Number: 714-560-5666 
• Conference ID: 236238 
 
No on-site meeting will be held and there will be no job walk conducted. A copy 
of the presentation slides and a pre-bid conference registration sheet will be 
issued via addendum prior to the date of the pre-bid conference. All prospective 
bidders are encouraged to participate in the pre-bid conference. 
 

B. EXAMINATION OF DOCUMENTS 

By submitting a bid, the bidder represents that it has thoroughly examined and 
become familiar with the work required under this IFB and that it is capable of 
performing quality work to achieve the authority’s objective. 
 
A Bid Booklet has been furnished as Book 2 of this IFB. 
 

C. ADDENDA 

The Authority reserves the right to revise the IFB documents.  Such, if any, will 
be made by written addendum to this IFB.  Any written addenda issued 
pertaining to this IFB shall be incorporated into the terms and conditions of any 
resulting Agreement. The Authority will not be bound to any modifications to or 
deviations from the requirements set forth in this IFB as the result of oral 
instructions.  Bidders shall acknowledge receipt of Addenda in their bids.  Failure 
to acknowledge receipt of Addenda may cause the bid to be deemed non-
responsive to this IFB and be rejected. 
 

D. AUTHORITY CONTACT 

All communication and/or contacts with Authority staff regarding this IFB are to 
be directed to the following Contract Administrator: 
  
  Irene Green, Senior Contract Administrator 

Contracts Administration and Materials Management Department 
600 South Main Street 
P.O. Box 14184 
Orange, CA  92863-1584 
Phone:  714.560. 5317 

  Email: igreen@octa.net  
 
Commencing on the date of the issuance of this IFB and continuing until award of 
the contract or cancellation of this IFB, no bidder, subcontractor, lobbyist or agent 

mailto:igreen@octa.net
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hired by the proposer shall have any contact or communications regarding this 
IFB with any Authority’s staff; member of the evaluation committee for this IFB; or 
any contractor or consultant involved with the procurement, other than the 
Contract Administrator named above or unless expressly permitted by this IFB. 
Contact includes face-to-face, telephone, electronic mail (e-mail) or formal written 
communication. Any bidder, subcontractor, lobbyist or agent hired by the bidder 
that engages in such prohibited communications may result in disqualification of 
the bidder at the sole discretion of the Authority. 
 

E. CLARIFICATIONS OF SPECIFICATIONS AND APPROVED EQUALS  

1. Specifications Review 

Should a bidder find discrepancies in, or omissions from, the drawings or 
specifications, or be in doubt as to their meaning, the bidder shall notify 
the Authority in writing in accordance with item 3 (“Submitting Requests”), 
below. Should it be found that the point in question is not clearly and fully 
set forth; a written addendum clarifying the matter will be sent to all firms 
registered on CAMM NET under the commodity codes specified in the 
IFB. 

2. Preference for Materials 

In accordance with the California Public Contract Code Section 3400, 
reference to any equipment, material, article or patented process, by trade 
name, make, or catalog number, shall not be construed as limiting 
competition.  In those cases where the specifications call for a designated  
material, product, or service by specific brand or trade name and there is 
only one brand or trade name listed, the item involves a unique or novel 
product application required to be used in the public interest or is the only 
brand or trade name known to the Authority.   
 
Where the specifications or drawings identify any material, product or 
service by one or more brand names, whether or not “or equal” is added, 
and the bidder wishes to propose the use of another item as being equal, 
approval shall be requested as set forth in below.   
 

3. Submitting Requests 

a. All requests for approved equals, clarification of specifications, or 
questions must be put in writing and must be received by the 
Authority no later than 5:00 p.m., on March 22, 2021. 

b. Requests for approved equals, clarifications, questions must be 
clearly labeled, "Written Questions". The Authority is not 
responsible for failure to respond to a request that has not been 
labeled as such. 
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c. Any of the following methods of delivering written questions are 
acceptable as long as the questions are received no later than the 
date and time specified above:  

1. U.S. Mail:  Orange County Transportation Authority, P.O. Box 
14184, Orange, California 92863-1584. 

2. Courier/Overnight:  Orange County Transportation Authority, 
600 South Main Street, 4th floor, Orange, California 92868 

3. E-Mail: igreen@octa.net  

d. Any request for an approved equal or clarification of the 
specifications must be fully supported with technical data, test 
results, or other pertinent information as evidence that the 
substitute offered is equal to or better than the specification 
requirements.  The burden of proof as to the equality, 
substitutability, and the compatibility of proposed alternates or 
equals shall be upon the bidder, who shall furnish all necessary 
information at no cost to the Authority.  The Authority shall be the 
sole judge as to the equality, substitutability and compatibility of the 
proposed alternatives or equals.   

4. Authority Responses 

Responses from the Authority will be posted on CAMM NET, no later than 
five (5) calendar days before the scheduled date of bid opening.  Bidders 
may download responses from CAMM NET at https://cammnet.octa.net, 
or request responses may be sent via U.S. Mail by e-mailing or faxing the 
request to Irene Green, Senior Contract Administrator. 
 
To receive e-mail notification of Authority responses when they are posted 
on CAMM NET, bidders and their subcontractors must be registered on 
CAMM NET with at least one of the following commodity codes for this 
solicitation selected as part of the vendor’s on-line registration profile:   
 

 
Category: Commodity: 
Construction Concrete 

Construction (General) 
Earthwork / Paving 
Excavation 
General Contractor 
Painting Contractor 
Road / Highway building 

mailto:igreen@octa.net
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materials 
Facility; Equipment, Supplies Asphalt 

Concrete & Cement 
Construction Materials 
Parking Lot Equipment 
Road / Highway building 
materials 

Security, Safety & Health 
Equipment 

Safety Equipment 

 
Inquiries received after 5:00 p.m. on March 22, 2021, will not be 
responded to. 

F. SUBMISSION OF BIDS 

1. Date and Time 

Bids must be submitted at or before 11:00 a.m., April 5, 2021. 

Bids received after the time due will be rejected without consideration or 
evaluation.   

Bids will be publicly opened in the Authority’s Administration Office, 600 
South Main Street, Orange, California 92863 at the submission time 
indicated above.   

2. Address 

Bids delivered in person or by a means other than the U.S. Postal Service 
shall be submitted to the following: 

Orange County Transportation Authority 
Contracts Administration and Materials Management (CAMM) 
600 South Main Street, (Lobby Receptionist) 
Orange, California 92868 
Attention: Irene Green, Senior Contract Administrator 

 
Or bids delivered using the U.S. Postal Services shall be addressed as 
follows:  

Orange County Transportation Authority 
Contracts Administration and Materials Management (CAMM) 
P.O. Box 14184 
Orange, California 92863-1584 
Attention: Irene Green, Senior Contract Administrator 
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3. Bid Booklet and Identification of Bids 

Bids must be submitted on the forms provided in the Bid Booklet (Book 2 
of 2) that accompanies this IFB.  Bids shall include properly completed 
bidding forms.  The bid forms must be enclosed in a sealed package 
clearly marked as follows:  

IFB 1-3294, “ADA ACCESS IMPROVEMENTS AND PARKING LOT 
PAVEMENT REPLACEMENT AT FULLERTON PARK AND RIDE” 

Bidder shall be entirely responsible for any consequences, including 
disqualification of the bid, resulting from any inadvertent opening of 
unsealed or improperly identified packages.  It is the bidder’s sole 
responsibility to see that its bid is received as required.   

G. PRE-CONTRACTUAL EXPENSES 

The Authority shall not, in any event, be liable for any pre-contractual expenses 
incurred by bidder in the preparation of its bid.  Bidder shall not include any such 
expenses as part of its bid. 
 
Pre-contractual expenses are defined as expenses incurred by bidder in:   

 
1. Preparing a bid in response to this IFB;  
2. Submitting that bid to the Authority;  
3. Negotiating with the Authority any matter related to this bid; and  
4. Any other expenses incurred by bidder prior to date of award, if any, of the 

Agreement. 

H. JOINT BIDS 

Where two or more firms desire to submit a single bid in response to this IFB, 
they should do so on a prime-subcontractor basis rather than as a joint venture.  
The Authority intends to contract with a single firm and not with multiple firms 
doing business as a joint venture. 
 

I. TAXES 

Bids are subject to State and Local sales taxes.  However, the Authority is 
exempt from the payment of Federal Excise and Transportation Taxes.  
Contractor is responsible for payment of all taxes for any goods, services, 
processes, and operations incidental to or involved in the contract.  
 

J. BID SECURITY FORMS 

Bids shall be accompanied by a certified or cashier’s check, or an acceptable bid 
bond for an amount not less than ten percent (10%) of the bid, made payable to 
the order of the Orange County Transportation Authority.  A corporate surety (not 
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an individual surety), registered in the state of California and registered to do 
business in the county of Orange must issue bid bonds.  Said check or bond 
shall be given as a guarantee that the bidder will enter into a contract if awarded 
the work and in case of refusal or failure to enter into said contract, the check or 
bond, as the case may be, shall be forfeited to the Authority. 

K. WITHDRAWAL OF BIDS 

Bidders may withdraw its bid at any time prior to the time set for opening of bids 
by means of written request signed by the bidder or its proper authorized 
representative.  Such written request shall be delivered to the Contracts 
Administrator at the address noted in the cover notice of this IFB.  

L. PREVAILING WAGES 

This project is funded under a financial assistance contract by the U.S. 
Department of Transportation and is subject to all conditions of the Davis-Bacon 
Act (40 U.S.C. 3141–48), as supplemented by the Department of Labor 
regulations 29 CFR part 5, and the Labor Code of the State of California 
commencing in Section 1770 et. seq. It is required that all mechanics and 
laborers employed or working at the site be paid not less than the current basic 
hourly rates of pay and fringe benefits.  Wage schedules are available at the 
Authority’s Offices, which shall be made available to any interested party upon 
request, or on the internet at: 

http://www.dir.ca.gov/OPRL/statistics_research.html  and  
http://www.access.gpo.gov/davisbacon/.   

A copy of said rates shall be posted at each job site during the course of 
construction. 

Bidders shall utilize the relevant prevailing wage determinations in effect on the 
first advertisement date of the Notice Inviting Sealed Bids.  In the event there are 
any differences between the minimum wage rates as determined by the United 
States Secretary of Labor and those determined by the State of California, the 
highest rate must be paid. 

This Agreement is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations.  The Department of Industrial Relations shall 
monitor and enforce compliance with applicable prevailing wage requirements for 
this Agreement. The reporting requirements may be found at 
https://www.dir.ca.gov/Public-Works/Contractors.html.  Bidder is responsible 
for complying with all requirements of the Department of Industrial Relations, 
including filing electronic payroll reports.   

A contractor or subcontractor will not be qualified to bid on, be listed in a bid 
proposal, subject to the requirements of Section 4104 of the Public Contract 
Code, or engage in the performance of any contract for public work on a public 

http://www.dir.ca.gov/OPRL/statistics_research.html
http://www.access.gpo.gov/davisbacon/
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works project unless registered with the Department of Industrial Relations 
pursuant to Labor Code Section 1725.5. It is not a violation of Labor Code 
Section 1771.1 for an unregistered contractor to submit a bid that is authorized 
by Section 7029.1 of the Business and Professions Code or by Section 10164 or 
20103.5 of the Public Contract Code, provided the contractor is registered to 
perform public work pursuant to Section 1725.5 at the time the contract is 
awarded. 
 
A contractor or subcontractor will not be qualified to bid on, be listed in a bid 
proposal, subject to Section 6190 of the public Contract Code, or engage in the 
performance of any contract for public work on a public works project if the 
contractor or subcontractor is ineligible to perform work pursuant to Section 
1777.1 or 1777.7 of the Labor Code. 
 
A bid submitted by a contractor or subcontractor will not be accepted or entered 
into without proof of the contractor or subcontractor’s current registration to 
perform public work pursuant to Labor Code Section 1725.5.  
 

M. SUBCONTRACTORS AND ASSIGNMENTS 

The successful bidder shall perform work equivalent to at least ten percent 
(10%) of the total amount of the construction work at the site; and, perform 
the work on the site with its own staff. 

Pursuant to the provisions of the California Public Contract Code Section 4104, 
every bidder shall in the bid set forth: 

1. The name, business address, California contractor license number, and 
public works contractor registration number issued pursuant to Section 
1725.5 of the Labor Code of each subcontractor who will perform work or 
labor or render service to the bidder in or about the work in an amount in 
excess of one-half of one percent (1/2 of 1 %) of the bidder’s total bid; and  

2. The portion of the work that will be done by each subcontractor.  The 
bidder shall list only one subcontractor for each portion of work as defined 
by the bidder in its bid. 

3. The dollar amount of the work, which will be done by each such 
subcontractor. 

Bidder shall complete Exhibit D "List of Subcontractors" with the above requested 
information. 

If a subcontractor’s California contractor license number or public works 
contractor registration number are submitted incorrectly in the bid, it will not be 
grounds for filing a bid protest or grounds for considering the bid nonresponsive if  
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the corrected subcontractor’s California contractor license number is submitted to 
the Authority within 24 hours after the bid opening.  

If the bidder fails to specify a subcontractor for any portion of the work to be 
performed under the contract in excess of one-half of one percent (1/2 of 1 %) of 
the bidder’s total bid, or if the bidder specifies more than one (1) subcontractor 
for the same portion of the work to be performed under the contract in excess of 
one-half of one percent (1/2 of 1 %) of the bidder’s total bid, the bidder agrees to 
perform that portion.  The successful bidder shall not, without the express 
written consent of the Authority, either: 

1. Substitute any person, firm, or corporation as subcontractor in place of the 
subcontractor designed in the original bid; or 

2. Permit any subcontract to be assigned or transferred; or 

3. Allow it to be performed by anyone other than the original subcontractor 
listed in the bid. 

Each bidder shall set forth in its bid the name and location of the place of 
business address of each subcontractor certified as a Disadvantaged Business 
Enterprise who will perform work or labor or render service to the prime 
contractor in connection with the performance of the contract. 

Bidder shall not assign any interest it may have in any Agreement with the 
Authority, nor shall bidder assign any portion of the work under any such 
Agreement with a value in excess of one-half of one percent (1/2 of 1%) of 
Agreement price to be sub-contracted to anyone other than these subcontractors 
listed in Exhibit D in the “List of Subcontractors,” except by prior written consent 
of Authority.  Authority’s consent to any assignment shall not be deemed to 
relieve bidder of its obligations to fully comply with its obligations under its 
Agreement with the Authority.  Bidder with its own forces shall perform minimum 
of ten percent (10%) (calculated as a percentage of the total cost of the project) 
under this Agreement.  Bidder shall also include in its subcontract agreements 
the provisions of its Agreement with Authority including the stipulation that each 
subcontractor shall maintain adequate insurance coverage compatible to the 
insurance coverage required of the bidder. 

N. BIDDER’S LICENSING REQUIREMENTS 

In conformance with the current statutory requirements of Section 7028.15 of the 
Business and Professions Code of the State of California, regarding submission 
of a bid without a license, the bidder shall provide as part of the bid a valid State 
of California license number, class or type and date of expiration. 

Furthermore, the bidder shall ensure that all subcontractors fully comply with the 
appropriate licensing requirements.  The bidder shall also certify that all 
information provided, and representations made in the bid are true and correct, 
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and made under penalty of perjury.  Bidders shall provide this information on 
Exhibit D, “List of Subcontractors” presented in the IFB.  Failure to provide the 
information on the certification form or elsewhere as part of the bid shall render 
the bidder nonresponsive to this solicitation and will result in the rejection of the 
bid. 

O. PERMITS AND INSPECTION COSTS 

Successful bidder shall procure all permits and licenses; pay all charges, 
assessments and fees, as may be required by the ordinances and regulations of 
the public agencies having jurisdiction over the areas in which the work is 
located, and shall comply with all the terms and conditions thereof and with all 
lawful orders and regulations of each such public agency relating to construction 
operations under the jurisdiction of such agency. 

P. LIQUIDATED DAMAGES 

In the event bidder, after entering into an Agreement with the Authority, fails to 
complete the work within the time specified in the Agreement, the bidder will be 
required to pay the Authority the amount of $350.00 per calendar day of delay 
as agreed to liquidated damages. 

Q. PROTEST PROCEDURES 

The Authority has on file a set of written protest procedures applicable to this 
solicitation that may be obtained by contacting the Contract Administrator 
responsible for this procurement.  Any protest filed by a bidder in connection with 
this IFB must be submitted in accordance with the Authority’s written procedures. 

R. CONTRACT AWARD 

Any contract awarded as a result of this IFB, will be awarded to the lowest 
responsive and responsible bidder and shall be on a lump sum basis, in 
accordance with the requirements of this IFB.  The contract to be awarded is the 
Agreement presented in Section VI of this IFB. 

S. EXECUTION OF CONTRACT 

The successful bidder shall submit to the Authority the required contract bonds, 
“Guaranty” and acceptable insurance certificates within ten (10) calendar days 
after notification of contract award from the Authority.  Failure to sign the contract 
and submit applicable bonds, “Guaranty”, and acceptable insurance certificates 
within the specified time shall be cause to cancel the award and the forfeiture of 
the Bid Bond.  Transfers of contract, or of interest in contracts, are prohibited. 
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T. AUTHORITY’S RIGHTS 

1. The Authority reserves the right to accept or reject any and all bids, or any 
item or part thereof, or to waive any informalities or irregularities in bids. 

2. The Authority reserves the right to withdraw or cancel this IFB at any time 
without prior notice.  The Authority makes no representations that any 
contract will be awarded to any bidder responding to this IFB. 

3. The Authority reserves the right to issue a new IFB for the project. 

4. The Authority reserves the right to postpone the bid opening for its own 
convenience. 

5. Each bid will be received with the understanding that acceptance by the 
Authority of the bid to provide the goods and services described herein shall 
constitute a contract between the bidder and Authority which shall bind the 
bidder on its part to furnish and deliver at the prices given and in accordance 
with conditions of said accepted bid and specifications. 

6. The Authority reserves the right to investigate the qualifications of any bidder, 
and/or require additional evidence of qualifications to perform the work. 

7. Submitted IFBs are not to be copyrighted. 
 

U. PUBLIC RECORDS AND INFORMATION 

Bids received by Authority are considered public information and will be made 
available to the public if requested to do so. 

V. CONFLICT OF INTEREST  

All bidders responding to this IFB must avoid organizational conflicts of interest, 
which would restrict full and open competition in this procurement. An 
organizational conflict of interest means that due to other activities, relationships 
or contracts, a bidder is unable, or potentially unable to render impartial 
assistance or advice to the Authority; a bidder’s objectivity in performing the work 
identified in the Project Specifications is or might be otherwise impaired; or a 
bidder has an unfair competitive advantage. Conflict of Interest issues must be 
fully disclosed in the bidder’s bid.   
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W. CODE OF CONDUCT 

Bidders agree to comply with the Authority’s Code of Conduct as it relates to 
Third-Party contracts, which is hereby referenced and by this reference is 
incorporated herein.  Bidders agree to include these requirements in all of its 
subcontracts. 

X. SAFETY 

 The complete safety requirements for this IFB are included in Section VI: Level 3 
Safety Specifications Exhibit H. The Contractor will be required to demonstrate 
compliance with all requirements of the Safety Specifications after Notice to 
Proceed but prior to mobilization. These requirements include, but are not limited 
to, an onsite Health Safety and Environmental (HSE) representative to be 
present at all times during construction. The representative must have a current 
Board of Certified Safety Professionals (BCSP) certification and a minimum of 
five years of experience enforcing HSE compliance. BCSP certification 
requirements may be found at: https://www.bcsp.org/Safety-Certifications.  

 

 

https://www.bcsp.org/Safety-Certifications
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SECTION II: INSTRUCTIONS TO BIDDING FORMS
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SECTION II.  INSTRUCTIONS TO BIDDING FORMS 

The Bidder shall complete all the forms identified below and contained in the Bid 
Booklet Book 2 of this IFB.  The bid may not contain exceptions to or deviations from 
the requirements of this IFB. 

A. BID FORM 

The bidder must complete and execute the Bid Form, which must be submitted in 
its entirety.  Failure to submit the executed Bid Form in its entirety will result in 
the bid being non-responsive.  In addition to providing the lump sum bid, the 
bidder affirms the Bid Form statements. 

B. BID SECURITY FORM - BID BOND  

The bidder shall include the Bid Security Form and include the appropriate bid 
bond or cashier check with the bid. 

C. INFORMATION REQUIRED OF BIDDER 

Bidder must provide all the information requested in this form. 

D. NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246) (NO 
FORM REQUIRED) 

The bidder shall include the Notice of Requirement for Affirmative Action to 
Ensure Equal Employment Opportunity provides notice to Bidder regarding the 
"Equal Opportunity Clause" and the "Standard Federal Equal Employment 
Opportunity Construction Contract Specifications". 

E. BIDDER'S CERTIFICATE OF COMPLIANCE - WORKERS' COMPENSATION 
INSURANCE 

In conformance with current statutory requirements of Section 1860, et. seq., of 
the Labor Code of the State of California, bidder shall execute the bidder's 
Certificate of Compliance Regarding Workers' Compensation Insurance. 

F. BIDDER'S CERTIFICATE OF COMPLIANCE - BUSINESS AND 
PROFESSIONS CODE SECTION 7028 

Bidder shall execute the Bidder's Certificate of Compliance Regarding State of 
California Business and Professions Code Section 7028.15. 
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G. LIST OF SUBCONTRACTORS FORM  

Bidder shall complete Exhibit D, which lists all subcontractors performing work in 
excess of one-half of one percent (½ of 1%) of the bid amount per the 
instructions set forth in Section I "Instructions to Bidders". 

H. CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY PARTICIPANT AND LOWER-TIER 
PARTICIPANTS (NO FORM REQUIRED) 

Unless otherwise permitted by law, any person or firm that is debarred, 
suspended, or voluntarily excluded may not take part in any federally funded 
transaction, as either a participant or a principal, during the period of debarment, 
suspension, or voluntary exclusion.  Accordingly, the Authority may not enter into 
any transaction with such debarred, suspended, or voluntarily excluded persons 
or firms during such period, in accordance with 2 CFR part 180, as adopted and 
supplemented by 2 CFR part 1200.  Debarment is defined in 2 CFR Section 
180.925, suspension is defined in 2 CFR Section 180.1015, and voluntary 
exclusion or voluntary excluded is defined in 2 CFR Section 180.1020. (These 
provisions apply to each contract and any tier, equal or greater than $25,000). 

I. STATUS OF PAST AND PRESENT CONTRACTS FORM 

Bidder is required to complete and sign the form entitled “Status of Past and 
Present Contracts” provided in this IFB and submit as part of the bid.  Bidder 
shall identify the status of past and present contracts where the firm has either 
provided services as a prime vendor or a subcontractor during the past five (5) 
years in which the contract has been the subject of or may be involved in 
litigation with the contracting authority.  This includes, but is not limited to, claims, 
settlement agreements, arbitrations, administrative proceedings, and 
investigations arising out of the contract.  Bidder shall have an ongoing obligation 
to update the Authority with any changes to the identified contracts and any new 
litigation, claims, settlement agreements, arbitrations, administrative 
proceedings, or investigations that arise subsequent to the submission of the bid. 
 
A separate form must be completed for each identified contract.  Each form must 
be signed by the Bidder confirming that the information provided is true and 
accurate. Bidder is required to submit one copy of the completed form(s) as part 
of its bid. 

J. CERTIFICATION OF NON-COLLUSION 

This form requires the Bidder to certify that the bid is not collusive or a sham. 
This form is to be signed, dated and is part of the bid package in Book 2 of 2. 
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K. DISADVANTAGED BUSINESS ENTERPRISE 

In conformance with Title 49 CFR Part 26, “Participation by Disadvantaged 
Business Enterprises in Department of Transportation Financial Assistance 
Programs,” bidders must complete the following forms: 
 

• E-1, DBE Participation Commitment Form 

• E-2, Letter of Acknowledgement and Commitment (required from each 
proposed DBE firm listed on the DBE Participation Commitment Form) 

• E-3, DBE Information – Good Faith Efforts (if sufficient participation to 
meet the DBE goal has not been proposed on the “DBE Participation 
Commitment Form”) 

• E-4, Bidders List 
 

L. IRAN CONTRACTING ACT CERTIFICATION 

This form requires the Bidder to certify that the Bidder is not engaged in specified 
investment activities in the energy sector of Iran. (Required if the bid is equal to 
or greater than $1,000,000). 
 

M. “BUY AMERICA” REQUIREMENTS 

If the bid is valued for greater than one hundred and fifty thousand dollars 
($150,000), Bidder is required to complete the form titled “Bidder’s Certificate of 
Regarding ‘Buy America’ Requirements for Steel, Iron, or Manufactured 
Products.”  This form requires Bidder to certify that it will meet the requirements 
of 49 U.S.C. 5323(j) and the applicable regulations in 49 C.F.R. Part 661.  
 

N. CERTIFICATION OF RESTRICTIONS ON LOBBYING 

This form requires the bidder to certify compliance with the lobbying 
requirements of 31 U.S.C. Section 1352 and the applicable regulations under 49 
CFR part 19 and 20. (Required if the bid is equal or greater than $100,000). 
Failure to submit the executed Form will render the bid non-responsive.   
 

O. DISCLOSURE OF LOBBYING ACTIVITIES 

This form requires the bidder to disclose lobbying activities pursuant to the 
requirements of 31 U.S.C. Section 1352.  If bidder does not have any reportable 
activities to disclose, they shall check the box entitled “No Reportable Activities” 
on the attached Standard Form-LLL “Disclosure of Lobbying Activities” and 
complete Section 16 of the form. The certifying official shall sign and date the 
form, print his/her name, title and telephone number. Failure to submit the 
executed Form will render the bid non-responsive.   
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BID FORM 

The undersigned hereby proposes to perform all work for which a contract 
may be awarded and to furnish any and all plant, labor, services, material, 
tools, equipment, supplies, transportation, utilities, and all other items and 
facilities necessary therefore as required in the IFB 1-3294, “ADA 
ACCESS IMPROVEMENTS AND PARKING LOT PAVEMENT 
REPLACEMENT AT FULLERTON PARK AND RIDE”, and to do 
everything required therein; and further proposes that, if this bid is 
accepted, will contract in the form and manner stipulated to perform all the 
work in strict conformity therewith within the time limits set forth therein, 
and will accept as full payment therefore, the following price: 

 Total Lump Sum 
Description     Bid Amount 

 ____________________________  $  ________________  

A cashier's check/certified check/bid bond (circle applicable term) properly 
made payable to Orange County Transportation Authority, hereinafter 
designated as the Owner, for the sum of 
________________________________________________________ 
Dollars  
($ ________________________________________________________) 
which amount is not less than ten percent (10%) of the total amount of this 
bid, is attached hereto and is given as a guarantee that the undersigned 
will execute the Agreement and furnish the required bonds, “Guaranty” 
and “Certificate of Insurance”, if awarded the contract, and in case of 
failure to do so within the time provided, (a) the proceeds of said check 
shall be forfeited to the Authority; or (b) surety's liability to the Authority for 
forfeiture of the face amount of the bond shall be considered as 
established [circle (a) or (b)].  

The undersigned hereby represents that: 
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BID FORM, PAGE 2 

1. Bidder has thoroughly examined and become familiar with the work required and 
documents included under this IFB.  The bidder understands that the award of 
the contract, if it is awarded, will be based on the lowest total bid submitted by a 
responsive and responsible bidder, and further, that the amounts and the total on 
the Bid Form will be subject to verification by the Authority. 

 
2. By investigation at the site of the work and otherwise, it is satisfied as to the 

nature and location of the work and is fully informed as to all conditions and 
matters, which can in any way affect the work or the cost thereof. 

 
3. Bidder fully understands the scope of the work/specifications and has checked 

carefully all words and figures inserted in said Invitation For Bids (IFB) and 
further understands that the Authority will in no way be responsible for any errors 
or omissions in the preparation of this bid. Bidder further asserts that it is capable 
of performing quality work to meet Authority’s requirements. 

 
4. Bidder will execute the Agreement and furnish the required Performance and 

Payment Bonds, Guaranty and proof of insurance coverage within ten (10) 
calendar days after notice of acceptance of bid by the Authority; and further, that 
this bid may not be withdrawn for a period of one hundred twenty (120) calendar 
days after the date set for the opening thereof, unless otherwise required by law.  
If any bidder shall withdraw its bid within said period, the bidder shall be liable 
under the provisions of the Bid Security, or the bidder and the surety shall be 
liable under the Bid Bond, as the case may be. 

 
5. Bidder hereby certifies that this bid is genuine and not a sham or collusive or 

made in the interest or on behalf of any person not herein named, and the 
undersigned has not directly or indirectly induced or solicited any other bidder to 
put in a sham bid, or any other person, firm, or corporation to refrain from 
bidding; the undersigned has not in any manner sought by collusion to secure for 
himself an advantage over any other bidder. 

 
6. In conformance with current statutory requirements of Section 1860, et.  seq., of 

the Labor Code of the State of California, the Bidder shall execute the document 
included in this IFB entitled "Bidder's Certificate of Compliance Regarding 
Workers' Compensation Insurance."  

 
7. Bidder hereby further certifies that each, and every representation made in this 

bid are true and correct and made under penalty of perjury. 
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BID FORM, PAGE 3 

8. Bidder shall permit the authorized representative of the Authority to inspect and 
audit all data and records of bidder relating to this bid, and if awarded a contract 
resulting from this bid, shall permit such inspection and audit of all data and 
records of bidder related to bidder's performance of such contract. 

9. Bidder does not employ anyone who is now, or for one (1) year immediately prior 
to the date of this offer was, a director, officer, member, or employee of the 
Orange County Transportation Authority.  The undersigned has not agreed to 
pay a fee contingent upon the award of a contract resulting from this bid to 
anyone who is now, or for one (1) year immediately prior to the date of this bid 
was, a director, officer, member, or employee of the Orange County 
Transportation Authority. No member of or delegate to the Congress of the 
United States shall be admitted to any share of the contract or to any benefit 
arising therefrom.  

10. If awarded a contract resulting from this bid, bidder shall not discriminate against 
any employee or applicant for employment because of race, religion, color, sex, 
age or national origin.  The bidder shall take affirmative action to ensure that 
applicants are employed, and that employees are treated during their 
employment, without regard to their race, religion, color, sex, age or national 
origin.  Such actions shall include, but not be limited to the following: 
employment, upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship. 

11. If awarded a contract resulting from this bid, Bidder will cooperate with the 
Authority in meeting commitments and goals with regard to the maximum 
utilization of DBE firms and will use its best efforts to ensure that the DBE firm 
shall have the maximum practicable opportunity to compete for subcontract work 
under such contract. 

12. Bid will be in effect for 120 calendar days after the bid closing date. 
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BID FORM, PAGE 4 

Now: In compliance with the Invitation For Bids 1-3294, “ADA ACCESS 
IMPROVEMENTS AND PARKING LOT PAVEMENT REPLACEMENT AT 
FULLERTON PARK AND RIDE”, the undersigned, with full cognizance thereof, hereby 
proposes to perform the entire work in strict compliance with all of the said requirements 
and provisions for the prices set forth herein upon which award of contract is made.  
The undersigned affirms that the information provided herein is true and accurate and 
that any misrepresentations are made under penalty of perjury. 

Dated  _______________ , 2021 Bidder  __________________________  

The above bid includes  Signature  ________________________  

Addenda Nos.  _______________  Name  ___________________________  

  Title  ____________________________  

Bidder's Authorized Representative  ________________________________  

Title    ________________________________  

Telephone #   ________________________________  

Fax #   ________________________________  

Email Address  ________________________________ 

Bidders post office address   ________________________________  

   ________________________________  

   ________________________________  

Corporation organized under the laws of the State of  _______________________  

Contractor's License No.   ________________________________  

Expiration Date of License   ________________________________  

Surety or sureties   ________________________________  

   ________________________________  

  (CORPORATE SEAL) 
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BID SECURITY FORM 
BID BOND 

KNOW ALL MEN BY THESE PRESENTS: 

That, ________________________________________________ as principal 
and Bidder and _____________________________________ as Surety, are 
held and firmly bound unto the Orange County Transportation Authority, of State 
of California, hereinafter referred to as "Authority," in the sum of 
_________________________ Dollars ($__________________), to be paid to 
the Authority, its successors, and assigns; for which payment, well and truly to be 
made, bind themselves, their heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents, this amount being ten 
percent (10%) of the total amount of the Bid. 

 
THE CONDITION OF THIS OBLIGATION IS SUCH, that if the certain bid of the 
above named bounden principal _________________________________ 
________________________________________________________________ 
for______________________________________________ at the Orange 
County Transportation Authority’s 
________________________________________ as specifically set forth in 
documents entitled IFB 1-3294, “ADA ACCESS IMPROVEMENTS AND 
PARKING LOT PAVEMENT REPLACEMENT AT FULLERTON PARK AND 
RIDE”, shall not be withdrawn within a period of 120 calendar days after the date 
set for the opening of bids, (unless otherwise required by law, and 
notwithstanding the award of the contract to another Bidder), and that if said bid 
is accepted by the Authority through action of its legally constituted contracting 
authorities and if the above 
bounden__________________________________________________ its heirs, 
executors, administrators, successors and assigns, shall execute a contract for 
such construction and deliver the required Performance and Payment Bonds,  
"Guaranty," and proof of insurance coverage within ten (10) calendar days after 
notification of contract award from the Authority, then this obligation shall become 
null and void; otherwise it shall be and remain in full force and effect. 

 
IN WITNESS WHEREOF, we hereunto set our hands and seals this _______ 
day of ________________________________, 2021. 

_______________________________ 
_______________________________ 

 
NOTE:  The standard printed bond form of any bonding company acceptable to 
the Authority may be used in lieu of the foregoing approved sample bond form 
provided the security stipulations protecting the Authority are not in any way 
reduced by use of the security company’s printed standard form. 
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BID SECURITY FORM 
CHECK TO ACCOMPANY BID 

 
(NOTE: The following form shall be used in case check accompanies bid) 

 
Accompanying this bid is a Certified or Cashiers check (circle the appropriate one) 
payable to the order of Orange County Transportation Authority, hereinafter referred to 
As “Authority” for________________________________________________________ 
dollars ($______________________), this amount being ten percent (10%) of the total 
amount of the Bid submitted in response to IFB 1-3294, “ADA ACCESS 
IMPROVEMENTS AND PARKING LOT PAVEMENT REPLACEMENT AT 
FULLERTON PARK AND RIDE”.  The proceeds of this check shall become the 
property of Authority provided this bid shall be accepted by Authority through action of 
its legally constituted contracting authorities and the undersigned shall fail to execute a 
contract and furnish the required Guaranty Form, Performance and Payment Bonds and 
proof of insurance coverage within ten (10) calendar days after date of notification of 
contract award from the Authority.  The proceeds of this check shall also become the 
property of the Authority if the undersigned bidder withdraws the bid within the period of 
120 days after the date set for the opening thereof, unless otherwise required by law, 
and notwithstanding the award of the contract to another bidder.  Otherwise, the check 
shall be returned to the undersigned. 
 

Bidder:  _________________________________ 
 

Signature:  _______________________________ 
 

Date:  ___________________________________  
 
NOTE:  If the bidder desires to use a bond instead of check, the Bid Bond form shall 
be executed, and the sum of this bond shall be ten percent [10%] of the total amount 
of the bid. 
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INFORMATION REQUIRED OF BIDDER 

The bidder is required to supply the following information.  Additional sheets may be 
attached if necessary. 
 
1. ________________________________________________________________________  

Name of Bidder:   _________________________________________________________  
 
2. ________________________________________________________________________  

Business Address:  ________________________________________________________  
 
3. Telephone (      )_______________ Fax (    )____________E-Mail_________________ 
 
4. ________________________________________________________________________  

Type of Firm - Individual, Partnership or Corporation:  _____________________________  
 
5. ________________________________________________________________________  

Corporation organized under the laws of state of:  ________________________________  
 
6. Contractor’s License No.: ________  Class: ___________   Years of Experience: _______  
 
7. ________________________________________________________________________  

Expiration Date of License:  _________________________________________________  
 
8. ________________________________________________________________________  

Is your firm a certified small business in California?  Yes____ No____ 
 
9. List the names and addresses of all owners of the firm or names and titles of all 

officers of the corporation: 

 __________________________________________________________________________  
 
 __________________________________________________________________________  
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INFORMATION REQUIRED OF BIDDER, PAGE 2 

10. Please list the following: a) All prior and current license numbers that the current 
owner(s) or officers possess or have possessed in the last five years and the current 
status of those license; b) any prior company names that the owner(s) had in 
operation during the previous five years. 

Current Officers 
or Owners Name 

Prior Company Names 
(During the last 5 years) 

Prior and Current License 
Numbers 

Status of License 

  
 
 
 

   

 
 
 
 

   

 
 
 
 

   

 
Note: If additional space is required to detail the information requested, please attach 
another page. All information requested must be included. Failure to identify all of the 
information may result in your bid being found non-responsive and your bid being 
rejected. 
 
11. List all construction projects (public and private) for which Bidder has provided 

general contractor services for the past three years:  
 

Contract 
Type 

(Public or 
Private) 

Project Description 
Dates of 
Service 

Total 
Cost 

Name and Address 
of Owner 

Contact Name 
and Phone 

Number 
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Note: If additional space is required to detail the information requested, please attach 
another page. All information requested must be included. Failure to identify all of the 
information, may result in your bid being found non-responsive and your bid being 
rejected. 
 
12. List the name, address and phone number of Superintendent for this project: 

 _______________________________________________________________________  
 

13. List all construction projects (public and private) for which Superintendent has 
provided services as a Superintendent for the past three years. 

 

Contract 
Type 

(Public or Private) 
Project Description 

Dates of 
Service 

Total Cost 
Name and Address 

of Owner 
Contact Name and 

Phone Number 

      

      

Bidder hereby certifies that it: 

________ is a certified Disadvantaged Business Enterprise as defined herein. 

________ is not a Disadvantaged Business Enterprise as defined herein. 

NOTE:  If requested by the Authority, bidder shall furnish a certified financial statement, 
financial data, or other information and references sufficiently comprehensive to permit 
an appraisal of its current financial condition. 

I hereby certify the above is true and correct to the best of my belief.  

______________________________________ 
Signature 
______________________________________ 
Name 
______________________________________ 
Title 
______________________________________ 
Company Name 
______________________________________ 
Telephone Number 
______________________________________ 
Fax Number 
______________________________________ 
Email Address 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246) 

1. The Bidders' attention is called to the "Equal Opportunity Clause" and the 
"Standard Federal Equal Employment Opportunity Construction Contract 
Specifications" set forth herein. 

2. The goals and timetables for minority and female participation, expressed in 
percentage terms for the Contractor's aggregate work force in each trade on 
all construction work in the covered area, are as follows: 

Timetable Goals for Minority Participation for Each Trade (11.9) 

Goals for Female Participation in Each Trade (6.9) 

These goals are applicable to all the Contractor's construction work (whether 
or not it is federal or federally assisted) performed in the covered area. 

The Contractor's compliance with the Executive Order and the regulations in 
41 C.F.R. Part 60-4 shall be based on its implementation of the Equal 
Opportunity Clause, specific affirmative action obligations required by the 
specifications set forth in 41 C.F.R. 60-4.3 (a), and its efforts to meet the 
goals established for the geographical area where the contract resulting from 
this solicitation is to be performed.  The hours of minority and female 
employment and training must be uniform throughout the length of the 
contract, and in each trade, and the Contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects.  The transfer 
of minority or female employees or trainees from contractor to contractor or 
from project to project for the sole purpose of meeting the contractor's goals 
shall be a violation of the contract, the Executive Order and the regulations in 
41 C.F.R. Part 60-4.  Compliance with the goals will be measured against the 
total work hours performed. 

3. The Contractor shall provide written notification to the Director of the Office of 
Federal Contract Compliance Programs within ten (10) working days of award 
of any construction subcontract in excess of $10,000 at any tier for 
construction work under the contract resulting from this solicitation.  The 
notification shall list the name, address and telephone number of the 
subcontractor; employer identification number; estimated dollar amount of the 
subcontract; estimated starting and completion dates of the subcontract; and 
the geographical area in which the contract is to be performed. 

4. As used in this Notice, and in the contract resulting from this solicitation, the 
"covered area" includes the County of Orange, California. 
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BIDDER'S CERTIFICATE OF COMPLIANCE 
REGARDING 

WORKERS' COMPENSATION INSURANCE 

In conformance with current statutory requirements of Section 1860, et.  seq., of the 
Labor Code of the State of California, the undersigned confirms the following 
certification: 

"I am aware of the provisions of Section 3700 of the Labor Code which require 
every employer to be insured against liability for Workers' Compensation or to 
undertake self-insurance in accordance with the provisions of that code and I will 
comply with such provisions before commencing the performance of the work of 
this Contract." 

Name of Bidder/Contractor: _____________________________________ 

Signature:  __________________________________________________ 

Title:  ______________________________________________________ 

Date:  ______________________________________________________ 



IFB 1-3294 

31 

BIDDER'S CERTIFICATE OF COMPLIANCE 
REGARDING 

STATE OF CALIFORNIA 
BUSINESS AND PROFESSIONS CODE SECTION 7028.15 

Contractor License Number:  _________________________________________ 

Expiration Date of Contractor's License:  ________________________________ 

Each, every and all of the representations made by Bidder in the attached bid are true 
and correct. 

Name of Bidder/Contractor:  ____________________________________ 

Signed:  ____________________________________________________ 

Title:  ______________________________________________________ 

Subscribed to and sworn before me, a Notary Public in and for the State of  
California, on _________________________________________, 202___. 

 _____________________________________ 
Notary Public 

My commission expires on: 

________________________________, 202_ 
(NOTARY SEAL) 
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LIST OF SUBCONTRACTORS (EXHIBIT D) 

List only the subcontractors, which will perform work or labor or render services to the bidder in excess of one-half of one 
percent (1/2 of 1%) of the bidder’s total bid amount.  Do not list alternative subcontractors for the same work.  (Use 
additional sheets if necessary.) 

 

Name & Address Under  
Which Subcontractor is 

Licensed 

License 
Number 

 
DIR Registration No. 

Specific Description of 
Work to be Rendered 

Small 
Business 

Y/N  
Type 

Dollar 
Amount 

 
 
 

     $ 

 
 
 

     $ 

 
 
 

     $ 

 
 
 

     $ 

 
 
 

     $ 

 
 
 

     $ 

 
 

TOTAL VALUE OF SUBCONTRACTED WORK 
 

$ 

 

Bidder’s Name __________________________________________________________  
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STATUS OF PAST AND PRESENT CONTRACTS FORM  

On the form provided below, Offeror/Bidder shall list the status of past and present contracts where 
the firm has either provided services as a prime vendor or a subcontractor during the past five (5) 
years in which the contract has been the subject of or may be involved in litigation with the contracting 
authority.  This includes, but is not limited to, claims, settlement agreements, arbitrations, 
administrative proceedings, and investigations arising out of the contract.  
 
 A separate form must be completed for each contract.  Offeror/Bidder shall provide an accurate 
contact name and telephone number for each contract and indicate the term of the contract and the 
original contract value.  Offeror/Bidder shall also provide a brief summary and the current status of the 
litigation, claims, settlement agreements, arbitrations, administrative proceedings, or investigations.  If 
the contract was terminated, list the reason for termination.   
 
Offeror/Bidder shall have an ongoing obligation to update the Authority with any changes to the 
identified contracts and any new litigation, claims, settlement agreements, arbitrations, administrative 
proceedings, or investigations that arise subsequent to the submission of the bid.  Each form must be 
signed by an officer of the Offeror/Bidder confirming that the information provided is true and 
accurate.  
 
Project city/agency/other: 

 

Contact Name:                                                  Phone:    

 

Project Award Date:                                  Original Contract Value: 

 

Term of Contract: 

 

(1)   Litigation, claims, settlements, arbitrations, or investigations associated with contract: 

 

 

 

(2) Summary and Status of contract:   

 

 

(3) Summary and Status of action identified in (1): 

 

 

 

(4) Reason for termination, if applicable: 

 

 

By signing this Form entitled “Status of Past and Present Contracts,” I am affirming that all of the 
information provided is true and accurate. 
 
____________________________________                      _____________________________ 
Name        Signature    
 
____________________________________                      _____________________________ 
Title         Date 
 
Revised. 03/16/2018 
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Non-Collusion Declaration to be 
Executed by Bidder and Submitted with Bid 

 
To the Orange County Transportation Authority 
The undersigned declares: 
 
I am the _______________ of __________________, the party making the foregoing bid. 
In accordance with Title 23 United States Code Section 112 and Public Contract Code Section, 
7106 the bidder declares that the bid is not made in the interest of, or on the behalf of, any 
undisclosed person, partnership, company, association, organization or corporation. The bid is 
genuine and not collusive or sham. The bidder has not directly or indirectly induced or solicited 
any other bidder to put in a false or sham bid, or that anyone shall refrain from bidding. The 
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any 
overhead, profit, or cost element of the bid price, or of that of any bidder, or to secure any 
advantage against the public body awarding the contract of anyone interested in the proposed 
contract. All statements contained in the bid are true. The bidder has not, directly, or indirectly, 
submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, 
partnership, company, association, organization, bid depository, or to any member or agent 
thereof to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or 
entity for such purpose.  
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, 
joint venture, limited liability company, limited liability partnership, or any other entity, hereby 
represents that he or she has full power to execute, and does execute, this declaration on behalf 
of the bidder.  
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on ________ (date), at 
__________________________ (city), ________________ (state). 
 
Name of Bidder:____________________ 
 
Signature:____________________ 
 

Date:____________________ 
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Bidder to Complete this Section 

    

   1. IFB  No.: ___________________________________________________________________________________________________________________ 

   2. Project Name/Description: ___________________________________________________________________________________________________ 

   3. Prime Bidder Name: ________________________________________________________________________________________________________ 

   4. Contract DBE Goal %: _______________________________________________________________________________________________________ 

   5. Bidder’s Total Bid Price _____________________________________________________________________________________________________ 

Required DBE Commitment Information 

6. DBE Firm  

(Name and Address) 

7. DBE 

Certification  

Number 

8. Description of Scope of  

Services/Work   

9. Bid Item (#) 10. Dollar Value 

($) of 

Participation 

11. Dollar Value 

($)  

 of Eligible DBE 

Participation/ 

Commitment  

      

      

      

      

      

      

Note: As a condition of responsiveness, the bidder is required to submit with the 

Bid a DBE Letter of Acknowledgement and Commitment signed and dated from 

each DBE listed in Column 6 acknowledging that the DBE is participating in the 

contract for the specified dollar value ($) and scope of work.  

 

The dollar amount(s) in the DBE Letter of Acknowledgement and Commitment 

and the amount(s) shown on this form MUST match identically.  

 12.  Total Dollar Value ($) of Eligible DBE  

        Participation   

  $ _____________  

  

13. Eligible DBE Participation Represented as a 

Percentage (%) of Bidder’s Total Bid Price 

                                             

 ____________%  

Bidder Assurance: The bidder certifies that information on this form is complete and accurate, that it has verified the listed DBE(s) certification 

status and is only crediting eligible DBE participation towards meeting the contract DBE goal.    

 
___________________________              __________________________                              __________________________ 

   14. Preparer’s Name (Print)                        15.  Preparer’s Signature                                          16.  Preparer’s Title 

  

 

  ___________________________              _(___)___________________                       __________________________ 

   17.  Date                                                            18. Telephone No.                                            19.  Email Address 

  

 
  

NOTE:  Refer to instructions on the reverse side of this form.

  OF DBE RESPONSIVENESS
THIS FORM MUST BE COMPLETED AND SUBMITTED WITH THE BID AS A CONDITION

DBE PARTICIPATION COMMITMENT FORM

EXHIBIT E-1
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perform.
listed DBE’s certification contains the NAICS codes relevant to the scope they are being listed to 
within  its  California  Unified  Certification  Program  (CUCP)  DBE  Profile.  Bidders  are  to verify  that 
NOTE:  A  firm  is  only  eligible  to  count  towards  DBE  participation  in  the  NAICS  codes  contained 

bidder.
Email Address - Enter the email address of the authorized person signing the form on behalf of the 19.
on behalf of the bidder.
Telephone No. - Enter the area code and telephone number of the authorized person signing the form 18.
Date - Enter the date the form is signed.17.
bidder.
Preparer’s Title - Enter the position/title  of the  authorized person signing the form on behalf  of the 16.
Preparer's Signature - Authorized person’s signature.15.
behalf of the bidder.
Preparer’s  Name  (Print) - Clearly  enter  the  name  of  the  authorized  person  preparing  the  form  on 14.
(5) Bidder’s Total Bid Price = Bidder’s DBE Goal Commitment Percent (%)).
the bidder’s DBE goal commitment (Formula: Item (12) Total Value of Eligible DBE Participation / Item
the corresponding percentage of the total eligible DBE participation that the bidder is counting towards 
Eligible DBE Participation Represented as a Percentage (%) of Bidder’s Total Bid Price - Enter 13.
in column 11.
Total Dollar Value ($) of Eligible DBE Participation - Enter the sum of all eligible participation listed 12.
conformance with the DBE crediting provisions set forth in Title 49 CFR Part 26.55.
lower  tier  subcontractors  and  account  for  the  DBE’s  capacity  based  on  their  certification  type  in 
eligible to count towards meeting the contract DBE goal. This value should exclude work performed by 
Dollar Value ($) of Eligible DBE Participation/Commitment - Enter the dollar value of participation 11.
Dollar Value ($) of Participation - Enter the total dollar value of participation for each listed DBE firm.10.
Bid Item (#) - Enter bid item number.9.
to participate on this contract.
Description of Scope of Services/Work – Enter the scope of services/work for each DBE firm listed 8.
a valid DBE certification at time of bid opening.
DBE Certification Number - Enter the DBE’s certification identification number. All DBEs must have 7.
for credit, regardless of tier.
DBE Firm – Enter name and address of the proposed DBE firm. Identify all DBE firms being claimed 6.
Bidder’s Total Bid Price – Enter the bidder’s total bid price.5.
Contract DBE Goal % - Enter the contract DBE goal percentage.4.
Prime Bidder Name - Enter the bidder’s firm name.3.
Project Name/Description - Enter the name and/or description of the project.2.
IFB No. - Enter the IFB Number.1.

Bidder is required to ensure all information is complete and accurate:

INSTRUCTIONS - DBE Participation Commitment Form

EXHIBIT E-1
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DBE LETTER OF ACKNOWLEDGMENT AND COMMITMENT 

 
1. IFB NO.:____________________________________________________________ 
 
2. Project Name/Description: ____________________________________________ 
 
3. Bidder:________________________   ___________________________________ 
 
4. DBE Commitment Information 
 

(A) Description of work to be performed by DBE firm (include bid item number on the 

DBE Participation Commitment Form as applicable): 

___________________________________________________________________

___________________________________________________________________

___________________________________________________________________ 

(B) Dollar value of this work $ ______________________________ 
 
 

5. DBE ACKNOWLEDGMENT* 
 
I acknowledge that my firm has been listed by the Bidder named above, and is committed, 
to perform the scope and portion of work (A and B) stated above.  
 
DBE Firm’s Name:_____________________________________________________ 

Name:________________________________________________________________ 

Signature:_____________________________________________________________ 

Title:__________________________________________________________________ 

Telephone:_____________________________________________________________  

*If the bidder does not receive award of the prime contract, any and all representations in this letter of 
Acknowledgment and Commitment shall be null and void. 
 
 
This form may be used to fulfill the DBE Participation Commitment Letter requirement as stated in the IFB 
instructing that the “the bidder is required to submit with the Bid a DBE Letter of Acknowledgement and 
Commitment signed and dated from each DBE acknowledging that the DBE is participating in the contract 
for the specified dollar value ($) and scope of work.  

 

EXHIBIT E-2
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null and void.
representations in the letter of Acknowledgment and Commitment shall be 
NOTE: If the bidder does not receive award of the prime contract, any and all 

the scope and value reflected in #4.
signature, title, and telephone number if they have been notified that they were listed for 
5. DBE  Acknowledgement – DBE  to provide firm name, authorized  person’s name, 
4B. Dollar Value - Enter the total dollar value of participation for the DBE firm.
Form as applicable.
DBE  participation. To include  bid  item  number  on  the  DBE Participation  Commitment 
4A. Description of work - Scope of work to be performed that will be credited towards 

Bidder Name - Enter the bidder’s firm name.3.
roject Name/Description - Enter the name and/or description of the project.2.P

FB No. - Enter the IFB Number.1.I

Bidder is required to ensure all information is complete and accurate:

  AND COMMITMENT
INSTRUCTIONS - DBE LETTER OF ACKNOWLEDGMENT

EXHIBIT E-2
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A. Items of Work the Bidder Made Available to DBE Firms; a description of work items and approximate 

dollar amounts made available to DBE firms by the bidder, value of work items as a percentage of total 
contract work, breakdown of bid items or larger scopes of contract work (including those items normally 
performed by the bidder with its own forces) into economically feasible units to facilitate DBE 
participation sufficient to meet the DBE contract goal. It is the bidder’s responsibility to demonstrate 
that sufficient work was made available to facilitate DBE participation as follows (Provide documents 
that sufficiently evidence the efforts detailed below): 
 

Description of Work Item 
Bidder 

Normally 
Performs (Y/N) 

Unbundled from 
Larger Scope (Y/N) 
If Yes, List Scope 
and/or Bid Item (#) 

Amount ($) 
Percentage 
of Contract 

     

     

     

     

     

     

          

 

 
IFB No: _____________________________          Bid Opening Date ___________________ 

 

The Orange County Transportation Authority (Authority) established a Disadvantaged Business 

Enterprise (DBE) goal of _____% for this contract. The information provided herein shows that a good 

faith effort was made by                      (Bidder).   

 

Bidder shall submit the following information to document adequate good faith efforts to the Authority no 

later than 4:00 p.m. on the 2nd business day after the Authority's bid due date, or as otherwise specified 

in the solicitation. Although not required, Bidder should submit the following information even if the “DBE 

Participation Commitment Form” indicates that the bidder has met the DBE goal. This will protect the 

bidder’s eligibility for award of the contract if Authority determines that the bidder failed to meet the goal 

for various reasons, e.g., a DBE firm was not certified at bid opening, or the bidder made a mathematical 

error. 

 

Submittal of only the form may not provide sufficient documentation to demonstrate that adequate good 

faith efforts were made. 

 

The following good faith efforts items (A through H) shall be performed prior to bid submission. Bidder to 

complete the following items in sufficient detail to effectively demonstrate that good faith efforts were 

undertaken to meet the established DBE goal:  

DBE INFORMATION - GOOD FAITH EFFORTS

EXHIBIT E-3
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B. Solicitation Effort Documentation; the names and dates of written notices sent to certified DBEs 

soliciting bids for this project and the dates and methods used to following up initial solicitations to 
determine with certainty whether the DBEs were interested (attach all copies of solicitation, telephone 
records, fax  confirmations, email communications, etc.), amount of DBEs to repond, documentation to 
demonstrate the DBE firms were provided information about the contract (location of project, contract 
number, bid  date, items of work made available and contact information) in the Invitation to Bid from 
the bidder, the bidder solicited through all reasonable means (e.g. attendance at pre-bid meetings, 
advertising and written notices) the interest of all certified DBEs who have the capability to perform the 
work of the contract, bidder to provide proof of aforementioned items, and DBEs in the market area for 
the work identified in ‘Item A’ as follows: 
 

DBE Firm Contact Name/Title 
Method of 
Solicitation 

Date of Initial 
Solicitation 

Date of 
Follow-Up 
Solicitation 

Response/ 
Interested in 

Bidding 

      

      

      

      

      

      

 
(Note: Solicitations should occur at a minimum no later than 14 calendar days prior to the Authority’s 
bid due date and follow up to the solicitation should allow DBE firms reasonable time to respond). DBE 
firms solicited must be advised if the original bid date has been extended.  
 

C. Rejected DBE Bid Documentation; the names, addresses, phone numbers, and amount of rejected 
DBE firms, the reasons for the bidder’s rejection of the DBE firms, the firms selected and accepted for 
that work (attach all copies of quotes from the firms involved inclusive of a detailed cost breakdown if 
opted to self-perform work) and the price difference for each DBE if the selected firms is not a DBE, 
include an explanation of quote(s) rejected.  
 

D. Publication Efforts Made to Advertise the Projects to Solicit DBE Participation; names and dates of 
each publication in which a request for DBE participation for this project was placed by the bidder 
(attach copies of advertisements or proof of publications). Publications should be placed at a minimum 
14 calendar days before the Authority’s bid due date. If bid due date is extended, bidder is to re-
advertise new bid due date. 
 

Publications 

Type of 
Publication 

(Trade/General/
Minority/Focus) 

Dates of 
Advertisement 

Duration of 
Advertisement 

Readvertisement 
(Bid-Due Date 

Extension) 

     

     

     

     

     

     

     

 
E. Agencies, Organizations, or Groups Contacted to Provide Assistance in Contracting, Recruiting, and 

Using DBEs; the names of agencies, organizations or groups contacted to provide assistance in 

EXHIBIT E-3
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F. Efforts to Provide Information About the Plans, Specifications, and Contract Requirements; efforts 

made to assist interested DBEs in obtaining necessary materials, or related assistance or services,  
bidder to provide evidence of effort. 

 

 

 

 

 

 

 

 

 
G. Assistance with Lines of Credit, Insurance, and/or other Services; efforts made to assist interested 

DBEs in obtainting bonding, lines of credit or insurance, and any technical assistance or information 
related to the plans, specifications and requirements for the work which was provided to DBEs, bidder 
to provide a list of any assistance provided to prospective and bided DBEs: 

 

 

 

 

 

 

 

 

  
 
H. Additional Data to Support a Demonstration of Good Faith Efforts; in determining whether a bidder 

made adequate good faith efforts, the Authority will take into account the performance of other bidders 
in meeting the DBE contract goal. Attach any additional information to support demonstration of good 
faith in this section: 

 

 

 

 

 

 

 

 

 
 NOTE:  USE ADDITIONAL SHEETS AS NECESSARY TO DEMONSTRATE RESPONSIVENESS. 

 

 

and efforts made by the bidder in response).
contacting, recruiting and using DBE firms (Attach copies of requests to agencies, responses received 

EXHIBIT E-3
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The Department of Transportation requires the Authority to create and maintain a “Bidders List” containing information about all firms (DBE and Non-DBE) that bid, propose or quote 
on the Authority’s DOT-assisted contracts, in accordance with 49 CFR Part 26.11.  The “Bidders List” is intended to be a count of all firms that are participating, or attempting to 
participate, on DOT-assisted contracts, whether successful or unsuccessful in their attempt to obtain a contract. 
The bidder is to complete all requested information for every firm who submitted a bid, proposal or quote, including the primary bidder, and submit this information to the Authority no 
later than 4:00 p.m. on the 2nd business day after the Authority's bid due date, or as otherwise specified in the solicitation.  The Authority will utilize this information to assist in the 
Authority’s DBE goal-setting process.   

Prime Name and Location Type of 
Work/Services/Materials 

Provided: 

Subcontract 
Amount 

Percentage of 
Bid Item        

Sub-contracted 

Contractor 
License No. 

DBE 
(Y/N) 

Phone: Annual Gross 
Receipts 

NAICS/WCC DIR Reg 
Number 

DBE 
Certification ID 

E-mail: 

Prime Bidder:       $1thanLess
million 

$5thanLess
million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

 

Subcontractor Name and 
Location 

Type of 
Work/Services/Materials 

Provided: 

Subcontract 
Amount 

Percentage of 
Bid Item        

Sub-contracted 

Contractor 
License No. 

DBE 
(Y/N) 

Phone: Annual Gross 
Receipts 

NAICS/WCC DIR Reg 
Number 

DBE 
Certification ID 

E-mail: 

Firm Name:    
 
 
 
 
 
 

   Less than $1 million 

Less than $5 million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

 

 

 

 

 

 
 
 

 

 

Bidders List

EXHIBIT E-4
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Subcontractor Name and 
Location 

Type of 
Work/Services/Materials 

Provided: 

Subcontract 
Amount 

Percentage of 
Bid Item        

Sub-contracted 

Contractor 
License No. 

DBE 
(Y/N) 

Phone: Annual Gross 
Receipts 

NAICS/WCC DIR Reg 
Number 

DBE 
Certification ID 

E-mail: 

Firm Name:       Less than $1 million 

Less than $5 million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

Firm Name:       Less than $1 million 

Less than $5 million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

Name:       Less than $1 million 

Less than $5 million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

NOTE:  USE ADDITIONAL SHEETS AS NECESSARY TO DEMONSTRATE RESPONSIVENESS TO THE BIDDERS LIST REQUIREMENTS. 
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IRAN CONTRACTING ACT CERTIFICATION 
(California Public Contract Code Sections 2200, et seq.) 

The Iran Contracting Act of 2010 (PCC Sections 2200-2208), prohibits bidders who are engaged 
in investment activities in the energy sector of Iran from bidding on, submitting proposals for, or 
entering into or renewing contracts with public entities for goods or services of one million 
dollars ($1,000,000) or more.  At the time of submitting a bid, each bidder must certify that the 
bidder is not identified on the Department of General Services list of ineligible persons pursuant 
to PCC Section 2203(b).  Each bidder is also required to certify that the bidder is not engaged in 
investment activities in violation of the Iran Contracting Act of 2010.  

A bidder who is engaged in investment activities in the energy sector of Iran is defined as: 

1. A person providing goods or services of twenty million dollars ($20,000,000) or more 

in the energy sector of Iran, including a person that provides oil or liquefied natural 

gas tankers, or products used to construct or maintain pipelines used to transport oil 

or liquefied natural gas, for the energy sector of Iran; or 

2. A person that is a financial institution that extends twenty million dollars ($20,000,000) 

or more in credit to another person, for 45 days or more, if that person will use the 

credit to provide goods or services in the energy sector in Iran and is identified on a 

list created pursuant to PCC Section 2203(b). 

A bidder is not required to certify that it is engaged in investment activities in the energy sector 
of Iran if the bidder is exempt from the certification under PCC Section 2203(c) or (d).  If the 
bidder is exempt from the certification requirement, the bidder will be required to provide 
documentation demonstrating the exemption. 

To comply with the Iran Contracting Act of 2010, the bidder shall complete one of the options 
below.  Please note: under PCC Section 2205, false certification of this form may result in civil 
penalties of $250,000 or twice the amount of the contract for which false certification was made, 
termination of the contract, and/or ineligibility to bid on contracts for a period of three years. 
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Option #1: Certification 
 
I, the official named below, certify I am duly authorized to execute this certification on behalf of 
the vendor/financial institution identified below, and the vendor/financial institution identified 
below, and any subcontractor who will perform work or labor or render services to the vendor 
identified below, is not on the current Department of General Services list identifying persons 
engaged in investment activities in the energy sector of Iran, and is not a financial institution 
extending twenty million dollars ($20,000,000) or more in credit to another person/vendor, for 45 
days or more, if that other person/vendor will use the credit to provide goods or services in the 
energy sector in Iran and is identified on the current Department of General Services list 
identifying persons engaged in investment activities in the energy sector of Iran.   

 

Vendor/Financial Institution: ____________________________________  

Signature:  _________________________________________________  

Name and Title:  _____________________________________________  

Date:  _____________________________________________________  

Option #2: Exemption 

Pursuant to PCC Section 2203(c) and (d), a public entity may permit a bidder or financial 
institution engaged in investment activities in Iran, on a case-by-case basis, to be eligible for, or 
to bid on, submit proposals for, or enter into or renew a contract with a public entity for goods or 
services of one million dollars ($1,000,000) or more.  If the bidder, financial institution, or any 
subcontractor who will perform work or labor or render services to the bidder has obtained an 
exemption from the certification requirement, please complete and sign below and attach the 
documentation demonstrating the exemption approval.  

Vendor/Financial Institution: ____________________________________  

Signature:  _________________________________________________  

Name and Title:  _____________________________________________  

Date:  _____________________________________________________  
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Option #3: Non-Applicability 
 
Pursuant to PCC Section 2203(b), a bidder or financial institution engaged in investment 
activities in Iran may not be eligible for, or to bid on, submit proposals for, or enter into or renew 
a contract with a public entity for goods or services of one million dollars ($1,000,000) or more.  
If the contract is not for goods or services of one million dollars ($1,000,000) or more, please 
sign below indicating that the contract is not for goods or services of one million dollars 
($1,000,000) or more and thus bidder is not required to certify and does not meet the 
exemption. 
 

Vendor/Financial Institution: ____________________________________  

Signature:  _________________________________________________  

Name and Title:  _____________________________________________  

Date:  _____________________________________________________  

 

 



IFB 1-3294 
 

38 

BIDDER'S CERTIFICATE  
REGARDING 

"BUY AMERICA" REQUIREMENTS 
FOR 

STEEL, IRON, OR MANUFACTURED PRODUCTS 

In order to demonstrate compliance with the Buy America Requirements, if the bid 
is for a contract greater than one hundred and fifty thousand dollars ($150,000), 
Bidder shall complete only one of the two statements below: 

Or: 
 

Revised: 05/23/2018 

The  ____________________________________________________________  
Firm name/principal 

hereby certifies that it will comply with the requirements of 49 U.S.C. Section 

5323(j), and the applicable regulations in 49 CFR Part 661. 

 _________________________________________________  

Signature 

 _________________________________________________  

Name 

 _________________________________________________  

Title 

 _________________________________________________  

Date 

The  ____________________________________________________________  
Firm name/principal 

hereby certifies that it cannot comply with the requirements of 49 U.S.C. Section 

5323(j), but may qualify for an exception to the requirement pursuant to 49 U.S.C. 
Section 5323(j)(2), as amended, and the applicable regulations in 49 CFR Part 
661.7. 

 _________________________________________________  

Signature 

 _________________________________________________  

Name 

 _________________________________________________  

Title 

 _________________________________________________  

Date 
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CERTIFICATION 
LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN 

FEDERAL TRANSACTIONS 

A. DEFINITIONS 

1. Authority, as used in this clause, means the Orange County 
Transportation Authority, acting on behalf of the Orange County Transit 
District. 

2. Covered Federal action, as used in this clause, means any of the following 
Federal actions: 

a. The awarding of any Federal contract. 

b. The making of any Federal grant. 

c. The making of any Federal loan. 

d. The entering into of any cooperative agreement. 

e. The extension, continuation, renewal, amendment, or modification 
of any Federal contract, grant, loan, or cooperative agreement. 

3. Indian tribe and tribal organization, as used in this clause, have the 
meaning provided in Section 450b of the Indian self-determination and 
Education Assistance Act (25 U.S.C. 450) and include Alaskan Natives. 

4. Influencing or attempting to influence, as used in this clause, means 
making, with the intent to influence, any communication to or appearance 
before an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with any covered Federal action. 

5. Local government, as used in this clause, means a unit of government in a 
State and, if chartered, established, or other were recognized by a State 
for the performance of a governmental duty, including a local public 
authority, a special district, an intrastate district, a council of governments, 
a sponsor group representative organization, and any other instrumentality 
of a local government. 

6. Officer or employee of an agency, as used in this clause, includes the 
following individuals who are employed by an agency: 

a. An individual who is appointed to a position in the Government 
under title 5, United States code, including a position under a 
temporary appointment. 
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b. A member of the uniformed services, as defined in the subsection 
101(3), Title 37, United States Code. 

c. A special Government employee, as defined in Section 202, Title 
18, United States Code. 

d. An individual who is a member of a Federal advisory committee, as 
defined by the Federal Advisory Committee Act, Title 5, United 
States Code, Appendix section 3. 

7. Person, as used in this clause, means an individual, corporation, 
company, association, authority, firm, partnership, society, State, and local 
government, regardless of whether such entity is operated for profit, or not 
for profit.  This term excludes an Indian tribe, tribal organization or any 
other Indian organization with respect to expenditures specifically 
permitted by other Federal law. 

8. Reasonable compensation, as used in this clause, means with respect to 
a regularly employed officer of employee of any person, compensation 
that is consistent with the normal compensation for such officer or 
employee for work that is not furnished to, not funded by, or not furnished 
in cooperation with the Federal Government. 

9. Reasonable payment, as used in this clause means, with respect to 
professional and other technical services, a payment in an amount that is 
consistent with the amount normally paid for such services in the private 
sector. 

10. Recipient, as used in this clause, includes the CONSULTANT and all 
subcontractors. This term excludes an Indian tribe, tribal organization, or 
any other Indian organization with respect to expenditures specifically 
permitted by other Federal law. 

11. Regularly employed, as used in this clause, means, with respect to an 
officer or employee of a person requesting or receiving by such person for 
at least 130 working days within one year immediately preceding the date 
of the submission that initiates agency consideration of such person for 
receipt of such contract.  An officer or employee who is employed by such 
person for less than 130 working days within one year immediately 
preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he 
or she is employed by such person for 130 working days. 

12. State, as used in this clause, means a State of the United States, the 
District of Columbia, the Commonwealth of Puerto Rico, a territory or 
possession of the United States, an agency or instrumentality of a State, 
and a multi-State regional or interstate entity having governmental duties 
and powers. 



IFB 1-3294 
 

41 

B. PROHIBITIONS 

1. Section 1352 of Title 31, United States Code, among other things, 
prohibits a recipient of a Federal contract, grant, loan or cooperative 
agreement from using appropriated funds to pay any person for 
influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with any of the following 
covered Federal actions: the awarding of any Federal contract; the making 
of any Federal grant; the making of any Federal loan; the entering into of 
any cooperative agreement; or, the modification of any Federal contract, 
grant, loan, or cooperative agreement. 

2. The Act also requires consultant to furnish a disclosure if any funds other 
than Federal appropriated funds (including profit or fee received under a 
covered Federal transaction) have been paid, or will be paid, to any 
person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, 
or an employee of a Member of Congress in connection with a Federal 
contract, grant, loan or cooperative agreement. 

3. The prohibitions of the Act do not apply under the following conditions: 

a. Agency and legislative liaison by own employees. 

(1) The prohibition on the use of appropriated funds, in 
subparagraph C.1. of this clause, does not apply in the case of 
payment of reasonable compensation made to an officer or 
employee of a person requesting or receiving a covered 
Federal action if the payment is for agency and legislative 
liaison activities not directly related to a covered Federal 
action. 

(2) For purposes of paragraph C.3.a.(1) of this clause, providing 
any information specifically requested by an agency or 
Congress is permitted at any time. 

(3) The following agency and legislative liaison activities are 
permitted any time where they are not related to a specific 
solicitation for any covered Federal action:  

Discussing with an agency (including individual 
demonstrations) the qualities and characteristics of the 
person's products or services, conditions or terms of sale, and 
service capabilities. 
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Technical discussions and other activities regarding the 
application of adaptation of the person's products or services 
for an agency's use. 

(4) The following agency and legislative liaison activities are 
permitted where they are prior to formal solicitation of any 
covered Federal action:  

Providing any information not specifically requested but 
necessary for an agency to make an informed decision about 
initiation of a covered Federal action;  

Technical discussions regarding the preparation of an 
unsolicited proposal prior to its official submission; and,  

Capability presentations by persons seeking awards from an 
agency pursuant to the provisions of the Small Business Act, 
as amended by Public Law 95-507, and subsequent 
amendments. 

(5) Only those services expressly authorized by paragraph 
C.3.a.(1) of this clause are permitted under this clause. 

b. Professional and technical services 

(1) The prohibition on the use of appropriated funds, in 
subparagraph C.1. of this clause, does not apply in the case 
of:  

A payment of reasonable compensation made to an officer or 
employee of a person requesting or receiving a covered 
Federal action or an extension, continuation, renewal, 
amendment, or modification of covered Federal action, if 
payment is for professional or technical services rendered 
directly in the preparation, submission, or negotiation of any 
bid, proposal, or application for that Federal action or for 
meeting requirements imposed by or pursuant to law as 
condition for receiving that Federal action.  

Any reasonable payment to a person, other than an officer or 
employee of a person requesting or receiving a covered 
Federal action or an extension, continuation, renewal, 
amendment, or modification of a covered Federal action if the 
payment is for professional or technical services rendered 
directly in the preparation, submission or negotiation of any 
bid, proposal, or application or that Federal action or for 
meeting requirements imposed by or pursuant to law as a 
condition for receiving that Federal action.  Persons other than 
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officers or employees of a person requesting or receiving a 
covered Federal action include contractors and trade 
associations. 

(2) For purposes of paragraph C.3.a.(1) of this clause, 
professional and technical services shall be limited to advise 
and analysis directly applying any professional or technical 
discipline.  For example, drafting of a legal document 
accompanying a bid or proposal is allowable.  Similarly, 
technical advice provided by an engineer on the performance 
or operational capability of a piece of equipment rendered 
directly in the negotiation of a contract is allowable.  However, 
communications with the intent to influence made by a 
professional (such as a licensed lawyer) or a technical person 
(such as a licensed accountant) are not allowable under this 
section unless they provide advice and analysis directly 
applying their professional or technical expertise and unless 
the advice or analysis is rendered directly and solely in the 
preparation, submission, or negotiation of a covered Federal 
action.  Thus, for example, communications with the intent to 
influence made by a lawyer that do not provide legal advice or 
analysis directly and solely related to the legal aspects of his 
or her client's proposal, but generally advocate one proposal 
over another are not allowable under this section because the 
lawyer is not providing professional legal services.  Similarly, 
communications with the intent to influence made by an 
engineer providing an engineering analysis prior to the 
preparation or submission of a bid or proposal are not 
allowable under this section since the engineer is providing 
technical services but not directly in the preparation, 
submission, or negotiation of a covered Federal action. 

(3) Requirements imposed by or pursuant to law as a condition for 
receiving a covered Federal award include those required by 
law or regulation and any other requirements in the actual 
award documents. 

(4) Only those services expressly authorized by paragraph 
C.3.a.(1) and (2) of this clause are permitted under this clause. 

(5) The reporting requirements of FAR 3.803(a) shall not apply 
with respect to payments of reasonable compensation made 
to regularly employed officers or employees of a person. 
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c. Disclosure 

(1) The consultant who requests or receives from an agency a 
Federal contract shall file with that agency a disclosure form 
OMB standard form LLL, Disclosure of Lobbying Activities, 
(Attachment to the bid package) if such person has made or 
had agreed to made any payment using non appropriated 
funds (to include profits from any covered Federal action), 
which would be prohibited under subparagraph B.1. of this 
clause, if paid for with appropriated funds. 

(2) The consultant shall file a disclosure form at the end of each 
calendar quarter in which there occurs any event that 
materially affects the accuracy of the information contained in 
any disclosure form previously filed by such person under 
subparagraph II.A. of this clause.  An event that materially 
affects the accuracy of the information reported includes:  

A cumulative increase of $25,000 or more in the amount paid 
or expected to be paid for influencing or attempting to 
influence a covered Federal action; or 

A change in the person(s) or individual(s) influencing or 
attempting to influence a covered Federal action; or 

A change in the officer(s), employee(s), or Member(s) 
contacted to influence or attempt to influence a covered 
Federal action. 

(3) The consultant shall require the submittal of a certification, and 
if required, a disclosure form by any person who requests or 
receives any subcontract exceeding $100,000 under the 
Federal contract. 

(4) All subcontractor disclosure forms (but not certifications) shall 
be forwarded from tier to tier until received by the prime 
consultant.  The prime consultant shall submit all disclosures 
to the District at the end of the calendar quarter in which the 
disclosure form is submitted by the subcontractor.  Each 
subcontractor certification shall be retained in the subcontract 
file of the awarding consultant. 
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d. Agreement 

The consultant agrees not to make any payment prohibited by this 
clause. 

e. Penalties 

(1) Any person who makes an expenditure prohibited under 
paragraph a) of this clause or who fails to file or amend the 
disclosure form to be filed or amended by paragraph d) of this 
clause shall be subject to civil penalties as provided for by 31 
U.S.C. 1352.  An imposition of a civil penalty does not prevent 
the Government from seeking any other remedy that may be 
applicable. 

(2) Consultants may relay without liability on the representation 
made by their subcontractors in the certification and disclosure 
forms. 

f. Cost Allowability: 

Nothing in this clause is to be interpreted to make allowable or 
reasonable any costs, which will otherwise be unallowable or 
unreasonable.  Conversely, costs made specifically unallowable by 
the requirements in this clause will not be made allowable under 
any other provisions. 
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CERTIFICATION OF 
RESTRICTIONS ON LOBBYING 

 
I, _______________________________ , hereby certify on behalf (name of bidder/offeror) 
of  

_________________________________________________________________ that: 
(Firm name) 

1. No Federal appropriated funds have been paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer of employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of 
any cooperative agreement, and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or cooperative agreement. 

 
2. If any funds, other than Federal appropriated funds, have been paid or will be paid to 

any person for influencing or attempting to influence making lobbying contracts to an 
officer or employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with this Federal 
contract, grant, loan, or cooperative agreement, the undersigned shall complete and 
submit the attached Standard Form-LLL, "Disclosure of Lobbying Activities", in 
accordance with its instructions. 

 
3. If bidder/offeror does not have any reportable activities to disclose, they shall check the 

box entitled “No Reportable Activities” on the attached Standard Form-LLL “Disclosure 
of Lobbying Activities” and complete Section 16 of the form. The certifying official shall 
sign and date the form, print his/her name, title and telephone number.  

 
4. The undersigned shall require that the language of this certification be included in all 

subcontracts, and that all subcontractors shall certify and disclose accordingly. 

 
This certification is a material representation of fact upon which reliance is placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by section 1352, title 31, U.S. Code.  Any 
person who fails to file the required certification shall be subject to civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 

The bidder/offeror, _____________________, certifies or affirms the truthfulness and 
accuracy of each statement of its certification and disclosure, if any.  In addition, the 
bidder/offeror understands and agrees that the provisions of 31 U.S.C. 3801, et seq. apply 
to this certification and disclosure, if any. 

Executed this _____________day of _____________,20___ 

By  ____________________________________________  
(Signature of authorized official) 

 _______________________________________________  
(Title of authorized official) 
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 NO REPORTABLE ACTIVITIES  (Bidder/Offeror required to complete Section 16 below.) 
 

DISCLOSURE OF LOBBYING ACTIVITIES 
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 

 (See reverse for public burden disclosure.) 
 

1. Type of Federal Action: 

 a. contract 

 b. grant 
 c. cooperative agreement 
 d. loan 
 e. loan guarantee 
 f. loan insurance 

 

2. Status of Federal Action: 

 a. bid/offer application 

 b. initial award 
 c. post-award 
 

 

3. Report Type: 

 a. initial filing 

 b. material changes 
 
 For Material Change Only: 
 year       quarter    
 date of last report    
 

 

4. Name and Address of Reporting Entity: 

  Prime  Subawardee 

  Tier  , if known: 
 
 
 Congressional District, if known: 

 

5. If Reporting Entity in No. 4 is Subawardee, Enter Name and Address of Prime: 
 
 
 
 
 
 
 Congressional District, if known: 

 

6. Federal Department/Agency: 
 

7. Federal Program Name/Description: 
 
 
 CFDA number, if applicable:    
 

 

8. Federal Action Number, if known: 
 
 

 

9. Award Amount, if known: 
   
 $ 

 
10. a. Name and Address of Lobbying Entity 
 (if individual, last name, first name, MI) 
 
 
 
 
 
 
 

 

b. Individuals Performing Services (including address if different from No 10a) 
 (last name, first name, MI): 
 
 
 
 
 
 

(attach Continuation Sheet(s) SF - LLL - A if necessary) 
 

11. Amount of Payment (check all that apply): 
 

 $   actual  planned  

 

13. Type of Payment (check all that apply): 

  a. retainer 

  b. one-time fee 

 

12. Forum of Payment (check all that apply): 

  a. cash 

  b. in-kind; specify nature:   

   value:    
 

  c. commission 

  d. contingent fee 

  e. deferred 

  f. other specify:      

 

14. Brief Description of Services Performed or to be Performed and Date(s) of Service, including officer(s), employee(s) or Member(s) contracted for Payment 
 indicated in Item, 11: 
 
 
 
 
 
 

 
(attach Continuation Sheet(s) SF-LLL-A if necessary)  

15. Continuation Sheet(s) SF-LLL-A attached:  Yes  No 

 
16. Information requested through this form is authorized by Code 31 U.S.C. 

Section 1352.  This disclosure of lobbying activities is a material representation 
of fact upon which reliance was placed by the tier above when this transaction 
was made or entered into.  This disclosure is required pursuant to 31 U.S.C. 
1352.  This information will be reported to the Congress semi-annually and will 
be available for public inspection.  Any person who fails to file the required 
disclosure shall be subject to a civil penalty of not less than $10,000.00 and not 
more than $100,000.00 for each such failure. 

 

Signature:  ________________________________________________________  

Print name:   ______________________________________________________  

Title:  ____________________________________________________________  

Telephone No:    ________________  Date:    

Federal Use Only Authorized for Local Reproduction 
Standard Form - LLL 

Approved by 
OMB 

003480045 



IFB 1-3294 
 

48 
 

 
INSTRUCTIONS FOR COMPLETION OF SF-LLL DISCLOSURE OF LOBBYING 

ACTIVITIES 
 

This DISCLOSURE FORMS SHALL BE COMPLETED BY the reporting entity, whether Subawardee or prime Federal recipient, at the initiation or 
receipt of a covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352.  The filing of a form is required 
for each payment or agreement to make payment to any lobbying entity for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a covered Federal 
action.  Use the SF-LLL-A Continuation Sheet for additional information if the space on the form is inadequate.  Complete all items that apply for both 
the initial filing and material change report.  Refer to the implementing guidance published by the Office of Management and Budget for additional 
information. 
 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the outcome of a covered 
Federal action. 

 
2. Identify the status of the covered Federal action. 

 
3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the information previously 

reported, enter the year and quarter in which the change occurred.  Enter the date of the last previously submitted report by this reporting 
entity for this covered Federal action. 

 
4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District, if known.  Check the 

appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward recipient.  Identify the tier of the 
subawardee e.g., the first subawardee of the prime is the first tier.  Subawards include but are not limited to subcontracts, subgrants and 
contract awards under grants. 

 
5. If the organization filing the report in item 4 checks "Subawardee" then enter the full name, address city, state, and zip code of the prime 

Federal recipient.  Include Congressional District. 
 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organizational level below agency, 
name if known.  For example, Department of Transportation, United State Coast Guard. 

 
7. Enter the Federal program name for description of the covered Federal action (item 1).  If known, enter the full Catalog of Federal 

Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments. 
 

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g. Request for Proposal (RFP) 
number, Invitation for Bid (IFB) number, grant announcement number, the contract, grant, or loan award number, the application/ proposal 
control number assigned by the Federal agency).  Include prefixes, e.g., "RFP DE-90-001." 

 
9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of the 

award/loan commitment for the prime entity identified in item 4 or 5. 
 

10. (a) Enter the full name, address, city, state, and zip code of the lobbying entity engaged by the reporting entity identified in item 4 to 
influence the covered Federal action. 

 
(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a.).  Enter Last Name, First 
Name, and Middle Initial (MI). 

 
11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying entity (item 10).  

Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that apply.  If this is a material change 
report, enter the cumulative amount of payment made or planned to be made. 

 
12. Check the appropriate box (es).  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the nature and 

value of the in-kind payment. 
 

13. Check the appropriate box (es).  Check all boxes that apply.  If other, specify nature. 
 

14. Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to perform, and the date(s) 
of any services rendered.  Include all preparatory and related activity, not just time spent in actual contact with Federal officials.  Identify 
the Federal official(s) or employee(s) contacted or the officer(s), employee(s), or Member(s) of Congress that were contacted. 

 
15. Check whether or not a SF-LLL-A Continuation Sheet(s) is attached. 

 
16. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 

 
Public reporting burden for this collection for information is estimated to average 30 minutes per response, including time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding the burden estimate or any other 
aspect of this collection of information, including suggestions for reducing the burden, to the Office of Management and Budget Paperwork Reduction Project (0348-0446), 
Washington, D.C. 20503. 
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DISCLOSURE OF LOBBYING ACTIVITIES CONTINUATION SHEET 

 
 
 
Reporting Entity:  Page     of    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Authorized for Local Reproduction 

Approved by 
OMB 

003480045 
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SECTION III: ADDITIONAL CONTRACTUAL EXHIBITS
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SECTION III.  ADDITIONAL CONTRACTUAL EXHIBITS 

The following Exhibits will be attached to and incorporated into the signed Agreement 
resulting from this IFB. 
 
A. PERFORMANCE BOND 

The successful bidder shall furnish at its own expense a Performance Bond 
(Exhibit E) satisfactory to the Authority in the amount of one hundred percent 
(100%) of the full amount of the contract as a guarantee of good faith on behalf 
of the Contractor that the terms of the contract, including all warranty provisions, 
shall be complied with in every particular. The bond shall be issued by a 
corporation surety (not an individual surety) required in the state of California and 
registered to do business in the county of Orange.  The bond shall not be issued 
from a corporation surety that requires a funds control, funds disbursement, or 
funds administration company for the issuance of the performance bond. 

The bond shall specifically provide that if the Contractor, or its subcontractor, fails 
to fully perform that the surety or sureties will pay for the same in an amount not 
exceeding the amount specified in the bond and in case suit is brought against 
the Authority, that the surety will undertake the defense of same. 

X. PAYMENT BOND 

The successful bidder shall furnish a Payment Bond (Exhibit F) satisfactory to the 
Authority in the amount of one hundred percent (100%) of the full amount of the 
contract.  Such bonds shall be in effect during the entire term of the contract and 
warranty and shall be issued directly by a corporate surety (not an individual 
surety) registered in the state of California and registered to do business in the 
county of Orange.  The bond shall not be issued from a corporation surety that 
requires a funds control, funds disbursement, or funds administration company 
for the issuance of the performance bond. 

The bond shall specifically provide that if the Contractor fails to pay for amounts 
due under the Employment Insurance Act that the surety or sureties will pay for 
the same in an amount not exceeding the amount specified in the bond and in 
case suit is brought against the Authority, that the surety will undertake the 
defense of same. 

Pursuant to California Civil Code Sections 9550 through 9554, in conjunction with 
the Bond and Undertaking Law (Code of Civil Procedure Sections 995.010, et. 
seq.), Bidders must provide the following information as part of their payment 
bond; a certificate of Authority from the Orange County Clerk’s Office indicating 
that the insurer has not been surrendered, revoked, canceled, annulled, or 
suspended or, in the event that it has, that renewed Authority has been granted.   
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Y. GUARANTY 

The successful bidder shall also submit to the Authority the executed and 
notarized Guaranty form (Exhibit G) in this IFB. 

All forms must be completed and submitted to the Contract Administrator 
responsible for this procurement within ten (10) calendar days of award notice by 
the Authority.  Failure to submit the completed and signed forms will result in 
cancellation of the award. 

Z. CONTRACT CHANGE ORDER 

The Authority’s Contract Change Order form (Exhibit I) be attached to and 
incorporated into the signed Agreement resulting from this IFB. 
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PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS: 

That we,  ________________________________________________________ 
hereinafter referred to as "Contractor", as principal, and _________________________ 
as surety, are held and firmly bound unto the Orange County Transportation Authority, 
State of California, in the sum  ________________________________________ 
Dollars, ($_______________________), lawful money of the United States of America, 
for the payment of which sum, well and truly to be made, we bind ourselves, jointly and 
severally, firmly by these presents. 

The condition of the foregoing obligation is such that,  

WHEREAS, said Contractor has been awarded and is about to enter into the annexed 
Agreement with the Orange County Transportation Authority for the IFB 1-3294, “ADA 
ACCESS IMPROVEMENTS AND PARKING LOT PAVEMENT REPLACEMENT AT 
FULLERTON PARK AND RIDE,” as specified in said Agreement, which is incorporated 
herein to this bond by reference, and is required under the terms of said Agreement to 
give this bond in connection with the execution thereof; 

NOW THEREFORE, if the said Contractor shall well and truly do and perform all of the 
covenants and obligations of said Agreement on his part to be done and performed at 
the times and in the manner specified herein, then this obligation shall be null and void, 
otherwise it shall be and remain in full force and effect; and in the event said Contractor 
fails to fully perform all requirements in accordance with the terms and conditions of 
said Agreement, then surety shall enforce performance by the Contractor or shall pay 
the Orange County Transportation Authority for the same in an amount not exceeding 
the amount specified in this bond; and, further, if in the event suit is brought upon this 
bond then said surety shall pay the Orange County Transportation Authority for 
reasonable attorneys' fees to be fixed by the court; 

PROVIDED, that any changes in the work to be done, or the material to be furnished, 
whether or not made pursuant to the terms of said contract, shall not in any way release 
either the Contractor or the surety there under, nor shall any extensions of time granted 
under the provisions of said contract release either the Contractor or the surety, and 
notice of such changes or extensions of the contract is hereby waived by the surety. 

WITNESS our hands this _________ day of ___________, 202_. 

(SEAL)   
(Contractor) 

By   

Approved:   
(Title) 

    
(SEAL) (Surety) 

 By   
 



IFB 1-3294 
EXHIBIT F 

55 

PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENTS: 

That we,  _____________________________________________________________  
hereinafter referred to as "Contractor", as principal, and  _________________________  
as surety, are held and firmly bound unto the Orange County Transportation Authority, 
State of California, in the sum  _____________________________________________  
Dollars, ($_____________________), lawful money of the United States of America, for 
the payment of which sum, well and truly to be made, we bind ourselves, jointly and 
severally, firmly by these presents. 
 
The Condition of the foregoing obligation is such that,   

WHEREAS, said Contractor has been awarded and is about to enter into the annexed 
Agreement with the ORANGE COUNTY TRANSPORTATION AUTHORITY for the IFB 1-
3294, “ADA ACCESS IMPROVEMENTS AND PARKING LOT PAVEMENT 
REPLACEMENT AT FULLERTON PARK AND RIDE,” as specified in said Agreement, 
which is incorporated herein to this bond by reference, and is required under the terms of 
said Agreement to give this bond in connection with the execution thereof;  

NOW, THEREFORE, if said Contractor or a subcontractor fails to pay any of the persons 
named in Section 9100 of the Civil Code of the State of California, or amounts due under 
the Unemployment Insurance Code with respect to work or labor performed under the 
contract, or for any amounts required to be deducted, withheld and paid over to the 
Employment Development Department from the wages of employees of said Contractor 
and subcontractors pursuant to Section 13020 of the Unemployment Insurance Code with 
respect to such work and labor, then said surety will pay for the same, in an amount not 
exceeding the sum specified in this bond, and also, in case suit is brought upon this bond, 
a reasonable attorney's fee, to be fixed by the court. This bond shall inure to the benefit of 
all persons named in Section 9100 of the Civil Code of the State of California so as to give 
a right of action to such persons or their assigns in any suit brought upon this bond.  This 
bond shall be subject to and include all of the provisions of Title 3 of Part 64 of Division 4 
of the Civil Code of California relating to Payment Bond for Public Works, including but not 
confined to, Civil Code Sections 8150 – 8154, inclusive and Sections 9550 - 9566, 
inclusive.  

PROVIDED, that any changes in the work to be done or the material to be furnished, 
whether or not made pursuant to the terms of said contract, shall not in any way release 
either the Contractor or the surety thereunder, nor shall any extensions of time granted 
under the provisions of said contract release either the Contractor or the surety, and notice 
of such alterations or extensions of the contract is hereby waived by the surety.  
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PAYMENT BOND, PAGE 2 

WITNESS our hands this ___________________ day of _______________, 202_. 

(SEAL)   ________________________________  
 (Contractor) 

 By  _____________________________  

  ________________________________  
 (Title) 

Approved:   ________________________________  
 (Surety) 

 ______________________________  By  _____________________________  
(SEAL)  
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GUARANTY 

The undersigned, as "Contractor," guarantees to the Orange County Transportation 
Authority that the materials furnished and the completed installation work, and the 
related work performed by the Contractor pursuant to Agreement No.  C-1-3294, “ADA 
ACCESS IMPROVEMENTS AND PARKING LOT PAVEMENT REPLACEMENT AT 
FULLERTON PARK AND RIDE”. 
 
A. For a period of one (1) year from the date of completion, as evidenced by the 

date of final acceptance of the work by the Authority, the Contractor warrants to 
the Authority that work performed and materials furnished under this Contract 
conforms to the Contract requirements and shall be free from any defect in 
design, material or workmanship performed by the Contractor or its 
subcontractors or suppliers.  Notwithstanding the foregoing, Contractor shall not 
be liable for any defects of design, material or equipment provided by Authority. 

B. Under this guaranty, the Contractor shall remedy at its own expense any such 
failure to conform or any such defect. 

C. Nothing in the above intends or implies that this warranty shall apply to work, 
which has been abused or neglected by the Authority. 

D. This guaranty shall be in addition to the other guarantees and warranties 
specified in the Agreement and shall be enforceable concurrently with, or in lieu 
of, said other guarantees. 

Should any of the materials or equipment prove defective or should the work as a whole 
prove defective, due to faulty workmanship, material furnished or methods of 
installation, or should the work or any part thereof fail to operate properly as originally 
intended and in accordance with the plans and specifications, due to any of the above 
causes, all within twelve (12) months after the date on which the work is accepted by 
the Authority, the undersigned agrees to reimburse the Authority, upon demand, for its 
expenses incurred in restoring any such equipment or materials replaced and the cost 
of removing and replacing any other work without cost to the Authority so that said work 
will function correctly as originally contemplated. 

The Authority shall have the unqualified option to make any needed replacements or 
repairs itself or to have such replacements or repairs done by the undersigned.  In the 
event the Authority elects to have said work performed by the undersigned, the 
undersigned agrees that the repairs shall be made and such materials as are necessary 
shall be furnished and installed within a reasonable time after the receipt of demand 
from the Authority.  If the undersigned shall fail or refuse to comply with its obligations 
under this guaranty, the Authority shall be entitled to all costs and expenses, including 
attorneys' fees, reasonably incurred by reasons of the said failure or refusal. 
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GUARANTY, PAGE 2 

 
Subscribed and sworn to before me  ________________________________  

Name 

this ___ day of ____________, 202_   ________________________________ 
Title 

Seal of Notary  ________________________________ 
Signature 

 _____________________________   ________________________________ 
Notary Public Date 
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CONTRACT 

CHANGE  
ORDER DATE: 
 

  

  

PROJECT OCTA NO CONTRACT NO. SUPPL NO. CHANGE REQUESTED BY: 

   N/A 
 OWNER  CONTRACTOR 

TO:  

TITLE: 

ACCOUNT CODE 
 

OTHER ID 
 

 
You are hereby directed to make the herein described changes from the plans and specifications or do the following work not included in the plans and specifications on this contract.  NOTE: This 
change order is not effective until approved by the Orange County Transportation Authority's Manager of Contracts Administration and Materials Management or in the case of change orders in excess 
of $210,000.00 the Orange County Transportation Authority's Chief Executive Officer.  Describe work to be performed, estimate of quantities, and prices to be paid.  Segregate between additional work 
at contract price, agreed price, and force account.  Unless otherwise stated, rates for rental equipment cover only such time as equipment is actually used and no allowance will be made for idle time. 
Change Work Description: 

MODIFICATIONS DUE TO THIS CHANGE ORDER: 
 

TIME:  0 CALENDER DAYS  PRICE:  $0.00   INCREASE   DECREASE 

APPROVAL RECOMMENDED BY:  __________________________________________________________________ ___________________________ 
 RESIDENT ENGINEER   DATE 

APPROVAL RECOMMENDED BY:  __________________________________________________________________ ___________________________ 
  PROJECT MANAGER   DATE 

APPROVAL RECOMMENDED BY:  __________________________________________________________________ ___________________________ 
  DIRECTOR OF RAIL PROGRAMS    DATE 

APPROVAL RECOMMENDED BY:  __________________________________________________________________ ___________________________ 
 EXECUTIVE DIRECTOR OF CAPITAL PROGRAMS   DATE 

APPROVAL RECOMMENDED BY:  __________________________________________________________________ ___________________________ 
  GENERAL COUNSEL   DATE 

APPROVED BY:  __________________________________________________________________ ___________________________ 
  CONTRACTS ADMINISTRATION AND MATERIALS MANAGEMENT   DATE 

APPROVED BY:  __________________________________________________________________ ___________________________ 
  CHIEF EXECUTIVE OFFICER    DATE 
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We, the Undersigned Contractor, have given careful consideration to the change and hereby agree that  we will provide all equipment, furnish all materials, except as may otherwise be noted above, and 
perform all services necessary for the work above specified, and will therefore accept as full payment the prices shown above.  Additionally, we agreed that the compensation (time and cost) set forth in 
this Change Order comprises the total compensation due the Contractor, and all the Subcontractors and all Suppliers, for the work or change defined in this Change Order, including all impact on any 
unchanged work.  By signing this Change Order, the Contractor acknowledges and agrees, on behalf of themselves, all Subcontractors and all Suppliers, that the stipulated compensation includes 
payment for all work contained in this Change Order, plus all payments for interruption of schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work 
under the Contract. The signing of this Change Order shall indicate that the Change Order constitutes the total equitable adjustment owed to the Contractor, all Subcontractors and all Suppliers, and the 
Contractor agrees to waive all rights, without exception or reservation of any kind whatsoever, to file any further claim or request for equitable adjustment of any type, for any reasonably foreseeable 
cause that shall arise out of or as a result of this Change Order or the impact of this Change Order on the remainder of the work under this Contract. 

ACCEPTED BY: __________________________________________________________________ ___________________________ 
  CONTRACTOR    DATE 

 __________________________________________________________________ ___________________________ 
  NAME    TITLE 

If the Contractor does not sign acceptance of this order, their attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the 
time therein specified. 
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SECTION IV: DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 
REQUIREMENTS
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DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 
REQUIREMENTS 

(Revised on 03/06/19) 

 
1.0 DBE Goal 
 

To assist Bidders in ascertaining DBE availability based on the specific items of 
work associated with this procurement, the Authority has determined that DBEs 
are ready, willing and able to compete for subcontracting opportunities on this 
project. The DBE Goal for this contract is 16%.  

 
2.0 DBE Policy and Applicability 
 

In accordance with federal financial assistance agreements with the U.S. 
Department of Transportation (U.S. DOT), the Orange County Transportation 
Authority (Authority) has adopted a Disadvantaged Business Enterprise (“DBE”) 
Policy and Program, in conformance with Title 49 CFR part 26, “Participation by 
Disadvantaged Business Enterprises in Department of Transportation Financial 
Assistance Programs.” The contract is subject to the following stipulated 
regulations.  Pursuant to the intent of these Regulations, it is the policy of the 
Authority to fulfill the spirit and intent of the DBE Program regulations published 
under U.S. DOT Title 49 CFR, Part 26, by ensuring that DBEs have an equitable 
opportunity to compete for and participate in Authority’s U.S. DOT-assisted 
contracts and subcontracts. The Authority is firmly committed to its DBE Program 
objectives, which are designed to: 

 
2.1 Ensure non-discrimination in the award and administration of Authority’s 

DOT-assisted contracts. 
 

2.2 Create a level playing field on which DBEs can fairly compete for the 
Authority’s DOT-assisted contracts. 

 
2.3 Ensure that the DBE Program and Overall Goal are narrowly tailored in 

accordance with applicable law. 
 

2.4 Ensure that only firms that meet 49 CFR part 26 eligibility standards are 
permitted to participate as DBEs in the Authority’s DBE program. 

 
2.5 Help remove barriers which impede the participation of DBEs in the 

Authority’s U.S. DOT-assisted contracts. 
 

2.6 Promote the use of DBEs in all types of U.S. DOT-assisted agreements 
and procurement activities conducted by the Authority. 

. 
2.7 Provide training and other assistance through our resource partners to 

address capital, bonding and insurance needs. 
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2.8 Assist in the development of DBE firms that can compete successfully in 
the marketplace outside the DBE Program; and 

 
2.9 Establish and provide opportunities for DBEs by providing flexibility in the 

implementation of the Authority’s DBE Program. 
 
Bidders shall not discriminate on the basis of race, color, national origin, or sex in 
the award and performance of subcontracts.   
 
Any terms used in this section that are defined in 49 CFR part 26, or 
elsewhere in the Regulations, shall have the meaning set forth in the 
Regulations.  In the event of any conflicts or inconsistencies between the 
Regulations and the Authority’s DBE Program with respect to U.S. DOT-
assisted contracts, the Regulations shall prevail. 

  
Race-Neutral/Race-Conscious DBE Program Measures   

The Authority will utilize both race-neutral and race-conscious means to meet its 
Overall DBE Program goals.  

Race-neutral measures will include but are not limited to conducting outreach, 
training, providing other resource assistance, and assessing bid delivery 
schedules to ensure that DBEs interested in bidding for U.S. DOT-assisted 
solicitations are provided accurate and adequate information about the plans, 
specifications, and requirements of the solicitation in a timely manner to assist 
them in responding to the bid. Additional Authority race-neutral measures include 
ensuring that DBEs and other small business are afforded ample opportunity to 
participate in the Authority’s U.S. DOT-assisted solicitations by unbundling large 
contracts to make them more accessible to small businesses and requiring or 
encouraging prime contractors to subcontract portions of work that they might 
otherwise perform with their own forces. Race-neutral participation also includes 
any time a DBE obtains a Prime Contract through customary competitive 
procurement procedures or is awarded a subcontract on a prime contract that 
does not carry a DBE goal.   

In conjunction with the race-neutral measures listed above, the Authority will 
implement race-conscious measures through the use of contract goals and good 
faith efforts. When a contract-specific goal is assigned to a project, bidders must 
demonstrate responsiveness by committing to meet the DBE goal or documenting 
a bona fide good faith effort to do so, as a condition of award. Contract-specific 
goals are specifically targeted at DBEs certified through the California Unified 
Certification Program (“CUCP”). 
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3.0 Definitions  
 

The following definitions apply to the terms as used in these provisions: 
 

3.1 "Disadvantaged Business Enterprise (“DBE”)" means a for-profit small 
business concern: (a) which is at least 51 percent owned by one or more 
individuals who are both socially and economically disadvantaged or, in 
the case of a corporation, in which 51 percent of the stock is owned by 
one or more such individuals; and (b) whose management and daily 
business operations are controlled by one or more of the socially and 
economically disadvantaged individuals who own it. 

 
3.2 "Small Business Concern" means a small business as defined pursuant 

to Section 3 of the Small Business Act and Small Business Administration 
(SBA) regulations implementing it (13 CFR Part 121) that also does not 
exceed the cap on average annual gross receipts specified in §26.65(b). 

 
3.3 "Socially and Economically Disadvantaged Individuals" means any 

individual who is a citizen (or lawfully admitted permanent resident) of the 
United States and who has been subjected to racial or ethnic prejudice or 
cultural bias within American society because of his or her identity as a 
member of a group and without regard to his or her individual qualities. 
The social disadvantage must stem from circumstances beyond the 
individual’s control:  
3.3.1 Any individual who a recipient finds to be a socially and 

economically disadvantaged individual on a case-by-case basis. An 
individual must demonstrate that he or she has held himself or 
herself out, as a member of a designated group if you require it. 

 
3.3.2 Any individual in the following groups, members of which are 

rebuttably presumed to be socially and economically 
disadvantaged:  

 
3.3.2.1 "Black Americans," which includes persons having origins 

in any of the Black racial groups of Africa; 
 

3.3.2.2 "Hispanic Americans," which includes persons of 
Mexican, Puerto Rican, Cuban, Dominican, Central or 
South American, or other Spanish or Portuguese culture 
or origin, regardless of race; 

 
3.3.2.3 "Native Americans," which includes persons who are 

enrolled members of a federally or State recognized 
Indian tribe, Alaska Natives, or Native Hawaiians;  
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3.3.2.4 "Asian-Pacific Americans," which includes persons 
whose origins are from Japan, China, Taiwan, Korea, 
Burma (Myanmar), Vietnam, Laos, Cambodia 
(Kampuchea), Thailand, Malaysia, Indonesia, the 
Philippines, Brunei, Samoa, Guam, the U.S. Trust 
Territories of the Pacific Islands (Republic of Palau), 
Republic of the Northern Marianas Islands, Samoa, 
Macao, Fiji, Tonga, Kirbati, Tuvalu, Nauru, Federated 
States of Micronesia, or Hong Kong; 

 
3.3.2.5 "Subcontinent Asian Americans," which includes persons 

whose origins are from India, Pakistan, and Bangladesh, 
Bhutan, the Maldives Islands, Nepal or Shri Lanka;  

 
3.3.2.6 Women; and 

 
3.3.2.7 Any additional groups whose members are designated as 

socially and economically disadvantaged by the SBA, at 
such time as the SBA designation becomes effective. 

 
3.3.3 Being born in a particular country does not, standing alone, mean 

that a person is necessarily a member of one of the groups listed in 
this definition. 

 
3.4 "Owned and Controlled" means a business: (a) which is at least 51 

percent owned by one or more "Socially and Economically Disadvantaged 
Individuals," or, in the case of a publicly-owned business, at least 51 
percent of the stock of which is owned by one or more "Socially and 
Economically Disadvantaged Individuals;" and (b) whose management 
and daily business operations are controlled by one or more such 
individuals. 

 
3.5 "Manufacturer" means a firm that operates or maintains a factory or 

establishment that produces on the premises the materials or supplies 
obtained by the contractor. 

 
3.6 "Regular Dealer" means a firm that owns, operates or maintains a store, 

warehouse, or other establishment in which the materials or supplies 
required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business. The firm must 
engage in, as its principal business, and in its own name, the purchase 
and sale of the product in question. A regular dealer in such bulk items as 
steel, cement, gravel, stone, and petroleum products need not keep such 
products in stock if it owns or operates distribution equipment. 
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3.7 “Fraud” includes a firm that does not meet the eligibility criteria of being a 
certified DBE and that attempts to participate in a U.S. DOT-assisted 
program as a DBE on the basis of false, fraudulent, or deceitful 
statements or representations, or under circumstances indicating a 
serious lack of business integrity or honesty. The Authority may take 
enforcement action under 49 CFR part 31, Program Fraud and Civil 
Remedies, against any participant in the DBE program whose conduct is 
subject to such action under 49 CFR part 31. The Authority may refer 
cases of identified fraud to the Department of Justice, for prosecution 
under 18 U.S.C. 1001, or any other applicable provisions of law. Any 
person who makes a false or fraudulent statement in connection with 
participation of a DBE in any U.S. DOT-assisted program or otherwise, 
violates applicable Federal statutes.  
 

3.8 "Other Socially and Economically Disadvantaged Individuals" means 
those individuals who are citizens of the United States (or lawfully 
admitted permanent residents), and who, on a case-by-case basis, are 
determined by the Small Business Administration or the Authority to meet 
the social and economic disadvantage criteria described below. 

 
3.8.1 Social Disadvantage 
 

3.8.1.1 The individual's social disadvantage must stem from 
his/her color, national origin, gender, physical handicap, 
long-term residence in an environment isolated from the 
mainstream of American society, or other similar cause 
beyond the individual's control. 

 
3.8.1.2 The individual must demonstrate that he/she has 

personally suffered social disadvantage.  
 

3.8.1.3 The individual's social disadvantage must be rooted in 
treatment which he/she has experienced in American 
society, not in other countries. 

3.8.1.4 The individual's social disadvantage must be chronic, 
longstanding and substantial; not fleeting or insignificant.  

 
3.8.1.5 The individual's social disadvantage must have 

negatively affected his/her entry into and/or advancement 
in the business world.  

 
3.8.1.6 A determination of social disadvantage must be made 

before proceeding to make a determination of economic 
disadvantage.  
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3.8.2 Economic Disadvantage  
 

3.8.2.1 The individual's ability to compete in the free enterprise 
system has been impaired due to diminished capital and 
credit opportunities, as compared to others in the same 
line of business and competitive market area that are not 
socially disadvantaged.  

 
3.8.2.2 The following criteria will be considered when 

determining the degree of diminished credit and capital 
opportunities of a person claiming social and economic 
disadvantage:  

 
With respect to the individual:  
 

• availability of financing  
• bonding capability  
• availability of outside equity capital  
• available markets  

 
With respect to the individual and the business concern:  

 
• personal and business assets  
• personal and business net worth  
• personal and business income and profits  

 
4.0 DBE Bid Submission Requirements 
 

Bidder shall complete and submit the following DBE Exhibits (forms) with their 
bid:  
  

• DBE Participation Commitment Form 

• DBE Letter of Acknowledgement and Commitment (required from 
each proposed DBE firm listed on the DBE Participation 
Commitment Form) 

 
Bidder must complete and submit the following DBE Exhibits (forms) to the 
Authority no later than 4:00 p.m. on the 2nd business day after the bid due date:  
 

• DBE Information – Good Faith Efforts (if sufficient participation to 
meet the DBE goal has not been proposed on the DBE 
Participation Commitment Form) 

• Bidders List 
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Required Forms Submission 

DBE Participation Commitment Form  Required at time of bid 

DBE Letter of Acknowledgement and 
Commitment (for each DBE firm listed 
on the DBE Participation Commitment 
Form)  

Required at time of bid 

DBE Information – Good Faith Efforts Required no later than 4:00 p.m. 
on the 2nd business day after the 
bid due date 

Bidders List Required no later than 4:00 p.m. 
on the 2nd business day after the 
bid due date 

 
4.1 “DBE Participation Commitment Form” (Exhibit E-1) required at time 

of Bid.  The Bidder is to provide the following information for each DBE 
that will participate in the contract: 
 
4.1.1 The complete name and address of each DBE who will participate 

in the contract; 
 

4.1.2 Valid DBE Certification ID to confirm eligibility status through the 
CUCP, in conformance with 49 CFR Part 26; 

 
4.1.3 A description of the work that each DBE will perform or provide; 

 
4.1.4 The dollar amount of the work to be performed or provided by the 

DBE; 
 

4.1.5 The bid item (#) associated with the proposed scope(s) of work; 
 

4.1.6 The dollar amount of the work eligible to be credited for each DBE 
towards the DBE goal (should not include lower-tier participation 
and should account for the type of work to be performed); 
 

4.1.7 The bidder shall also submit, for each DBE to perform under this 
 Agreement, a Letter of Acknowledgement and Commitment 
 (Exhibit E-2), signed and dated from each DBE listed, 
 acknowledging that the DBE is participating in the contract for the 
 specified dollar value(s) and scope of work listed on the DBE 
 Participation Commitment Form. 
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4.2  “DBE Information - Good Faith Efforts” (Exhibit E-3) 

 
To be a responsible and responsive bidder, the bidder must make good 
faith efforts to meet the goal.  The Bidder can meet this requirement in two 
ways:  (i) the bidder can meet the goal by documenting commitments for 
participation by DBE firms sufficient for this purpose; or (ii) the bidder can 
demonstrate that he/she took all necessary and reasonable steps to 
achieve the DBE goal, or other requirement of this part, which, by their 
scope, intensity, and appropriateness to the objective, could reasonably 
be expected to obtain sufficient DBE participation, even if they were not 
fully successful.   
 
If the Bidder did not meet or obtain enough DBE participation to meet the 
DBE goal, the bidder must complete and submit the “DBE Information – 
Good Faith Efforts,” form demonstrating that the Bidder made adequate 
good faith efforts to meet the goal. 
 
If the bidder has met the DBE goal based on the participation of DBEs 
listed on the bidder’s “DBE Participation Commitment Form,” it is at the 
bidder’s discretion (i.e. this is not mandatory) to submit “DBE Information – 
Good Faith Efforts,” form  However, the submission of good faith efforts 
documentation can protect the bidder’s eligibility for award of the contract 
if the Authority determines that the bidder failed to meet the goal for 
various reasons (e.g., a DBE firm was not certified at bid submission or 
the bidder made a mathematical error). Submittal of only the “DBE 
Information – Good Faith Efforts,” form may not provide sufficient 
documentation to demonstrate that adequate good faith efforts were 
made; therefore, the bidder is encouraged to attach additional information 
and supporting documents as necessary. 

 
Good Faith Efforts documentation must be submitted to the Authority no 
later than 4:00 p.m. on the 2nd business day after the bid due date. 

 
For further guidance, refer to instructions on Exhibit E-3 “DBE Information 
– Good Faith Efforts” form and the United States Department of 
Transportation’s (“U.S. DOT”) DBE Program, Appendix A of Title 49 CFR 
Part 26 “Guidance Concerning Good Faith Efforts,” and the DBE Section 
of the Authority’s Pre-Bid PowerPoint.  
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4.3 “Bidders List” (Exhibit E-4) 
 

The Authority is required by Regulations to create and maintain a “Bidders 
List,” of all firms bidding or quoting on the Authority’s U.S. DOT-assisted 
contracts for use in calculating the Authority’s DBE goal(s).  Bidders are 
required to complete and submit the requested information listed on the 
“Bidders List” form, for all firms (DBE[s] and Non-DBE[s]) who submitted a 
bid, proposal or quote, including firms who were contracted by the prime 
bidder. 

 
The “Bidders List” must be submitted to the Authority no later than 4:00 
p.m. on the 2nd business day after the bid due date. 
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Dear Business Owner: 

Thank you for your interest in participating in the Unified Certification Program (UCP) of 
California for Disadvantaged Business Enterprises (DBEs).  As mandated by the United 
States Department of Transportation (U.S. DOT) in the DBE Program, Final Rule 49 
Code of Federal Regulations (CFR), Part 26, all U.S. DOT recipients of federal financial 
assistance must participate in a statewide UCP by March 2002.  The UCP is a “One-
Stop Shopping” certification procedure that will eliminate the need for DBE firms to 
obtain certifications from multiple agencies within the State. 

The UCP of California is charged with the responsibility of certifying firms and compiling 
and maintaining the Database of certified DBEs for U.S. DOT grantees in California, 
pursuant to 49 CFR Part 26.  The Database is intended to expand the use of DBE firms 
by maintaining complete and current information on those businesses and the products 
and services they can provide to all grantees of California. 

Complete the attached application and supplemental questionnaire if you wish to be 
considered for DBE certification and your business meets the following general 
guidelines:  

1. The firm must be at least 51% owned by one or more socially and 
economically disadvantaged individuals. 

2. The firm must be an independent business, and one or more of the 
socially and economically disadvantaged owners must control its 
management and daily operations. 

3. Only existing for-profit “Small Business Concerns,” as defined by the 
Small Business Act and Small Business Administration (SBA) regulations 
may be certified.  DBE applicants are first subject to the applicable small 
business size standards of the SBA.  Second, the average annual gross 
receipts for the firm (including its affiliates) over the previous three fiscal 
years must not exceed U.S. DOT’s cap of $17.42 million. 

For firm applying for airport concession DBE certification:  The average annual 
gross receipts for the firm (including its affiliates) over the previous three fiscal years 
must not exceed $30 million. 

4. The Personal Net Worth (PNW) of each socially and economically 
disadvantaged owner must not exceed $750,000.  The PNW excludes the 
individual’s ownership interest in the applicant firm and the equity in 
his/her primary residence.   



IFB 1-3294 
 
 

 
 

For firm applying for airport concession DBE certification:  A PNW is not required 
at this time. 

Socially and economically disadvantaged individual means any individual who is a 
citizen of the United States (or lawfully admitted permanent resident) and who is a 
member of the following groups: Black American, Hispanic American, Native American, 
Asian-Pacific American, Subcontinent Asian American, or Women, 

     or 

Any individual found to be socially and economically disadvantaged on a case-by-case 
basis by a certifying agency pursuant to the standards of the U.S. DOT 49 CFR part 26. 

In order to avoid unnecessary delays, complete all portions of the application and 
supplemental questionnaire, placing "N/A" next to items that are not applicable. Include 
all copies of documents requested on the application, and have the Affidavit of 
Certification, Affidavit of Social and Economic Disadvantage and Personal Net Worth 
Statement notarized. Additional documentation may be requested if it is considered 
necessary to make a certification determination.  Incomplete applications/supplemental 
questionnaires or applications/supplemental questionnaires without all the required 
documents will not be evaluated until such documents are submitted.  We recommend 
keeping a copy of all submitted documents for your records. 

REMEMBER: It is no longer necessary to apply at more than one agency.  If your 
firm meets the criteria for certification, it will be entered into the Database of 
DBEs for all U.S. DOT grantees in California.  Only firms currently certified as 
eligible DBEs may participate in the DBE programs of U.S. DOT grantees of 
California. 

The California UCP has established four Regional DBE Certification Clusters throughout 
the State to effectively facilitate statewide DBE certification activities.  Forward your 
completed certification packet to one of the agencies serving the county where your firm 
has its principal place of business.  (See enclosed Roster of Certifying Agencies.) 

For Out-of-State Firms:  The California UCP will not process a new application for 
DBE certification from a firm having its principal place of business in another state 
unless the firm has already been certified in that state.  If your firm is located outside of 
California and is certified as a DBE at its home state, forward your completed 
certification packet, along with a copy of your DBE certificate, to the California 
Department of Transportation.  (See page 3 of the enclosed Roster of Certifying 
Agencies.) 

 
CALIFORNIA UNIFIED 

CERTIFICATION PROGRAM 
 



                   CALIFORNIA UNIFIED 
      CERTIFICATION PROGRAM (CUCP) 
 

74 

U
C

P

UNIFIED CERTIFICATION PROGRAM

 

DEFINITIONS OF TERMS USED IN 
UNIFORM CERTIFICATION APPLICATION 

 
Alaska Native Corporation (ANC) – Any Regional Corporation, Village Corporation, 
Urban Corporation, or Group Corporation organized under the laws of the State of 
Alaska in accordance with the Alaska Native Claims Settlement Act, as amended. 
 
Concession – A grant of property made by a government or other controlling authority 
in return for stipulated services or a promise that the property will be used for a specific 
purpose.  
 
Corporate Tax Returns – Federal Tax Return Form 1120 or 1120S, including 
Schedules E or C.  
 
Indian Tribe – Any Indian tribe, band, nation, or other organized group or community of 
Indians, including any ANC, which is recognized as eligible for the special programs and 
services provided by the United States to Indians because of their status as Indians, or 
is recognized as such by the State in which the tribe, band, nation, group, or community 
resides.  See definition of  Tribally-Owned Concern. 
 
Key Person Insurance – Life insurance and long-term disability income insurance on 
major employees, with benefits payable to the business. 
 
Native Hawaiian – Any individual whose ancestors were natives, prior to 1778, of the 
area, which now comprises the State of Hawaii.  
 
Native Hawaiian Organization – Any community service organization serving Native 
Hawaiians in the State of Hawaii which is a not-for-profit organization chartered by the 
State of Hawaii, is controlled by Native Hawaiians and whose business activities will 
principally benefit such Native Hawaiians. 
 
Partnership Tax Returns – Federal Tax Return Form 1065, including Schedules K and 
K-1. 
 
Personal Net Worth – The net value of the assets of an individual remaining after total 
liabilities are deducted.  An individual’s personal net worth does not include:  The 
individual’s ownership interest in an applicant or participating DBE firm; or the 
individual’s equity in his or her primary place of residence.  An individual’s personal net 
worth includes only his or her own share of assets held jointly or as community property 
with the individual’s spouse. 
 
Personal Tax Returns – Federal Tax Return Form 1040, including Schedules B and C. 
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Regular Dealer – A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials, supplies, articles or equipment are bought, kept in 
stock, and regularly sold or leased to the public in the usual course of business.  
Packagers, brokers, manufacturers’ representatives, or other persons who arrange or 
expedite transactions are not regular dealers.   
 
Socially and Economically Disadvantaged Individual – Any individual who is a 
citizen (or lawfully admitted permanent resident) of the United States and who is – 
 

1. Any individual who a recipient finds to be a socially and economically 
disadvantaged individual on a case-by-case basis. 

2. Any individual in the following groups, members of which are rebuttably 
presumed to be socially and economically disadvantaged: 

• “African Americans” or “Black Americans,” which includes persons 
having origins in any of the Black racial groups of Africa. 

• “Hispanic Americans,” which includes persons of Mexican, Puerto 
Rican, Cuban, Dominican, Central or South American, or other 
Spanish or Portuguese culture or origin, regardless of race. 

• “Native Americans,” which includes persons who are American 
Indians, Eskimos, Aleuts, or Native Hawaiians. 

• “Asian-Pacific Americans,” which includes persons whose origins are 
from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, 
Cambodia (Kampuchea), Thailand, Malaysia, Indonesia, the 
Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the 
Pacific Islands (Republic of Palau), the Commonwealth of the Northern 
Marianas Islands, Macao, Fiji, Tonga, Kirbati, Tuvalu, Nauru, 
Federated States of Micronesia, or Hong Kong. 

• “Asian Indian Americans” or “Subcontinent Asian Americans,” which 
includes persons whose origins are from India, Pakistan, Bangladesh, 
Bhutan, the Maldives Islands, Nepal or Sri Lanka. 

• Women. 

• Any additional groups whose members are designated as socially and 
economically disadvantaged by the SBA, at such time as the SBA 
designation becomes effective. 

 
Tribally-Owned Concerns – Any concern at least 51 percent owned by an Indian tribe. 
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 
49 CFR PART 26 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UNIFORM CERTIFICATION APPLICATION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Under Sec. 26.107 of 49 CFR Part 26, dated February 2, 1999, if at any time, the Department or a 
recipient has reason to believe that any person or firm has willfully and knowingly provided incorrect 
information or made false statements, the Department may initiate suspension or debarment 
proceedings against the person or firm under 2 CFR Parts 180 and 1200, take enforcement action 
under 49 CFR Part 31, Program Fraud and Civil Remedies, and/or refer the matter to the 
Department of Justice under 18 U.S.C. 1001. 
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ROADMAP FOR APPLICANTS 

 Should I apply? 
Your firm must meet the following requirements to qualify as a DBE under the United States Department 
of Transportation (DOT) DBE program: 

 Disadvantaged owners are U.S. citizens or legal permanent residents. 
 Firm’s annual gross income does NOT exceed $23.98 million (averaged over 3 years). 
 Firm is at least 51% owned and controlled by socially and economically disadvantaged individuals. 
 Firm meets SBA small business size in the primary industry group (13 CFR Part 121). 
 Firm owned by ANCs, Indian Tribes, and Native Hawaiian Organizations meet the small business size 

requirements and are controlled by socially and economically disadvantaged individuals. 
 Firm and owners meet the requirements of Part 26 concerning licenses and credentials. 
 Firm must be for-profit. 

Note:  Firm must undergo an on-site review. 
 

 Is there an easier way to apply? 
If you are currently certified as an 8(a), or SDB firm, you may be eligible for a streamlined certification 
application process pursuant to a Memorandum of Understanding (MOU) between DOT and the SBA.  
Under the MOU, the certifying agency to which you are applying will accept your current SBA application 
package in lieu of requiring you to submit an entirely new application.  You must still meet the 
requirements for the DBE program. 

→ What documents must I submit with this application? 
The following documents must be attached to your application.  Missing documents or incomplete 
information will delay the processing of your application. 

All Applicants 
 Work experience resumes that include places of 

ownership/employment and corresponding dates. 
 Personal Net Worth statement or statement from 

CPA. 
 Social & economic disadvantage statement. 
 Entire copy of personal tax returns for the last 3 

years, if applicable. 
 Documented proof of contributions used to acquire 

ownership for each owner (e.g. both sides of 
cancelled checks). 

 Signed loan agreement and security agreements. 
 Description of real estate and proof of ownership 

listed. 
 List of equipment leased and signed lease 

agreements. 
 List of construction equipment and/or vehicles owned 

and titles/proof of ownership. 
 Signed leases for office/storage space. 
 End of Year Balance Sheets and Income Statements 

for the past 3 years (or life of firm if less than 3 years).  
A new business must provide a current Balance 
Sheet. 

 Copies of relevant licenses. 
 DBE/MBE/WBE, SBA 8(a) or SDB certifications or 

denials and decertifications. 
 Bank Authorizations and Signatory cards. 
 Schedule of salaries paid to all officers, managers, 

owners or directors of the firm (W-2s). 
Sole Proprietorship 

 Assumed name, fictitious name or other 
registration certificate from appropriate 
governmental agency. 

 
Partnership or Joint Venture 
 Original and any amended Partnership or 

Joint Venture Agreements. 
 Assumed name, fictitious name, or other 

registration Certificate from appropriate 
governmental agency, if applicable. 

 Partnership tax returns for last 3 years. 

 
Corporation or LLC 
 Official Articles of Incorporation (signed by the 

state official). 
 Both sides of all Corporate Stock Certificates 

and Stock. 
 Transfer Ledger. 
 Entire copy of corporate tax returns for the 

last 3 years. 
 Shareholders’ Agreement. 
 Minutes of all Stockholders’ and Board of 

Directors’ meetings. 
 Corporate By-laws and any amendments. 
 
NOTE:  The specific state or recipient to which 
you are applying may have additional 
requirements. 

 

 Where can I find more information? 
U.S. DOT – http://osdbuweb.dot.gov/business/dbe/index.html 

 

http://osdbuweb.dot.gov/business/dbe/index.html
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SECTION 1: CERTIFICATION INFORMATION 

1. Prior/Other Certifications. 

(a) Is your firm currently certified for 
any of the following programs?  
(If Yes, attach a copy of your 
certification(s)). 

 DBE Name of certifying agency: 

Has this firm’s home state conducted an on-site visit? 

Yes, on _____/_____/______  No 

 8(a) 

 SDB 

Stop! You may not have to complete this application. Ask about 
the streamlined application process under the SBA/DOT MOU. 

(b) Has your firm applied for certification for any program listed in 1(a) in the past?  Yes, on____/____/____  No 
      If Yes, identify:  Other names your company has used: 
                                  Identification and certification numbers: 

(c) Has this firm or any of its owners, Board of Directors, officers or management personnel been denied certification  

     or decertified before by any agency in any state, local or Federal entity?   Yes, on ____/____/____   No 
     If Yes, identify State and name of agency: 

 

SECTION 2:  GENERAL INFORMATION 

2. Contact Information. 

Contact Person: Legal name of firm: 

Phone #: Cell #: Fax #: 

E-Mail: Web Site (if firm has one): 

Street address of firm: (No P.O. box no.) 

Mailing address of firm: 

City: County/Parish: State: Zip: 

 
3. Business Profile. 

Primary nature of business/NAICS code: Federal tax ID: 

Federal identification number or Applicant’s Social Security number: 

This firm was established on______/______/_____ I(we) have owned this firm since: _____/_____/_____ 

Did the business exist under a different type of ownership prior to the date indicated above?   Yes     No 
If Yes, Explain. 

Method of acquisition (check all that apply): 

  Started new business    Bought existing business        Inherited business       Secured concession 

  Merger or consolidation   Other (explain)______________________________ 

Has this firm operated under a different name during the past five years?   Yes      No 
If Yes, explain. 

Has this firm applied for reorganization under Chapter 11 and/or liquidation under Chapter 7, within the last 3 

years?  (If Yes, provide court papers)   Yes      No 

Type of firm (Check all applicable): 

 Sole proprietorship (provide a copy of the assumed name certificate) 

 Partnership (provide copies of all partnership agreements and the assumed named certificate) 

 Corporation (provide Articles of Incorporation, copies of the stock certificates (both sides), Stock Transfer Ledger, 
Shareholders’ Agreement, all minutes of the shareholders’ meetings and Board of Directors’ meetings, the 
Corporate Bylaws and Bylaws Amendments (if applicable), the Corporate Bank Resolution and Bank Signature 
Cards) 

 Limited Liability Partnership 

 Joint Venture 

 Other 

Number of employees: Permanent Full-time___ Temporary Full-time___ Seasonal Full-time___ 
   Permanent Part-time___ Temporary Part-time___ Seasonal Part-time___ 
Where do you obtain seasonal employees? 

Does your firm directly pay, in its own name, all its employees?    Yes      No 
If No, explain. 

Specify the gross receipts of the firm for the last 3 years: Year ending______ Total receipts: $_________ 
(Attach copies of full transactions for each year)  Year ending______ Total receipts: $_________ 
       Year ending______ Total receipts: $_________ 



IFB 1-3294 
 

 
 

SECTION 3:  OWNERSHIP 

4. Identify all individuals or holding companies with any ownership interest.  List their cash, equipment and/or real estate 
and/or other investment in the firm; and attach the documentation of the source of these investments.  
(Attach work experience resumes of each person; If more than two owners, attach a separate sheet.) 

 
First Person 

Name: Title: Home Phone#: 

Home Address (street and number): 

City: State: Zip 

Gender:    Male      Female Ethnic Group (attach proof of status): 

 African American  Hispanic  Native American 

 Caucasian   Asian Pacific  Asian Indian 

 Other Ethnic Group (explain)__________________________ 
 

U.S. Citizen:    Yes       No 

Legal permanent resident:   Yes       No 

Number of years owned: Initial investment to  Type  Dollar Value 
acquire ownership Cash  $ 
interest in firm:  Real Estate $ 
   Equipment $ 
   Other  $ 

Percentage owned: 

Familial relationship to other owners: 

Shares of Stock: Number  Percentage Class  Date Acquired Method Acquired 
 

Additional contributions made by anyone since the business was started/acquired: 

 
Second Person 

Name: Title: Home Phone#: 

Home Address (street and number): 

City: State: Zip: 

Gender:    Male      Female Ethnic Group (Attach proof of status): 

 African American  Hispanic  Native American 

 Caucasian   Asian Pacific  Asian Indian 

 Other Ethnic Group (explain)__________________________ 
 

U.S. Citizen:    Yes       No 

Legal permanent resident:   Yes       No 

Number of years owned: Initial investment to  Type  Dollar Value 
acquire ownership Cash  $ 
interest in firm:  Real Estate $ 
   Equipment $ 
   Other  $ 

Percentage owned: 

Familial relationship to other owners: 
 
 

Shares of Stock: Number  Percentage Class  Date Acquired Method Acquired 
 

Additional contributions made by anyone since the business was started/acquired: 

 
SECTION 4:  CONTROL 

5. Identify Officers & Board of Directors.  (Attach work experience resumes of each person; If additional space is required, attach a 
separate sheet.) 

 Name Title/Date Appointed Ethnicity Gender 

Company 
Officers 

1. 
2. 
3. 
4. 
5. 

   

Board of 
Directors 

1. 
2. 
3. 
4 
5. 
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6. Identify management personnel who control the firm in the following areas. (Attach work experience resumes, including 
dates of employment at each company for each person; if more than two persons, attach a separate sheet) 

 Name Title Ethnicity Gender 

Financial Decision (responsibility 
for check signing, acquisition of 
lines of credit, surety bonding, 
supplies, etc.) 

1. 
2. 

   

Estimating, bidding and  
negotiating (cost estimates, bid 
preparation and submission, 
negotiation 
 or contract execution) 

1. 
2. 

   

Hiring/firing of management 
personnel 

1. 
2. 

   

Field/Production Operations 
Supervisor (site 
supervision/scheduling, project 
management services) 

1. 
2. 

   

List all field supervisors 1. 
2. 

   

Office management 1. 
2. 

   

Marketing/Sales 1. 
2. 

   

Purchasing of major equipment 1. 
2. 

   

 
7. Identify persons or firms who provide the following services. 

 Name of firm Name of person Address Phone No. 

External 
management or 
technical/ 
Computer 
service 

    

Accountant 
 

    

Attorney 
 

    

Principal  
Suppliers 
 

1. 
Materials or equipment 
supplied 
_______________________ 
2. 
Materials or equipment 
supplied 
_______________________ 
 

   

 
8. Identify those union(s), business(es), or professional association(s) in which the owner(s) or management personnel 

have membership. 

Name of union, business or professional 
association 

Address Phone No. 

1. 
 

  

2. 
 

  

3. 
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9. Attach a list of equipment and/or vehicles within your firm’s possession or under your control (indicate separately), office 
space (owned or leased) and storage space (owned or leased), including signed leasing agreements. 

 
 
10. Financial Information. 

(a) Banking Information 
Name of bank: ____________________________________________________Phone No. (        )_______________ 
Name of officer: __________________________________________________ 
Address of bank: _____________________________________City: _________________State: ______ Zip:______ 
 

(b) Bonding Information: If you have bonding capacity, identify: 
Name of agent or broker:______________________________________  Phone No: (        )____________________ 
Address of agent/broker:_____________________________________ City_____________State: _____Zip :______ 
Bonding limit: Aggregate limit $___________  Project limit  $_______________ 
 

(c) Attach copies of year end balance sheet and profit and loss (income) statements for the last 3 years, or if business 
has been in operation for less than one year, provide a current balance sheet, a projected profit and loss statement for 
the next 12 month period and a projected balance sheet for the end of that period. 

 
 
11. Identify all sources, amount and purposes of money loaned to the firm, including name of person or firm securing the 

loan, if other than owner(s).  (Attach copies of all loan agreements.) 

Name of Source Address of Source Amount 

1. 
 

  

2. 
 

  

3. 
 

  

 
 
12. List current licenses (e.g. contractor, engineer, architect, ICC, etc.).  (Attach copies of licenses.) 

Name of Individual or Firm Name of License Expiration 
Date 

License 
Number 

1.    

2.    

3.    

 
 

13. Does your firm have key person insurance?   Yes    No 
 (If Yes, attach a list of the persons named and the value.) 
 
 
14. List the 3 largest contracts completed by this firm in the past 3 years. 

Name of owner/contractor Name/location of project Type of work performed 

1. 
 

  

2. 
 

  

3. 
 

  

 
 
15. List all active jobs this firm is currently working on.  (If additional space is required, attach a separate sheet.) 

Name of prime contractor 
and project number 

Location of project Type of work Date project 
began 

Anticipated 
completion date 

1.     

2.     

3.     
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SECTION 5:  AFFILIATION 

16. Affiliation with other businesses. 

(a) Affiliate companies: 

(b) Do any of the people listed in question 4, 5, or 6 perform a management or supervisory function for any other 

business?   Yes    No 
If Yes, identify:  Person:_______________________________ Title:_____________________________ 
                           Business:______________________________ Function:_________________________ 
 

(c) Do any of the people listed in questions 4, 5, or 6 own or work for other firms that have a business relationship with 
yours?  (e.g., ownership interest, shared office space, financial investments, equipment leases or personnel 

sharing)?  Yes  No 
If Yes, identify: Firm: _________________________________________ Person:____________________________    
Business Relationship_________________________________________ 
 

(d) Whether affiliated or not, is the applicant firm co-located at any of it business locations, or does it share a telephone 
number, P.O. Box, office space, yard, warehouse, facilities, equipment, or office staff, with any other business, 

organization, or entity?   Yes    No 
If Yes, identify: Firm’s name:_______________________________________ Tax ID number________________ 
Explain nature of shared facilities: _________________________________________________________ ______ 
 

(e) At present or in the past 5 years: 
 
If you answered Yes to any to any of these 
questions, identify on a separate piece of paper 
any relevant names, addresses, dates and 
explanations. 

Has this firm been a subsidiary of any other firm?      Yes    No 

Has this firm consisted of a partnership in which one or more of the 

partners are other firms?                                               Yes    No 

Has any other firm owned 5% or more of this firm?   Yes    No 

Has this firm had any subsidiaries?                              Yes    No 

Has this firm owned 5% or more of any other firm?   Yes    No 

 
SECTION 6:  OTHER 

17. Are you a trucking firm?   Yes    No 
 (If Yes, attach proof of ownership of a fully operational truck and trailer.  Documentation should include insurance and titles.) 
 

18. Are you a regular dealer?   Yes    No 
 (If Yes, attach proof of warehouse, product lines carried, and distribution equipment.) 
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AFFIDAVIT OF CERTIFICATION 

A MATERIAL OR FALSE STATEMENT OR OMISSION MADE IN CONNECTION WITH THIS 
APPLICATION IS SUFFICIENT CAUSE FOR DENIAL OF CERTIFICATION, REVOCATION OF A PRIOR 

APPROVAL, INITIATION OF SUSPENSION OR DEBARMENT PROCEEDINGS, AND MAY SUBJECT THE 
PERSON AND/OR ENTITY MAKING THE FALSE STATEMENT TO ANY AND ALL CIVIL AND CRIMINAL 

PENALTIES AVAILABLE PURSUANT TO APPLICABLE FEDERAL AND STATE LAW. 
 
I_______________________________________________ (full name), swear or affirm under penalty of law that I am 
____________________________(title) of applicant firm_____________________________________ (firm name) 
and that I have read and understood all of the questions in this application and that all of the foregoing information 
and statements submitted in this application and its attachments and supporting documents are true and correct to 
the best of my knowledge, and that all responses to the questions are full and complete, omitting no material 
information.  The responses include all material information necessary to fully and accurately identify and explain the 
operations, capabilities and pertinent history of the named firm, as well as the ownership, control, and affiliations 
thereof. 
 
I recognize that the information submitted in this application is for the purpose of inducing certification approval by a 
government agency.  I understand that a government agency may, by means it deems appropriate, determine the 
accuracy and truth of the statements in the application, and I authorize such agency to contact any entity named in 
the application, and the named firm’s bonding companies, banking institutions, credit agencies, contractors, clients, 
and other certifying agencies for the purpose of verifying the information supplied and determining the named firm’s 
eligibility. 
 
I agree to submit to government audit, examination and review of books, records, documents and files, in whatever 
form they exist, of the named firm and its affiliates, inspection of its place(s) of business and equipment, and to permit 
interviews of its principals, agents, and employees.  I understand that refusal to permit such inquiries shall be 
grounds for denial of certification. 
 
If awarded a contract or subcontract, I agree to promptly and directly provide the prime contractor, if any, and the 
Department, recipient agency, or federal funding agency on an ongoing basis, current, complete and accurate 
information regarding (1) work performed on the project; (2) payments; and (3) proposed changes, if any, to the 
foregoing arrangements. 
 
I agree to provide written notice to the recipient agency or Unified Certification Program (UCP) of any material change 
in the information contained in the original application within 30 calendar days of such change (e.g., ownership, 
address, telephone number, etc.). 
 
I acknowledge and agree that any misrepresentations in this application or in records pertaining to a contract or 
subcontract will be grounds for terminating any contract or subcontract which may be awarded; denial or revocation 
of certification; suspension and debarment; and for initiating action under federal and/or state law concerning false 
statement, fraud or other applicable offenses. 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
Signature of owner, officer or 
partner________________________________________Date(mm/dd/yy)____________ 
 
I declare under penalty of perjury that the information provided in this application and supporting documents relating 
to my disadvantaged status and me is true and correct. 
 
Print Name:  ______________________________ Signature: ______________________________ Date: ________  
 
Print Name:  ______________________________ Signature: ______________________________ Date: ________  
 
Print Name:  ______________________________ Signature: ______________________________ Date: ________  
 
Print Name:  ______________________________ Signature: ______________________________ Date: ________  
 
Print Name:  ______________________________ Signature: ______________________________ Date: ________  
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NOTARY CERTIFICATION 

 
STATE OF____________________________________ 
        }SS: 
COUNTY OF__________________________________ 
 
Subscribed and sworn to before me this _____________________day of __________________, 20___ 
 
Signature of Notary Public______________________________________________________________ 
 
Printed/typed name of Notary Public_____________________________________________________ 
 
County of residence________________________________ Date commission expires ____________ 
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AFFIDAVIT OF SOCIAL AND ECONOMIC DISADVANTAGE 

This form must be signed and notarized for each owner upon which disadvantaged status is relied. 
 
 

SOCIAL DISADVANTAGE 
 
I hereby certify under penalty of perjury that I am a member of one of the following groups: 

  African American   Hispanic    Native American   Caucasian   Asian Pacific 

  Asian Indian    Other Ethnic Group (explain)____________________ 
 
 
And that I have held myself out as a member of that group and have acted as a member of that group. 
 
 
I further certify that I am an owner of the company seeking DBE certification and that I have experienced social disadvantage due to the 
effect of discrimination based upon my (check all that apply) 

  race   ethnicity   gender   other (explain)  
 
 
Print Name:__________________________________Signature:_______________________________Date:________ 
 
 
 

PERSONAL FINANCIAL STATEMENT 
 
I hereby certify under penalty of perjury that my personal net worth does not exceed $1,320,000. 
 
 
Print Name:__________________________________Signature:_______________________________Date:________ 
 
 
This statement is supported by (check one) 

  A signed, notarized statement of personal net worth, with appropriate supporting documentation. 

  A signed, notarized statement from a certified public accountant (CPA) attesting that he/she has examined my personal net worth 
and determined, consistent with the provisions of 49 CFR Section 26.67(a)(2) and generally accepted accounting standards, that my 
personal net worth does not exceed $1,320,000. 
 
 

NOTARY CERTIFICATION 

 
STATE OF____________________________________ 
        }SS: 
COUNTY OF__________________________________ 
 
Subscribed and sworn to before me this _____________________day of __________________, 20___ 
 
Signature of Notary Public______________________________________________________________ 
 
Printed/typed name of Notary Public______________________________________________________ 
 
County of residence________________________________ Date commission expires ____________ 
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PERSONAL NET WORTH STATEMENT 
(49 CFR PART 26) 

AS OF _______________________ 

For firm applying for airport concession DBE certification:   A PNW is not required at this time. 
 
Each individual owner of a DBE firm whose ownership or control is relied upon for DBE certification is required to provide 
Personal Net Worth (PNW) information and include it in the notarized DBE Certification Application package.  For a firm with 
more than one owner relied upon for DBE certification, make additional copies of this Statement. The Unified Certification 
Program of California reserves the right to request additional information as necessary and may conduct an on-site visit to 
verify the information contained in this Statement.   
 
I understand that all personal financial information I submit will remain confidential unless I give my written consent to release 
this information to a third party.  I also understand that the only exception to this confidentiality provision is if I decide to appeal 
a decision by the Unified Certification Program of California. 
 
Name          Phone      
Business Address             
City, State, & Zip Code             
Business Name              
 

Assets1 Liabilities 

Cash on Hand & in Banks .............................. $____________ 
Savings Accounts .......................................... $____________ 
IRA or Other Retirement Accounts ................ $____________ 
Accounts/Notes Receivable ........................... $____________ 
Life Insurance/Cash Surrender Value ............ $____________ 
Stocks and Bonds .......................................... $____________ 
Real Estate2 ................................................... $____________ 
Automobile – Present Value .......................... $____________ 
Other Personal Property ................................ $____________ 
Other Assets .................................................. $____________ 
 
 Total Assets ..................... $____________ 
 
 

Accounts Payable ........................................ $____________ 
Notes Payable to Banks and Others ............ $____________ 
Installment Accounts (Auto)  ........................ $____________ 
 (Mo. Payments  $___________) 
Other Installment Accounts .......................... $____________ 
 (Mo. Payments  $___________) 
Loans on Life Insurance .............................. $____________ 
Mortgages on Real Estate2 .......................... $____________ 
Unpaid Taxes .............................................. $____________ 
Other Liabilities ............................................ $____________ 
 
  Total Liabilities ................ $____________ 
 
  NET WORTH  $______________ 
 

Sources of Income Contingent Liabilities 

Salary............................................................. $____________ 
Net Investment Income .................................. $____________ 
Real Estate Income ....................................... $____________ 
Other Income3 ................................................ $____________ 
 

As Endorse or Co-Maker ............................. $____________ 
Legal Claims and Judgment ........................ $____________ 
Provision for Federal Income Tax ................ $____________ 
Other Special Debt ...................................... $____________ 

 
Is any portion of the equity in the individual’s primary residence attributable to withdrawal(s) from the firm applying for DBE 
certification? ___________  If yes, how much?  $_______________________ 
 

 
The undersigned does hereby swear that the foregoing statements are true, accurate, and complete. 
 
Signature__________________________________________  Date _________________________________ 
 
1. Exclude an individual's ownership interest in the firm applying for DBE certification. 

For individuals claiming to be Alaska Native, exclude any of the following which the individual receives from any Alaska 
Native   Corporation ("ANC"):  Cash (including cash dividends on stock received from an ANC) to the extent that it does 
not, in the aggregate, exceed $2,000 per individual per year; a partnership interest; land, or an interest in land (including 
land or an interest in land received from an ANC as a dividend or distribution on stock); and an interest in a settlement 
trust. 

2. Do not include the individual's primary residence. 
3. Alimony or child support payments need not be disclosed in "Other Income" unless it is desired to have such payments 

counted toward total income. 
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PERSONAL NET WORTH STATEMENT 
NOTARY ACKNOWLEDGEMENT 

 
STATE OF  _________________________________  
 
COUNTY OF  _______________________________  
 
 

On this  ___ day of  ____________________ ,  ______ before me, the undersigned 
Notary Public, personally appeared  __________________________________________  
personally known to me (or proved to me on the basis of satisfactory evidence) to be the 
person(s) whose name(s) is/are subscribed to the within Affidavit, and acknowledged that 
he/she/they executed the same in his/her/their authorized capacity, and that by his/her/their 
signature on the instrument, the person(s) executed the instrument. 
 

WITNESS my hand and Official Seal. 
 
 
 
 

Signature: ____________________________  
 
 

Name: _______________________________  
(Typed or Printed) 
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SUPPLEMENTAL QUESTIONNAIRE 

For firm applying for airport concession DBE certification:  A Supplemental Questionnaire is not 

required at this time. 

 

Firm Name:   

 

1. Is the firm’s principal place of business in California?  Yes ______  No ______  

If no, please include a copy of the firm’s DBE certificate issued in its home state.  (The California UCP 
will not process a new application for DBE certification from a firm having its principal place of 
business in another state unless the firm has already been certified in that state.)   

2. Is the firm authorized to do business in the State of California? Yes ______  No ______  

3. List all office locations in California: ___________________________________________________________  

  _______________________________________________________________________________________  

  _______________________________________________________________________________________  

  _______________________________________________________________________________________  

4.  Has the firm ever done business with any U.S. DOT Grantees of California? Yes ______  No ______  

If yes, please indicate the agency name(s) and latest year(s): 

Agency Latest Year  Agency Latest Year 

     

     

5. Is there an upcoming project in which the firm is interested and therefore, would need to be certified 

prior to a specific date in order to be counted toward DBE participation? Yes ______  No ______  

If yes, please answer the following: 

Agency letting contract: ____________________________________________________________________  

Contract number and name: _________________________________________________________________  

Bid opening date (If Request for Proposal, submission due date):  ___________________________________  

6. Indicate areas where you prefer to do your work. You may select Statewide (SW) to indicate you are 

willing to work anywhere in the State. 

 SW Statewide  10 Fresno  20 Madera  30 Orange  40 San Luis Obispo  50 Stanislaus 

 01 Alameda  11 Glenn  21 Marin  31  Placer  41 San Mateo  51 Sutter 

 02 Alpine  12 Humboldt  22 Mariposa   32 Plumas  42 Santa Barbara  52 Tehema 

 03 Amador  13 Imperial  23 Mendocino  33 Riverside  43 Santa Clara  53 Trinity 

 04 Butte  14 Inyo  24 Merced  34 Sacramento  44 Santa Cruz  54 Tulare 

 05 Calavaras  15 Kern  25 Modoc  35 San Benito  45 Shasta  55 Tuolumne 

 06 Colusa  16 Kings  26 Mono  36 San Bernardino  46 Sierra  56 Ventura 

 07 Contra Costa  17 Lake  27 Monterey  37 San Diego  47 Siskiyou  57 Yolo 

 08 Del Norte  18 Lassen  28 Napa  38 San Francisco  48 Solano  58 Yuba 

 09 El Dorado  19 Los Angeles  29 Nevada  39 San Joaquin  49 Sonoma 
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WORK CATEGORY CODES 

Review the enclosed Work Category Codes list and indicate below areas of expertise 
that you prefer to perform in order of importance. DBE applicants are first subject to the 
applicable small business size standards of the Small Business Administration (SBA).  
Second, the average annual gross receipts for the firm (including its affiliates) over the 
previous three fiscal years must not exceed the U.S. Department of Transportation’s 
cap of $17.42 million.  Note that size standards are subject to change at any time by the 
SBA.  To determine if the firm meets SBA’s and U.S. DOT’s size standards, contact one 
of the certifying agencies on the enclosed roster.    

 
For firm applying for airport concession DBE certification:  The average annual 
gross receipts for the firm (including its affiliates) over the previous three fiscal years 
must not exceed $30 million. 
 

Work Code  Title (Description of Work/Service)  
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AGRICULTURE, FORESTRY, AND FISHING 

A0110 CASH GRAINS 

A0130 FIELD CROPS, EXCEPT CASH GRAINS 

A0160 VEGETABLES & MELONS 

A0170 FRUITS & TREE NUTS 

A0180 HORTICULTURAL SPECIALTIES 

A0190 GENERAL FARMS, PRIMARILY CROP 

A0210 LIVESTOCK, EXCEPT DAIRY AND POULTRY 

A0240 DAIRY FARMS 

A0250 POULTRY & EGGS 

A0270 ANIMAL SPECIALTIES 

A0290 GENERAL FARMS, PRIMARILY ANIMAL 

A0710 SOIL PREPARATION SERVICES 

A0720 CROP SERVICES 

A0740 VETERINARY SERVICES 

A0750 ANIMAL SERVICES, EXCEPT VETERINARY 

A0760 FARM LABOR & MANAGEMENT SERVICES 

A0780 LANDSCAPE & HORTICULTURAL SERVICES 

A0810 TIMBER TRACTS 

A0830 FOREST PRODUCTS 

A0850 FORESTRY SERVICES 

A0910 COMMERCIAL FISHING 

A0920 FISH HATCHERIES & PRESERVES 

A0970 HUNTING, TRAPPING, GAME PROPAGATION 

MINING 

B1010 IRON ORES 

B1020 COPPER ORES 

B1030 LEAD & ZINC ORES 

B1040 GOLD & SILVER ORES 

B1060 FERROALLOY ORES, EXCEPT VANADIUM 

B1080 METAL MINING SERVICES 

B1090 MISC METAL ORES 

B1220 BITUMINOUS COAL & LIGNITE MINING 

B1230 ANTHRACITE MINING 

B1240 COAL MINING SERVICES 

B1310 CRUDE PETROLEUM & NATURAL GAS 

B1320 NATURAL GAS LIQUIDS 

B1380 OIL & GAS FIELD SERVICES 

B1410 DIMENSION STONE 

B1420 CRUSHED & BROKEN STONE 

B1440 SAND & GRAVEL 

B1450 CLAY, CERAMIC, & REFRACTORY MINERALS 

B1470 CHEMICAL & FERTILIZER MINERALS 

B1480 NONMETALLIC MINERALS SERVICES 

B1490 MISC NONMETALLIC MINERALS 

 

 

CONSTRUCTION 

C0600 MISC SUPPLIERS 

C0612 SAFETY 

C0620 LANDSCAPING & NURSERY 

C0624 PETROLEUM, OIL, LUBRICANTS 

C0625 SAND & GRAVEL 

C0626 GRANITE & MARBLE 

C0639 ASPHALT 

C0649 PILINGS 

C0651 CONCRETE & CEMENT 

C0652 REINFORCING BAR SECTION 

C0655 STEEL 

C0656 DOORS & FRAMES 

C0657 LUMBER 

C0658 PAPER 

C0659 PAINT 

C0670 PIPE 

C0680 FENCING 

C0683 GUARD RAILINGS & BARRIERS 

C0685 PAVEMENT MARKERS 

C0686 ELECTRICAL & SIGNALS 

C0687 GLASS & GLASS BLOCK 

C0698 BUILDING MATERIAL 

C0699 TOOLS 

C0700 CONSTRUCTION STAKING 

C1200 CONSTRUCTION AREA SIGNS 

C1201 TRAFFIC CONTROL SYSTEM 

C1522 RESET, ADJUST ROADWAY ITEMS 

C1531 PLANE ASPHALT CONCRETE 

C1575 REMOVE BRIDGE ITEM 

C1580 MODIFY BRIDGE ITEM 

C1601 CLEARING & GRUBBING 

C1701 DEVELOP WATER SUPPLY 

C1801 DUST PALLIATIVE 

C1901 ROADWAY EXCAVATION 

C1910 GRADING 

C1920 STRUCTURE EXCAVATION 

C1925 SHAPED BEDDING 

C1930 STRUCTURE BACKFILL 

C1940 DITCHES EXCAVATION 

C1970 EMBANKMENT CONSTRUCTION 

C1980 IMPORTED BORROW 

C2000 HIGHWAY PLANTING 

C2020 SOIL AMENDMENTS 

C2021 HYDROSEEDING 
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CONSTRUCTION (CONTINUED) 

C2030 EROSION CONTROL 

C2065 IRRIGATION SYSTEM 

C2201 FINISHING ROADWAY 

C2401 LIME TREATMENT 

C2501 AGGREGATE SUBBASE 

C2602 AGGREGATE BASE 

C2700 CEMENT TREATED BASE 

C2800 CONCRETE BASE 

C3600 PENETRATION TREATMENT & PRIME COAT 

C3701 SEAL COAT 

C3901 ASPHALT CONCRETE 

C3910 PAVING ASPHALT (ASPHALT CONCRETE) 

C3930 PAVEMENT REINFORCING FABRIC 

C3940 PLACE ASPHALT CONCRETE DIKE & MISC 

C3990 RECYCLE, RECLAIM ASPHALT CONCRETE 

C4010 PORTLAND CEMENT & CONCRETE PAVEMENT 

C4040 
CLEAN & SEAL PAVEMENT JOINTS - ROUT & 
SEAL CRACKS 

C4101 PAVEMENT SUBSEALING & JACKING 

C4201 GROOVE & GRIND PAVEMENT 

C4901 FURNISH & DRIVE PILING 

C4906 CAST-IN-DRILLED-HOLE CONCRETE PILING 

C5000 PRESTRESSING CONCRETE CAST-IN-PLACE 

C5100 CONCRETE STRUCTURE 

C5105 MINOR CONCRETE STRUCTURE 

C5110 CONCRETE SURFACE FINISH 

C5111 CONCRETE OVERLAY – DRILL & BOND 

C5120 FURNISH PRECAST CONCRETE DECK UNIT 

C5124 ERECT PRECAST CONCRETE 

C5135 
CONCRETE BLOCK & MASONRY RETAINING 
WALL 

C5136 REINFORCED CONCRETE CRIB WALL 

C5150 CORE CONCRETE - REPAIR BRIDGE DECK 

C5180 SOUND WALL (MASONRY BLOCK - CONCRETE) 

C5190 JOINT SEAL - WATER STOP 

C5201 REINFORCING STEEL 

C5301 AIR-BLOWN MORTAR 

C5310 PIPE LINING (CEMENT MORTAR) 

C5401 WATERPROOFING 

C5501 STEEL STRUCTURES 

C5570 STEEL CRIB WALL 

C5601 SIGN STRUCTURE 

C5620 ROADSIDE SIGN 

C5701 LUMBER & TIMBER 

C5900 CLEAN & PAINT STEEL 

C6101 RAILROAD WORK 

C6200 ALTERNATIVE PIPE CULVERT 

C6301 CAST-IN-PLACE CONCRETE PIPE 

C6401 ASBESTOS-CEMENT PIPE 

C6500 REINFORCED CONCRETE PIPE 

C6552 JACKED REINFORCED CONCRETE PIPE 

C6591 NON-REINFORCED CONCRETE PIPE 

C6650 CORRUGATED METAL PIPE (CSP) 

C6680 JACKED CORRUGATED STEEL PIPE) 

C6700 
STRUCTURAL STEEL PLATE PIPE, ARCH & PIPE 
ARCH 

C6800 SUBSURFACE DRAIN 

C6811 EDGE DRAIN 

C6815 HORIZONTAL DRAIN 

C6819 FILTER FABRIC 

C6820 PERMEABLE MATERIAL 

C6900 DOWNDRAIN 

C7000 PLASTIC PIPE 

C7006 CORRUGATED STEEL PIPE INLET & RISER 

C7026 
CORRUGATED STEEL PIPE ENERGY 
DISSIPATOR 

C7035 WELDED STEEL PIPE 

C7041 JACKED WELDED STEEL PIPE 

C7065 DEBRIS RACK-DRAINAGE GATE 

C7112 REINFORCED CONCRETE SEWER PIPE 

C7140 CLAY SEWER PIPE 

C7160 ASBESTOS-CEMENT SEWER PIPE 

C7180 CAST IRON SEWER PIPE 

C7191 SEWER MANHOLE 

C7194 JUNCTION CHAMBER 

C7200 ROCK SLOPE PROTECTION 

C7215 CONCRETED-ROCK SLOPE PROTECTION 

C7218 AIR-BLOWN MORTAR (SLOPE PAVING) 

C7250 SACKED CONCRETE 

C7301 CONCRETE CURB & SIDEWALK - MISC 

C7405 DRAINAGE PUMPING EQUIPMENT 

C7410 PUMPING PLANT ELECTRICAL EQUIPMENT 

C7415 ENGINE GENERATOR SET 

C7500 MISC IRON & STEEL FRAME, COVER & GRATE 

C7505 MISC BRIDGE METAL PUMPING PLANT METAL 

C7600 DEVELOP, TEST, DRILL, MAINTAIN WELLS 

C8000 FENCING 

C8101 SURVEY OR HISTORICAL MONUMENT 

C8201 OBJECT MARKER 

C8320 METAL BEAM GUARD RAILING 

C8330 METAL RAILING 

C8331 CONCRETE BARRIER 

C8391 METAL BEAM BARRIER 
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C8405 THERMOPLASTIC TRAFFIC STRIPE & MARKING 

C8406 PAINTED TRAFFIC STRIPE & MARKING 

C8501 PAVEMENT MARKING 

CONSTRUCTION (CONTINUED) 

C8602 SIGNAL & LIGHTING 

C8603 SIGNAL 

C8604 LIGHTING 

C8605 
MESSAGE SIGNS, LIGHTING & SIGN 
ILLUMINATION 

C8608 DETECTOR 

C8609 TRAFFIC COUNT STATION 

C8610 SPEED MONITORING STATION 

C8611 RAMP METERING SYSTEM 

C8700 CONSULTANT 

C8701 BUSINESS ADMINISTRATION 

C8702 MANAGEMENT INFORMATION SYSTEMS 

C8703 TRAFFIC ENGINEER 

C8704 ARCHITECTURAL 

C8705 DESIGN 

C8706 DESIGN BRIDGES 

C8707 FEASIBILITY STUDIES 

C8710 ENGINEERING 

C8711 COMPUTER 

C8712 PUBLIC RELATIONS 

C8716 ARCHITECTURAL ENGINEER 

C8720 CIVIL ENGINEERING 

C8721 RIGHT OF WAY ENGINEER 

C8722 ENVIRONMENTAL ENGINEER 

C8730 SAFETY STUDIES 

C8740 ELECTRICAL ENGINEERS 

C8742 MECHANICAL ENGINEERS 

C8744 LANDSCAPE ARCHITECTS 

C8750 REAL ESTATE 

C8760 SURVEYOR 

C8761 GEOPHYSICS 

C8765 DRAFTING 

C8770 CONSTRUCTION MANAGEMENT 

C8900 RAIL CAR SERVICES 

C8901 AIR CONDITIONING/SHEET METAL 

C8902 HEATING 

C8903 ELECTRICAL 

C8904 GLASS INSTALLATION 

C8905 SEATS 

C8906 AUTO SERVICE 

C8907 MACHINING 

C8908 PERSONNEL TRANSPORTATION 

C9602 BOTTOM DUMP TRUCKING 

C9605 FLAT BED TRUCKING 

C9632 HAZARDOUS WASTE TRUCKING 

C9670 TRUCK RENTAL 

C9771 TRUCK BROKER 

C9774 TRUCKER 

C9801 BUILDING CONSTRUCTION 

C9810 SMALL STRUCTURES 

C9822 CARPENTRY 

C9826 LAND SURVEYING 

C9827 DRYWALL CONSTRUCTION 

C9828 CRANE WORK 

C9829 RETAINER WALLS 

C9830 WALL COVERING 

C9834 CABINETRY 

C9835 LATHING 

C9836 PLASTERING 

C9837 ROOFING 

C9838 CERAMIC TILE 

C9839 CARPET & DRAPES 

C9840 FLOOR COVERING 

C9842 MASONRY 

C9846 ADDITIONS, ALTERATIONS OR REPAIRS 

C9850 PLUMBING 

C9852 EXTERMINATORS 

C9854 PAINTING STRUCTURES 

C9858 RESIDENTIAL ELECTRICAL 

C9860 WATER METER & TEMP FACILITIES 

C9862 
RESIDENTIAL AIR CONDITIONING & SHEET 
METAL 

C9864 SHOWER DOORS & MIRROR INSTALLATION 

C9866 HEATING & AIR CONDITIONING 

C9868 INSULATION 

C9869 ASBESTOS REMOVAL/ABATEMENT 

C9872 SEWER CONNECTION 

C9874 HARDWARE (ROUGH) 

C9876 HARDWARE (FINISH) 

C9878 SIDING, STUCCO, VENEER 

C9901 MISC SERVICES – CALTRANS FACILITIES 

C9902 FUEL SYSTEMS 

C9903 CONSTRUCTION CLEAN UP 

C9904 CORING 

C9905 CUTTING 

C9906 SANDBLASTING 

C9907 CONSTRUCTION EQUIPMENT RENTAL 

C9908 HEAVY EQUIPMENT RENTAL 

C9947 ELEVATOR 

C9980 DEMOLITION 

C9981 BUILDING MOVER 

C9988 MOVING & STORAGE 
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C9999 BROKER (FOR FEE ONLY) 

 
 

MANUFACTURING 

D2010 MEAT PRODUCTS 

D2020 DAIRY PRODUCTS 

D2030 PRESERVED FRUITS & VEGETABLES 

D2040 GRAIN MILL PRODUCTS 

D2050 BAKERY PRODUCTS 

D2060 SUGAR & CONFECTIONERY PRODUCTS 

D2070 FATS & OILS 

D2080 BEVERAGES 

D2090 MISC FOOD & KINDRED PRODUCTS 

D2110 CIGARETTES 

D2120 CIGARS 

D2130 CHEWING & SMOKING TOBACCO 

D2140 TOBACCO STEMMING & REDRYING 

D2210 BROADWOVEN FABRIC MILLS, COTTON 

D2220 BROADWOVEN FABRIC MILLS, MANMADE 

D2230 BROADWOVEN FABRIC MILLS, WOOL 

D2240 NARROW FABRIC MILLS 

D2250 KNITTING MILLS 

D2260 TEXTILE FINISHING, EXCEPT WOOL 

D2270 CARPETS & RUGS 

D2280 YARN & THREAD MILLS 

D2290 MISC TEXTILE GOODS 

D2310 MEN'S & BOYS' SUITS & COATS 

D2320 MEN'S & BOYS' FURNISHINGS 

D2330 WOMEN'S & MISSES' OUTERWEAR 

D2340 WOMEN'S & CHILDREN'S UNDERGARMENTS 

D2350 HATS, CAPS, & MILLINERY 

D2360 GIRLS' & CHILDREN'S OUTERWEAR 

D2370 FUR GOODS 

D2380 MISC APPAREL & ACCESSORIES 

D2390 MISC FABRICATED TEXTILE PRODUCTS 

D2410 LOGGING 

D2420 SAWMILLS & PLANING MILLS 

D2430 
MILLWORK, PLYWOOD & STRUCTURAL 
MEMBERS 

D2440 WOOD CONTAINERS 

D2450 WOOD BUILDINGS & MOBILE HOMES 

D2490 MISC WOOD PRODUCTS 

D2510 HOUSEHOLD FURNITURE 

D2520 OFFICE FURNITURE 

D2530 PUBLIC BUILDING & RELATED FURNITURE 

D2540 PARTITIONS & FIXTURES 

D2590 MISC FURNITURE & FIXTURES 

D2610 PULP MILLS 

D2620 PAPER MILLS 

D2630 PAPERBOARD MILLS 

D2650 PAPERBOARD CONTAINERS & BOXES 

D2670 MISC CONVERTED PAPER PRODUCTS 

D2710 NEWSPAPERS 

D2720 PERIODICALS 

D2730 BOOKS 

D2740 MISC PUBLISHING 

D2750 COMMERCIAL PRINTING 

D2760 MANIFOLD BUSINESS FORMS 

D2770 GREETING CARDS 

D2780 BLANKBOOKS & BOOKBINDING 

D2790 PRINTING TRADE SERVICES 

D2810 INDUSTRIAL INORGANIC CHEMICALS 

D2820 PLASTICS MATERIALS & SYNTHETICS 

D2830 DRUGS 

D2840 SOAP, CLEANERS, & TOILET GOODS 

D2850 PAINTS & ALLIED PRODUCTS 

D2860 INDUSTRIAL ORGANIC CHEMICALS 

D2870 AGRICULTURAL CHEMICALS 

D2890 MISC CHEMICAL PRODUCTS 

D2910 PETROLEUM REFINING 

D2950 ASPHALT PAVING & ROOFING MATERIALS 

D2990 MISC. PETROLEUM & COAL PRODUCTS 

D3010 TIRES & INNER TUBES 

D3020 RUBBER & PLASTICS FOOTWEAR 

D3050 HOSE & BELTING & GASKETS & PACKING 

D3060 FABRICATED RUBBER PRODUCTS, NEC 

D3080 MISC PLASTICS PRODUCTS, NEC 

D3110 LEATHER TANNING & FINISHING 

D3130 FOOTWEAR CUT STOCK 

D3140 FOOTWEAR, EXCEPT RUBBER 

D3150 LEATHER GLOVES & MITTENS 

D3160 LUGGAGE 

D3170 HANDBAGS & PERSONAL LEATHER GOODS 

D3190 LEATHER GOODS, NEC 

D3210 FLAT GLASS 

D3220 GLASS & GLASSWARE, PRESSED OR BLOWN 

D3230 PRODUCTS OF PURCHASED GLASS 

D3240 CEMENT, HYDRAULIC 

D3250 STRUCTURAL CLAY PRODUCTS 

D3260 POTTERY & RELATED PRODUCTS 

D3270 CONCRETE, GYPSUM, & PLASTER PRODUCTS 

D3280 CUT STONE & STONE PRODUCTS 

D3290 MISC NONMETALLIC MINERAL PRODUCTS 

D3310 BLAST FURNACE & BASIC STEEL PRODUCTS 

D3320 IRON & STEEL FOUNDRIES 

D3330 PRIMARY NONFERROUS METALS 
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D3340 SECONDARY NONFERROUS METALS 

D3350 NONFERROUS ROLLING & DRAWING 

D3360 NONFERROUS FOUNDRIES (CASTINGS) 

MANUFACTURING (CONTINUED) 

D3390 MISC PRIMARY METAL PRODUCTS 

D3410 METAL CANS & SHIPPING CONTAINERS 

D3420 CUTLERY, HANDTOOLS, & HARDWARE 

D3430 PLUMBING & HEATING, EXCEPT ELECTRIC 

D3440 FABRICATED STRUCTURAL METAL PRODUCTS 

D3450 SCREW MACHINE PRODUCTS, BOLTS, ETC. 

D3460 METAL FORGINGS & STAMPINGS 

D3470 METAL SERVICES, NEC 

D3480 ORDNANCE & ACCESSORIES, NEC 

D3490 MISC FABRICATED METAL PRODUCTS 

D3510 ENGINES & TURBINES 

D3520 FARM & GARDEN MACHINERY 

D3530 CONSTRUCTION & RELATED MACHINERY 

D3540 METALWORKING MACHINERY 

D3550 SPECIAL INDUSTRY MACHINERY 

D3560 GENERAL INDUSTRIAL MACHINERY 

D3570 COMPUTER & OFFICE EQUIPMENT 

D3580 REFRIGERATION & SERVICE MACHINERY 

D3590 INDUSTRIAL MACHINERY, NEC 

D3610 ELECTRIC DISTRIBUTION EQUIPMENT 

D3620 ELECTRICAL INDUSTRIAL APPARATUS 

D3630 HOUSEHOLD APPLIANCES 

D3640 ELECTRIC LIGHTING & WIRING EQUIPMENT 

D3650 HOUSEHOLD AUDIO & VIDEO EQUIPMENT 

D3660 COMMUNICATIONS EQUIPMENT 

D3670 ELECTRONIC COMPONENTS & ACCESSORIES 

D3690 MISC ELECTRICAL EQUIPMENT & SUPPLIES 

D3710 MOTOR VEHICLES & EQUIPMENT 

D3720 AIRCRAFT & PARTS 

D3730 SHIP & BOAT BUILDING & REPAIRING 

D3740 RAILROAD EQUIPMENT 

D3750 MOTORCYCLES, BICYCLES, & PARTS 

D3760 GUIDED MISSILES, SPACE VEHICLES, PARTS 

D3790 MISC TRANSPORTATION EQUIPMENT 

D3810 SEARCH & NAVIGATION EQUIPMENT 

D3820 MEASURING & CONTROLLING DEVICES 

D3840 MEDICAL INSTRUMENTS & SUPPLIES 

D3850 OPHTHALMIC GOODS 

D3860 PHOTOGRAPHIC EQUIPMENT & SUPPLIES 

D3870 WATCHES, CLOCKS, WATCHCASES & PARTS 

D3910 JEWELRY, SILVERWARE, & PLATED WARE 

D3930 MUSICAL INSTRUMENTS 

D3940 TOYS & SPORTING GOODS 

D3950 PENS, PENCILS, OFFICE, & ART SUPPLIES 

D3960 COSTUME JEWELRY & NOTIONS 

D3990 MISC MANUFACTURES 

TRANSPORTATION & PUBLIC UTILITIES 

E4010 RAILROADS 

E4110 LOCAL & SUBURBAN TRANSPORTATION 

E4120 TAXICABS 

E4130 INTERCITY & RURAL BUS TRANSPORTATION 

E4140 BUS CHARTER SERVICE 

E4150 SCHOOL BUSES 

E4170 BUS TERMINAL & SERVICE FACILITIES 

E4210 TRUCKING & COURIER SERVICES, EX. AIR 

E4220 PUBLIC WAREHOUSING & STORAGE 

E4230 TRUCKING TERMINAL FACILITIES 

E4310 U. S. POSTAL SERVICE 

E4410 DEEP SEA FOREIGN TRANS. OF FREIGHT 

E4420 DEEP SEA DOMESTIC TRANS. OF FREIGHT 

E4430 FREIGHT TRANS. ON THE GREAT LAKES 

E4440 WATER TRANSPORTATION OF FREIGHT, NEC. 

E4480 WATER TRANSPORTATION OF PASSENGERS 

E4490 WATER TRANSPORTATION SERVICES 

E4510 AIR TRANSPORTATION, SCHEDULED 

E4520 AIR TRANSPORTATION, NONSCHEDULED 

E4580 AIRPORTS, FLYING FIELDS, & SERVICES 

E4610 PIPELINES, EXCEPT NATURAL GAS 

E4720 PASSENGER TRANSPORTATION ARRANGEMENT 

E4724 TRAVEL SERVICE 

E4730 FREIGHT TRANSPORTATION ARRANGEMENT 

E4740 RENTAL OF RAILROAD CARS 

E4780 MISC TRANSPORTATION SERVICES 

E4810 TELEPHONE COMMUNICATIONS 

E4820 TELEGRAPH & OTHER COMMUNICATIONS 

E4830 RADIO & TELEVISION BROADCASTING 

E4840 CABLE & OTHER PAY TV SERVICES 

E4890 COMMUNICATIONS SERVICES, NEC 

E4910 ELECTRIC SERVICES 

E4920 GAS PRODUCTION & DISTRIBUTION 

E4930 COMBINATION UTILITY SERVICES 

E4940 WATER SUPPLY 

E4950 SANITARY SERVICES, NEC 

E4952 SEWERAGE SYSTEMS 

E4953 WASTE COLLECTION AND DISPOSAL 

E4954 
HAZARDOUS WASTE COLLECTION AND 
DISPOSAL 

E4960 STEAM & AIR-CONDITIONING SUPPLY 

E4970 IRRIGATION SYSTEMS 
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SUPPLIERS 

(Construction suppliers listed in Construction section.) 

F5030 LUMBER AND CONSTRUCTION MATERIAL 

F5040 PROFESSIONAL & COMMERCIAL EQUIPMENT 

F5044 OFFICE EQUIPMENT 

F5045 COMPUTERS, PERIPHERALS & SOFTWARE 

F5050 METALS & MINERALS, EXCEPT PETROLEUM 

F5060 ELECTRICAL GOODS 

F5070 HARDWARE, PLUMBING & HEATING EQUIPMENT 

F5080 MACHINERY, EQUIPMENT, & SUPPLIES 

F5085 COMPUTER EQUIPMENT & SUPPLIES 

F5088 TRANSPORTATION EQUIPMENT & SUPPLIES 

F5090 MISC DURABLE GOODS 

F5110 PAPER & PAPER PRODUCTS 

F5130 APPAREL, PIECE GOODS, & NOTIONS 

F5140 GROCERIES & RELATED PRODUCTS 

F5150 FARM-PRODUCT RAW MATERIALS 

F5160 CHEMICALS & ALLIED PRODUCTS 

F5170 PETROLEUM & PETROLEUM PRODUCTS 

F5180 BEER, WINE, & DISTILLED BEVERAGES 

F5190 MISC NONDURABLE GOODS 

F5210 LUMBER & OTHER BUILDING MATERIALS 

F5230 PAINT, GLASS, & WALLPAPER STORES 

F5251 HARDWARE STORES 

F5260 RETAIL NURSERIES & GARDEN STORES 

F5270 MOBILE HOME DEALERS 

F5310 DEPARTMENT STORES 

F5330 VARIETY STORES 

F5390 MISC GENERAL MERCHANDISE STORES 

F5410 GROCERY STORES 

F5420 MEAT & FISH MARKETS 

F5430 FRUIT & VEGETABLE MARKETS 

F5440 CANDY, NUT, & CONFECTIONERY STORES 

F5450 DAIRY PRODUCTS STORES 

F5460 RETAIL BAKERIES 

F5490 MISC FOOD STORES 

F5510 NEW & USED CAR DEALERS 

F5520 USED CAR DEALERS 

F5530 AUTO & HOME SUPPLY STORES 

F5540 GASOLINE SERVICE STATIONS 

F5550 BOAT DEALERS 

F5560 RECREATIONAL VEHICLE DEALERS 

F5570 MOTORCYCLE DEALERS 

F5590 AUTOMOTIVE DEALERS, NEC 

F5610 MEN’S & BOYS’ CLOTHING STORES 

F5620 WOMEN’S CLOTHING STORES 

F5630 WOMEN’S ACCESSORY 

F5640 CHILDREN’S & INFANTS’ WEAR STORES 

F5650 FAMILY CLOTHING STORES 

F5660 SHOE STORES 

F5690 MISC APPAREL & ACCESSORY STORES 

F5710 FURNITURE & HOMEFURNISHINGS STORES 

F5720 HOUSEHOLD APPLIANCE STORES 

F5730 RADIO, TELEVISION, & COMPUTER STORES 

F5810 EATING & DRINKING PLACES 

F5820 CATERING 

F5910 DRUG STORES & PROPRIETARY STORES 

F5920 LIQUOR STORES 

F5930 USED MERCHANDISE STORES 

F5940 MISC SHOPPING GOODS STORES 

F5960 NONSTORE RETAILERS 

F5980 FUEL DEALERS 

F5990 RETAIL STORES, NEC 

F5992 FLORIST 

FINANCE INSURANCE & REAL ESTATE 

H6010 CENTRAL RESERVE DEPOSITORIES 

H6020 COMMERCIAL BANKS 

H6030 SAVINGS INSTITUTIONS 

H6060 CREDIT UNIONS 

H6080 FOREIGN BANK & BRANCHES & AGENCIES 

H6090 FUNCTIONS CLOSELY RELATED TO BANKING 

H6110 FEDERAL & FED.-SPONSORED CREDIT 

H6140 PERSONAL CREDIT INSTITUTIONS 

H6150 BUSINESS CREDIT INSTITUTIONS 

H6160 MORTGAGE BANKERS & BROKERS 

H6210 SECURITY BROKERS & DEALERS 

H6220 COMMODITY CONTRACTS BROKERS, DEALERS 

H6230 SECURITY & COMMODITY EXCHANGES 

H6280 SECURITY & COMMODITY SERVICES 

H6310 LIFE INSURANCE 

H6320 MEDICAL SERVICE & HEALTH INSURANCE 

H6330 FIRE, MARINE, & CASUALTY INSURANCE 

H6350 SURETY INSURANCE 

H6360 TITLE INSURANCE 

H6370 PENSION, HEALTH, & WELFARE FUNDS 

H6390 INSURANCE CARRIERS, NEC 

H6410 INSURANCE AGENTS, BROKERS, & SERVICE 

H6510 REAL ESTATE OPERATORS & LESSORS 

H6530 REAL ESTATE AGENTS & MANAGERS 

H6531 REAL ESTATE APPRAISERS & BROKERS 

H6540 TITLE ABSTRACT OFFICES 

H6550 SUBDIVIDERS & DEVELOPERS 

H6710 HOLDING OFFICES 

H6720 INVESTMENT OFFICES 
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H6730 TRUSTS 

H6790 MISC INVESTING 

SERVICES  

I7010 HOTELS & MOTELS  

I7020 ROOMING & BOARDING HOUSES  

I7030 CAMPS & RECREATIONAL VEHICLE PARKS  

I7040 MEMBERSHIP-BASIS ORG.  HOTELS  

I7210 LAUNDRY, CLEANING, & GARMENTS  

I7220 PHOTOGRAPHIC STUDIOS, PORTRAIT  

I7230 BEAUTY SHOPS  

I7240 BARBER SHOPS  

I7250 SHOE REPAIR & SHOESHINE PARLORS  

I7260 FUNERAL SERVICE & CREMATORIES  

I7290 MISC PERSONAL SERVICES  

I7291 TAX RETURN PREPARATION SERVICES  

I7310 ADVERTISING  

I7320 CREDIT REPORTING & COLLECTION  

I7330 MAILING, REPRODUCTION, STENOGRAPHIC  

I7336 COMMERICAL ART AND GRAPHIC DESIGN  

I7340 SERVICES TO BUILDINGS  

I7341 JANITORIAL SERVICES  

I7342 DISINFECTING AND PEST CONTROL  

I7349 BUILDING MAINTENANCE SERVICES  

I7350 MISC EQUIPMENT RENTAL & LEASING  

I7360 PERSONNEL SUPPLY SERVICES  

I7370 COMPUTER & DATA PROCESSING SERVICES  

I7371 COMPUTER PROGRAMMING  

I7372 PREPACKAGED SOFTWARE  

I7373 INTEGRATED SYSTEMS & CAD/CAM SYSTEMS  

I7375 INFORMATION RETRIEVAL SYSTEMS  

I7377 COMPUTER RENTAL AND LEASING  

I7378 COMPUTER MAINTENANCE & REPAIR  

I7380 MISC BUSINESS SERVICES  

I7381 DETECTIVE & ARMORED CAR SERVICES  

I7382 SECURITY SYSTEMS SERVICES  

I7388 INTERIOR DECORATING & DESIGN  

I7510 AUTOMOTIVE RENTALS, NO DRIVERS  

I7520 AUTOMOBILE PARKING  

I7530 AUTOMOTIVE REPAIR SHOPS  

I7540 AUTOMOTIVE SERVICES, EXCEPT REPAIR  

I7550 TOWING  

I7620 ELECTRICAL REPAIR SHOPS  

I7630 WATCH, CLOCK, & JEWELRY REPAIR  

I7640 REUPHOLSTERY & FURNITURE REPAIR  

I7690 MISC REPAIR SHOPS  

I7698 LOCKSMITH  

I7810 MOTION PICTURE & VIDEO TAPE PRODUCTION  

I7820 MOTION PICTURE & VIDEO TAPE DISTRIBUTION  

I7830 MOTION PICTURE THEATERS  

I7840 VIDEO TAPE RENTAL  

I7850 MISCELLANEOUS AUDIO VISUAL SERVICES  

I7910 DANCE STUDIOS, SCHOOLS, & HALLS  

I7920 PRODUCERS, ORCHESTRAS, ENTERTAINERS  

I7930 BOWLING CENTERS  

I7940 COMMERCIAL SPORTS  

I7990 MISC AMUSEMENT, RECREATION SERVICES  

I8010 OFFICES & CLINICS OF MEDICAL DOCTORS  

I8020 OFFICES & CLINICS OF DENTISTS  

I8030 OFFICES OF OSTEOPATHIC PHYSICIANS  

I8040 OFFICES OF OTHER HEALTH PRACTITIONERS  

I8050 NURSING & PERSONAL CARE FACILITIES  

I8060 HOSPITALS  

I8070 MEDICAL LABORATORIES  

I8073 DRUG TESTING  

I8080 HOME HEALTH CARE SERVICES  

I8090 HEALTH & ALLIED SERVICES, NEC  

I8110 LEGAL SERVICES  

I8210 ELEMENTARY & SECONDARY SCHOOLS  

I8220 COLLEGES & UNIVERSITIES  

I8230 LIBRARIES  

I8240 VOCATIONAL SCHOOLS  

I8290 SCHOOLS & EDUCATIONAL SERVICES, NEC  

I8320 INDIVIDUAL & FAMILY SERVICES  

I8330 JOB TRAINING & RELATED SERVICES  

I8350 CHILD DAY CARE SERVICES  

I8360 RESIDENTIAL CARE  

I8390 SOCIAL SERVICES, NEC  

I8410 MUSEUMS & ART GALLERIES  

I8420 BOTANICAL & ZOOLOGICAL GARDENS  

I8610 BUSINESS ASSOCIATIONS  

I8620 PROFESSIONAL ORGANIZATIONS  

I8630 LABOR ORGANIZATIONS  

I8640 CIVIC & SOCIAL ASSOCIATIONS  

I8650 POLITICAL ORGANIZATIONS  

I8660 RELIGIOUS ORGANIZATIONS  

I8690 MEMBERSHIP ORGANIZATIONS, NEC  

I8720 ACCOUNTING, AUDITING, & BOOKKEEPING  

I8730 RESEARCH & TESTING SERVICES  

I8734 LABORATORY TESTING AND ANALYSIS  

I8740 MANAGEMENT & PUBLIC RELATIONS  

I8810 PRIVATE HOUSEHOLDS  

I8990 SERVICES, NEC  

I8991 RECYCLING  
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PUBLIC ADMINISTRATION 

J9110 EXECUTIVE OFFICES 

J9120 LEGISLATIVE BODIES 

J9130 EXECUTIVE & LEGISLATIVE COMBINED 

J9190 GENERAL GOVERNMENT, NEC 

J9210 COURTS 

J9220 PUBLIC ORDER & SAFETY 

J9410 ADMIN. OF EDUCATIONAL PROGRAMS 

J9430 ADMIN. OF PUBLIC HEALTH PROGRAMS 

J9440 ADMIN. OF SOCIAL & MANPOWER PROGRAMS 

J9450 ADMINISTRATION OF VETERANS' AFFAIRS 

J9510 ENVIRONMENTAL QUALITY 

J9530 HOUSING & URBAN DEVELOPMENT 

J9610 ADMIN. OF GENERAL ECONOMIC PROGRAMS 

J9620 REGULATIONS, ADMIN. OF TRANSPORTATION 

J9630 REGULATION, ADMIN. OF UTILITIES 

J9640 REGULATION OF AGRICULTURAL MARKETING 

J9650 REGULATION MISC COMMERCIAL SECTORS 

J9660 SPACE RESEARCH AND TECHNOLOGY 

J9710 NATIONAL SECURITY 

J9720 INTERNATIONAL AFFAIRS 
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ROSTER OF CERTIFYING AGENCIES 

Note: Underlined website includes the California Unified Certification Program Application Package. 

If firm has its principal place of business in another state and is certified in that state, please contact  
the California Department of Transportation in Cluster 4. 

 

Area Counties Certifying Agencies 

 
Riverside,  
Imperial & 
San Diego (RIS) 
 
Cluster 1 

 
Imperial 
Riverside 
San Diego 
 

 
SAN DIEGO UNIFIED PORT 
DISTRICT 
Equal Opportunity Management 
P.O. Box 120488 
San Diego, CA 92112-0488 
Phone:  (619) 686-6420 or (800) 
854-2757 
Fax:      (619) 686-6413 
www.portofsandiego.org 
 
CITY OF SAN DIEGO 
Equal Opportunity Contracting 
Program 
1010 Second Avenue, #500 
San Diego, CA  92101 
Phone:  (619) 533-4492 
Fax:      (619) 533-4474 
www.sannet.gov 
 

 
SUNLINE TRANSIT AGENCY 
Contracts and Compliance 
32-505 Harry Oliver Trail 
Thousand Palms, CA 92276-3501   
Phone:  (760) 343-3456, Ext. 167 
Fax:      (760) 343-3845 
www.sunline.org 

 
Los Angeles Area 
 
Cluster 2 

 
Kern  
Los Angeles 
Orange 
San Bernardino 
San Luis Obispo  
Santa Barbara 
Ventura 
 

 
CITY OF LOS ANGELES 
Office of Contract Compliance 
600 South Spring St., Suite 1300 
Los Angeles, CA  90014 
Phone:  (213) 847-6480 
Fax:      (213) 847-5566 
www.lacity.org/bca 
 
COUNTY OF ORANGE 
JOHN WAYNE AIRPORT 
3160 Airway Avenue 
Costa Mesa, CA  92626 
Phone: (949) 252-5175   
Fax:     (949) 252-5225 
www.ocair.com 

 
 
LOS ANGELES COUNTY 
METROPOLITAN 
TRANSPORTATION AUTHORITY 
(MTA) 
Small Business Diversity and 
  Labor Compliance 
One Gateway Plaza 
Los Angeles, CA 90012 
Phone:  (213) 922-2600 
Fax:      (213) 922-7660 
www.mta.net 
 

Roster of Certifying Agencies (Continued) 
 
 
 
 
 

http://www.portofsandiego.org/
http://www.sannet.gov/
http://www.sunline.org/
http://www.lacity.org/bca
http://www.ocair.com/
http://www.mta.net/
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Area Counties Certifying Agencies 

 
BayArea 
Central Valley 
 
 
Cluster 3 

 
Alameda 
Amador 
Calaveras 
Contra Costa 
Fresno 
Kings 
Madera 
Marin 
Mariposa 
Merced 
Monterey 
Napa 
San Benito 
San Francisco 
San Joaquin 
San Mateo 
Santa Clara 
Santa Cruz 
Solano 
Sonoma 
Stanislaus 
Tulare 
Tuolumne 
 

 
SANTA CLARA VALLEY 
TRANSPORTATION 
AUTHORITY (VTA) 
Small & Disadvantaged 
Businesses 
3331 North First Street 
San Jose, CA  95134-1906 
Phone:  (408) 321-5962 
Fax:      (408) 955-9729 
www.vta.org 
 
BAY AREA RAPID TRANSIT 
DISTRICT (BART) 
Office of Civil Rights 
1330 Broadway, #1702 
Oakland, CA  94612 
Phone:  (510) 464-6195 
Fax:      (510) 464-7848 
www.bart.gov 
 
SAN JOAQUIN REGIONAL 
RAIL COMMISSION 
DBE Liaison Officer 
5000 S. Airport Way, #102 
Stockton, CA 95206 
Phone:  (209) 468-5600 
Fax:      (209) 468-5613 
www.acerail.com 
 
CITY OF FRESNO 
DBE Program 
2101 G Street, Building A 
Fresno, CA 93706 
Phone:  (559) 498-4071 
Fax:      (559) 488-1069 
www.ci.fresno.ca.us 
 
CITY OF OAKLAND 
Contract Compliance Office 
250 Frank H. Ogawa Plaza, 
#3341 
Oakland, CA  94612 
Phone:  (510) 238-3970 
Fax:      (510) 238-3363 
www.oaklandnet.com 
 

 
SAN MATEO COUNTY TRANSIT 
DISTRICT ( SAMTRANS)/ 
PENINSULA CORRIDOR JOINT 
POWERS BOARD (JPB) 
DBE Office 
1250 San Carlos Avenue 
San Carlos, CA  94070 
Phone:  (650) 508-7939 
Fax:      (650) 508-7738 
www.samtrans.com 
 
CENTRAL CONTRA COSTA 
TRANSIT AUTHORITY (CCCTA) 
Office of Civil Rights 
2477 Arnold Industrial Way 
Concord, CA  94520-5327 
Phone:  (925) 676-1976 
Fax:      (925) 686-2630 
www.cccta.org 
 
ALAMEDA-CONTRA COSTA 
TRANSIT DISTRICT  
(AC TRANSIT) 
DBE Program Compliance 
Administrator 
1600 Franklin Street, 6th Floor 
Oakland, CA  94612 
Phone:  (510) 891-7176 
Fax:      (510) 891-4724 
www.actransit.org 
 
SAN FRANCISCO PUBLIC 
TRANSPORTATION DEPT. 
Accessible Services and 
Contract Compliance 
1145 Market Street, 7th Floor 
San Francisco, CA  94103 
Phone:  (415) 934-3987 
Fax:      (415) 934-3980 
www.sfmuni.com 
 
AIRPORT CONCESSIONS ONLY: 
SF INTERNATIONAL AIRPORT 
Airport Minority/Women Opportunity 
P.O. Box 8097 
San Francisco, CA  94128 
Phone:  (650) 821-5021 
Fax:      (650) 821-5146 
www.flysfo.com 

http://www.vta.org/
http://www.bart.org/
http://www.acerail.com/
http://www.samtrans.com/
http://www.cccta.org/
http://www.actransit.org/
http://www.sfmuni.com/
http://www.sfmuni.com/
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Area Counties Certifying Agencies 

 
Northern California 
 
 
Cluster 4 

 
Alpine 
Butte 
Colusa 
Del Norte 
El Dorado 
Glenn 
Humboldt 
Inyo  
Lake 
Lassen 
Mendocino 
Modoc 
Mono 
Nevada 
Placer 
Plumas 
Sacramento 
Shasta 
Sierra 
Siskiyou 
Sutter 
Tehama 
Trinity 
Yolo 
Yuba 
 

 
CALIFORNIA DEPARTMENT 
OF TRANSPORTATION 
(CALTRANS) 
Civil Rights MS 79 
1823  14th Street 
Sacramento, CA  95814 
Phone:  (916) 324-1700 or (866) 
810-6346  
Fax:      (916) 324-1862 
www.dot.ca.gov 
 

 
YOLO COUNTY 
TRANSPORTATION DISTRICT 
DBE Programs 
350 Industrial Way 
Woodland, CA  95776 
Phone:  (530) 661-0816 
Fax:      (530) 661-1732 
www.yctd.org 
 

 

http://www.dot.ca.gov/dist3
http://www.ycta.org/
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AGREEMENT NO. C-1-3294 

BETWEEN 

ORANGE COUNTY TRANSPORTATION AUTHORITY 

AND 

  

THIS AGREEMENT is effective this _____ day of ________________________, 2021 (“Effective 

Date”), by and between the Orange County Transportation Authority, 550 South Main Street, P.O. Box 

14184, Orange, CA 92863-1584, a public corporation of the State of California (hereinafter referred to as 

"AUTHORITY"), and  ,  ,  ,  ,     (hereinafter referred to as "CONTRACTOR"). 

WITNESSETH: 

WHEREAS, AUTHORITY has determined that it requires parking lot asphalt pavement 

replacement and ADA access improvements at the Fullerton Park and Ride facility; and 

WHEREAS, said work cannot be performed by the regular employees of AUTHORITY; and 

 WHEREAS, CONTRACTOR has represented that it has the requisite personnel, experience, 

material, and equipment and is otherwise qualified to perform such services; and 

WHEREAS, CONTRACTOR wishes to perform these services; and 

WHEREAS, AUTHORITY’s Board of Directors authorized this Agreement on   . 

NOW, THEREFORE, it is mutually understood and agreed by AUTHORITY and CONTRACTOR 

as follows: 

ARTICLE 1. COMPLETE AGREEMENT 

A. This Agreement, including all exhibits and other documents incorporated herein and made 

applicable by reference, constitutes the complete and exclusive statement of the terms and conditions of 

the Agreement between AUTHORITY and CONTRACTOR and it supersedes all prior representations, 

understandings and communications.  The invalidity in whole or in part of any term or condition of this 

Agreement shall not affect the validity of other terms or conditions. 

/ 
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B. AUTHORITY's failure to insist in any one or more instances upon the performance of any 

terms or conditions of this Agreement shall not be construed as a waiver or relinquishment of 

AUTHORITY's right to such performance by CONTRACTOR or to future performance of such terms or 

conditions and CONTRACTOR's obligation in respect thereto shall continue in full force and effect.  

CONTRACTOR shall be responsible for having taken steps reasonably necessary to ascertain the nature 

and location of the work, and the general and local conditions, which can affect the work or the cost 

thereof.  Any failure by CONTRACTOR to do so will not relieve it from responsibility for successfully 

performing the work without additional expense to AUTHORITY. 

C. AUTHORITY assumes no responsibility for any understanding or representations concerning 

conditions made by any of its officers, employees or agents prior to the execution of this Agreement, 

unless such understanding or representations by AUTHORITY are expressly stated in this Agreement. 

D. Time shall be of the essence hereunder; but CONTRACTOR shall perform work hereunder 

only to the minimum extent consistent with requirements herein. 

E. Changes to any portion of this Agreement shall not be binding upon AUTHORITY except 

when specifically confirmed in writing by an authorized representative of AUTHORITY and issued in 

accordance with the provisions of this Agreement. 

ARTICLE 2. AUTHORITY DESIGNEE 

The Chief Executive Officer of AUTHORITY, or designee, shall have the authority to act for and 

exercise any of the rights of AUTHORITY as set forth in this Agreement. 

ARTICLE 3. SCOPE OF WORK 

CONTRACTOR shall provide all labor, equipment, materials and facilities necessary for all work 

related to the replacement of parking lot asphalt and ADA access improvements at AUTHORITY's 

Fullerton Park and Ride facility in strict compliance with all the requirements specified herein and in:  

Attachment A, entitled “Disadvantaged Business Enterprise (DBE) Contract Provisions for U.S. 

DOT-assisted Contracts” 

Attachment A-1, entitled “DBE Participation Commitment Form” 
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Exhibit A, entitled "General Provisions"; Addendum No’s  ;  

Exhibit B, entitled “Specifications”;  

Exhibit C, entitled "List of Drawings";  

Exhibit D, entitled "List of Subcontractors";  

Exhibit E, entitled "Performance Bond";  

Exhibit F, entitled "Payment Bond";  

Exhibit G, entitled "Guaranty";  

Exhibit H, entitled “Level III Safety Specifications”; and 

Exhibit I, entitled “Contract Change Order”; 

all of which documents are attached to and, by this reference, incorporated in and made a part of this 

Agreement.  By this reference, also incorporated in and made a part of this Agreement are all applicable 

provisions of the IFB and all representations made by CONTRACTOR in its original bid to AUTHORITY, 

including, but not limited to, CONTRACTOR's certifications relative to Workers' Compensation Insurance, 

and compliance with Section 7028.15 of the State of California Business and Professions Code. 

ARTICLE 4. DELIVERY / RECOVERY SCHEDULE 

A. CONTRACTOR shall fully complete the herein above described work within (180) calendar 

days from the effective date of written Notice to Proceed (NTP) issued by AUTHORITY.  CONTRACTOR 

shall give AUTHORITY not less than seventy-two (72) hours advance notice of the start of any work.  

Within five (5) calendar days after said notice, CONTRACTOR shall provide any construction schedules 

as may be requested by AUTHORITY. 

B. If at any time, the critical path schedule reflects -30 or a greater negative number of days of 

total float, then CONTRACTOR, within ten (10) days after CONTRACTOR first becomes aware of such 

schedule delay, shall prepare and submit to AUTHORITY for review and approval a Recovery Schedule 

demonstrating CONTRACTOR’s proposed plan to regain lost schedule progress and to achieve the 

original contractual milestones in accordance with the Agreement.  AUTHORITY shall notify 
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CONTRACTOR within ten days after receipt of each such Recovery Schedule whether the schedule is 

deemed accepted or rejected.  Within five (5) days after AUTHORITY’s rejection of the schedule, 

CONTRACTOR will resubmit a revised Recovery Schedule incorporating AUTHORITY’s comments.  

When AUTHORITY accepts CONTRACTOR’s Recovery Schedule, CONTRACTOR shall, within five (5) 

days after AUTHORITY’s acceptance, incorporate and fully include such schedule into the Project 

Schedule and deliver it to AUTHORITY. 

C. All costs incurred by CONTRACTOR in preparing, implementing and achieving the Recovery 

Schedule shall be borne by CONTRACTOR and shall not result in a change to the contract price. 

D. In the event that CONTRACTOR fails to provide an acceptable Recovery Schedule within 

thirty (30) days of CONTRACTOR’s receipt of a notice to do so, CONTRACTOR shall have no right to 

receive progress payments until CONTRACTOR has prepared and AUTHORITY has approved such 

Recovery Schedule. 

ARTICLE 5. START OF WORK 

CONTRACTOR shall incur no costs, and shall not perform or furnish any work, services, materials 

or equipment under this Agreement, unless and until a written Notice to Proceed has been given to 

CONTRACTOR by AUTHORITY.  Conditions precedent to AUTHORITY issuing said Notice to Proceed 

are CONTRACTOR furnishing the Exhibit E "Performance Bond", Exhibit F "Payment Bond", Exhibit G 

"Guaranty", and certificates of insurance as set forth in Article 11 hereunder.  CONTRACTOR shall furnish 

said documents within ten (10) calendar days after notification of contract award from AUTHORITY.  

Upon receipt of acceptable bonds, guaranty, and insurance certificates, AUTHORITY will within ten (10) 

working days thereafter, issue the written Notice to Proceed. 

ARTICLE 6. PAYMENT 

A. For CONTRACTOR's full and complete performance of its obligations under this Agreement, 

and subject to the maximum cumulative payment obligation provision set forth in Article 8, AUTHORITY 

shall pay CONTRACTOR the firm fixed sum of   Dollars ($ .00). 

/ 
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B. Progress payments and the final payment will be made by AUTHORITY to CONTRACTOR 

in accordance with the terms as set forth in Exhibit A, "General Provisions", under the "Progress 

Payments" and "Final Payment and Claims" sections therein.  The acceptance by CONTRACTOR of 

AUTHORITY's final payment hereunder shall constitute a waiver of all claims against AUTHORITY under 

or arising out of this herein Agreement, as such may from time to time be amended. 

C. Failure by AUTHORITY to pay amount in dispute shall not alleviate, diminish or modify in any 

respect the CONTRACTOR's obligation to achieve final acceptance of and all work in accordance with 

the contract documents, and CONTRACTOR shall not cease or slow down its performance under this 

Agreement on account of any such amount in dispute.  CONTRACTOR shall proceed as directed by 

AUTHORITY pending resolution of dispute.  Upon resolution of dispute, each party shall promptly pay 

any amount owing. 

ARTICLE 7. PROMPT PAYMENT CLAUSE 

A. AUTHORITY has adopted a prompt payment provision on all U.S. DOT-assisted contracts to 

facilitate timely payment to all subcontractors in accordance with regulatory mandates. Pursuant to 49 

CFR Part 26.29, AUTHORITY will include the following clause in each U.S. DOT-assisted contract: 

B. “CONTRACTOR agrees to pay each subcontractor under this Contract for satisfactory 

performance of its contract no later than seven (7) days from the receipt of each payment CONTRACTOR 

receives from AUTHORITY. CONTRACTOR agrees further to return retainage payments to each 

subcontractor within thirty (30) days after receiving payment for work satisfactorily completed and 

accepted including incremental acceptances of portions of the Agreement work by AUTHORITY. Any 

delay or postponement of payment from the above referenced time frame may take place only for good 

cause and with AUTHORITY’s prior written approval.” CONTRACTOR shall incorporate this clause 

verbatim, set forth above, in all subcontract, broker, dealer, vendor, supplier, purchase order or other 

source agreements issued to both DBE and non-DBE firms. 

C. Any violation of the provisions listed above shall subject the violating CONTRACTOR to the 

penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business and 
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Professions Code. This requirement shall not be construed to limit or impair any contractual, 

administrative or judicial remedies otherwise available to CONTRACTOR or subcontractor in the event 

of a dispute involving late payment or nonpayment by CONTRACTOR; deficient subcontractor 

performance and/or noncompliance by a subcontractor.  

D. Failure to comply with this provision and/or other DBE Program requirements, without prior 

approval from AUTHORITY will constitute noncompliance. Noncompliance may result in the application 

of appropriate administrative sanctions, including, but not limited to, a penalty of two percent (2%) of the 

invoice amount due per month, for every month that full payment is not made.  

ARTICLE 8. MAXIMUM OBLIGATION  

Notwithstanding any provisions of this Agreement to the contrary, AUTHORITY and 

CONTRACTOR mutually agree that AUTHORITY's maximum cumulative payment obligation hereunder 

(including obligation for CONTRACTOR 's profit), shall be   Dollars ($ .00), which shall include all amounts 

payable to CONTRACTOR for its subcontracts, leases, materials and costs arising from, or due to 

termination of, this Agreement. 

ARTICLE 9. NOTICES  

All notices hereunder and communications regarding the interpretation of the terms of this 

Agreement, or changes thereto, shall be effected by delivery of said notices in person or by depositing 

said notices in the U.S. mail, registered or certified mail, returned receipt requested, postage prepaid and 

addressed as follows: 

To CONTRACTOR: To AUTHORITY: 

  Orange County Transportation Authority 

  550 South Main Street 

  P.O. Box 14184 

 ,     Orange, CA 92863-1584 

ATTENTION:   ATTENTION:  Irene Green 

Title:   Title: Senior Contract Administrator 
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Phone:   

Email:   

Phone: (714) 560 - 5317  

Email:  igreen@octa.net  

Project Manager: George Olivo 

Phone: (714) 560-5872 

Email: golivo@pcta.net  

AUTHORITY will provide timely notification to CONTRACTOR of the receipt of any third-party claim 

relating to the Agreement, and CONTRACTOR agrees to timely reimburse AUTHORITY for its 

reasonable costs incurred in providing such notice in accordance with Public Contract Code Section 

9201. 

ARTICLE 10. INDEPENDENT CONTRACTOR 

A. CONTRACTOR's relationship to AUTHORITY in the performance of this Agreement is that of 

an independent contractor.  CONTRACTOR's personnel performing work under this Agreement shall at 

all times be under CONTRACTOR's exclusive direction and control and shall be employees of 

CONTRACTOR and not employees of AUTHORITY.  CONTRACTOR shall pay all wages, salaries and 

other amounts due its employees in connection with this Agreement and shall be responsible for all 

reports and obligations respecting them, such as social security, income tax withholding, unemployment 

compensation, workers' compensation and similar matters. 

B. Should CONTRACTOR’s personnel or a state or federal agency allege claims against 

AUTHORITY involving the status of AUTHORITY as employer, joint or otherwise, of said personnel, or 

allegations involving any other independent contractor misclassification issues, CONTRACTOR shall 

defend and indemnify AUTHORITY in relation to any allegations made. 

ARTICLE 11. INSURANCE 

A. CONTRACTOR shall procure and continuously maintain in full force and effect through 

contract completion, insurance coverages specified herein.  Coverages shall not be subject to self-

insurance provisions.  CONTRACTOR shall provide the following insurance coverage: 

 

mailto:igreen@octa.net
mailto:golivo@pcta.net
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1. Commercial General Liability, to include Products/Completed Operations, 

Independent Contractors’, Contractual Liability, and Personal Injury with a minimum limit of $1,000,000 

per occurrence and $2,000,000 general aggregate. 

2. Automobile Liability to include owned, hired and non-owned autos with a combined 

single limit of $1,000,000 each accident; 

3. Workers’ Compensation with limits as required by the State of California, including 

waiver of subrogation, in favor of AUTHORITY, its officers, directors, employees and agents. 

4. Employers’ Liability with minimum limits of $1,000,000. 

B. Prior to commencement of any work hereof, CONTRACTOR shall furnish to AUTHORITY’s 

Contract Administrator broker-issued insurance certificate showing the required insurance coverages and 

further providing that: 

1. AUTHORITY, its officers, directors, employees, and agents must be named as 

additional insured on Commercial General Liability and Automobile Liability policy with respect to 

performance hereunder; and 

2. The coverage shall be primary and noncontributory as to any other insurance with 

respect to performance hereunder; and 

3. Thirty (30) days prior written notice of cancellation or material change be given to 

AUTHORITY. 

C. "Occurrence," as used herein, means any event or related exposure to conditions, which 

result in bodily injury or property damage. 

D. The Certificate of Insurance shall reference Agreement Number C-1-3294; and, the Contract 

Administrator’s Name,  Irene Green. 

E. Upon AUTHORITY’s request, certified, true and exact copies of each of the insurance policies 

shall be provided to AUTHORITY. 

F. AUTHORITY shall notify CONTRACTOR in writing of any changes in the requirements to 

insurance required to be provided by CONTRACTOR.  Except as set forth in this Article, any additional 
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cost from such change shall be paid by AUTHORITY and any reduction in cost shall reduce the 

Agreement price pursuant to a change order. 

G. CONTRACTOR shall also include in each subcontract the stipulation that subcontractors shall 

maintain coverage in the amounts required as provided in this Agreement. 

H. CONTRACTOR shall be required to immediately notify AUTHORITY of any modifications or 

cancellation of any required insurance policies. 

ARTICLE 12. BONDS 

A. By submitting Exhibit E, entitled “Performance Bond", and Exhibit F, entitled "Payment Bond", 

CONTRACTOR shall satisfy AUTHORITY's requirements that CONTRACTOR deposit with AUTHORITY 

bonds with values in the sum of one hundred percent (100%) of this Agreement's price to cover 

CONTRACTOR's failure to fully perform hereunder and CONTRACTOR's failure to pay its labor, material 

or failure to comply with Article 39 of this Agreement, in performing hereunder.  If the Agreement price is 

increased in connection with a Change Order, AUTHORITY may, in its sole discretion, require a 

corresponding increase in the amount of the Performance and Payment bonds or new bonds covering 

the Change Order work. 

B. Notwithstanding any other provision set forth in this Agreement, performance by a Surety or 

Guarantor of any obligations of CONTRACTOR shall not relieve CONTRACTOR of any of its obligations 

thereunder. 

ARTICLE 13. ORDER OF PRECEDENCE 

To the extent there are any conflicts or inconsistency arising between any provisions or 

documents incorporated in this Agreement, the order of precedence for conflict resolution in descending 

order shall be as follows: (1) the provisions of this Agreement, including its Exhibits; (2) the provisions of 

IFB including all Addendums; (3) the bid submitted to AUTHORITY by CONTRACTOR in response to 

said IFB; and (4) any other documents, cited herein or incorporated by reference.  In the event of 

conflicting provisions between Exhibit B “Specifications”, and Exhibit C "List of Drawings", the 

Specifications (Exhibit B) shall take precedence. 



AGREEMENT NO. C-1-3294 

Page 10 of 59 

 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

 

ARTICLE 14. CHANGES 

A. By written notice or order, AUTHORITY may, from time to time, order work suspension and/or 

make any change in the general scope of this Agreement, including, but not limited to, changes in the 

drawings, specifications, schedules (either deceleratory or acceleratory) or any other particular of the 

specifications or provisions of this Agreement.  If any such work suspension or change causes an 

increase or decrease in the price or time required for performance, CONTRACTOR shall promptly notify 

AUTHORITY thereof and assert its claim for adjustment within ten (10) calendar days after the change 

or work suspension is ordered, and an equitable adjustment shall be negotiated.  However, nothing in 

this clause shall excuse CONTRACTOR from proceeding immediately with the Agreement as changed.  

Changes will be made in accordance with the terms as set forth in Exhibit A, "General Provisions", 

paragraph F, Extra Work and Changes, by written Change Order. 

B. No claims by CONTRACTOR for equitable adjustment hereunder shall be allowed if asserted 

after final payment under this Agreement. 

C. Any work performed beyond the technical provisions specified in this Agreement, or any extra 

work performed without AUTHORITY's written authority, will be considered unauthorized work and the 

cost thereof will not be paid for.  Upon order of AUTHORITY's Engineer or its designee, unauthorized 

work shall be remedied, removed or replaced at CONTRACTOR's expense. 

D. Any changes under this Article will be made using AUTHORITY’s Contract Change Order 

form, set forth in Exhibit I, “Contract Change Order”. 

E. Any changes which constitute a “Claim” as defined by Public Contract Code Section 9204 

(hereinafter “Section 9204”) will be processed in accordance with Section 9204 and Exhibit A, “General 

Provisions.”  

ARTICLE 15. MODIFICATION BID-PRICE BREAKDOWN 

CONTRACTOR, in connection with any bid it makes for a change order, shall furnish a price 

breakdown, itemized as required by AUTHORITY.  Unless otherwise directed, the price breakdown shall 

be in sufficient detail to permit an analysis of all material, labor, equipment, subcontract and overhead 
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costs, as well as profit, and shall cover all work involved in the modification, whether such work was 

deleted, added or changed.  Any expense claimed by subcontractors shall be supported by a similar price  

breakdown.  In addition, if the bid includes a time extension, a justification therefore shall be furnished. 

The bid, together with the price breakdown and time extension justification, shall be furnished by the date 

specified by AUTHORITY. 

ARTICLE 16. DISPUTES 

A. Except as otherwise provided in this Agreement, when a dispute arises between 

CONTRACTOR and AUTHORITY, the project managers shall meet to resolve the issue.  If project 

managers do not reach a resolution, the dispute will be decided by AUTHORITY’s Director of Contracts 

Administration and Materials Management (CAMM), who shall reduce the decision to writing and mail or 

otherwise furnish a copy thereof to CONTRACTOR.  The decision of the Director, CAMM, shall be the 

final and conclusive administrative decision. 

B. Pending final decision of a dispute hereunder, CONTRACTOR shall proceed diligently with 

the performance of this Agreement and in accordance with the decision of AUTHORITY's Director, 

CAMM.  Nothing in this Agreement, however, shall be construed as making final the decision of any 

AUTHORITY official or representative on a question of law, which questions shall be settled in 

accordance with the laws of the State of California. 

ARTICLE 17. TERMINATION FOR CONVENIENCE 

A. AUTHORITY may terminate this Agreement for its convenience at any time in whole or in 

part, by giving CONTRACTOR written notice thereof.  AUTHORITY shall terminate by delivering to 

CONTRACTOR a written Notice of Termination for Convenience specifying the extent of termination and 

its effective date.  Upon termination, AUTHORITY shall pay CONTRACTOR its allowable costs incurred 

to date of that portion terminated.  The rights, duties and obligations of the parties shall be construed in 

accordance with the applicable provisions of the Code of Federal Regulations (CFR) Title 48, Chapter 1, 

part 49, of the Federal Acquisition Regulation (FAR) and specific subparts and other provisions thereof 

applicable to termination for convenience.  If AUTHORITY sees fit to terminate this Agreement for 
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convenience, said notice shall be given to CONTRACTOR in accordance with the provisions of the FAR 

referenced above and Article 9, herein.  Upon receipt of said notification, CONTRACTOR shall 

immediately proceed with all obligations, regardless of any delay in determining or adjusting any amounts 

due under this Article and agrees to comply with all applicable provisions of the FAR pertaining to 

termination for convenience. 

ARTICLE 18. TERMINATION FOR DEFAULT-DAMAGES FOR DELAY-TIME EXTENSIONS 

A. If CONTRACTOR refuses or fails to prosecute the work, or any separable part thereof, with 

such diligence as will ensure its completion within the time specified in this Agreement, or any extension 

thereof, or fails to complete said work within such time, AUTHORITY may, by written notice to 

CONTRACTOR that specifies the nature of the default, terminate CONTRACTOR's right to proceed with 

the work or such part of the work as to which there has been delay.  In such event, AUTHORITY may 

take over the work and prosecute the same to completion, by Agreement or otherwise, and may take 

possession of and utilize in completing the work such materials, appliances and plant as may be on the 

site of the work and necessary therefore.  Whether or not CONTRACTOR's right to proceed with the work 

is terminated, CONTRACTOR and its sureties shall be liable for any damage to AUTHORITY resulting 

from its refusal or failure to complete the work within the specified time. 

B. If AUTHORITY so terminates CONTRACTOR's right to proceed, the resulting damage will 

consist of such liquidated damages as set forth in the Article 38 in this Agreement entitled "Liquidated 

Damages," until such reasonable time as may be required for final completion of the work together with 

any increased costs occasioned AUTHORITY in completing the work.  If AUTHORITY does not so 

terminate CONTRACTOR's right to proceed, the resulting damage will consist of such liquidated 

damages until the work is completed or accepted. 

C. CONTRACTOR's right to proceed shall not be so terminated nor the CONTRACTOR charged 

with resulting damage if:  

1. The delay in completing the work arises from unforeseeable causes beyond the 

control and without the fault or negligence of CONTRACTOR, including but not restricted to, acts of God, 
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acts of the public enemy, acts or omissions of AUTHORITY, acts of another CONTRACTOR in the 

performance of an Agreement with AUTHORITY, fires, floods, epidemics, quarantine restrictions, freight 

embargoes, unusually severe weather, or delays of subcontractors or suppliers arising from 

unforeseeable causes beyond the control and without the fault or negligence of both CONTRACTOR and 

such subcontractors or suppliers; and  

2. CONTRACTOR, within ten (10) calendar days from the beginning of any such delay, 

notifies AUTHORITY in writing of the causes of delay.  AUTHORITY shall ascertain the facts and the 

extent of the delay and extend the time for completing the work when, in its judgment, the findings of fact 

justify such an extension, and its findings of fact shall be final and conclusive on the parties, subject only 

to appeal as provided in the "Disputes" clause of this Agreement.  Any such time extensions will not 

become effective until approved by AUTHORITY's Engineer in writing.  AUTHORITY's Engineer will 

furnish CONTRACTOR a weekly statement showing the number of calendar days charged to the 

Agreement for the preceding week, the number of calendar days of time extensions being considered or 

approved, the number of calendar days originally specified for the completion of this Agreement and the 

number of calendar days remaining to complete this Agreement, and the extended date for completion 

thereof. 

3. Should at any time extensions be included by AUTHORITY's Engineer on the Weekly 

Statement of Contract Calendar Days, a change order covering the sum total of the time extensions will 

be issued to CONTRACTOR at periodic intervals during the project. 

D. If, after notice of termination of CONTRACTOR's right to proceed under the provisions of this 

clause, it is determined for any reason that CONTRACTOR was not in default under the provisions of this 

clause, or that the delay was excusable under the provisions of this clause, the rights and obligations of 

the parties shall be the same as if the notice of termination had been issued pursuant to Article 17, entitled 

"Termination for Convenience". 

E. The rights and remedies of AUTHORITY provided in this clause are in addition to any other 

rights and remedies provided by law or under this Agreement. 



AGREEMENT NO. C-1-3294 

Page 14 of 59 

 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

 

F. As used in paragraph C.1 of this Article, the term "subcontractors or suppliers," means 

subcontractors or suppliers at any tier.  

ARTICLE 19. INDEMNIFICATION 

CONTRACTOR shall indemnify, defend, and hold harmless AUTHORITY, its officers, directors, 

employees and agents from and against any and all claims (including attorneys' fees and reasonable 

expenses for litigation or settlement) for any loss, costs, penalties, fines, damages, bodily injuries, 

including death, damage to or loss of use of property, arising out of, resulting from, or in connection with 

the performance of CONTRACTOR, its officers, directors, employees, agents, subcontractors or 

suppliers under the Agreement. Notwithstanding the foregoing, such obligation to defend, hold harmless, 

and indemnify AUTHORITY, its officers, directors, employees and agents shall not apply to such claims 

or liabilities arising from the sole or active negligence or willful misconduct of AUTHORITY.  

ARTICLE 20. ASSIGNMENTS AND SUBCONTRACTS 

A. Neither this Agreement nor any interest herein nor claim hereunder may be assigned by 

CONTRACTOR either voluntarily or by operation of law.  CONTRACTOR shall not have the right to make 

any substitutions of any subcontractor listed in Exhibit D, entitled "List of Subcontractors," except in 

accordance with the provisions of the Subletting and Subcontractors Fair Practices Act, Public Contract 

Code Section 4100 et seq.  AUTHORITY's consent shall not be deemed to relieve CONTRACTOR of its 

obligation to fully comply with the requirements of this Agreement. 

B. CONTRACTOR shall be fully responsible to AUTHORITY for all acts and omissions of its own 

employees, and of subcontractors and their employees.  CONTRACTOR shall coordinate the work 

performed by any subcontractor. 

C.  AUTHORITY shall have the right, but not the obligation, to review the form of any subcontract 

used by CONTRACTOR for the project and to require modifications thereto to conform to the 

requirements set forth herein. 

/ 

/ 
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ARTICLE 21. ACCESS TO RECORDS AND REPORTS 

CONTRACTOR shall provide AUTHORITY, the U.S. Department of Transportation (DOT), the 

Comptroller General of the United States, and their respective representatives, and any other agents of 

AUTHORITY, such access to CONTRACTOR's accounting books, records, payroll documents and 

facilities of the CONTRACTOR which are directly pertinent to this Agreement for the purposes of 

examining, auditing and inspecting all accounting books, records, work data, documents and activities 

related hereto.  CONTRACTOR shall maintain such books, records, data and documents in accordance 

with generally accepted accounting principles and shall clearly identify and make such items readily 

accessible to such parties during CONTRACTOR's performance hereunder and for a period of four (4) 

years from the date of final payment by AUTHORITY, except in the event of litigation or settlement of 

claims arising from the performance of this Agreement, in which case CONTRACTOR agrees to maintain 

same until AUTHORITY, or any of their duly authorized representatives, have disposed of all such 

litigation, appeals, claims or exceptions related thereto.  AUTHORITY’s right to audit books and records 

directly related to this Agreement shall also extend to all first-tier subcontractors.  CONTRACTOR shall 

permit any of the foregoing parties to reproduce documents by any means whatsoever or to copy excerpts 

and transcriptions as reasonably necessary. CONTRACTOR agrees to include these requirements in all 

subcontracts at any tier. 

ARTICLE 22. CONFLICT OF INTEREST 

CONTRACTOR agrees to avoid organizational conflicts of interest.  An organizational conflict of 

interest means that due to other activities, relationships or contracts, the CONTRACTOR is unable, or 

potentially unable to render impartial assistance or advice to AUTHORITY; CONTRACTOR’s objectivity 

in performing the work identified in the Scope of Work is or might be otherwise impaired; or 

CONTRACTOR has an unfair competitive advantage.  CONTRACTOR is obligated to fully disclose to 

AUTHORITY in writing Conflict of Interest issues as soon as they are known to CONTRACTOR. All 

disclosures must be submitted in writing to AUTHORITY pursuant to the Notice provision herein.  This 

disclosure requirement is for the entire term of this Agreement. 
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ARTICLE 23. CODE OF CONDUCT 

CONTRACTOR agrees to comply with AUTHORITY’s Code of Conduct as it relates to Third-

Party contracts which is hereby referenced and by this reference is incorporated herein.  CONTRACTOR 

agrees to include these requirements in all of its subcontracts. 

ARTICLE 24. PROHIBITION ON PROVIDING ADVOCACY SERVICES 

CONTRACTOR and all subcontractors performing work under this Agreement, shall be 

prohibited from concurrently representing or lobbying for any other party competing for a contract with 

AUTHORITY, either as a prime contractor or subcontractor.  Failure to refrain from such representation 

may result in termination of this Agreement. 

ARTICLE 25. FEDERAL, STATE AND LOCAL LAWS 

CONTRACTOR warrants that, in the performance of this Agreement, it shall comply with all 

applicable federal, state and local laws, statutes and ordinances and all lawful orders, rules and 

regulations promulgated thereunder.  

ARTICLE 26. EQUAL EMPLOYMENT OPPORTUNITY 

During the performance of this Agreement, CONTRACTOR agrees as follows: 

A. CONTRACTOR will not discriminate against any employee or applicant for employment 

because of race, color, religion, sex, sexual orientation, gender identity, or national origin.  

CONTRACTOR will take affirmative action to ensure that applicants are employed, and that employees 

are treated during employment without regard to their race, color, religion, sex, sexual orientation, gender 

identity, or national origin. Such action shall include, but not be limited to the following: Employment, 

upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay 

or other forms of compensation; and selection for training, including apprenticeship. CONTRACTOR 

agrees to post in conspicuous places, available to employees and applicants for employment, notices to 

be provided setting forth the provisions of this nondiscrimination clause. 

/ 

/ 
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B. CONTRACTOR will, in all solicitations or advertisements for employees placed by or on behalf 

of CONTRACTOR, state that all qualified applicants will receive consideration for employment without 

regard to race, color, religion, sex, sexual orientation, gender identity, or national origin. 

C. CONTRACTOR will not discharge or in any other manner discriminate against any employee 

or applicant for employment because such employee or applicant has inquired about, discussed, or 

disclosed the compensation of the employee or applicant or another employee or applicant.  This 

provision shall not apply to instances in which an employee who has access to the compensation 

information of other employees or applicants as a part of such employee's essential job functions 

discloses the compensation of such other employees or applicants to individuals who do not otherwise 

have access to such information, unless such disclosure is in response to a formal complaint or charge, 

in furtherance of an investigation, proceeding, hearing, or action, including an investigation conducted by 

the employer, or is consistent with CONTRACTOR’s legal duty to furnish information. 

D. CONTRACTOR will send to each labor union or representative of workers with which 

CONTRACTOR has a collective bargaining agreement or other contract or understanding, a notice to be 

provided advising the said labor union or workers' representatives of CONTRACTOR’s commitments 

under this Article, and shall post copies of the notice in conspicuous places available to employees and 

applicants for employment. 

E. CONTRACTOR will comply with all provisions of Executive Order 11246 of September 24, 

1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

F. CONTRACTOR will furnish all information and reports required by Executive Order 11246 of 

September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, 

and will permit access to CONTRACTOR’s books, records, and accounts by the DOT and the Secretary 

of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders. 

G. In the event of CONTRACTOR’s noncompliance with the nondiscrimination clauses of this 

Agreement or with any of the said rules, regulations, or orders, this Agreement may be canceled, 

terminated, or suspended in whole or in part and CONTRACTOR may be declared ineligible for further 
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Government contracts or federally-assisted construction contracts in accordance with procedures 

authorized in Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed 

and remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, 

regulation, or order of the Secretary of Labor, or as otherwise provided by law. 

H. CONTRACTOR will include the portion of the sentence immediately preceding Paragraph (A) 

and the provisions of Paragraphs (A) through (H) of this Article in every subcontract or purchase order 

unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section 

204 of Executive Order 11246 of September 24, 1965, so that such provisions will be binding upon each 

subcontractor or vendor.  CONTRACTOR will take such action with respect to any subcontract or 

purchase order as the DOT may direct as a means of enforcing such provisions, including sanctions for 

noncompliance: provided, however, that in the event CONTRACTOR becomes involved in, or is 

threatened with, litigation with a subcontractor or vendor as a result of such direction by the DOT, 

CONTRACTOR may request the United States to enter into such litigation to protect the interests of the 

United States. 

ARTICLE 27. FINISHED AND PRELIMINARY DATA 

A. All of CONTRACTOR’s finished technical data, including but not limited to illustrations, 

photographs, tapes, software, software design documents, including without limitation source code, 

binary code, all media, technical documentation and user documentation, photoprints and other graphic 

information required to be furnished under this Agreement, shall be AUTHORITY’s property upon 

payment and shall be furnished with unlimited rights and, as such, shall be free from proprietary restriction 

except as elsewhere authorized in this Agreement.  CONTRACTOR further agrees that it shall have no 

interest or claim to such finished, AUTHORITY-owned, technical data; furthermore, said data is subject 

to the provisions of the Freedom of Information Act, Title 5 of the United States Code (U.S.C.) Section 

552.   

B. It is expressly understood that any title to preliminary technical data is not passed to 

AUTHORITY but is retained by CONTRACTOR.  Preliminary data includes roughs, visualizations, 
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software design documents, layouts and comprehensives prepared by CONTRACTOR solely for the 

purpose of demonstrating an idea or message for AUTHORITY’s acceptance before approval is given 

for preparation of finished artwork.  Preliminary data title and right thereto shall be made available to 

AUTHORITY if CONTRACTOR causes AUTHORITY to exercise Article 17, and a price shall be 

negotiated for all preliminary data. 

ARTICLE 28. NONDISCRIMINATION 

A. Nondiscrimination:  In accordance with Federal transit law at 49 U.S.C. Section 5332, 

CONTRACTOR agrees that it will not discriminate against any employee or applicant for employment 

because of race, color, religion, national origin, sex, disability, or age.  CONTRACTOR agrees to comply 

with all applicable regulations and other implementing requirements the Federal Transit Administration 

(FTA) may issue.   

B. Race, Color, Creed, National, Origin, Sex:  In accordance with Title VII of the Civil Rights 

Act, as amended, 42 U.S.C. Section 2000e et seq.; and Federal transit laws at 49 U.S.C. Section 5332; 

CONTRACTOR agrees to comply with all applicable equal employment opportunity requirements of 

U.S. Department of Labor (U.S. DOL) regulations, "Office of Federal Contract Compliance Programs, 

Equal Employment Opportunity, Department of Labor;" 41 CFR part 60; and Executive Order No. 

11246, "Equal Employment Opportunity in Federal Employment," September 24, 1965, 42 U.S.C. 

Section 2000e note, as amended by any later Executive Order that amends or supersedes it, 

referenced in 42 U.S.C. Section 2000e.  CONTRACTOR further agrees to comply with Title VI of the 

Civil Rights Act, as amended, 42 U.S.C. Section 2000d et seq.; 49 CFR part 21; the most recent 

version of FTA Circular 4702.1B, “Title VI Requirements and Guidelines for Federal Transit 

Administration Recipients;” DOT Order 5610.2(a) to Address Environmental Justice in Minority 

Populations and Low Income Populations;” Executive Order No. 13166 and DOT Policy Guidance 

concerning Recipients’ Responsibilities to Limited English Proficiency (70 FR 74087, Dec. 14, 2005); 

and the most recent version of FTA Circular 4704.1 “Equal Employment Program Guidelines for Grant 

Recipients,” as applicable.  CONTRACTOR agrees to comply with any implementing requirements FTA 
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may issue.   

C. Age:  In accordance with the Age Discrimination in Employment Act, 29 U.S.C. Sections 621-

634; U.S. Equal Employment Opportunity Commission regulations, “Age Discrimination in Employment 

Act,” 29 C.F.R. part 1625; the Age Discrimination Act of 1975, as amended, 42 U.S.C. Section 6101 et 

seq.; U.S. Health and Human Services regulations, “Nondiscrimination on the Basis of Age in Programs 

or Activities Receiving Federal Financial Assistance,” 45 CFR part 90; and Federal transit law at 49 U.S.C. 

Section 5332; CONTRACTOR agrees to refrain from discrimination against present and prospective 

employees for reason of age.  CONTRACTOR agrees to comply with implementing requirements FTA 

may issue. 

D. Disabilities:  In accordance with Section 504 of the Rehabilitation Act of 1973, as amended, 

29 U.S.C. Section 794; the Americans with Disabilities Act of 1990, as amended, 42 U.S.C. Section 

12101 et seq.; the Architectural Barriers Act of 1968, as amended, 42 U.S.C. Section 4151 et seq., 

and Federal transit law at 49 U.S.C. Section 5332; CONTRACTOR agrees that it will not discriminate 

against individuals on the basis of disability.  CONTRACTOR agrees to comply with all applicable 

implementing regulations and requirements FTA may issue, including 49 CFR parts 27, 37, 38, and 39 

and the most recent version of FTA Circular 4710.1 “Americans with Disabilities Act: Guidance.”   

E.   DISADVANTAGED BUSINESS ENTERPRISE (DBE): CONTRACTOR, AUTHORITY or 

subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance 

of this Contract. CONTRACTOR shall carry out applicable requirements of 49 CFR Part 26 in the award 

and administration of U.S. DOT-assisted contracts. Failure by CONTRACTOR to carry out these 

requirements is a material breach of this contract, which may result in the termination of this contract or 

such other remedy as the AUTHORITY deems appropriate, which may include, but is not limited to:  

(1) Withholding monthly progress payments; 

(2) Assessing sanctions; 

(3) Liquidated damages; and/or 

(4) Disqualifying the CONTRACTOR from future bidding/proposing as non-responsible.  
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CONTRACTOR agrees to include these requirements in all subcontracts at any tier. 

ARTICLE 29. DISADVANTAGED BUSINESS ENTERPRISES 

A. At the time of Agreement execution, CONTRACTOR committed to utilize one or more 

Disadvantaged Business Enterprise (“DBE”) firms in the performance of this U.S. DOT-assisted contract. 

CONTRACTOR agrees to ensure that any DBE subcontractor listed on the “DBE Participation 

Commitment Form” (Attachment A-1), will perform work and/or supply materials pursuant to all original 

commitments, unless otherwise directed and/or approved by AUTHORITY prior to CONTRACTOR 

effectuating any changes to its DBE participation commitment.  CONTRACTOR shall comply with all the 

requirements set forth in Attachment “A” entitled, “DISADVANTAGED BUSINESS ENTERPRISE (DBE) 

CONTRACT PROVISIONS FOR U.S. DOT-ASSISTED CONTRACTS,” which is attached to, and 

incorporated herein by reference to this Agreement. 

ARTICLE 30. PRIVACY ACT  

A. CONTRACTOR shall comply with, and assures the compliance of its employees with, the 

information restrictions and other applicable requirements of the Privacy Act of 1974, 5 U.S.C. Section 

552(a).  Among other things, CONTRACTOR agrees to obtain the express consent of the Federal 

Government before CONTRACTOR or its employees operate a system of records on behalf of the 

Federal Government.  CONTRACTOR understands the requirements of the Privacy Act, including the 

civil and criminal penalties for violation of that Act, apply to those individuals involved, and that failure to 

comply with the terms of the Privacy Act may result in termination of the underlying Agreement.   

B. CONTRACTOR agrees to include this requirement in all of its subcontracts. 

ARTICLE 31. OWNERSHIP OF REPORTS AND DOCUMENTS 

A. The originals of all letters, documents, reports and other products and data produced under 

this Agreement shall be delivered to and become the property of AUTHORITY.  Copies may be made for 

CONTRACTOR’s records but shall not be furnished to others without written authorization from 

AUTHORITY.  Such deliverables shall be deemed works made for hire and all rights in copyright therein 

shall be retained by AUTHORITY. 
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B. All ideas, memoranda, specifications, plans, manufacturing, procedures, drawings, 

descriptions, and all other written information submitted to CONTRACTOR in connection with the 

performance of this Agreement shall not, without prior written approval of AUTHORITY, be used for any 

purposes other than the performance under this Agreement, nor be disclosed to an entity not connected 

with the performance of the project.  CONTRACTOR shall comply with AUTHORITY’s policies regarding 

such material.  Nothing furnished to CONTRACTOR, which is otherwise known to CONTRACTOR or is 

or becomes generally known to the related industry shall be deemed confidential.  CONTRACTOR shall 

not use AUTHORITY’s name, photographs of the project, or any other publicity pertaining to the project 

in any professional publication, magazine, trade paper, newspaper, seminar or other medium without the 

express written consent of AUTHORITY. 

C. No copies, sketches, computer graphics or graphs, including graphic artwork, are to be 

released by CONTRACTOR to any other person or agency except after prior written approval by 

AUTHORITY, except as necessary for the performance of services under this Agreement.  All press 

releases, including graphic display information to be published in newspapers, magazines, etc., are to be 

handled only by AUTHORITY unless otherwise agreed to by CONTRACTOR and AUTHORITY. 

ARTICLE 32. INCORPORATION OF FTA TERMS 

All contractual provisions required by the DOT, whether or not expressly set forth in this document, 

as set forth in FTA Circular 4220.1F, are hereby incorporated by reference.  Anything to the contrary 

herein notwithstanding, all FTA mandated terms shall be deemed to control in the event of a conflict with 

other provisions contained in this Agreement.  CONTRACTOR shall not perform any act, fail to perform 

any act, or refuse to comply with any AUTHORITY requests, which would cause AUTHORITY to be in 

violation of the FTA terms and conditions. 

ARTICLE 33. FEDERAL CHANGES  

CONTRACTOR shall at all times comply with all applicable FTA regulations, policies, procedures 

and directives, including without limitation those listed directly or by reference in the agreement between 

AUTHORITY and FTA, as they may be amended or promulgated from time to time during this Agreement.  
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CONTRACTOR’s failure to comply shall constitute a material breach of Agreement. 

ARTICLE 34. NO GOVERNMENT OBLIGATION TO THIRD PARTIES 

AUTHORITY and CONTRACTOR acknowledge and agree that, notwithstanding any 

concurrence by the Federal Government in or approval of the solicitation or award of the underlying 

Agreement, absent the express written consent by the Federal Government, the Federal Government is 

not a party to this Agreement and shall not be subject to any obligations or liabilities to AUTHORITY, 

CONTRACTOR, or any other party (whether or not a party to this Agreement) pertaining to any matter 

resulting from the underlying Agreement.  CONTRACTOR agrees to include this requirement in all of its 

subcontracts. 

ARTICLE 35. PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS AND 

ACTS 

A. CONTRACTOR acknowledges that the provisions of the Program Fraud Civil Remedies Act 

of 1986, as amended, 31 U.S.C. Sections 3801 et seq. and DOT regulations, “Program Fraud Civil 

Remedies,” 49 CFR Part 31, apply to its actions pertaining to this project.  By execution of this  Agreement, 

CONTRACTOR certifies or affirms the truthfulness and accuracy of any statement it has made, it makes, 

it may make, or causes to be made, pertaining to the underlying Agreement of the FTA assisted project 

for which this Agreement's work is being performed.  In addition to other penalties that may be applicable, 

CONTRACTOR acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent 

claim, statement, submission, or certification, the Federal Government reserves the right to impose 

penalties of the Program Fraud Civil Remedies Act of 1986 on the CONTRACTOR to the extent the 

Federal Government deems appropriate. 

B. CONTRACTOR also acknowledges that if CONTRACTOR makes, or causes to be made, a 

false, fictitious, or fraudulent claim, statement, submission, or certification to the Federal Government 

under an agreement connected with a project that is financed in whole or part with Federal assistance 

awarded by FTA under the authority of 49 U.S.C. Chapter 53, the Federal Government reserves the right 

to impose the penalties of 18 U.S.C. Section 1001 and 49 U.S.C. Section 5323 on the CONTRACTOR, 
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to the extent the Federal Government deems appropriate.  CONTRACTOR agrees to include this 

requirement in all of its subcontracts. 

ARTICLE 36. CONVICT LABOR 

In connection with the performance of work under this Agreement, CONTRACTOR agrees not to 

employ any person undergoing sentence of imprisonment at hard labor.  This does not include convicts 

who are on parole or probation. 

ARTICLE 37. NOTICE OF LABOR DISPUTE 

Whenever CONTRACTOR has knowledge that any actual or potential labor dispute may delay 

its performance under this Agreement, CONTRACTOR shall immediately notify and submit all relevant 

information to AUTHORITY.  CONTRACTOR shall insert the substance of this entire clause in any 

subcontract hereunder as to which a labor dispute may delay performance under this Agreement.  

However, any subcontractor need give notice and information only to its next higher-tier subcontractor. 

ARTICLE 38. LIQUIDATED DAMAGES 

If CONTRACTOR fails to complete the work within the time specified in Article 4 of this 

Agreement, or any AUTHORITY authorized extension thereof, the actual damage to AUTHORITY for the 

delay will be difficult or impossible to determine.  Therefore, in lieu of actual damages, CONTRACTOR 

shall pay to AUTHORITY as fixed, agreed-to liquidated damages for each calendar day of delay the sum 

of Three Hundred Fifty Dollars ($350.00).  Alternatively, AUTHORITY may terminate this Agreement in 

whole or in part as provided in Article 17 of this Agreement, and in that event, CONTRACTOR shall be 

liable, in addition to the excess costs provided in Article 17 of this Agreement, for such liquidated damages 

accruing until such time as AUTHORITY may reasonably obtain delivery or performance of similar 

supplies or services from a different source.  CONTRACTOR shall not be charged with liquidated 

damages when the delay is determined to be excusable in accordance with Article 59 hereunder.  

AUTHORITY shall ascertain the facts and extent of the delay and shall extend the time for performance 

of the Agreement when in its judgment, the findings of fact justify an extension.  

/ 
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ARTICLE 39. WARRANTY 

A. In addition to any other warranties set forth in this Agreement, whether expressed or implied, 

CONTRACTOR warrants that (1) all work performed and all equipment and material provided under this 

Agreement by CONTRACTOR or any of its subcontractors or suppliers at any tier, conforms to the 

requirements herein and is free of any defects; (2) equipment furnished by CONTRACTOR or any of its 

subcontractors or suppliers at any tier, shall be of modern design, in good working condition and fit for 

use of its intended purpose; and (3) all work shall meet all of the requirements of this Agreement.  Such 

warranty shall continue for a period of one (1) year from AUTHORITY's acceptance as shown in Article 

42 hereunder.  Under this warranty, CONTRACTOR shall remedy at its own expense any such failure to 

conform or correct any such defect.  In addition, CONTRACTOR shall remedy at its own expense any 

damage to AUTHORITY owned or controlled real or personal property, when that damage is the result 

of CONTRACTOR's failure to conform to Agreement requirements or any such defect of equipment, 

material, workmanship or design.  CONTRACTOR shall also restore any work damaged in fulfilling the 

terms of this clause.  CONTRACTOR's warranty with respect to work repaired or replaced hereunder will 

run for one year from the date of such repair or replacement. 

B. AUTHORITY shall notify CONTRACTOR in writing within a reasonable time after the 

discovery of any failure, defect or damage.  CONTRACTOR has seven (7) days from receipt of notice 

from AUTHORITY to respond to AUTHORITY’s notification and indicate how CONTRACTOR will remedy 

the failure, defect, or damage.  If AUTHORITY is not satisfied with the remedy proposed by 

CONTRACTOR, CONTRACTOR and AUTHORITY shall meet and mutually agree when and how 

CONTRACTOR shall remedy such violation.  In the case of an emergency requiring immediate corrective 

action, CONTRACTOR shall implement such action, as it deems necessary and shall notify AUTHORITY 

in writing of the urgency of a decision and action taken.  CONTRACTOR and AUTHORITY shall, then 

promptly meet in order to agree on a remedy.  If CONTRACTOR and AUTHORITY fail to agree on the 

remedy within a five (5)-day period, AUTHORITY, after notice to CONTRACTOR, shall have the right to 

perform or have performed by third parties the necessary remedy, and the costs thereof shall be borne 
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by CONTRACTOR. 

C. Should CONTRACTOR fail to remedy any failure, defect or damage described in paragraph 

A above within a reasonable time after receipt of notice thereof, AUTHORITY shall have the right to 

replace, repair or otherwise remedy such failure, defect or damage at CONTRACTOR's expense and 

CONTRACTOR shall be liable for all damages, including, but not limited to, actual or consequential 

damages and cost of any suit to enforce AUTHORITY's rights hereunder, including reasonable attorney's 

fees. 

D. In addition to the other rights and remedies provided by this clause, all subcontractors, 

manufacturers, and suppliers' warranties, expressed or implied, respecting any work and materials 

furnished hereunder, shall, at the direction of AUTHORITY, be enforced by CONTRACTOR for the benefit 

of AUTHORITY.  In such case if CONTRACTOR's warranty under paragraph A above has expired, any 

suit directed by AUTHORITY shall be at the expense of AUTHORITY.  CONTRACTOR shall obtain any 

warranties, which the subcontractors, manufacturers or suppliers would give in normal commercial 

practice and shall cause all subcontractor or supplier warranties to be extend to AUTHORITY. 

E. If directed by AUTHORITY, CONTRACTOR shall require any such warranties to be executed 

in writing to AUTHORITY. 

F. Notwithstanding any other provision of this clause, unless such a defect is caused by the 

negligence of CONTRACTOR or its subcontractors or suppliers at any tier, CONTRACTOR shall not be 

liable for the repair of any defects of material or design furnished by AUTHORITY nor for the repair of any 

damage which results from any such defect in AUTHORITY furnished material or design. 

G. The warranty specified herein shall not limit AUTHORITY's rights under the Inspection and 

Acceptance clause of this Agreement with respect to latent defects, gross mistakes or fraud. 

H. Defects in design or manufacture of equipment specified by AUTHORITY on a "brand name 

and model" basis shall not be included in this warranty.  CONTRACTOR shall require any subcontractors, 

manufacturers or suppliers thereof to execute their warranties in writing directly to AUTHORITY. 

/ 
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I. Any disagreement between AUTHORITY and CONTRACTOR relating to this Article shall be 

subject to dispute resolution in accordance with Article 16. 

ARTICLE 40. GENERAL WAGE RATES AND DAVIS-BACON AND COPELAND ANTI-

KICKBACK ACTS 

A. State Prevailing Wage and Labor Code Requirements.  Notice is hereby given that, in 

accordance with the provisions of California Labor Code, Division 2, Part 7, Chapter 1, Articles 1 and 2, 

CONTRACTOR is required to pay not less than the general prevailing rate of per diem wages for work of 

a similar character in the locality in which the public works is performed, and not less than the general 

prevailing rate of per diem wages for holiday and overtime work.  In that regard, the Director of the 

Department of Industrial Relations of the State of California (DIR) is required to and has determined such 

general prevailing rates of per diem wages.  CONTRACTOR agrees to comply with the provisions of 

California Labor Code Sections 1771, 1774 and 1775 concerning the payment of prevailing rates of 

wages to workers and the penalties for failure to pay prevailing wages.  Copies of such prevailing rates 

of per diem wages may be obtained online at (http://www.dir.ca.gov/), are on file at the AUTHORITY’s 

office, and will be available to any interested party upon request.  In accordance with the Labor Code, no 

workman employed upon work under this Agreement shall be paid less than the above referenced 

prevailing wage rate.  A copy of said rates shall be posted at each job site during the course of 

construction.  

1. This Agreement is subject to compliance monitoring and enforcement by the DIR.  The 

DIR shall monitor and enforce compliance with applicable prevailing wage requirements for this 

Agreement. The reporting requirements may be found at https://www.dir.ca.gov/Public-

Works/Contractors.html.  CONTRACTOR is responsible for complying with all requirements of the DIR, 

including filing electronic payroll reports.  

2. Pursuant to Labor Code Section 1771.1, CONTRACTOR and any subcontractor shall 

not be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the 

Public Contract Code, or engage in the performance of any contract for public work on a public works 

http://www.dir.ca.gov/
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project unless registered with the DIR and qualified to perform public work pursuant to Labor Code 

Section 1725.5.  It is not a violation of Labor Code Section 1771.1 for an unregistered contractor to submit 

a bid that is authorized by Business and Professions Code Section 7029.1 or by Public Contract Code 

Section 10164 or 20103.5, provided CONTRACTOR is registered to perform public work pursuant to 

Section 1725.5 at the time the contract is awarded.  CONTRACTOR shall not perform any work under 

this Agreement with any subcontractor who is ineligible to perform work on the public works project 

pursuant to Section 1777.1 or 1777.7 of the Labor Code. 

3. Pursuant to Labor Code Section 1771.4, CONTRACTOR will post all job site notices, 

as prescribed by regulation.   

4. CONTRACTOR, and all subcontractors, shall comply with the provisions of Labor 

Code Sections 1777.5 and 1777.6 concerning the employment of apprentices.  CONTRACTOR shall 

have full responsibility for compliance with such Labor Code sections for all apprenticeable occupations, 

regardless of any other contractual or employment relationships alleged to exist.   

5. CONTRACTOR agrees to comply with the provisions of Labor Code Section 1776, 

including the keeping of payroll records and furnishing certified copies thereof in accordance with said 

Section and with the terms as set forth in Exhibit A, "General Provisions."  CONTRACTOR is responsible 

for compliance with Section 1776 by all subcontractors.  

6. CONTRACTOR agrees to comply with all applicable Labor Code provisions governing 

legal working hours and shall forfeit, as a penalty to AUTHORITY, twenty-five dollars ($25.00) for each 

laborer, workman or mechanic employed in the execution of the contract, by him or any sub-contractor 

under him, upon any of the work hereinbefore mentioned, for each calendar day during which the laborer, 

workman or mechanic is required or permitted to labor more than eight (8) hours in any one calendar day 

and forty (40) hours in any one calendar week in violation of the Labor Code. 

7. In accordance with the provisions of Labor Code Section 3700, CONTRACTOR will 

be required to secure the payment of compensation to his or her employees.  

/ 
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B. Federal Prevailing Wage Rates and Anti-Kickback.   

1. CONTRACTOR shall comply with the Davis-Bacon Act, 40 U.S.C. Sections 3141-

3144 and Sections 3146-3148, as supplemented by U.S. DOL regulations at 29 CFR part 5, “Labor 

Standards Provisions Applicable to Contracts Governing Federally Financed and Assisted Construction.”  

Under 49 U.S.C. Section 5333(a), prevailing wage protections apply to laborers and mechanics employed 

on FTA-assisted construction, alteration, or repair projects.  In accordance with the statute, 

CONTRACTOR shall pay wages to laborers and mechanics at a rate not less than the prevailing wages 

specified in a wage determination made by the Secretary of Labor.  CONTRACTOR agrees to pay wages 

not less than once per week.  CONTRACTOR shall comply with the Davis-Bacon Labor Provisions of 2 

CFR Section 5.5, as set forth in Exhibit A, “General Provisions.”  

2. CONTRACTOR shall comply with the Copeland “Anti-Kickback” Act (40 U.S.C. 

Section 3145), as supplemented by U.S. DOL regulations at 29 CFR part 3, “Contractors and 

Subcontractors on Public Building or Public Work Financed in Whole or in part by Loans or Grants from 

the United States.” CONTRACTOR is prohibited from inducing, by any means, any person employed in 

the construction, completion, or repair of public work, to give up any part of the compensation to which 

he or she is otherwise entitled. 

ARTICLE 41. CONTRACT WORK HOURS AND SAFETY STANDARDS 

A. If the maximum cumulative payment obligation of this Agreement exceeds $100,000, 

CONTRACTOR agrees to comply with the Federal Contract Work Hours and Safety Standards (40 

U.S.C. Section 3701 et seq. as supplemented by 29 CFR part 5).  Under 40 U.S.C. Section 3702, 

CONTRACTOR shall compute the wages of every mechanic and laborer, including watchmen and 

guards, on the basis of a standard work week of forty (40) hours. 

1. Overtime requirements:  CONTRACTOR, and any subcontractor contracting for any 

part of the contract work which may require or involve the employment of laborers or mechanics, shall 

not require or permit any such laborer or mechanic in any workweek in which he or she is employed on 

such work to work in excess of forty (40) hours in such workweek unless such laborer or mechanic 
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receives compensation at a rate not less than one and one-half (1.5) times the basic rate of pay for all 

hours worked in excess of forty (40) hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages:  In the event of any violation 

of paragraph (A) of this Article, CONTRACTOR and any subcontractor responsible therefor shall be liable 

for the unpaid wages.  In addition, CONTRACTOR and subcontractor shall be liable to the United States 

for liquidated damages.  Such liquidated damages shall be computed with respect to each individual 

laborer or mechanic, including watchmen and guards, employed in violation of the clause set forth in 

paragraph (A) of this Article, in the sum of $10 for each calendar day on which such individual was 

required or permitted to work in excess of the standard workweek of forty (40) hours without payment of 

the overtime wages required by paragraph (A) of this Article. 

3. Withholding for unpaid wages and liquidated damages:  FTA shall upon its own action 

or upon written request of an authorized representative of the Department of Labor withhold or cause to 

be withheld, from any moneys payable on account of work performed by CONTRACTOR or 

subcontractor under any such contract or any other Federal contract with CONTRACTOR, or any other 

federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held 

by CONTRACTOR, such sums as may be determined to be necessary to satisfy any liabilities of 

CONTRACTOR or subcontractor for unpaid wages and liquidated damages as provided in this Article. 

4. Subcontracts:  CONTRACTOR shall insert in any subcontracts the clauses set forth 

in paragraphs (A) of this Article and also a clause requiring the subcontractors to include these clauses 

in any lower tier subcontracts.  CONTRACTOR shall be responsible for compliance by any subcontractor 

or lower tier subcontractor with the clauses set forth in paragraph A of this Article. 

B. CONTRACTOR agrees to comply with U.S. DOL Regulations, “Recording and Reporting 

Occupational Injuries and Illnesses,” 29 CFR part 1904; “Occupational Safety and Health Standards,” 29 

CFR part 1910; and “Safety and Health Regulations for Construction,” 29 CFR part 1926.   

ARTICLE 42. INSPECTION AND ACCEPTANCE 

A. All work (which term includes but is not restricted to materials, equipment, workmanship, and 
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manufacture and fabrication of components) shall be subject to inspection and test by AUTHORITY at all 

reasonable times and at all places prior to acceptance.  Any such inspection and test is for the sole benefit 

of AUTHORITY and shall not relieve CONTRACTOR of the responsibility of providing quality control 

measures to assure that the work strictly complies with requirements of this Agreement.  No inspection 

or test by AUTHORITY or its representative shall be construed as constituting or implying acceptance.  

Any inspection or test shall not relieve CONTRACTOR of responsibility for damage to or loss of the 

material prior to acceptance, nor in any way affect the continuing rights of AUTHORITY after acceptance 

of the completed work under the terms of paragraph F of this Article, except as herein above provided. 

B. CONTRACTOR shall, without charge, replace any material or correct any workmanship found 

by AUTHORITY not to conform to the requirements of this Agreement, unless in the public interest 

AUTHORITY consents to accept such material or workmanship with an appropriate adjustment in the 

price of this Agreement.  CONTRACTOR shall promptly segregate and remove rejected material from 

the premises. 

C. CONTRACTOR shall furnish promptly, without additional charge, all facilities, labor, 

equipment and material reasonably needed for performing such safe and convenient inspection and test 

as may be required by AUTHORITY.  All inspections and tests by AUTHORITY shall be performed in 

such manner as to not unnecessarily delay the work.  AUTHORITY reserves the right to charge to 

CONTRACTOR any additional cost of inspection or test when material or workmanship is not ready at 

the time specified by CONTRACTOR for inspection or test or when reinspection or retest is necessitated 

by prior rejection. 

D. If CONTRACTOR does not promptly replace rejected material or correct rejected 

workmanship, AUTHORITY (1) may, by Agreement or otherwise, replace such material or correct such 

workmanship and charge the cost thereof to CONTRACTOR, or (2) may terminate CONTRACTOR's 

right to proceed in accordance with the clause of this Agreement entitled "Termination for Default." 

E. Should it be considered necessary or advisable by AUTHORITY at any time before 

acceptance of the entire work to make an examination of work already completed, by removing or tearing 
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out same, CONTRACTOR shall, on request, promptly furnish all necessary facilities, labor and material.  

If such work is found to be defective or nonconforming in any material respect, due to the fault of 

CONTRACTOR or its subcontractors, CONTRACTOR shall pay all costs of such examination and of 

satisfactory reconstruction.  If, however, such work is found to meet the requirements of this Agreement, 

an equitable adjustment shall be made in the Agreement price to compensate CONTRACTOR for the 

additional services involved in such examination and reconstruction and, if completion of the work has 

been delayed thereby, it shall in addition, be granted a suitable extension of time. 

F. Unless otherwise provided in this Agreement, acceptance by AUTHORITY shall be made as 

promptly as practicable after completion and inspection of all work required by this Agreement, or that 

portion of the work that AUTHORITY determines can be accepted separately.  Acceptance shall be final 

and conclusive except as regards latent defects, fraud, or such gross mistakes as may amount to fraud 

or as regards AUTHORITY's rights under the warranty provisions set forth herein. 

ARTICLE 43. MATERIAL AND WORKMANSHIP 

A. Unless otherwise specifically provided in this Agreement, all equipment, material, and articles 

incorporated in the work covered by this Agreement are to be new and of the most suitable grade for the 

purpose intended.  Unless otherwise specifically provided in this Agreement, reference to any equipment, 

material, article or patented process, by trade name, make or catalog number, shall be regarded as 

establishing a standard of quality and shall not be construed as limiting competition, and CONTRACTOR 

may, at its option, use any equipment, material, article or process which, in the judgment of AUTHORITY, 

is equal to that named.  CONTRACTOR shall furnish to AUTHORITY for its approval the name of the 

manufacturer, the model number and other identifying data and information respecting the performance, 

capacity, nature and rating of the machinery and mechanical and other equipment, which CONTRACTOR 

contemplates incorporating in the work.  When required by this Agreement or when called for by 

AUTHORITY, CONTRACTOR shall furnish AUTHORITY, for approval, full information concerning the 

material or articles, which it contemplates incorporating in the work.  When so directed, samples shall be 

submitted for approval at CONTRACTOR's expense, with all shipping charges prepaid.  Machinery, 
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equipment, material and articles installed or used without required approval shall be at the risk of 

subsequent rejection. 

B. All work under this Agreement shall be performed in a skillful and workmanlike manner.  

Notwithstanding the provisions of Article 3 hereof, AUTHORITY may, in writing, require CONTRACTOR 

to remove from the work any employee AUTHORITY deems incompetent, careless or otherwise 

objectionable. 

ARTICLE 44. NON-CONFORMING WORK 

A. Nonconforming work rejected by AUTHORITY shall be removed and replaced so as to 

conform to the requirements of this Agreement, at CONTRACTOR’s cost and without a time extension; 

and CONTRACTOR shall promptly take all action necessary to prevent similar deficiencies from occurring 

in the future.  The fact that AUTHORITY may not have discovered the nonconforming work shall not 

constitute an acceptance of such nonconforming work.  If CONTRACTOR fails to correct any 

nonconforming work within ten (10) days of receipt of notice from AUTHORITY requesting correction, or 

if such nonconforming work cannot be corrected within ten (10) days, and CONTRACTOR fails to; (1) 

provide to AUTHORITY a schedule for correcting any such nonconforming work acceptable to 

AUTHORITY within such ten (10) day period, (2) commence such corrective work within such ten (10) 

day period and (3) thereafter diligently prosecute such correction in accordance with such approved 

schedule to completion, then AUTHORITY may cause the nonconforming work to be remedied or 

removed and replaced and may deduct the cost of doing so from any moneys due or to become due to 

CONTRACTOR and/or obtain reimbursement from CONTRACTOR for such cost. 

B. If AUTHORITY agrees to accept any nonconforming work without requiring it to be fully 

corrected, AUTHORITY shall be entitled to reimbursement of a portion of the contract price in an amount 

equal to the greater of the amount deemed appropriate by AUTHORITY to provide compensation for 

future maintenance and/or other costs relating to the nonconforming work, or 100% of CONTRACTOR’s 

cost savings associated with its failure to perform the work in accordance with Contract requirements.  

Such reimbursement shall be payable to AUTHORITY within ten (10) days after CONTRACTOR’s receipt 
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of an invoice thereof.  CONTRACTOR acknowledges and agrees that AUTHORITY shall have sole 

discretion regarding acceptance or rejection of nonconforming work and that AUTHORITY shall have 

sole discretion with regard to the amount payable in connection therewith. 

ARTICLE 45. CONTRACTOR INSPECTION SYSTEM 

CONTRACTOR shall maintain an adequate inspection system and perform such inspections as 

will assure that the work performed under this Agreement conforms to the specified requirements and 

shall maintain and make available to AUTHORITY adequate records of such inspections. 

ARTICLE 46. SUPERINTENDENCE BY CONTRACTOR 

CONTRACTOR, at all times during performance and until the work is completed and accepted, 

shall give its personal superintendence to the work or have on the work a competent superintendent, 

satisfactory to AUTHORITY and with authority to act for and on behalf of CONTRACTOR. 

ARTICLE 47. OTHER CONTRACTS 

AUTHORITY may undertake or award other agreements for additional work, and CONTRACTOR 

shall fully cooperate with such other CONTRACTOR’s and AUTHORITY's employees and carefully fit its 

own work to such additional work as may be directed by AUTHORITY.  CONTRACTOR shall not commit 

or permit any act, which will interfere with the performance of work by any other CONTRACTOR or by 

AUTHORITY. 

ARTICLE 48. INSPECTION OF SITE 

CONTRACTOR acknowledges that it has investigated and satisfied itself as to the conditions 

affecting the work including, but not restricted to, those bearing upon transportation, disposal, handling 

and storage of materials, availability of labor, water, electric power and roads and uncertainties of 

weather, river stages, tides or similar physical conditions at the site, the conformation and conditions of 

the ground, the character of equipment and facilities needed preliminary to and during prosecution of the 

work.  CONTRACTOR further acknowledges that it has satisfied itself as to the character, quality and 

quantity of surface and subsurface materials or obstacles to be encountered insofar as this information 

is reasonably ascertainable from an inspection of the site, including all exploratory work done by 
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AUTHORITY, as well as from information presented by the drawings and specifications made a part of 

this Agreement.  Any failure by CONTRACTOR to acquaint itself with the available information will not 

relieve it from responsibility for the difficulty or cost of successfully performing the work.  AUTHORITY 

assumes no responsibility for any conclusions or interpretations made by CONTRACTOR on the basis 

of the information made available by AUTHORITY. 

ARTICLE 49. DIFFERING SITE CONDITIONS 

A. CONTRACTOR shall immediately, and before such conditions are disturbed, notify 

AUTHORITY in writing of:  (1) subsurface or latent physical conditions at the site which differ materially 

from those indicated in this Agreement, or (2) unknown physical conditions at the site, of an unusual 

nature, which differ materially from those ordinarily encountered and generally recognized as inherent in 

work of the character provided for in this Agreement.  AUTHORITY will investigate the conditions within 

three (3) business days of receipt of notification, and if it finds that such conditions do materially so differ 

and cause an increase or decrease in CONTRACTOR's cost of, or the time required for, performance of 

any part of the work under this Agreement, whether or not changed as a result of such conditions, an 

equitable adjustment shall be made and the Agreement modified in writing accordingly. 

B. No claim of CONTRACTOR under this Article shall be allowed unless CONTRACTOR has 

given the written notice required above; no claim by CONTRACTOR for an equitable adjustment 

hereunder shall be allowed if asserted after final payment under this Agreement. 

ARTICLE 50. SEISMIC SAFETY REQUIREMENTS 

CONTRACTOR agrees that the work performed under this Agreement will be accomplished in 

accordance with the standards for Seismic Safety required in DOT’s Seismic Safety Regulations 49 CFR 

part 41 and will certify compliance to the extent required by the regulation for such work.  CONTRACTOR 

shall ensure that all work performed under this Agreement including work performed by a subcontractor 

is in compliance with the standards required by the Seismic Safety Regulations and the certification of 

compliance issued on the project. 

/ 
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ARTICLE 51. RECYCLED PRODUCTS 

CONTRACTOR shall comply with all the requirements of Section 6002 of the Resource 

Conservation and Recovery Act (RCRA), as amended (42 U.S.C. Section 6962), including but not limited 

to the regulatory provisions of 40 CFR part 247, and Executive Order 12873, as they apply to the 

procurement of the items designated in subpart B of 40 CFR part 247.  CONTRACTOR agrees to include 

this requirement in all of its subcontracts. 

ARTICLE 52. ENERGY CONSERVATION REQUIREMENTS 

If the maximum cumulative payment obligation of this Agreement exceeds the Simplified 

Acquisition Threshold, as defined in 48 CFR Subpart 2.1, CONTRACTOR shall comply with mandatory 

standards and policies relating to energy efficiency, which are contained in the state energy conservation 

plan issued in compliance with the Energy Policy Conservation Act. 

ARTICLE 53. CLEAN AIR 

CONTRACTOR shall comply with all applicable standards, orders or regulations issued pursuant 

to the Clean Air Act, as amended, 42 U.S.C. Section 7401 et seq. CONTRACTOR shall report any 

violations of use of prohibited facilities to the FTA and the United States Environmental Protection Agency 

(US EPA). CONTRACTOR agrees to include this requirement in each subcontractor exceeding Simplified 

Acquisition Threshold. 

ARTICLE 54. CLEAN WATER REQUIREMENTS 

If the maximum cumulative payment obligation of this Agreement exceeds Simplified Acquisition 

Threshold, as defined in 48 CFR Subpart 2.1, CONTRACTOR shall comply with all applicable standards, 

orders or regulations issued pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 

Section 1251 et seq.  CONTRACTOR shall report any violations of use of prohibited facilities to the FTA 

and US EPA. CONTRACTOR agrees to include this requirement in each subcontract exceeding 

Simplified Acquisition Threshold. 

/ 

/ 
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ARTICLE 55. OPERATIONS AND STORAGE AREAS 

A. All operations of CONTRACTOR (including storage of materials and equipment) on 

AUTHORITY-owned premises shall be confined to areas authorized or approved by AUTHORITY.  

CONTRACTOR shall hold AUTHORITY and its officers and agents free and harmless from liability of any 

nature occasioned by CONTRACTOR's operations. 

B. Temporary building (storage sheds, shops, offices, etc.) may be erected by CONTRACTOR 

with the written consent of AUTHORITY and shall be built with labor and materials furnished by 

CONTRACTOR without expense to AUTHORITY.  Such temporary buildings and utilities shall remain 

the property of CONTRACTOR and shall be removed by CONTRACTOR at its expense upon the 

completion of the work.  With the written consent of AUTHORITY, such buildings and utilities may be 

abandoned and need not be removed. 

C. CONTRACTOR shall, under regulations prescribed by AUTHORITY, use only established 

roadways or construct and use such temporary roadways as may be authorized by AUTHORITY.  Where 

materials are transported in the prosecution of work, vehicles shall not be loaded beyond the loading 

capacity recommended by the manufacturer of the vehicle or prescribed by any federal, state or local law 

or regulation.  When it is necessary to cross curbing or sidewalks, protection against damage shall be 

provided by CONTRACTOR and any damaged roads, curbing or sidewalks shall be repaired by, or at 

the expense of, CONTRACTOR. 

ARTICLE 56. BUY AMERICA 

A. If the maximum cumulative payment obligation of this Agreement exceeds one hundred fifty 

thousand dollars ($150,000), CONTRACTOR shall comply with the “Buy America” requirements of 49 

U.S.C. Section 5323(j) and 49 CFR part 661, as amended, which provide that Federal funds may not be 

obligated unless all steel, iron, and manufactured products used in FTA-funded projects are produced in 

the United States, unless a waiver has been granted by FTA or the product is subject to a general waiver.   

B. CONTRACTOR shall furnish a Certificate of Compliance, conforming to the provisions of this 

Article, for all steel and iron materials.   
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C. CONTRACTOR shall ensure all subcontractors at every tier comply with these requirements.  

ARTICLE 57. PROTECTION OF VEGETATION, UTILITIES, IMPROVEMENTS 

A. CONTRACTOR shall preserve and protect all existing vegetation such as trees, shrubs and 

grass on or adjacent to the site of work which is not to be removed and which does not unreasonably 

interfere with the construction work.  Care will be taken in removing trees authorized for removal to avoid 

damage to vegetation to remain in place.  Any limbs or branches of trees broken during such operations 

or by the careless operation of equipment, or by workmen, shall be trimmed with a clean cut and painted 

with an approved tree pruning compound as directed by AUTHORITY. 

B. CONTRACTOR shall protect from damage all existing improvements or utilities at or near the 

site of the work, the location of which is made known to it, and will repair or restore any damage to such 

facilities resulting from failure to comply with the requirements of this Agreement or the failure to exercise 

reasonable care in the performance of the work.  If CONTRACTOR fails or refuses to repair any such 

damage promptly, AUTHORITY may have the necessary work performed and charge the cost to 

CONTRACTOR. 

ARTICLE 58. CLEANING UP 

A. CONTRACTOR shall at all times keep the construction area, including storage areas used by 

it, free from accumulations of waste material or rubbish, and prior to completion of the work remove any 

rubbish from AUTHORITY owned premises and all tools, scaffolding, equipment and materials not the 

property of AUTHORITY.  Upon completion of the construction, CONTRACTOR shall leave the work and 

premises in a clean, neat and workmanlike condition satisfactory to AUTHORITY. 

B. After completion of all work on the project, and before making application for acceptance of 

the work, CONTRACTOR shall clean the construction site, including all areas under the control of 

AUTHORITY, that have been used by CONTRACTOR in connection with the work on the project and 

remove all debris, surplus material and equipment, and all temporary construction or facilities of whatever 

nature, unless otherwise approved by AUTHORITY.  Final acceptance of the work by AUTHORITY will 

be withheld until CONTRACTOR has satisfactorily complied with the foregoing requirements for final 
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cleanup of the project site. 

C. Full compensation for conforming to the provisions in this Article, not otherwise provided for, 

shall be considered as included in price of this Agreement and no additional compensation will be allowed 

therefore. 

ARTICLE 59. USE AND POSSESSION TO COMPLETION 

AUTHORITY shall have the right to take possession of or use any completed or partially 

completed part of the work.  Prior to such possession or use, AUTHORITY shall furnish CONTRACTOR 

an itemized list of work remaining to be performed or corrected on such portions of the project as are to 

be possessed or used by AUTHORITY, provided that failure to list any item of work shall not relieve 

CONTRACTOR of responsibility for compliance with the terms of this Agreement.  Such possession or 

use shall not be deemed an acceptance of any work under this Agreement.  While AUTHORITY has such 

possession or use, CONTRACTOR shall be relieved of the responsibility for the loss or damage to the 

work resulting from AUTHORITY's possession or use.  If such prior possession or use by AUTHORITY 

delays the progress of the work or causes additional expense to CONTRACTOR, an equitable adjustment 

in the Agreement price or the time of completion will be made and the Agreement shall be modified in 

writing accordingly. 

ARTICLE 60. PROHIBITED INTERESTS 

A. CONTRACTOR covenants that, for the term of this Agreement, no director, officer or 

employee of AUTHORITY, during his/her tenure in office or for one (1) year thereafter, shall have any 

interest, direct or indirect, in this Agreement or the proceeds thereof. 

B. No member of or delegates to the Congress of the United States shall have any interest, direct 

or indirect, in this Agreement or the benefits thereof. 

ARTICLE 61. CONTRACTOR PURCHASED EQUIPMENT 

A. If during the course of this Agreement, additional equipment is required, which will be paid for 

by AUTHORITY, CONTRACTOR must request prior written authorization from AUTHORITY’s project 

manager before making any purchase. As part of this purchase request, CONTRACTOR shall provide a 
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justification for the necessity of the equipment or supply and submit copies of three (3) competitive 

quotations. If competitive quotations are not obtained, CONTRACTOR must provide the justification for 

the sole source. 

B. CONTRACTOR shall maintain an inventory record for each piece of equipment purchased 

that will be paid for by AUTHORITY. The inventory record shall include the date acquired, total cost, serial 

number, model identification, and any other information or description necessary to identify said 

equipment or supply. A copy of the inventory record shall be submitted to AUTHORITY upon request. 

C. At the expiration or termination of this Agreement, CONTRACTOR may keep the equipment 

and credit AUTHORITY in an amount equal to its fair market value. Fair market value shall be determined, 

at CONTRACTOR’s expense, on the basis of an independent appraisal. CONTRACTOR may sell the 

equipment at the best price obtainable and credit AUTHORITY in an amount equal to the sales price. If 

the equipment is to be sold, then the terms and conditions of the sale must be approved in advance by 

AUTHORITY’s project manager. 

D. Any subcontractor agreement entered into as a result of this Agreement shall contain all 

provisions of this clause. 

ARTICLE 62. DEBARMENT AND SUSPENSION GUIDELINES 

CONTRACTOR shall not do business with a subcontractor or other participant who is debarred, 

suspended or otherwise disqualified.  CONTRACTOR shall comply with 2 CFR part 180, as adopted and 

supplemented by 2 CFR part 1200. CONTRACTOR shall include the requirements in any lower tier 

covered transaction it enters into.  

ARTICLE 63. HEALTH AND SAFETY SPECIFICATIONS 

CONTRACTOR shall comply with all requirements set forth in Exhibit H, Level 3 Safety 

Specifications. 

ARTICLE 64. LOBBYING 

CONTRACTOR shall comply with the lobbying requirements of 31 U.S.C. Section 1352 and the 

applicable regulations under 49 CFR part 20.  If the maximum cumulative payment obligation of this 
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Agreement exceeds $100,000, CONTRACTOR shall file both the “Certification of Restrictions on 

Lobbying” and the “Disclosure of Lobbying Activities.”  CONTRACTOR shall also require each 

subcontractor to certify to CONTRACTOR that subcontractor will not and has not used Federal 

appropriated funds to pay any person or organization for influencing or attempting to influence an officer 

or employee of any agency, a member of Congress, officer or employee of Congress, or an employee of 

a member of Congress in connection with obtaining any Federal contract, grant or any other award 

covered by 31 U.S.C. Section 1352.  CONTRACTOR shall also require any subcontractor to disclose to 

CONTRACTOR the name of any registrant under the Lobbying Disclosure Act of 1995 who has made 

lobbying contacts on its behalf with non-Federal funds with respect to that Federal contract, grant or 

award covered by 31 U.S.C. Section 1352. 

ARTICLE 65. TRANSPORTATION OF EQUIPMENT, MATERIALS OR COMMODITIES BY 

OCEAN VESSEL  

A. CONTRACTOR shall utilize privately owned United States-flag commercial vessels to ship at 

least 50% of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners and tankers) 

involved, whenever shipping any equipment, materials or commodities pursuant to this section, to the 

extent such vessels are available at fair and reasonable rates for United States-flag commercial vessels. 

B. CONTRACTOR shall furnish within twenty (20) working days following the date of loading for 

shipments originating within the United States, or within thirty (30) working days following the date of 

loading for shipping originating outside the United States, a legible copy of a rated, “on-board” commercial 

ocean bill-of lading in English for each shipment of cargo described in paragraph A of this Article to 

AUTHORITY (through the prime CONTRACTOR in the case of subcontractor bills-of-lading) and to the 

Division of National Cargo, Office of Market Development, Maritime Administration, Washington, DC 

20590, marked with appropriate identification of the project. 

ARTICLE 66. FLY AMERICA REQUIREMENTS 

A. CONTRACTOR agrees to comply with 49 U.S.C. 40118 (the “Fly America” Act) in accordance 

with the General Services Administration’s regulations at 41 CFR Part 301-10, which provide that 
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recipients and subrecipient of Federal funds and their contractors are required to use U.S. Flag air carriers 

for U.S. Government-financed international air travel and transportation of their personal effects or 

property, to the extent such service is available, unless travel by foreign air carrier is a matter of necessity, 

as defined by the Fly America Act.  CONTRACTOR shall submit, if a foreign air carrier was used, an 

appropriate certification or memorandum adequately explaining why service by a U.S. flag air carrier was 

not available or why it was necessary to use a foreign air carrier and shall, in any event, provide a 

certificate of compliance with the Fly America requirements.  CONTRACTOR agrees to include the 

requirements of this section in all subcontracts that may involve international air transportation. 

ARTICLE 67. CLAYTON AND CARTWRIGHT ACT 

In entering into a public works contract or a subcontract to supply goods, services, or materials 

pursuant to this Agreement, CONTRACTOR and any subcontractor offers and agrees to assign to 

AUTHORITY all rights, title, and interest in and to all causes of action it may have under Section 4 of the 

Clayton Act (15 U.S.C. Section 15) or under the Cartwright Act (Chapter 2 (commencing with Section 

16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, 

services, or materials pursuant to the public works contract or subcontract entered into for purposes of 

this Agreement.  This assignment shall be made and become effective at the time the AUTHORITY 

tenders final payment to the CONTRACTOR, without further acknowledgment by the parties. 

ARTICLE 68. FORCE MAJEURE 

Either party shall be excused from performing its obligations under this Agreement during the time 

and to the extent that it is prevented from performing by an unforeseeable cause beyond its control, 

including but not limited to: any incidence of fire, flood; acts of God; commandeering of material, products, 

plants or facilities by the federal, state or local government; national fuel shortage; or a material act or 

omission by the other party; when satisfactory evidence of such cause is presented to the other party, 

and provided further that such nonperformance is unforeseeable, beyond the control and is not due to 

the fault or negligence of the party not performing. 

/ 
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement No. C-1-3294 to be 

executed as of the date of the last signature below. 

  ORANGE COUNTY TRANSPORTATION AUTHORITY 

  

By:  ________________________________  By:  ________________________________  

    Darrell E. Johnson 
   
      License No: 

 Chief Executive Officer  

 

 

 APPROVED AS TO FORM: 

 

 By:  ________________________________  

  James M. Donich 
  General Counsel 

          

 

 APPROVED: 

 

 By:  ________________________________  

  James G. Beil 
  Executive Director Capital Programs 
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DISADVANTAGED BUSINESS ENTERPRISE (DBE) CONTRACT PROVISIONS FOR 
U.S. DOT-ASSISTED CONTRACTS 

 

I. DBE Participation 
 
It is the CONTRACTOR’s responsibility to be fully informed regarding the requirements of 49 
CFR, Part 26 and AUTHORITY’s DBE program developed pursuant to these regulations. 
 
If there is a DBE goal and/or DBE commitment within the Agreement, CONTRACTOR must 

complete and submit within the specified timelines, the DBE documentation in Section IV. of this 

Attachment, through the AUTHORITY’s electronic reporting system. CONTRACTOR’s 

submitted “DBE Participation Commitment Form,” executed subcontracts and/or purchase 

orders, as well as on-going DBE documentation will be utilized to monitor CONTRACTOR’s DBE 

commitment. Unless otherwise directed and/or approved by AUTHORITY prior, CONTRACTOR 

must not effectuate any changes to its DBE participation commitment.  

 

CONTRACTOR must complete and submit all required DBE documentation to effectively 

capture DBE utilization on AUTHORITY’s U.S. DOT-assisted contracts whether achieved race 

neutrally or race consciously. No changes to CONTRACTOR’s DBE commitment shall be made 

until proper review and approval by AUTHORITY is rendered in writing.   

 

To ensure full compliance with the requirements of 49 CFR, Part 26 and AUTHORITY’s DBE 

Program, CONTRACTOR must:  

 

A. Take appropriate actions to ensure that it will satisfy good faith efforts to meet the 

DBE agreement goal and continue to meet the DBE commitment(s) made at award, 

when change orders or other modifications alter the dollar amount of the Agreement 

or the distribution of work. CONTRACTOR must apply and report its DBE goal 

commitment against the total Agreement value, including any change orders and/or 

amendments. 

 

II. DBE Policy and Applicability 

 

In accordance with federal financial assistance agreements with the U.S. Department of 

Transportation (“U.S. DOT”), AUTHORITY has adopted a Disadvantaged Business Enterprise 

(“DBE”) Policy and Program in conformance with Title 49 CFR, Part 26, “Participation by 

Disadvantaged Business Enterprises in Department of Transportation Financial Assistance 

Programs”.   

 

The project is subject to these stipulated regulations and AUTHORITY’s DBE Program. To 

ensure that AUTHORITY achieves its overall DBE Program goals and objectives, AUTHORITY 

encourages the participation of DBEs as defined in 49 CFR, Part 26, in the performance of 

agreements financed in whole or in part with U.S. DOT funds.  Pursuant to the intent of these 
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regulations, it is also the policy of AUTHORITY to: 

 

Fulfill the spirit and intent of the DBE Program regulations published under U.S. DOT Title 49 

CFR, Part 26, by ensuring that DBEs have an equitable opportunity to compete for and 

participate in AUTHORIT’s U.S. DOT-assisted contracts and subcontracts. AUTHORITY is firmly 

committed to the DBE Program objectives, which are designed to: 

 

A. Ensure non-discrimination in the award and administration of AUTHORITY’s U.S. DOT-

assisted contracts;   

 

B. Create a level playing field by which DBE’s can fairly compete for AUTHORITY’s U.S. 

DOT-assisted contracts; 

 

C. Ensure that AUTHORITY’s DBE Program and Overall Goals are narrowly tailored in 

accordance with applicable law; 

 

D. Ensure that only firms that fully meet 49 CFR, Part 26 eligibility standards are permitted 

to participate as DBE’s in the AUTHORITY’s DBE Program; 

 

E. Help remove barriers which impede the participation of DBE’s in AUTHORITY’s U.S. 

DOT-assisted contracts; 

 

F. Promote the use of DBE’s in all types of U.S. DOT-assisted contracts and procurement 

activities conducted by AUTHORITY; 

 

G. Provide training and other assistance through our resource partners to address capital, 

bonding, and insurance needs; 

 

H. Assist in the development of DBE firms that can compete successfully in the 

marketplace outside of the DBE Program; and 

 

I. Establish and provide opportunities for DBEs by providing flexibility in the 

implementation of AUTHORITY’s DBE Program.   

 

CONTRACTOR must not discriminate on the basis of race, color, national origin, or sex in the 

award and performance of subcontractor. Any terms used in this section that are defined in 49 

CFR, Part 26, or elsewhere in the Regulations, must have the meaning set forth in the 

Regulations.  In the event of any conflicts or inconsistencies between the Regulations and 

AUTHORITY’s DBE Program with respect to U.S. DOT-assisted contracts, the Regulations must 

prevail. 
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III. AUTHORITY’s DBE Policy Implementation Directives 

 

Pursuant to the provisions associated with Title 49 CFR, Part 26, the Disadvantaged Business 

Enterprise (“DBE”) Program exists to ensure participation, equitable competition, and assistance 

to participants in the U.S. DOT DBE program. Accordingly, based on the AUTHORITY’s analysis 

of its past utilization data, coupled with Overall Goal Methodology findings and examination of 

similar Agencies’ disparity studies, AUTHORITY’s DBE Program is implemented utilizing both 

race-conscious and race-neutral means. When a contract-specific DBE goal is assigned to a 

project, meeting the contract-specific goal by committing to utilize DBEs, or documenting a bona 

fide good faith effort to do so, is a condition of award.  

 

A. Definitions 

 

The following definitions apply to the terms used in these provisions: 

 

1. “Disadvantaged Business Enterprise (DBE)” means a small business concern: 

(a) which is at least fifty-one percent (51%) owned by one or more socially and 

economically disadvantaged individuals or, in the case of any publicly-owned 

business, at least fifty-one percent (51%) of the stock of which is owned by one or 

more socially and economically disadvantaged individuals; and (b) whose 

management and daily business operations are controlled by one or more of the 

socially and economically disadvantaged individuals who own it. 

 

2. “Small Business Concern” means a small business as defined pursuant to Section 

3 of the Small Business Act and Small Business Administration (SBA) regulations 

implementing it (13 CFR Part 121) that also does not exceed the cap on average 

annual gross receipts specified in §26.65(b). 

 

3. “Socially and Economically Disadvantaged Individuals” means any individual 

who is a citizens (or lawfully admitted permanent resident) of the United States and 

who has been subjected to racial or ethnic prejudice or cultural bias within American 

society because of his or her identity as a member of groups and without regard to 

his or her individual qualities. The social disadvantage must stem from circumstances 

beyond the individual’s control.  

 

a) Any individual who a recipient finds to be a socially and economically 

disadvantaged individual on a case-by-case basis. An individual must 

demonstrate that he or she has held himself or herself out, as a member of 

a designated group if you require it.  

 

b) Any individual in the following groups, members of which are rebuttably 

presumed to be socially and economically disadvantaged:  

 

i. "Black Americans," which includes persons having origins in any of 
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the Black racial groups of Africa”; 

ii. "Hispanic Americans," which includes persons of Mexican, Puerto 

Rican, Cuban, Dominican, Central or South American, or other 

Spanish or Portuguese culture or origin, regardless of race”; 

iii. "Native Americans," which includes persons who are enrolled 

members of a federally or State recognized Indian tribe, Alaskan 

Natives, or Native Hawaiians”;  

iv. "Asian-Pacific Americans," which includes persons whose origins 

are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, 

Laos, Cambodia (Kampuchea), Thailand, Malaysia, Indonesia, the 

Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the 

Pacific Islands (Republic of Palau), Republic of the Northern 

Marianas Islands, Samoa, Macao, Fiji, Tonga, Kirbati, Tuvalu, 

Nauru, Federated States of Micronesia, or Hong Kong”; 

v. "Subcontinent Asian Americans," which includes persons whose 

origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives 

Islands, Nepal or Sri Lanka;” 

vi. Women; and 

vii. Any additional groups whose members are designated as socially 

and economically disadvantaged by the SBA, at such time as the 

SBA designation becomes effective. 

c) Being born in a particular country does not, standing alone, mean that a 

person is necessarily a member of one of the groups listed in this definition. 

 

4. “Owned and Controlled” means a business: (a) which is at least 51 percent owned 

by one or more “Socially and Economically Disadvantaged Individuals” or, in the case 

of a publicly-owned business, at least 51 percent of the stock of which is owned by 

one or more “Socially and Economically Disadvantaged Individuals”; and (b) whose 

management and daily business operations are controlled by one or more such 

individuals. 

 

5. “Manufacturer” means a firm that operates or maintains a factory or establishment 

that produces on the premises the materials or supplies obtained by the 

CONTRACTOR. 

 

6. “Regular Dealer” means a firm that owns, operates or maintains a store, warehouse, 

or other establishment in which the materials or supplies required for the performance 

of the Agreement are bought, kept in stock, and regularly sold to the public in the 

usual course of business. The firm must engage in, as its principal business, and in 

its own name, the purchase and sale of the product in question. A regular dealer in 

such bulk items as steel, cement, gravel, stone and petroleum products need not 

keep such products in stock if it owns or operates distribution equipment. 
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7. “Fraud” includes a firm that does not meet the eligibility criteria of being a certified 

DBE and attempts to participate in a U.S. DOT-assisted program as a DBE on the 

basis of false, fraudulent, or deceitful statements or representations, or under 

circumstances indicating a serious lack of business integrity or honesty. AUTHORITY 

may take enforcement action under 49 CFR, Part 31, Program Fraud and Civil 

Remedies, against any participant in the DBE program whose conduct is subject to 

such action under 49 CFR, Part 31. AUTHORITY may refer cases of identified fraud 

to the Department of Justice, for prosecution under 18 U.S.C. 1001, or any other 

applicable provisions of law. Any person who makes a false or fraudulent statement 

in connection with participation of a DBE in any U.S. DOT-assisted program or 

otherwise, violates applicable Federal statutes.  

 

8. “Other Socially and Economically Disadvantaged Individuals” means those 

individuals who are citizens of the United States (or lawfully admitted permanent 

residents), and who, on a case-by-case basis, are determined by Small Business 

Administration or AUTHORITY to meet the social and economic disadvantage criteria 

described below. 

 

B. “Social Disadvantage”  

 

1. The individual's social disadvantage must stem from his/her color, national origin, 

gender, physical handicap, long-term residence in an environment isolated from the 

mainstream of American society, or other similar cause beyond the individual's 

control.  

 

2. The individual must demonstrate that he/she has personally suffered social 

disadvantage.  

 

3. The individual's social disadvantage must be rooted in treatment which he/she has 

experienced in American society, not in other countries.  

 

4. The individual's social disadvantage must be chronic, longstanding and substantial; 

not fleeting or insignificant.  

 

5. The individual's social disadvantage must have negatively affected his/her entry into 

and/or advancement in the business world.  

 

6. A determination of social disadvantage must be made before proceeding to make a 

determination of economic disadvantage.  

 

C. “Economic Disadvantage”  

 

1. The individual's ability to compete in the free enterprise system has been impaired 

due to diminished capital and credit opportunities, as compared to others in the same 
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line of business and competitive market area that are not socially disadvantaged.  

 

2. The following criteria will be considered when determining the degree of diminished 

credit and capital opportunities of a person claiming social and economic 

disadvantage:  

 

With respect to the individual:  

• availability of financing  

• bonding capability 

• availability of outside equity capital  

• available markets  

 

With respect to the individual and the business concern:  

• personal and business assets  

• personal and business net worth 

• personal and business income and profits 

 

IV. Submission of DBE Information and Ongoing Reporting Requirements (Post-Award) 

 

If there is a DBE goal and/or DBE commitment on the Agreement, CONTRACTOR must 

complete and submit within the specified timelines, the following DBE documentation, through 

the AUTHORITY’s electronic reporting system: 

 

A. “Monthly DBE Commitment and Attainment Summary and Subcontractor Prompt Pay 

Verification Report” 

 

A primary purpose of this report is to ensure CONTRACTOR’s DBE commitments are 

attained, properly reported, and credited in accordance with DBE crediting provisions 

based on the capacity the DBE performs the scope of work/service.  

 

This report further serves to monitor prompt payment to both DBE and non-DBE firms, 

and collect DBE utilization data as required under 49 CFR, Part 26.  

 

CONTRACTOR is required to complete and submit this report through the AUTHORITY’s 

electronic reporting system by the 10th of each month until completion of the Agreement. 

CONTRACTOR must submit the first report following the first month of Agreement 

activity.  Even if no DBE participation will be reported within a period, CONTRACTOR 

must complete and submit the report. 

 

The Monthly DBE Commitment and Attainment Summary and Subcontractor Prompt Pay 

Verification Report must include the following information: 
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a) Original Agreement Amount  

b) Running Total of Change Order Amount  

c) Current Agreement Amount  

d) Amount Paid to CONTRACTOR during Month  

e) DBE Contract Goal  

f) Total Dollar Amount of DBE Commitment  

g) DBE Commitment as Percentage of Current Agreement Amount 

h) Amount Paid to Subcontractors during Month 

 

1. Listed and Proposed CONTRACTOR/Subcontractor Information – For All DBE 

participation being claimed either race-neutrally or race-consciously, regardless of 

tier:  

 

a) DBE Firm Name and DBE Capacity Type 

 

b) DBE Firm Contract Value Information:  

Original Contract Amount, running total of change order amount, Current 

Contract Amount, Amount Paid to CONTRACTOR or Subcontractor(s) 

During Month and Amount Paid to CONTRACTOR or Subcontractor(s) to 

date.  

 

2. CONTRACTOR Prompt Pay Verification Summary  

 

The Monthly DBE Commitment and Attainment Summary and Subcontractor Prompt 

Pay Verification Report process requires the CONTRACTOR to submit pertinent 

payment details for any firm (DBE and Non-DBE) that they have reported a payment 

to within the reporting period. CONTRACTOR is advised not to report the 

participation of DBE(s) toward the CONTRACTOR’s DBE attainment until the amount 

being claimed has been paid to the DBE.  

Pertinent payment details include: 

 

a) Invoice Number 

b) Invoice Amount 

c) Payment Amount 

d) Invoice Date 

e) Check Number 

f) Date of Payment 

g) Corresponding Prime Invoice (associated to subcontractors’ invoice) 

h) Retention  

i) Disputed or Withheld invoice amounts 

 

Firms will receive a notification from the AUTHORITY’s electronic reporting system 

when a payment is reported to them and they will be required to log-in to the system 

to verify the payment information provided by CONTRACTOR. A reported payment 
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to a lower-tier DBE firm will not be credited until the DBE firm has validated the 

payment through the AUTHORITY’s electronic system. All payments to lower-tier 

firms must be validated prior to the 10th of each month following the reporting period. 

 

Electronic submission of the Monthly DBE Commitment and Attainment Summary 

and Subcontractor Prompt Pay Verification Report  is a certification under penalty of 

perjury of the prompt payment assurance statement of compliance, providing 

assurance that timely payments have been issued to all subcontractors in 

accordance with regulatory mandates and as required by 49 CFR Part 26.29.  

 

B. "Monthly DBE Trucking Verification" Form  

 

If the CONTRACTOR is crediting DBE trucking participation towards the DBE goal, 

CONTRACTOR must submit a trucking verification report to the AUTHORITY through 

the AUTHORITY’s electronic reporting system, prior to the 10th of each month.  This form 

will be included within the Monthly DBE Commitment and Attainment Summary and 

Subcontractor Prompt Pay Verification Report process when the CONTRACTOR reports 

a payment to a DBE trucking firm. Pertinent reporting details will include: 

a) Truck number 

b) Owner's name 

c) California Highway Patrol CA number 

d) DBE certification number of the owner (as applicable) 

e) Amount paid 

f) Fee/Commission amount 

 

As a part of this process, CONTRACTOR must also obtain and submit documentation to 

AUTHORITY showing the amount paid by DBE trucking companies to all firms, including 

owner-operators, for the leasing of trucks.  If the DBE leases trucks from a non-DBE, 

CONTRACTOR may count only the fee or commission the DBE receives as a result of 

the lease arrangement.   

 

C. DBE Subcontract Agreements 

 

CONTRACTOR must electronically submit to AUTHORITY copies of executed 

subcontracts and/or purchase orders (PO) for all DBE firms participating on the contract 

within ten (10) working days of award. CONTRACTOR must immediately notify 

AUTHORITY in writing; of any problems it may have in obtaining the subcontract 

agreements from listed DBE firms within the specified time. 

 

D. Final Report-Utilization of Disadvantaged Business Enterprises (DBE) 

 

Upon completion of the project, CONTRACTOR must electronically designate their last 

Monthly DBE Commitment and Attainment Summary and Subcontractor Prompt Pay 

Verification Report,” to facilitate reporting and capturing DBE attainments and prompt 
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release of retention to all subcontractors at conclusion of the project.  The amount of ten-

thousand dollars ($10,000) will be withheld from payment until a satisfactory form is 

submitted.  

 

E. Disadvantaged Business Enterprises (DBE) Certification Status Change 

 

If a DBE subcontractor is decertified during the life of the project, the decertified 

subcontractor must notify the CONTRACTOR in writing with the date of decertification.  

If a subcontractor becomes a certified DBE during the life of the project, the subcontractor 

must notify CONTRACTOR in writing with the date of certification (Attach DBE 

certification/decertification letter).  CONTRACTOR must electronically furnish the written 

documentation to AUTHORITY within ten (10) days of receipt. Upon completion of the 

project, the "Disadvantaged Business Enterprises (DBE) Certification Status Change" 

must be signed and certified correct by the CONTRACTOR indicating the DBEs' existing 

certification status. If there are no changes, indicate “No Changes.”  The signed and 

certified form must be furnished to AUTHORITY within thirty (30) days from the date of 

project acceptance. 

 

Failure to submit any of the required submittals above and their support documentation within 

the specified timeline shall result in a penalty of ten dollars ($10) per day, per submittal document. 

 

AUTHORITY requires CONTRACTOR to maintain records and documents of payments to lower-

tiers, including DBEs, for a period of four (4) years from the date of final payment by AUTHORITY, 

unless otherwise provided by applicable record retention requirements for CONTRACTOR’s 

agreement, whichever is longer. These records will be made available for inspection upon 

request by any authorized representative of AUTHORITY. This reporting requirement extends to 

all lower tiers, both DBE and non-DBE. 

 

AUTHORITY reserves the right, at its sole discretion, to demonstrate responsiveness to 

requirements of CFR 49 Part 26.37 by implementing the following method(s): 

 

a) Posting contractor payment data to a website, database, or other place accessible to 

subcontractors to assist them in determining when they should expect to receive 

payment. 

 

b) Requiring CONTRACTOR to use an automated reporting system, inclusive of, but not 

limited to, real time entry of payments made and received by CONTRACTOR and their 

lower tiers.  

 

V. DBE Eligibility and Commercially Useful Function Standards 

 

A DBE must be certified at the time of bid/proposal submission: 

 

1. A DBE must be a small business firm defined pursuant to 13 CFR Part 121 and be 
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certified through the California Unified Certification Program (“CUCP”) at the time of 

bid submission. A listing of DBEs certified by the CUCP is available at the following 

source:  

 

The CUCP web site, which can be accessed at http://www.dot.ca.gov/hq/bep. 

 

2. A DBE may participate as a prime contractor, subcontractor, joint venture partner, 

vendor of material or supplies, or as a trucking company. 

 

3. A DBE joint venture partner must be responsible for specific contract items of work, 

or clearly defined portions thereof.  Responsibility means actually performing, 

managing, and supervising the work with its own work forces.  The DBE joint venture 

partner must share in the capital contribution, control, management, risks, and profits 

of the joint venture commensurate with its ownership interest. 

 

4. The use of joint-checks for DBE firms must be approved by AUTHORITY prior to 

execution, and a joint-check agreement must accompany the request to 

AUTHORITY. 

 

5. A DBE must perform a commercially useful function in accordance with 49 CFR Part 

26.55 (i.e. must be responsible for the execution of a distinct element of the work, 

and must carry out its responsibility by actually performing, managing, and 

supervising the work). A DBE should perform at least thirty percent (30%) of the total 

cost of its contract with its own workforce to presume it is performing a commercially 

useful function. 

 

VI. DBE Crediting Provisions  

 

A. When a DBE is proposed to participate in the Agreement, at any tier, only the value of 

the work proposed to be performed by the DBE with its own work force may be counted 

towards DBE participation.  If CONTRACTOR is a DBE joint venture participant, only 

the DBE proportionate interest in the joint venture must be counted. 

 

1. If a DBE intends to subcontract part of the work of its subcontract to a lower-tier 

subcontractor, the value of the subcontracted work may be counted toward DBE 

participation only if the subcontractor is a certified DBE and performs the work with 

their own forces.  Services subcontracted to a non-DBE firm may not be credited 

toward the CONTRACTOR’s DBE attainment. 

 

2. CONTRACTOR is to calculate and credit participation by eligible DBE vendors of 

equipment, materials, and supplies toward DBE attainment as follows: 

 

a) Sixty percent (60%) of expenditures for equipment, materials, and supplies 

required under the Agreement obtained from a regular dealer; or 

http://www.dot.ca.gov/hq/bep
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b) One hundred percent (100%) of expenditures for equipment, materials, and 

supplies required under the Agreement obtained from a DBE manufacturer. 

 

3. The following types of fees or commissions paid to DBE Subcontractors, Brokers, 

and Packagers may be credited toward CONTRACTOR’s DBE attainment, provided 

that the fee or commission is reasonable and not excessive, as compared with fees 

or commissions customarily allowed for similar work including: 

 

a) Fees and commissions charged for providing bona fide professional or 

technical services, or procurement of essential personnel, facilities, 

equipment, materials, or supplies required in the performance of the 

Agreement. 

b) Fees charged for delivery of material and supplies (excluding the cost of 

materials or supplies themselves), when the licensed hauler, trucker, or 

delivery service is not also the manufacturer of, or a regular dealer in, the 

material and supplies; 

c) Fees and commissions charged for providing any insurance specifically 

required in the performance of the Agreement. 

 

4. CONTRACTOR may count the participation of DBE trucking companies toward DBE 

attainment, as follows:  

 

a) The DBE must be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract. 

b) The DBE must itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

c) The DBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using 

drivers it employs. 

d) The DBE may lease trucks from another DBE firm, including an owner-

operator who is certified as a DBE.  The DBE who leases trucks from 

another DBE receives credit for the total value of the transportation services 

the lessee DBE provides on the contract. 

e) The DBE may also lease trucks from a non-DBE firm, including an owner-

operator.  The DBE who leases trucks equipped with drivers from a non-

DBE is entitled to credit for the total value of transportation services 

provided by non-DBE leased trucks equipped with drivers not to exceed 

the value of transportation services on the contract provided by the DBE-

owned trucks or leased trucks with DBE drivers. Additional participation by 

non-DBE owned trucks equipped with drivers receives credit only for the 

fee or commission it receives as a result of the lease arrangement. 
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f) The DBE may lease trucks without drivers from a non-DBE truck leasing 

company and if the DBE uses its own employees as drivers, it is entitled to 

credit for the total value of these hauling services.  

 

For purposes of this paragraph, a lease must indicate that the DBE has exclusive use 

of and control over the truck.  This does not preclude the leased truck from working 

for others during the term of the lease with the consent of the DBE, so long as the 

lease gives the DBE absolute priority for use of the leased truck.  Leased trucks must 

display the name and identification number of the DBE. 

 

5. If the CONTRACTOR listed a non-certified, 1st tier Subcontractor to perform work on 

this Agreement, and the non-certified Subcontractor subcontracts a part of its work 

or purchases materials and/or supplies from a lower tier DBE certified Subcontractor 

or Vendor, the value of work performed by the lower tier DBE firm’s own forces can 

be counted toward DBE participation on the Agreement. If a DBE contractor performs 

the installation of purchased materials and supplies, they are eligible for full credit of 

the cost of the materials. 

 

6. CONTRACTOR is advised not to report the participation of DBE(s) toward the 

CONTRACTOR’s DBE attainment until the amount being claimed has been paid to 

the DBE. 

 

VII. DBE Substitution, Termination and On-Going Good Faith Efforts 

 

AUTHORITY requires that CONTRACTOR not terminate a DBE without AUTHORITY’s prior 

written consent. This includes, but is not limited to, instances in which CONTRACTOR seeks to 

perform work originally designated for a DBE with its own work force or those of an affiliate, a 

non-DBE firm, or with another DBE firm.  

 

AUTHORITY will provide such written consent only if it agrees, for reasons stated in the 

concurrence document, that CONTRACTOR has good cause to terminate the DBE firm. For 

purposes of this section, good cause includes the following circumstances: 

 

A. The listed DBE subcontractor fails or refuses to execute a written contract. 

 

B. The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a 

way consistent with normal industry standards. Provided, however, that good cause 

does not exist if the failure or refusal of the DBE subcontractor to perform its work on 

the subcontract results from the bad faith or discriminatory action of CONTRACTOR. 

 

C. The listed DBE subcontractor fails or refuses to meet CONTRACTOR’s reasonable, 

nondiscriminatory bond requirements. 
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D. The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness. 

 

E. The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant 2 CFR Parts 108, 215 and 1,200 or 

applicable state law. 

 

F. CONTRACTOR has determined that the listed DBE subcontractor is not a responsible 

contractor. 

 

G. The listed DBE subcontractor voluntarily withdraws from the project and provides to you 

written notice of its withdrawal. 

 

H. The listed DBE is ineligible to receive DBE credit for the type of work required. 

I. A DBE owner dies or becomes disabled with the result that the listed DBE contractor is 

unable to complete its work on the contract. 

J. Other documented good cause that you determine compels the termination of the DBE. 

Provided, that good cause does not exist if CONTRACTOR seeks to terminate a DBE 

it relied upon to obtain the Agreement so that CONTRACTOR can self-perform the work 

for which the DBE contractor was engaged or so that CONTRACTOR can substitute 

another DBE or non-DBE contractor after Agreement award.  

To submit a request to terminate and/or substitute a DBE subcontractor, CONTRACTOR will be 

required to submit a DBE Commitment Change Request through AUTHORITY’s electronic 

system. The DBE Commitment Change Request includes options to increase, decrease, 

substitute, or terminate a DBE commitment. 

 

If decrease, substitute or terminate is selected, CONTRACTOR must give notice in writing to the 

DBE, with a copy to AUTHORITY, of its intent to decrease, substitute and/or terminate, and the 

reason for the request. This documentation will be required by the AUTHORITY’s electronic 

system when submitting the DBE Commitment Change Request. 

 

CONTRACTOR must give the DBE five (5) days to respond to CONTRACTOR’s notice and 

advise AUTHORITY and CONTRACTOR of the reasons, if any, why it objects to the proposed 

termination of its subcontract or purchase order and why AUTHORITY should not approve 

CONTRACTOR’s action. If required in a particular case as a matter of public necessity (e.g. 

safety), CONTRACTOR may provide a response period shorter than five (5) days.  

 

In the event of an approved DBE substitution, termination, or failure of a DBE to complete its 

work on the contract for any reason, the DBE must be substituted with another DBE or adequate 

good faith efforts must be documented by CONTRACTOR within five (5) days, to the extent 

needed to meet the contract-specific DBE goal. Note: The five (5) day period may be extended 

for an additional five (5) days if necessary, at the request of the CONTRACTOR. 
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The substitute DBE must be certified as a DBE at the time of request for substitution.  

 

CONTRACTOR shall not be entitled to any payment for work or materials unless it is performed 

or supplied by the listed DBE, unless the DBE is terminated in accordance with this section and 

is approved by AUTHORITY. This includes partial terminations. 

 

Should CONTRACTOR elect to submit a good faith effort documentation in lieu of proposing 

additional DBE participation, AUTHORITY will review the documentation and provide a 

determination through AUTHORITY’S electronic system to CONTRACTOR stating whether or 

not good faith efforts have been adequately demonstrated.  

 

The substitute DBE cannot work on the Agreement until its work eligibility has been confirmed 

and required subcontracts, supplies, trucking commitments, or other services have been 

approved by AUTHORITY. 

 

VIII. Additional DBE Subcontractors 

 

In the event CONTRACTOR identifies additional DBE Subcontractors or suppliers not previously 

identified by CONTRACTOR for DBE participation under the Agreement, CONTRACTOR must 

notify AUTHORITY by submitting a “Request to Add,” through the AUTHORITY’s electronic 

system. This will enable AUTHORITY to verify the firm’s eligibility, capacity, CUF and ensure 

there is not a scope conflict with another previously listed firm. Proposed firms will not be applied 

towards CONTRACTOR’s DBE participation until approved by AUTHORITY. 

 

CONTRACTOR must also submit, for each DBE identified after contract execution, a written 

confirmation from the DBE acknowledging that it is participating in the contract for a specific 

value, including the corresponding scope of work (a subcontract agreement can serve in lieu of 

the written confirmation). This supporting documentation will be required by the AUTHORITY’S 

electronic system when submitting a Request to Add. 

 

IX.  DBE “Frauds” and “Fronts” 

 

Only legitimate DBEs are eligible to participate as DBEs in the AUTHORITY’s U.S. DOT-assisted 

contracts.  CONTRACTOR is cautioned against knowingly and willfully using “fronts.”  The use 

of “fronts” and “pass through” subcontracts to non-disadvantaged firms constitute criminal 

violations.  Further, any indication of fraud, waste, abuse, or mismanagement of Federal funds 

should be immediately reported to the Office of Inspector General, U.S. Department of 

Transportation at the toll-free hotline: (800) 424-9071; or to the following: 245 Murray Drive, 

Building 410, Washington, DC 20223; Telephone: (202) 406-570. 
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X.  Dispute Resolution 

 

All contracts in excess of five-hundred thousand dollars ($500,000) shall contain provisions or 

conditions which will allow for dispute resolution remedies in instances where contractors violate 

or breach DBE Program requirements, inclusive but not limited to, prompt payment and provide 

for such sanctions and penalties as may be appropriate.  

 

CONTRACTOR shall incorporate this Section into each subcontract related to work arising under 

this Agreement and shall not incorporate by reference. 

 

CONTRACTOR and subcontractor agree to notify AUTHORITY within five (5) business days of 

any prompt payment and/or DBE Program disputes which cannot be settled by discussions 

between the parties involved.  

 

CONTRACTOR and subcontractor further agree to proceed through informal meetings, 

mediation, or any combination thereof as further detailed below.  Dispute submittals shall include 

the method(s) of dispute resolution selected, terms, timeframes, and a detailed summary of 

assistance being requested (as applicable). 

 
I. INFORMAL MEETINGS: 
 

AUTHORITY is available to assist CONTRACTOR with coordination of informal meeting 

requests to assist in the resolution of disputes between CONTRACTOR and 

subcontractor. AUTHORITY’s DBELO or a designated DBE support representative will 

conduct the informal meetings with parties in dispute.  Representatives from 

CONTRACTOR and subcontractor for the purpose of dispute resolution, must include 

individuals authorized to bind each interested party.  All parties must agree to the 

procedure. 

 
II. Mediation 
 

The parties to a contract may agree to endeavor to settle a dispute through informal 

mediation under independent third-party organizations.  AUTHORITY’s DBELO and her 

designated support staff is considered an independent third party.  Submission to 

informal mediation is voluntary; it is not binding and offers advisory opinions. 

 

Performance During Dispute: Unless otherwise directed by AUTHORITY, CONTRACTOR 

and its sub tiers shall continue performance under the Agreement while matters in dispute 

are being resolved.  

 

Flow Down Requirements: The dispute resolution provisions flow down to all tiers.   

 

These provisions shall not apply to disputes between CONTRACTOR and AUTHORITY. 

These provisions do not alter in any way or waive compliance with other provisions in the 

Agreement. 
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XI.  Administrative Remedies and Enforcement 

 

CONTRACTOR must fully comply with the DBE contract requirements, including the Authority’s 

DBE Program and Title 49 CFR, Part 26 “Participation of Disadvantaged Businesses in 

Department of Transportation Financial Assistance Programs,” and ensure that all 

subcontractors, regardless of tier, are also fully compliant.  Failure by CONTRACTOR to carry 

out these requirements is a material breach of this Agreement, which may result in the 

termination of this Agreement, or such other remedy as AUTHORITY deems appropriate, which 

may include, but is not limited to: 

1. Withholding monthly progress payments;  

2. Assessing sanctions;  

3. Liquidated damages; and/or  

4. Disqualifying CONTRACTOR from future bidding/proposing as non- 

 responsible.  

  

In instances of identified non-compliance, a Cure Notice will be issued to CONTRACTOR 

identifying the DBE non-compliance matter(s) and specifying the required course of action for 

remedy. 

  

CONTRACTOR must be given ten (10) working days from the date of the Cure Notice to remedy 

or to: (1) File a written appeal accompanied with supporting documentation; and/or (2) Request 

a hearing with AUTHORITY to reconsider AUTHORITY’s DBE determination.   

 

Failure to respond within the ten (10) working day period will constitute a waiver of 

CONTRACTOR's right to appeal.  If CONTRACTOR files an appeal, AUTHORITY, must issue a 

written determination and/or set a hearing date within ten (10) working days of receipt of the 

written appeal, as applicable.  A final Determination will be issued within ten (10) working days 

after the hearing, as applicable.  

  

If after review of CONTRACTOR's appeal, AUTHORITY decides to uphold the decision to 

impose DBE administrative remedies on CONTRACTOR, the written determination must state 

the specific remedy(ies) to be imposed. 

  

Failure to comply with the Cure Notice and/or to remedy the identified DBE non-compliance 

matter(s) is a material breach of the Agreement and is subject to administrative remedies 

including withholding at a minimum of two percent (2%) of the invoice amount due per month for 

every month that the identified non-compliance matter(s) is not remedied.  Upon satisfactory 

compliance, AUTHORITY will release all withholdings. 

  

In addition to administrative remedies defined in this section, AUTHORITY is not precluded from 

invoking other contractual and/or legal remedies available under federal, state or local laws. 
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LEVEL 3 HEALTH, SAFETY AND ENVIRONMENTAL (HSE) SPECIFICATIONS 

 
REQUIRED HSE SUBMITTAL SUMMARY 
 
The contractor shall submit copies of the items listed below for contract scope work on 
OCTA projects and property.  Copies shall be provided prior to contractor’s mobilization 
onto OCTA projects and property. Contractor shall provide compliant written Health, 
Safety & Environmental (HSE) submittals within 30 days of the contract notice to 
proceed. 
 
HSE submittals shall comply with the 1988 Drug Free Workplace Act, or the Department 
of Transportation (DOT), or the Federal Transportation Administration (FTA) 
requirements (according to OCTA procurement funding guidelines) and comply with the 
California Code of Regulations (CCR) Title 8 regulatory standards.   
 
Contractor’s established written programs/plans shall comply with CCR Title 8 
regulatory standards. All HSE related programs/plans submitted to OCTA for 
acceptance shall be prepared and submitted by a qualified HSE professional who is 
recognized by an organization of industry standard (i.e., CSP, CIH, CHST, CHMM, etc.) 
and is experienced in developing compliant written HSE programs. The site safety HSE 
representative shall participate in the HSE submittal process.  
 

1. Contractor shall provide a copy of Company’s Injury Illness Prevention Program 
in accordance with CCR Title 8, Section 3203. 

 
2. Contractor shall provide a copy of their Company HSE Policy/Procedure Manual, 

in compliance with CCR Title 8 Standards for awarded scope. 
 

3. Contractor shall provide a copy of their Policy or Substance Abuse Prevention 
Program. 

 
4. Contractor shall provide a copy of their Hazard Communication Program and 

SDS Management Program in compliance with CCR Title 8, Section 5194, 
Hazard Communication Standard. 

 
5. On-Site HSE Representative: 

On Facility Modification Projects, The Contractor shall submit a resume of the 
designated on-site qualified HSE Representative. The HSE Representative shall 
possess a current certification from the Board of Certified Safety Professionals 
(BCSP), plus five (5) years construction or scope agreement HSE experience 
enforcing HSE compliance on heavy or industrial construction project sites, the 
last two years of which have been administering HSE in the construction or 
scope discipline for which the Contractor is contracting with the Authority.  The 
designated HSE Representative shall participate in all HSE related submittals 
through completion of scope. 
 
On Capital Programs, The Contractor’s on-site qualified HSE Representative 
shall be a Certified Safety Professional (CSP) with current standing from the 
Board of Certified Safety Professionals (BCSP) or a Construction Health and 
Safety Technician (CHST) with current standing from the (BCSP) or a Certified 
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Industrial Hygienist (CIH) with current standing from the American Board of 
Industrial Hygiene (ABIH), or an equal professional HSE Certificate of standing 
from The National Examination Board in Occupational Safety and Health 
(NEBOSH), that is acceptable to the Authority.  The Contractor’s on-site HSE 
Representative(s) shall provide a resume and have a minimum of seven (7) 
years heavy construction experience in administering HSE programs on heavy 
construction project sites, the last two years of which have been administering 
HSE in the construction/scope discipline for which Contractor is contracting with 
the Authority. 
 

6. A Detailed Site Specific HSE Work Implementation Plan:  
This plan shall be prepared and submitted by a recognized HSE professional 
experienced in developing compliant written HSE programs. Indicate the 
methods and procedures and include the sequence of tasks as listed on the 
project schedule, include the hazards, tools and equipment, and the safe work 
practices to mitigate the hazards in a format acceptable OCTA. Specify safety 
measures in accordance with applicable Cal/OSHA standards, South Coast Air 
Quality Management District (SCAQMD) rules, National Fire Protection 
Association (NFPA), National Electric Code (NEC), American National Standards 
Institute (ANSI) codes and regulations, job hazard analysis, policies, procedures, 
HSE training requirements and known and potential hazards of Contractor’s 
scope.  Plans shall be prepared as specified above, and may require if necessary 
a professional engineer licensed to practice in the state of California, when so 
required by the provisions of the California Board for Professional Engineer and 
Surveyors. 

 

PART I – GENERAL 

1.0  GENERAL HEALTH, SAFETY AND ENVIRONMENTAL REQUIREMENTS 

 
A. The Contractor, its subcontractors, suppliers, and employees have the 

obligation to comply with all Authority health, safety and environmental 
compliance department (HSEC) requirements of this safety specification, 
project site requirements, and bus yard safety rules, as well as all federal, 
state, and local regulations pertaining to scope of work or agreements with 
the Authority including California Department of Transportation safety 
requirements and special provisions. Additionally, manufacturer requirements 
are considered incorporated by reference, as applicable, to this scope of 
work.  

 
B. Observance of unsafe acts or conditions, serious violation of health and 

safety standards, non-conformance of Authority HSEC requirements, or 
disregard for the intent of these safety specifications to protect people and 
property, by Contractor may be reason for termination of scope or agreements 
with the Authority, at the sole discretion of the Authority.  

 
C. The Authority HSEC requirements, and references contained within this scope 

of work shall not be considered all-inclusive as to the hazards that might be 
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encountered.  Safe work practices shall be pre-planned and performed, and 
safe conditions shall be maintained during the course of this work scope. 

 
D. The Contractor shall specifically acknowledge that it has primary responsibility 

to prevent and correct all health, safety and environmental hazards for which 
it and its employees, or its subcontractors (and their employees) are 
responsible.  The Contractor shall further acknowledge their expertise in 
recognition and prevention of hazards in the operations for which they are 
responsible, that the Authority may not have such expertise, and is relying 
upon the Contractor for such expertise. The Authority retains the right to notify 
the Contractor of potential hazards and request the Contractor to evaluate 
and, as necessary, to eliminate those hazards.   

 
E. The Contractor shall provide all necessary tools, equipment, and related 

safety protective devices to execute the scope of work in compliance with the 
Authority’s HSEC requirements, CCR Title 8 Standards, and recognized safe 
work practices. 

 
F. The Contractor shall instruct all its employees, and all associated sub-

contractors under contract with the Contractor who works on Authority 
projects in the following: recognition, identification, and avoidance of unsafe 
acts and/or conditions applicable to its work.   

 
PART II – SPECIFIC REQUIREMENTS 
 
2.0 While these safety specifications are intended to promote safe work practices, 

Contractors are reminded of their obligation to comply with all federal (Code of 
Federal Regulations (CFR) Sections 1926 & 1910 Standards), state (CCR Title 8 
Standards), local and municipal safety regulations, and Authority health, safety 
and environmental requirements applicable to their project scope.  Failure to 
comply with these standards may be cause for termination of scope or 
agreements with the Authority, at the sole discretion of the Authority. 

 
 
2.1 REQUIRED DOCUMENTATION / REPORTING REQUIREMENTS 
 

The Contractor at a minimum shall provide the following documents to the 
Authority’s Project Manager.  Items A through E below shall be submitted and 
accepted by the Authority’s Project Manager prior to Contractor mobilization. 
Item F upon each occurrence, and for items G through K, contractor shall verify 
the following documentation is in place, prior to and during contract scope and 
make the same available to the Authority upon request within 72 hours. 
 
Contractor’s established written programs/plans shall comply with CCR Title 8 
regulatory standards. All new programs/plans shall be prepared and submitted by 
a qualified HSE professional who is recognized by an organization of industry 
standard (i.e., CSP, CIH, CHST, STS, CHMM, etc.) and is experienced in 
developing compliant written HSE programs. The site safety HSE representative 
shall participate in the scope submittal process.  
 
A. A Comprehensive Project Specific Health, Safety, and Environmental (HSE) 

Work Plan. 
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a. The Contractor shall develop a site project plan that may include, but is 

not limited to: Permits, Evacuation, Emergency Plan, Roles and 
Responsibilities, Scope and Construction Activity Details, Constructability 
Review, Contractor Coordination Process, Safe Work Methods, Hazard 
Identification & Risk Control, First Aid and Injury Management, Emergency 
Procedures, Public Protection, Authority and Contractor Site Rules, 
Incident Reporting and Investigation, Specialized Work or Licensing, 
Training and Orientation Requirements, Chemical Management, and 
Subcontractor Management. 
 

b. A Detailed Site Specific HSE Implementation Plan: This plan shall be 
prepared and submitted by a recognized HSE professional (current BCSP 
Certification in good standing, i.e., CSP, CHST, OHST) experienced in 
developing compliant written HSE programs, acceptable to OCTA. 
Indicate the methods and procedures and include the sequence of tasks 
as listed on the project schedule, include the hazards, tools and 
equipment, and the safe work practices to mitigate the hazards in a format 
acceptable OCTA. Specify safety measures in accordance with applicable 
Cal/OSHA standards, SCAQMD rules, NFPA, NEC, ANSI codes and 
regulations, job hazard analysis, policies, procedures, HSE training 
requirements and known and potential hazards of Contractor’s scope.  
Plans shall be prepared as specified above, and may require if necessary, 
a professional engineer licensed to practice in the state of California, when 
so required by the provisions of the California Board for Professional 
Engineer and Surveyors. 

 
B. Contractor shall provide a copy of their Company HSE Policy/Procedure 

Manual, in compliance with CCR Title 8 Standards for awarded scope. 
 

C. Contractor shall provide a copy of Company’s Injury Illness Prevention 
Program in accordance with CCR Title 8, Section 3203.  

 
D. Contractor shall provide a copy of their Policy or Substance Abuse 

Prevention Program that complies with the 1988 Drug Free Workplace Act. 
 
E. Contractor shall provide the resume and qualifications/certifications of 

assigned project designated Onsite HSE Representative for this scope as 
identified in section 2.3 of this specification.  

 
F. Accident/Incident investigation report within 24 hours of event (immediate 

verbal notification to Authority Project Manager, followed by Written Report). 
 

The following required documentation shall be provided to the Authority’s Project 
Manager, upon Authority request, within 72 hours. 

 
G. A copy of Contractor weekly site safety inspection report with status of 

corrections, upon request, within 72 hours.  
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H. Contractor shall provide a copy of the Contractors and subcontractors 
competent person list (submit to Authority Project Manager, upon Authority 
request, within 72 hours). 

 
I. Contractors and subcontractors training records for qualified equipment 

operators, electrical worker certification (NFPA 70E), confined space 
training, HAZWOPER training, and similar personnel safety training 
certificates as applicable to the agreement scope and as requested by the 
OCTA Project Manager and/or HSEC department, upon Authority request, 
within 72 hours and prior to starting or during the scope activity (submit to 
Project Manager). 

 
J. A monthly report that includes number of workers on project, a list of 

subcontractors, work hours (month, year to date, & project cumulative) of 
each contractor, labor designation, OSHA Recordable injuries and illnesses 
segregated by medical treatment cases, restricted workday cases, number of 
restricted days, lost workday cases, and number of lost work days, and 
recordable incident rate. Contractor shall provide to the Authority, upon 
request, within 72 hours. 

 
K. TRAINING DOCUMENTATION 

 
To ensure that each employee is qualified to perform their assigned work, 
when applicable to scope work, Contractor shall verify training 
documentation is in place, prior to and during contract scope, and make 
available to the Authority, upon request, within 72 hours.  Training may be 
required by the Authority or CCR Title 8 Standards and required for activity 
on Authority’s property and/or Authority projects. Contractor shall provide to 
Authority, upon request, within 72 hours. 

 
2.2 HAZARD COMMUNICATION (CCR Title 8, Section 5194)  
 

A. Contractor shall comply with CCR Title 8, Section 5194 Hazard 
Communication Standard.  Prior to chemical use on Authority property and/or 
project work areas the Contractor shall provide to the Authority Project 
Manager copies of Safety Data Sheet (SDS) for all applicable products used, 
if any.    

B. All chemicals including paint, solvents, detergents and similar substances 
shall comply with SCAQMD Rules 103, 1113, and 1171. 

 
2.3 DESIGNATED HEALTH, SAFETY, ENVIRONMENTAL (HSE) 
 REPRESENTATIVE 

 
A. Before beginning on-site activities, the Contractor shall designate an On-site 

HSE Representative. This person shall be a Competent or Qualified Individual 
as defined by the Occupational, Safety, and Health Administration (OSHA), 
familiar with applicable CCR Title 8 Standards, and has the authority to affect 
changes in work procedures that may have associated cost, schedule and 
budget impacts.  
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B. The Contractor’s on-site qualified HSE Representative for all Authority 
projects is subject to acceptance by the Authority Project Manager and the 
HSEC Department Manager. All contact information of the On-site HSE 
Representative (name, phone, and fax and pager/cell phone number) shall be 
provided to the Authority Project Manager.     

 
QUALIFICATIONS – On Capital Programs, the Contractor shall submit a 
resume of the full time, on-site qualified HSE Representative(s) who reports 
directly to the Contractor's Project Manager or Superintendent, and who is 
responsible for HSE oversight for field operations on the project no later than 
ten (10) days after receipt of Notice to Proceed, and prior to mobilization. The 
Contractor’s On-site HSE Representative(s) shall have a minimum of seven 
(7) years heavy construction experience in administering HSE programs on 
heavy construction project sites, the last two years of which have been 
administering HSE in the construction discipline for which Contractor is 
contracting with the Authority. The Contractor’s On-site HSE Representative 
shall be a Certified Safety Professional (CSP) with current standing from the 
Board of Certified Safety Professionals (BCSP), or a Construction Health and 
Safety Technician (CHST) with current standing from the BCSP or a Certified 
Industrial Hygienist (CIH) with current standing from the American Board of 
Industrial Hygiene (ABIH), or an equal professional HSE Certificate of 
standing from The National Examination Board in Occupational Safety and 
Health (NEBOSH), that is acceptable to the Authority. The Contractor's On-
site HSE Representatives(s) shall be on site during all operational hours. The 
On-site HSE Representative(s) shall set up, carry forward and aggressively 
and effectively maintain the project specific safety program and IIPP covering 
all phases of the work. If at any time the Contractor wishes to replace their 
On-site HSE Representative(s), the Contractor must provide written notice 
thirty (30) days prior to change of personnel to the Authority. The Contractor 
shall take all precautions and follow all procedures for the safety of, and shall 
provide all protection to prevent injury to, all persons involved in any way in 
the scope work and all other persons, including, without limitation, the 
employees, agents, guests, visitors, invitees and licensees of the Authority 
who may be involved. This requirement applies continuously and is not limited 
to normal working hours. The designated HSE Representative shall 
participate in all HSE related submittals.  The Authority reserves the right to 
allow for an exception to modify these minimum qualification requirements for 
unforeseen circumstances, at the sole discretion of the Authority Project 
Manager and HSEC Department Manager. 
 
On Facility Modification Projects, the Contractor shall submit a resume of 
the full time qualified on-site HSE Representative who reports directly to the 
Contractor's Project Manager or Superintendent, and who is responsible for 
safety oversight for field operations on the project no later than ten (10) days 
after receipt of Notice to Proceed, and prior to mobilization. The Contractor’s 
On-Site HSE Representative shall hold a current certification from the BCSP, 
plus five (5) years construction or scope HSE experience enforcing HSE 
compliance on heavy construction or industrial construction project sites, the 
last two years of which have been administering HSE in the construction or 
scope discipline for which Contractor is contracting with the Authority. The 
Contractor's On-site HSE Representative(s) shall be on site during all 
operational hours. The designated HSE Representative shall participate in all 



IFB 1-3294 
EXHIBIT H 

 
 

HSE related submittals. The Authority reserves the right to allow for an 
exception and to modify these minimum qualification requirements for 
unforeseen circumstances, at the sole discretion of the Authority Project 
Manager and HSEC Department Manager. 

 
1. Capital Programs may include, but are not limited to, projects involving 

demolition and construction of; heavy construction, rail projects, highway 
projects, parking lots and structures, fuel stations, building construction, 
facility modifications, bus base construction, EPA/DTSC remediation, 
AQMD air or soil monitoring, fuel tank removal or modification, major bus 
base modifications, handling potential hazardous waste projects, and 
similar projects as deemed a Capital Program at the sole discretion by the 
Authority. 
 

2. Facility Modification Projects may include, but are not limited to, projects 
involving minor demolition and construction or improvement projects for 
transportation centers, bus base sites and/or building modifications, 
equipment and/or building upgrades, and similar projects as deemed a 
Facility Modification Project at the sole discretion by the Authority. 
 

3. Competent Individual means an individual who is capable of identifying 
existing and predictable hazards in the surroundings or working conditions 
which are unsanitary, hazardous, or dangerous to employees and/or 
property, and who has authorization to take prompt corrective measures to 
eliminate them. 

 
4. Qualified Individual means an individual who by possession of a 

recognized degree, certificate, certification or professional standing, or 
who by extensive knowledge, training, and experience, has successfully 
demonstrated his/her ability to solve or resolve problems relating to the 
subject matter, the work, or the project. 

 
C. The Contractor shall designate a Competent Individual for each task, as 

required by Cal-OSHA standards or laws. The task Competent Individual shall 
be responsible for the prevention of accidents. If the Authority or any public 
agency with jurisdiction notifies the Contractor of any claimed dangerous 
condition at the site that is within the Contractor’s care, custody or control, the 
Contractor shall take immediate action to rectify the condition at no additional 
cost to the Authority. The Contractor shall be responsible for the payment of 
all fines levied against the Authority for deficiencies relating to the 
Contractor’s supervision or conduct and/or control of the scope agreement. 

 
D. On Facility Modification Projects, the Authority Project Manager reserves the 

right to require the Contractor to provide one additional full-time safety 
representative with qualifications as identified in section 2.3 (C), above 
whenever the number of individuals from the Contractor, its subcontractors, 
suppliers, and vendors meets or exceeds 15 workers, there are multiple 
scope work sites, or as warranted by the scope of work at the sole discretion 
by the Authority. 
 

E. On Capital Programs, the Authority's Project Manager reserves the right to 
require the Contractor to provide one additional full-time safety representative 
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with qualifications as identified in item 2.3 (C) above whenever the number of 
individuals from the Contractor, its subcontractors, suppliers, and vendors 
meets or exceeds 50 workers, or is warranted by the scope of work. 

  
2.4 SITE HSE ORIENTATION 
 

The Contractor shall conduct and document a project site safety orientation for all 
Contractor personnel, subcontractors, suppliers, vendors, and new employees 
assigned to the project prior to performing any work on Authority projects, a copy 
of the HSE orientation attendance list shall be provided to the Authority Project 
Manager.  The safety orientation, at a minimum, shall include, as applicable, 
Personal Protection Equipment (PPE) requirements, eye protection, ANSI class 2 
reflective vests, designated smoking, eating, and parking areas, traffic speed limit 
and routing, cell phone policy, and barricade requirements.  When required by 
scope, additional orientation shall include fall protection, energy isolation lock-
out/tag-out (LOTO), confined space, hot work permit, security requirements, and 
similar project safety requirements. 
 

2.5 INCIDENT NOTIFICATION AND INVESTIGATION 
 
A. The Authority shall be promptly notified of any of the following types of 

incidents: 
 

1. Damage to Authority property (or incidents involving third party property 
damage); 

 
2. Reportable and/or recordable injuries (as defined by the U. S. 

Occupational Safety and Health Administration); 
 
3. Incidents impacting the environment, i.e. spills or releases on Authority 

property. 
 

B. Notifications shall be made to Authority representatives, employees and/or 
agents. This includes incidents occurring to contractors, vendors, visitors, or 
members of the general public that arise from the performance of Authority 
contract work.  An initial immediate verbal notification followed by a written 
incident investigation report shall be submitted to Authority’s Project Manager 
within 24 hours of the incident.  
 
A final written incident investigative report shall be submitted within seven (7) 
calendar days and include the following information.  The current status of 
anyone injured, photos of the incident area, detailed description of what 
happened, the contributing factors that led to the incident occurrence, a copy 
of the company policy or procedure associated with the incident and 
evaluation of effectiveness, copy of the task planning documentation, and the 
corrective action initiated to prevent recurrence.  This information shall be 
considered the minimum elements required for a comprehensive incident 
report acceptable to OCTA. 

 
C. A Serious Injury, Serious Incident, OSHA Recordable Injury / Illness, or 

Significant Near Miss shall require a formal incident review at the discretion of 
the Authority’s Project Manager.  The incident review shall be conducted 
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within seven (7) calendar days of the incident.  This review shall require a 
senior executive from the Contractors’ organization to participate in the 
presentation. The serious incident presentation shall include action taken for 
the welfare of the injured, a status report of the injured, causation factors 
leading to the incident, a root cause analysis, and a detailed recovery plan 
that identifies corrective actions to prevent a similar incident, and actions to 
enhance safety awareness. 

 
1. Serious Injury: includes an injury or illness to one or more employees, 

occurring in a place of employment or in connection with any employment, 
which requires inpatient hospitalization for a period in excess of twenty-
four hours for other than medical observation, or in which an employee 
suffers the loss of any member of the body, or suffers any serious degree 
of physical disfigurement.   

 
2. Serious Incident: includes property damage of $500.00 or more, an 

incident requiring emergency services (local fire, paramedics and 
ambulance response), news media or OCTA media relations response, 
and/or incidents involving other agencies (Cal/OSHA, EPA, AQMD, DTSC, 
etc.) notification or representation. 

 
3. OSHA Recordable Injury / Illness includes and injury / illness resulting in 

medical treatment beyond First Aid, an injury / illness which requires 
restricted duty, or an injury / illness resulting in days away from work.  

 
4. Significant Near Miss Incident: includes incidents where no property was 

damaged and no personal injury sustained, but where, given a slight shift 
in time or position, damage and/or injury easily could have occurred. 

 
2.6 REGULAR INSPECTIONS & THIRD-PARTY INSPECTIONS 

 
A. Frequent and regular inspections of the project jobsite shall be made by the 

Contractor's On-site HSE Representative, or another Competent Individual 
designated by the Contractor.  Unsafe acts and/or conditions noted during 
inspections shall be corrected immediately.  

 
B. The Contractor is advised that representatives of regulatory agencies (i.e., 

CAL-OSHA, EPA, SCAQMD, etc.), upon proper identification, are entitled to 
access onto Authority property and projects. The Authority Project Manager 
shall be notified of their arrival as soon as possible. 

 
2.7 ENVIROMENTAL REQUIREMENTS 

 
A. The Contractor shall comply with Federal, State, county, municipal, and other 

local laws and regulations pertaining to the environment, including noise, 
aesthetics, air quality, water quality, contaminated soils, hazardous waste, 
storm water, and resources of archaeological significance.  Expense of 
compliance with these laws and regulations is considered included in the 
agreement.  Contractor shall provide water used for dust control, or for pre-
wetting areas to be paved, as required; no payment will be made by OCTA for 
this water. 
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B. The Contractor shall prevent pollution of storm drains, rivers, streams, 
irrigation ditches, and reservoirs with sediment or other harmful materials.  
Fuels, oils, bitumen, calcium chloride, cement, or other contaminants that 
would contribute to water pollution shall not be dumped into or placed where 
they will leach into storm drains, rivers, streams, irrigation ditches, or 
reservoirs.  If operating equipment in streambeds or in and around open 
waters, protect the quality of ground water, wetlands, and surface waters. 
 

C. The Contractor shall protect adjacent properties and water resources from 
erosion and sediment damage throughout the duration of the contract.  
Contractor shall comply with applicable NPDES permits and Storm Water 
Pollution Prevention Plan (SWPPP) requirements.   
 

D. Contractor shall comply with all applicable EPA, Cal EPA, Cal Recycle, 
DTSC, SCAQMD, local, state, county and city standards, rules and 
regulations for hazardous and special waste handling, recycling and/ 
disposal.  At a minimum, Contractor shall ensure compliance where 
applicable with SCAQMD Rule 1166, CCR Title 8, Section 5192, 29 CFR 
Subpart 1910.120, 49 CFR Part 172, Subpart H, 40 CFR Subpart 265.16 and 
CCR Title 22 Section 6625.16.  Contractor shall provide OCTA a schedule of 
all hazardous waste and special or industrial waste disposal dates in advance 
of transport date.  Only authorized OCTA personnel shall sign manifests for 
OCTA generated wastes. Contractor shall ensure that only current registered 
transporters are used for disposal of hazardous waste and industrial wastes.  
The Contractor shall obtain approval from OCTA for the disposal site 
locations in advance of scheduled transport date. 
 

E. If the Contractor encounters on the site material reasonably believed to be 
asbestos, polychlorinated biphenyl (PCB) or other Hazardous Substance (as 
defined in California Health and Safety Code, and all regulations pursuant 
thereto) which has not been rendered harmless, the Contractor shall 
immediately stop work in that area affected and report the condition to the 
Authority in writing. The work in the affected area shall not thereafter be 
resumed except by written agreement of the Authority and Contractor if in fact 
the material is asbestos or polychlorinated biphenyl (PCB) or other hazardous 
substance and has not been rendered harmless. The work in the affected 
area shall be resumed in the absence of asbestos or polychlorinated biphenyl 
(PCB) or other hazardous substance, or when it has been rendered harmless, 
by written agreement of the Authority and the Contractor, or in accordance 
with a final determination by an Environmental Consultant employed by the 
Authority. 
 

F. The Contractor shall not permit any hazardous substances to be brought onto 
or stored at the Project Site or used in the construction of the work, except for 
specified materials and commonly used construction materials for which there 
are no reasonable substitutes. All such materials shall be handled in 
accordance with all manufacturers’ guidelines, warnings and 
recommendations and in full compliance with all applicable laws. All notices 
required to be given with respect to such materials shall be given by the 
Contractor. The Contractor shall not intentionally release or dispose of 
hazardous substances at the Project Site or into the soil, drains, surface or 
ground water, or air, nor shall the Contractor allow any Sub-Contractor, 
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subcontractor or supplier or any other person for whose acts the Contractor or 
any subcontractor, vendor or supplier may be liable, to do so. For purposes of 
Contract Documents, “hazardous substance” means any substance or 
material which has been determined or during the time of performance of the 
work is determined to be capable of posing a risk of injury to health, safety, 
property or the environment by any federal, state or local governmental 
authority. 

 
2.8 VEHICLE AND ROADWAY SAFETY REQUIREMENTS 
 

A. The Contractor shall ensure that all Contractor vehicles, including those of its 
subcontractors, suppliers, vendors and employees are parked in designated 
parking areas, are identified by company name and/or logo, and comply with 
traffic routes, and posted traffic signs in areas other than the employee 
parking lots.  

 
B. Personal vehicles belonging to Contractor employees shall not be parked on 

the traveled way or shoulders including any section closed to public traffic, or 
areas of the community that may cause interference or complaints 

 
C. The Contractor shall comply with California Department of Transportation 

safety requirements and special provisions when working on highway 
projects. 

 
D. The Contractor shall conform to American Traffic Safety Services Association 

(Quality Standard for Work Zone Control Devices 1992). 
 
2.9 LANGUAGE REQUIREMENTS 
 

For safety reasons, the Contractor shall ensure employees that do not read, or 
understand English, shall be within visual and hearing range of a bilingual 
supervisor or responsible designee at all times when on the Authority property or 
projects.    

 
2.10 PERSONAL PROTECTIVE EQUIPMENT AND CLOTHING 
 

Contractors, and all associated subcontractors, vendors and suppliers are 
required to provide their own personal protective equipment (PPE), including eye, 
head, foot, and hand protection, respirators, reflective safety vests, and all other 
PPE required to perform their work safely on Authority projects.   
 
A. RESPIRATORS (CCR Title 8, Section 5144) - The required documentation for 

training and respirator use shall be provided to the Authority’s Project 
Manager upon request within 72 hours. All compliance documentation as 
required by CCR Title 8, Section 5144, Respiratory Protective Equipment. 

 
B. EYE PROTECTION – The Authority requires eye protection on construction 

projects and work areas that meet ANSI Z-87.1 Standards. 
 
C. BUS BASE – Minimum PPE required includes but is not limited to; Eye 

protection, class 2 reflective vest, steel toe or construction type footwear that 
meets ANSI Z41 1991 are recommended. 
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D. CONSTRUCTION PROJECTS - Minimum PPE required includes but is not 

limited to; hard hat, eye protection, hand protection, class 2 reflective vest, 
safety toe footwear that meets ANSI Z41 1991 are recommended. 

 
E. HARD HATS: Approved hard hat that meet ANSI Z89. 1 (latest revision).  

Hard hats should be affixed with the company/agency logo and/or name.  The 
bill shall be worn forward.  Metal hard hats and cowboy style are forbidden on 
Authority projects. 
 

F. FOOTWEAR: Enclosed leather that covers the ankles, such as a construction 
type boot.  Employees shall not wear casual dress shoes, open toe, sneakers, 
sandals, canvas-type shoes, or other shoes that have thin soles or heels that 
are higher than normal in construction work areas.  Safety toe footwear that 
meets ANSI Z41 1991 are recommended on construction sites and in 
operating facilities. 

  
G. CLOTHING/SHIRTS: minimum or waist length shirts with sleeves (4” 

minimum).  
 

H. CLOTHING/TROUSERS: Cover the entire leg.  If flare-legged trousers are 
worn, the trouser bottoms must be tied to prevent catching.   No sweat pants, 
or trousers with holes. 

2.11 AERIAL DEVICES (CCR Title 8, Section 3648) 
 

Aerial devices are defined in CCR Title 8 as any vehicle-mounted or self-
propelled device, telescoping extensible or articulating, or both, which is primarily 
designed to position personnel. If aerial devices are to be used, the required 
documentation in CCR Title 8, Section 3648 shall be provided to the Authority’s 
Project Manager, upon request, within 72 hours.  

 
2.12 CONFINED SPACE ENTRY (CCR Title 8, Section 5157) 
 

Before any employee will be allowed to enter a confined space, the required 
documentation as required by CCR Title 8, Section 5157 shall be provided to the 
Authority’s Project Manager, upon request, within 72 hours.  

 
A. RECOMMENDED: a copy of the most recent calibration record for each air 

monitoring unit, 3-gas monitor or “sniffer” to be used by the Entry Supervisor 
prior to entering permit-required confined spaces. 

 
2.13 CRANES 
 

A. Crane activity shall comply with 29 CFR 1926.550, CCR Title 8 Standards, 
manufacture’s recommendations and requirements, applicable American 
Society of Mechanical Engineers (ASME), and ANSI Standards.  In addition, 
Contractor shall comply with the following requirements:  Prior to using mobile 
cranes, the Contractor shall provide to the Authority Project Manager, items I, 
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2 & 3 of the following documentation a minimum of seven (7) days prior to 
activity, and item 4 on each day of crane activity.   

 
1. Cranes require a submittal of the annual certification, and copy of the cranes 

most recent quarterly inspection. 
 
2. A copy of each crane operator’s qualification (NCCCO or equivalent) of 

company-authorized crane operators that have been properly trained in the 
equipment’s use and limitations. Operator certification as required by CCR 
Title 8, Section 5006.1. 

 
3. A rigging plan is required for all lifts.  Critical lifts require an engineered plan 

designed by a registered professional engineer licensed in the State of 
California.  

 
4. Contractor shall provide the name and qualifications of each “Qualified 

Rigger” as defined by OSHA. 
 

5. Rigging scope activity shall comply with 29 CFR Subparts1926.250, 1929.753 
and CCR Title 8 Standards.  
 

6. All rigging equipment shall be free from defects, in good operating condition 
and maintained in a safe condition. 
 

7. Rigging equipment shall be inspected by a designated, competent employee 
prior to initial use on the project, prior to each use, and documented 
inspections performed regularly. Records shall be kept on jobsite of each of 
these inspections by contractor and be made available to the Authority upon 
request within 72 hours. 

 
8. Only one (1) sling eye should be in a hook, for multiple slings a shackle shall 

be used to prevent separation of slings, and prevent stress on weak points of 
the hook. 

 
9. Contractor shall prepare a documented daily crane inspection report. 
 
B. Pick and carry with rubber tired cranes is forbidden on Authority projects. 
 
C. Engineered Critical Lifts 

 
A critical lifts is established where any one of the following conditions are 
created: 
 
1. Where in the crane’s current configuration at any point during the lift, a 

gross load weight exceeds 75% of the capacity of the crane.   
 

2. A gross weight equal to, or greater than 10 tons. 
 

3. Lifts over buildings, equipment, public roadways, structures, or power 
lines.  
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4. A single lift where two or more cranes are used, including tandem lifts and 

tailing cranes. 
 

5. Lifts made in close proximity of power lines, as defined by CCR Title 8 
voltage clearance specifications. 

 
6. Lifts involving helicopters, and specialized or unique and complex rigging 

equipment. 
 
7. Hoisting of suspended work platforms. 
 
8. Static tower crane erection and dismantlement. 

 
9. Making lifts below the ground level where the crane is positioned. 

Note:  Where the below the ground lift is minimal (evaluated by 
California registered professional engineer), a critical lift plan may not 
be required. 
 

D. Critical Lift Plan 
 
Where a critical lift will be performed, a written critical lift plan shall be 
submitted to the Authority Project Manager prior to commencing with the lift.  
The written plan shall include the following: 
 
1. Crane manufacturer, capacity, and all specifications for the configuration 

to be used for the lift. 
 
2. Load chart data for the crane to be used to make the lift. Total calculated 

weight of the load to be lifted including all rigging and other deductions 
consistent with the manufacturer’s load chart.  

 
3. Engineering data shall be provided on the hook assembly (manufacture’s 

certification or independent laboratory testing and load testing within the 
past 60 days), below-the hook rigging, and all specialized below-the-hook 
lifting devices. 

 
4. Diagrams of the lift that provides geometrical conditions of the load, 

rigging, and all crane positions during the lift.  The drawing shall provide 
the following: 

 
A. Locations of all components to be lifted prior, during and after the 

lift is completed. 
 
B. Radius points. 
 
C. Swing patterns. 
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D. In the event that the lift must be aborted, positions where the load 

may be safely landed. 
 
E. Areas where any personnel, public, and vehicles must be 

evacuated during the lift. 
 
5. Potential ground loading for each point of contact by the crane in selected 

locations in which the crane will perform the critical lift. 
 
6. Soil and subsurface data and information pertaining to the location on 

which the crane used for the critical lift will be positioned.  This information 
shall be procured from an authoritative source such as a geotechnical 
engineer or a professional civil engineer registered in the state of 
California. 

 
Note: This information may be available from the Authority for 
selected locations on some projects. 
 

7. An engineer shall use the data provided in #5 and #6 above to verify and 
confirm the following: 

 
A. That the soil and subsurface conditions are capable of supporting 

all loads imposed during the critical lift. 
 
B. That the designs of cribbing and other supports used under the 

crane load points are appropriate to safely transfer such loads. 
 

8. Signature and stamp on the plan by a California registered professional 
engineer, evidencing review of the plan as meeting the requirements that 
all loads and load information and calculations contained in the plan are 
approved, acceptable and safe to perform. 

 
9. Operator qualifications. 
 
10. Method by which communication will be provided to the crane operator. 

(Designated signal person, two-way radio, hard wire phone system, etc.). 
 
11. A critical lift hazard analysis which identifies the particular hazards 

(including weather, wind, obstructions, etc.) associated with the lift and the 
means and methods to reduce, mitigate, or eliminate the hazards. 

 
12. Emergency action plan. 
 
13. Documentation of lift and pre-job meeting shall be conducted by 

Contractor’s Project Manager. 
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The written plan shall be submitted 7 days prior to any critical lift for review by the 
Authority Project Manager and the Authority HSEC department.  No critical lifts 
shall be conducted prior to such review. 

 
E. OVERHEAD CRANES 

 
Before using the Authority overhead cranes, each Contractor shall designate a 
limited number of employees to attend a training session on the use and 
limitations of overhead cranes with designated Authority personnel. 

 
2.14 DEMOLITION OPERATIONS (CCR Title 8, Section 1734) 
 

Before starting demolition activities the required documentation shall be provided 
to the Authority’s Project Manager, upon request, within 72 hours. Contractor 
shall provide all compliance documentation as required by CCR Title 8 Article 31. 
 
A. The Contractor shall be responsible for visiting and examining the project site 

to assess and personally determine the extent of demolition, associated work, 
debris removal, disposal and general work to be done under this section. 
 

B. The Contractor shall take possession of all demolished materials, except as 
noted otherwise in the Contract Documents, and be responsible for disposing 
of them in accordance with applicable laws and regulations. On-site burning 
or burial of demolition materials will not be permitted. 
 

C. Provide continuous noise and dust abatement as required, preventing 
disturbances and nuisances to the public, workers, and the occupants of 
adjacent premises and the surrounding areas.  Dampen areas affected by 
demolition operation as necessary to prevent dust nuisance. 
 

D. Site demolition plan: Indicate methods, procedures, equipment, and 
structures to be employed. Specify safety measures in accordance with 
applicable codes including signs, barriers, and temporary walkways.  Plans 
shall be prepared by a qualified person (CSP, CIH, CHST, CHMM, etc.), or as 
necessary by a professional engineer licensed to practice in the State of 
California, when so required by the provisions of the California Board for 
Professional Engineer and Surveyors. 
 

E. Equipment, haul routes, and disposal sites to be used in the demolition and 
disposal work. Copy of manifests showing delivery of disposed materials in 
accordance with the plan and permit conditions.  Certification that all 
demolished materials removed from the site have been disposed of in 
accordance with applicable laws and regulations. 

 
2.15 EXCAVATION OPERATIONS (CCR Title 8, Section 1541) 
 

Before starting excavation activities more than 5 feet deep into which people 
shall enter, the required documentation shall be provided to the Authority’s 
Project Manager, upon request, within 72 hours.  All compliance documentation 
shall comply with the following CCR Title 8, Section 1541 requirements: 
 



IFB 1-3294 
EXHIBIT H 

 
 

A. A copy of the Contractor’s Excavation Permit. 
 

B. Attention is directed to the applicable sections of the Labor Code concerning 
trench excavation safety plans, "Trench Safety." Excavation for any trench 5 
feet or more in depth shall not begin until the Contractor has received 
approval from the Engineer of the Contractor's detailed plan for worker 
protection from the hazards of caving ground during the excavation of that 
trench and any design calculations used in the preparation of the detailed 
plan.  Excavations 20 feet or greater shall be engineered and plan stamped 
by a California registered professional engineer. 

 
C. The detailed plan shall show the details of the design of shoring, bracing, 

sloping or other provisions to be made for worker protection during the 
excavation. No plan shall allow the use of shoring, sloping or a protective 
system less effective than that required by the Construction Safety Orders of 
the Division of Occupational Safety and Health. If the plan complies with the 
shoring system standards established by the Construction Safety Orders, the 
plan shall be submitted at least five (5) days before the Contractor intends to 
begin excavation for the trench.   
 

D. Excavations and trenches shall be inspected by a “Competent Person” daily 
and after every rainfall to determine if they are safe. Daily inspections shall be 
recorded. Documentation is to be kept on site and available for review upon 
request. 

 
E. Excavations are considered class ‘C’ soil unless documented testing in 

accordance with 29 CFR Subpart P,  Section 1926.650 and CCR Title 8 
Standards supports a class ‘B’ soil classification and is confirmed and 
stamped by a California registered professional engineer.  In no case will 
excavations be classified as class ‘A’ soil. 

 
2.16 FALL PROTECTION (CCR Title 8, Sections 1669-1671) 
 

The following standards are required when performing work on Authority 
property.  The required documentation shall be provided to the Authority’s Project 
Manager, upon request, within 72 hours.  
 
A. Fall protection is required for workers exposed to falls in excess of six (6) feet. 
 
B. When conventional fall protections methods are impractical or create a 

greater hazard, a written plan in conformance with CCR Title 8, Article 24, 
shall be submitted to the Authority a minimum of seven (7) days in advance of 
the scheduled activity. 

 
2.17 FORKLIFTS, BACKHOES AND OTHER INDUSTRIAL TRACTORS (CCR Title 8, 
Section 3664) 
 

CCR Title 8 defines backhoes as “industrial tractors”. All compliance 
documentation shall be provided as required by CCR Title 8, Section 3664.  The 
following required documentation shall be provided to the Authority’s Project 
Manager, upon request, within 72 hours: 
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A. A copy of each operator’s certificate or a list of company-authorized industrial 
tractor operators that have been properly trained in the equipment’s use and 
limitations.  Please state which equipment, and model each operator has 
been authorized to operate (i.e. forklifts, backhoe, bulldozer, front-end loader, 
etc.). 
 

2.18 ELECTRICAL OPERATIONS  
 
 HIGH VOLTAGE (CCR Title 8, Sections 2700-2974) 

 
Any work on electrical equipment defined by OSHA as high-voltage, at or above 
600 volts, requires specialized training certifications and personal protective 
equipment. Before any high-voltage work commences, the Authority Project 
Manger must be notified and must provide approval. The following required 
NFPA 70E certification and a certificate of training from a recognized organization 
of a two day high voltage safety training course shall be provided to the 
Authority’s Project Manager, upon request, within 72 hours: 

 
A. A list of the name(s) of the company-designated high voltage Qualified 

Electrical Worker(s) 
 

LOW VOLTAGE (CCR Title 8, Sections 2299-2599) 
 

Only qualified persons shall work on electrical equipment or systems. 
 
A. Electrical Certification of Training; Contractor employees working on or 

around electrical panels, wiring, motors, electrical energy sources or similar 
electrical devices shall have attended a NFPA 70E, Electrical Safety Course 
and provide to the OCTA Project Manager a copy of employees’ NFPA 70E 
qualification certificate of training for each employee assigned to electrical 
tasks on OCTA property or projects. 

 
2.19 POWDER-ACTUATED TOOLS (CCR Title 8, Section 1685) 
 
 Before using tools such as “Hilti guns” or other powder-actuated tools, the 

following required documentation shall be provided to the Authority’s Project 
Manager, upon request, within 72 hours. 

 
A. A copy of each qualified person’s valid operator card. 
 

2.20 SCAFFOLDS (CCR Title 8, Sections 1635.1-1677)    
 

Scaffold erection shall be in compliance with CCR Title 8 Standards. All 
compliance documentation shall be provided as required by CCR Title 8, 
Sections 1635.1-1677.  In addition, the Contractor shall comply with the following 
additional requirements.   
 
A. All scaffolds on Authority project shall be inspected by a competent person 

qualified for scaffolds in accordance with CCR Title 8 Standards. 
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B. Contractor shall arrange for a third party inspection, at least quarterly, by a 
credentialed professional (insurance carrier, scaffold manufacturer 
representative, or similar) in addition to the contractors daily self inspections. 

 
C. A proper scaffold inspection and tagging system shall be maintained 

identifying compliance status (Example: Green/safe, Yellow/modified-fall 
protection required, Red/unsafe-do not use). 

 
D. Contractor shall have a fall protection plan that meets CCR Title 8 Standards 

for scaffold erectors, an erection/dismantling plan shall be submitted to 
Authority Project Manager for review prior to start of activity.  

 
E. Scaffold erection/dismantling shall install handrails beginning on the first level 

above ground erected, and erectors shall plan erection and dismantling in a 
manner to maximize handrail protection and minimize employees at 
unprotected areas. 

 
2.21 WARNING SIGNS AND DEVICES 
 

Signs, signals, and/or barricades shall be visible at all times when and where a 
hazard exists.  Overhead tasks, roofing tasks, excavations, roadwork activity, 
demolition work, and other recognized hazards shall have guardrail protection, 
warning barricades, or similar protective measures acceptable to the Authority’s 
Project Manager. Signs, signals, and/or barricades shall be removed when the 
hazard no longer exists. 

 
2.22  STEEL ERECTION 
 

Steel Erection scope activity shall comply with 29 CFR Subpart R, Section 
1926.750, and CCR Title 8 Standards.  In addition to OSHA Standards, 
Contractor shall comply with the following requirements. 

 
A. Erection planning should incorporate installation methods using aerial devices 

(man-lifts) and elevated work platforms (scissor lift) to minimize fall hazards of 
climbing steel where possible. A detailed written job safety analysis (JSA) 
shall identify installation methods, equipment, and control methods to 
minimize potential fall hazards. 

 
B. The Contractor shall not allow any employee to walk the steel unprotected 

from falls. Contractor employees must be tied-off and "coon" the beam until 
safety cables are provided to which employees shall use 100% tie-off 
protection. Two lanyards are required to ensure 100% tie-off protection. 

 
C. A safe means of access to the level being worked shall be planned. Climbing 

and sliding down columns are not considered safe access and are forbidden 
on Authority projects. 
 

D. A qualified rigger shall inspect the rigging prior to each shift and each lift. 
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E. Multiple lift rigging (Christmas Treeing) lifts are forbidden on Authority 
property and controlled projects. 

 
2.23  AUDITS 
 

A. The Authority may make periodic patrols of the project site as a part of its 
normal security and safety program.  The Contractor shall not be relieved of 
its aforesaid responsibilities and the Authority shall not assume same, nor 
shall it be deemed to have assumed, any responsibility otherwise imposed 
upon the Contractor, as a result of safety patrols by the Authority.   

 
B. The Authority may audit the Contractor’s safety program for HSE compliance 

at various intervals of the project, at the sole discretion of the Authority. 
Elements may include, but are not limited to: OSHA injury & illness records 
and logs, Job Safety Analysis and safety plans, equipment operator licenses 
and training records, incident reports, meeting minutes, engineered plans, 
safety meeting records, crane and rigging plans, equipment inspection 
records, qualifications of and interviews with key Contractor management 
personnel, and other similar information. The Contractor shall support and 
cooperate with these audits at no additional compensation or schedule 
impacts with this contract.   

 
2.24 RAILWAY SAFETY PRECAUTIONS 
 
A. Work on operating railways shall be in compliance with 49 CFR, Part 214, CCR 

Title 8 Standards, and the Southern California Regional Rail Authority (SCRRA). 
 
B. New construction rail projects require that all employers and contractors are 

responsible to assure employees are trained and understand on-track safety 
procedures, and follow roadway worker rules identified in 49 CFR, Part 214, CCR 
Title 8, SCRRA, the California Department of Transportation (CalTrans), and 
OCTA HSE Construction Management Requirements (i.e., item E references). 

 
C. Minimum PPE for workers include hard hat, safety glasses, orange (i.e., rail 

company approved color) class 2 reflective vest, safety toe footwear that meets 
ANSI Z41 1991 (lace-up type over the ankle) and hearing protection (on person 
and worn as necessary). 

 
2.25  FINES 
 

The Contractor shall be responsible for the payment of all fines levied against the 
Authority for HSE violations arising from or related to activities over which 
Contractor has responsibility per the contract.. 
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2.26 COMPLIANCE COSTS 
 
 Compliance with Health, Safety and Environmental Compliance identified in 

these aforementioned Authority Safety Specifications shall be at the expense of 
the Contractor, and included in Bid Documents to the Authority for the 
Contractor’s scope.  The Authority shall incur no additional cost or schedule 
impacts by Contractor, for compliance with California Construction Safety Orders, 
CCR Title 8 Standards, Federal OSHA Standards, and the Authority Safety 
Specifications for the protection of persons and property. 

 
2.27 REFERENCES 
 

A. CCR Title 8 Standards (Cal/OSHA) 
B. CFR Including 1910 and 1926 Standards 
C. NFPA, NEC, ANSI, NIOSH Standards 
D. USACE Construction Quality Management Manuel (EM-385-1-1) 
E. Construction Industry Institute (CII) 
F. OCTA Construction Management Procedures Manual 
G. OCTA Yard Safety Rules 

 
 

END OF DOCUMENT 
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SECTION VII:  GENERAL PROVISIONS 
 
A. COST BREAKDOWN 

Within fifteen (15) calendar days after "Notice to Proceed," the Contractor shall, 
upon request by the Authority, submit a cost breakdown of the lump sum Bid 
entered on the Bid Form for all construction work.  This cost breakdown will form 
the basis for progress payments in accordance with these Specifications and 
shall show all of the major categories and subcategories of work and equipment 
requested by the Authority. Additionally, all costs shall be segregated between 
off-site and on-site costs.  Mobilization costs shall not exceed ten percent (10%) 
of total construction costs.  Bonds and insurance costs will be identified as a 
separate line item.  Such cost breakdown shall not be required if the Authority, at 
its sole discretion, elects to pay the Contractor in lump sum within thirty (30) 
calendar days of receipt of proper invoice following the Contractor’s satisfactory 
completion and the Authority’s acceptance of all work. 

B. PROGRESS PAYMENTS 

1. The Authority, no later than the twenty-fifth (25th) day of each month, shall 
prepare a progress payment estimate based on the estimated percentage of 
completion of each Bid Item and on the Contractor's actually incurred 
allowable expenses on such Bid Items.  The Authority will issue the progress 
payment, in the amount it deems appropriate, by approximately the fifteenth 
(15th) day of the following month. 

2. For purposes of calculating the progress payments, Authority will use the cost 
breakdown submitted by the Contractor for each Bid Item at the start of this 
Agreement.  In no event will the Authority make a progress payment that, 
when added to the prior progress payments, amounts to a sum more than the 
Contractor’s actual aggregate incurred expenses, adjusted to include 
Contractor’s overhead and profit as allocated to such incurred expenses. 

3. The Authority will pay only ninety-five percent (95%) of each progress 
payment amount as determined above, retaining five percent (5%) as part 
security for the fulfillment of this Agreement by the Contractor, subject to 
Public Contract Code 22300. 

4. The amount retained in accordance with paragraph B.3., hereinabove from 
the progress payments will be paid in full to the Contractor as part of the final 
payment upon Contractor’s full completion of this Agreement, except that one 
half of one percent (½ of 1%) of this Agreement's total price shall be retained 
for one (1) year beyond the date of the Notice of Completion filed for this 
Agreement as partial security for fulfillment of the warranty obligations by the 
Contractor under this Agreement. 

5. No progress payments will be made for materials not installed. 
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6. Progress payments made by Authority in no way shall be deemed or 
construed as acceptance by the Authority of work or waiver by the Authority 
of any rights hereunder. 

7. The Contractor shall pay subcontractors, promptly upon receipt of each 
Authority progress payment; the respective amounts allowed the Contractor 
on account of the work performed by subcontractors, to the extent of each 
such subcontractor's interest therein.  Such payments to subcontractors shall 
be based on estimates made pursuant to this Agreement.  Any diversion by 
the Contractor of payments received for prosecution of a contract, or failure to 
reasonably account for the application or use of such payments, constitutes 
ground for termination of the Contractor's control over the work and for taking 
over the work, in addition to disciplinary action by the Contractor’s State 
License Board.  The subcontractor shall notify, in writing, the Contractor’s 
State License Board and the Authority of any payment less than the amount 
or percentage approved for the class or item of work as set forth in this 
Agreement. 

8. In addition to other amounts properly withheld under this Agreement, the 
Authority shall withhold all legally required sums for, but not necessarily 
limited to, stop notices, labor and tax liens, etc. 

C. FINAL INSPECTION AND ACCEPTANCE 

Promptly after Substantial Completion has occurred, Contractor shall perform all 
Punch List Work, if any, which was deferred for purposes of Project Completion, 
and shall satisfy all of its other contractual obligations under the contract 
documents. 

When the Contractor determines that the work is fully completed, including 
satisfactory completion of all inspections, tests, and required documentation, 
Punch List  and clean-up items, Contractor shall give the Authority a written 
request for Final Acceptance within ten (10) days thereafter, specifying that the 
work is completed and the date on which it was completed. 

Within thirty (30) days after receipt of the request for Final Acceptance from 
Contractor, Authority will make a final inspection of the work and will either: 

1. Reject the request for Final Acceptance, specifying the defective or 
uncompleted work; or 

2. Issue a written Final Acceptance and record Notice of Completion with 
County Recorder. 

Substantial Completion is defined herein as; In the opinion of the Authority, that 
work or portion thereof that is sufficiently complete and in accordance with the 
Contract, that it can be utilized by the Authority for the purpose for which it was 
intended.  A determination of Substantial Completion does not waive, but may 
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not require the prior completion of minor items, which do not impair the 
Authority’s ability to safely occupy and utilize the Work for its intended purpose. 

D. CLAIMS 

A “Claim” that falls within the definition of Public Contract Code Section 9204 
(hereafter, "Section 9204"), as may be amended, means a separate demand by 
Contractor, sent by registered mail or certified mail with return receipt requested, 
for one or more of the following: (a) a time extension, including, without limitation, 
for relief from damages or penalties for delay assessed by Authority; (b) payment 
by Authority of money or damages arising from work done by, or on behalf of, the 
Contractor and payment for which is not otherwise expressly provided or to which 
Contractor is not otherwise entitled; and/or (c) payment of an amount that is 
disputed by the Authority.   

It is important that the Authority be promptly notified of any potential claims so 
that it can timely and reasonably investigate the merits of the Claim when the 
events giving rise to the Claim are current and, when appropriate, make timely 
adjustments in the work in response thereto.  Contractor shall submit to Authority 
a Notice of Claim within fifteen (15) calendar days after receipt of or the 
discovery of information, or the occurrence of an event, or any actions of 
Authority or its agents, that Contractor believes may result in a Claim. The Notice 
of Claim shall state the reason(s) for the Claim and the nature of the additional 
costs or delay that Contractor believes it will incur. Such Notice shall be 
submitted prior to the submission of the Claim documentation described below.  
If a Notice of Claim is not submitted within the fifteen (15) day period, it shall be 
deemed waived. 

The Authority and Contractor agree to attempt to informally resolve any disputes 
which may give rise to a Claim.  The Authority and Contractor shall meet within 
twenty (20) calendar days, or any mutually agreeable extension thereof, from the 
date the Notice of Claim is received by Authority in a good faith effort to resolve 
the dispute.  Contractor shall provide a representative at the meeting who has 
authority to resolve the claim on the Contractor’s behalf.  If a resolution is not 
reached and the Authority and Contractor have not, in writing, mutually agreed to 
continue with informal efforts at resolution, Contractor shall file a Claim within 
thirty (30) calendar days after the informal resolution process has concluded, or 
such Claim shall be deemed waived.   

The Authority and the Contractor shall process the Claim in accordance with 
Section 9204 and the requirements set forth herein. 
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1. Claim Requirements.  

a. Any submittal intended by the Contractor to be evaluated by Authority 
as a Claim shall be entitled “Claim” and sent to Authority by registered 
mail or certified mail with return receipt requested.  The Contractor 
may present a Claim on behalf of a subcontractor or a lower tier 
subcontractor meeting the requirements of Section 9204(d)(5). 

b. All Claims shall be submitted by the Contractor within thirty (30) 
calendar days after the conclusion of the informal resolution process 
discussed above; however, this timeframe may be extended 
unilaterally by Authority in writing.  Any Claim not submitted within the 
specified thirty (30) calendar days, or as otherwise authorized by 
Authority, shall be deemed untimely and waived.   

c. All Claims shall include reasonable documentation in support, including 
a detailed factual statement that sets forth names, dates, and specific 
events that took place.  In addition, supporting documents shall include 
a detailed analysis of a request for a time extension, if applicable, and 
a detailed breakdown of a request for additional compensation.  A 
revised construction schedule shall also be included identifying the 
impact of the delays, including proposals to minimize any of the 
impacts.  

d. Claims filed by the Contractor shall be in sufficient detail to enable the 
Authority to ascertain the basis and amount of said Claims.  The 
Authority will consider and determine the Contractor's Claims, and it 
will be the responsibility of the Contractor to furnish within a 
reasonable time such further information and details as may be 
required by the Authority to determine the facts or contentions 
involved in its Claims.  Failure to submit sufficient information and 
details will be cause for Authority to deny the Claim and/or find the 
Claim untimely and, therefore, waived.  If the Claim is silent regarding 
entitlement to extra time, the Contractor shall be entitled to no extra 
time in connection with the Claim. If the Claim is silent regarding 
additional compensation, the Contractor shall be entitled to no 
additional compensation in connection with the Claim. 

 

e. No Claims shall be filed later than the date of final payment. 

 
f. All Claims and any amendments thereto shall include the fully 

executed certification set forth below.  Any Claim submitted without a 
fully executed certification shall be rejected by Authority and returned 
to the Contractor. 
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Certificate 

Under the penalty of law for perjury or falsification with specific reference to the 
California False Claims Act, Government Code Section 12650 et. Seq., the 
undersigned, 

  _______________________________  
(Name) 

  _______________________________  
(Title) 

  _______________________________  
(Company) 

herby certifies that the claim for the additional compensation and time, if any, 
made herein for the work on this Contract is a true statement of the actual cost 
incurred and time sough, and is fully documented and supported under the 
Contract between the parties 

Dated:  ____________________  

Signature:  ____________________________  

Subscribed and sworn before this  ______  day of  _______________ , 20 ____ . 

  _______________________________  
 Notary Public 

My Commission Expires: _________________  

2. Claim Review 

Within forty-five (45) calendar days of receipt of the Claim, or any extension 
thereof agreed upon by the Authority and the Contractor, the Authority will 
conduct a reasonable review of the Claim and provide the Contractor with a 
written statement identifying what portion of the Claim is disputed and what 
portion is undisputed.  Payment of any undisputed portion of the Claim shall be 
made within sixty (60) calendar days after the Authority issues its written 
statement.  If the Authority does not provide a written statement within the time 
specified, the Claim shall be deemed rejected.  

3. Claim Settlement Conference  

If the Contractor disputes the Authority’s written statement or if the Claim is 
deemed rejected, the Contractor may demand in writing, by registered or certified 
mail to the Authority, return receipt requested, an informal conference to meet 
and confer in an effort to settle the disputed portion of any Claim.  Within thirty 
(30) calendar days of receipt of such written demand, the Authority shall 
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schedule a meet and confer conference.  Such conference shall be attended by 
an officer or principle of the Contractor who has the authority to resolve the Claim 
on the Contractors’ behalf.   

 
If any portion of the Claim remains in dispute after the conference, the Authority 
shall, within ten (10) business days of the conclusion of the conference, provide 
the Contractor with a written statement identifying any portion that remains in 
dispute and any portion that is undisputed.  Payment of any undisputed portion 
shall be made within sixty (60) calendar days after the Authority issues its written 
statement.   

Any remaining disputed portion shall be submitted to nonbinding mediation, 
unless the Contractor and Authority waive the mediation upon mutual written 
agreement.  Mediation includes any nonbinding process, including, but not 
limited to, a neutral evaluation or a dispute review board, in which an 
independent third party or board assists the parties in dispute resolution through 
negotiation or by issuance of an evaluation. The Authority and the Contractor will 
share in the costs of mediation equally in accordance with Section 9204. 

Within ten (10) business days after issuance of the Authority’s written statement, 
the Authority and Contractor shall select a mutually-agreeable mediator.  If the 
parties cannot agree to a mediator, the Authority and Contractor will each select 
a mediator who will then select a qualified neutral third party to mediate with 
regard to the disputed portion of the Claim.  Authority and Contractor will each 
bear its own fees and costs for its respective mediator in connection with the 
selection of the neutral mediator.  

Claims which are not resolved through this Claims settlement process shall be 
resolved in accordance with the laws of the State of California.  

E. FINAL PAYMENT 

1. After the filing of the Notice of Completion, (or acceptance of the Project), the 
Authority will make a proposed final estimate, in writing, of the total amount 
payable to the Contractor, including therein an itemization of said amount, 
segregated as to Contract item quantities, extra work and any other basis for 
payment, and shall also show therein all deductions made or to be made for 
prior payments and amounts to be kept or retained under the provisions of the 
contract.  All prior estimates and payments shall be subject to correction in 
the proposed final estimate.  Within fifteen (15) days after proposed final 
estimate has been submitted, Contractor shall submit to the Authority written 
approval of proposed final estimate and/or a written statement of all claims of 
the Contract.  No claim will be considered that was not included in written 
statement of claims, nor will any claim be allowed unless the Contractor has 
previously complied with the notice and protest requirements. 

2. On the Contractor’s approval, or if he files no claim within stated period, 
Authority will issue a final written estimate, in accordance with the proposed 
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final estimate submitted to the Contractor; and thirty-five (35) days after the 
date of filing the Notice of Completion (or acceptance) Authority will pay the 
entire sum found to be due.  Such final estimate and payment thereon shall 
be conclusive and binding against the Contractor on all questions relating to 
the amount of work done and the compensation payable therefore, except as 
otherwise provided. 

3. If the Contractor within said period of fifteen (15) days files claims, Authority 
will issue a semi-final estimate in lieu of the final estimate submitted to the 
Contractor; and thirty-five (35) days after the date of filing of the Notice of 
Completion, the Authority will pay the sum found to be due.  Such semi-final 
estimate and payment thereon shall be conclusive and binding against the 
Contractor on all questions relating to the amount of work done and the 
compensation  payable therefore, except insofar as affected by the claims 
filed within the time and in the manner required hereunder and except as 
otherwise provided. 

4. Upon final determination of any outstanding claims, the Authority shall then 
make and issue a final estimate in writing and within thirty (30) days 
thereafter, the Authority will pay the entire sum, if any, found due.  Such final 
estimate shall be conclusive and binding against the Contractor on all 
questions relating to the amount of work done and the compensation payable 
therefore, except as otherwise provided. 

F. EXTRA WORK AND CHANGES 

1. New and unforeseen work, which in the judgment of the Authority is found 
necessary or desirable for the satisfactory completion of the work, will be 
classified as extra work, as well as work specifically designated as such in the 
plans or specifications.  The Contractor shall do such extra work and furnish 
material and equipment therefore as directed by the Engineer in writing by a 
Contract Change Order.  No extra work will be paid for or allowed unless the 
same was done upon written Contract Change Order of the Engineer and 
after all legal requirements have been complied with.  The Contractor agrees 
that he will accept as full compensation for extra work, so ordered, an amount 
to be determined by one of the following methods: 

a. A price mutually agreed upon in writing by the Engineer and 
Contractor (hereafter Agreed Price). 

b. Force Account as hereafter provided. 

2. It is mutually agreed that on the agreed price, the Contractor and 
subcontractor(s) shall add not more than a total markup of twenty percent 
(20%) to be divided between the Contractor and subcontractor(s) as full 
compensation for all other expenses including overhead, profit, bond, 
superintendence, insurance and small tools. 
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3. When extra work is to be paid for on a force account basis, compensation will 
be determined as follows: 

a. Materials 

A sum equal to the actual cost to the Contractor of the materials furnished 
by him, as shown by paid receipts, plus not more than fifteen percent 
(15%).  Only installed materials shall be paid for. 

b. Labor 

1. The actual wages paid as shown on the certified copies of 
Contractor's payroll, for all labor directly engaged in the work 
and including the cost of any compensation insurance paid for 
by the Contractor, subsistence and travel allowance aid to such 
workmen as required by collective bargaining agreements plus 
not more than twenty percent (20%). 

2. To the actual wages as described in Subsection 1 above will be 
added a labor surcharge of not more than seventeen percent 
(17%), and shall constitute full compensation for all other 
payments, including payments imposed by State and Federal 
laws. 

c. Equipment 

1. Equipment will be paid for as a rental charge whether owned 
by the Contractor or not, and said rental rates prevailing in the 
area for comparable equipment will be paid. To the direct costs 
of "Equipment Rental" will be added a not more than fifteen 
percent (15%) markup. 

2. All extra work at Force Account shall be adjusted daily upon 
report sheets prepared by the Engineer, furnished to the 
Contractor and signed by both parties.  Said daily reports shall 
thereafter be considered the true record of all extra work done.  
The decision of the Engineer as to whether extra work has in 
fact been performed shall be conclusive and binding upon both 
parties to the contract. 

 

4. A Contract Change Order approved by Authority may be issued to the 
Contractor at any time. Any such changes will be made using the Authority’s 
Contract Change Order form, set forth in Exhibit H to the Contract. Should the 
Contractor disagree with any terms or conditions set forth in the Contract 
Change Order, the Contractor shall submit a written protest to the Authority 
within fifteen (15) days after the receipt of the Contract Change Order.  The 
protest shall state the points of disagreement and, if possible, the contract 
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specification references, quantities and costs involved.  If a written protest is 
not submitted within the above period, payment will be made as set forth in 
the approved Contract Change Order and such payment shall constitute full 
compensation for all work included therein or required thereby. Such 
unprotested approved Contract Change Orders will be considered as 
executed Contract Change Orders. 

5. Contractor shall promptly notify the Authority in writing when it receives 
direction, instruction, interpretation or determination from any source other 
than the Authority or its designated representatives that may lead to or cause 
change in the work.  Such written notification shall be given to the Authority 
before the Contractor acts on said direction, instruction, interpretation or 
determination. 

G. EXTENDED FIELD OFFICE OVERHEAD COSTS 

 
1. Within thirty (30) days after receipt of the Notice to Proceed, the 

Contractor shall submit a written statement to the Authority detailing 
its field office overhead costs which are time related.  The Authority 
will review this cost submittal and reach a written agreement with 
the Contractor on a daily field office overhead cost rate which shall 
be issued as an agreed upon Change Order.  The daily rate agreed 
to in this Change Order will be applicable throughout the duration of 
the Contract.  No field office costs will be paid until such agreement 
is reached between the Authority and the Contractor and the 
Change Order concerning this daily rate is executed by both 
parties. 

2. The individual cost components of the daily field office overhead 
rate shall represent costs which increase as a direct result of any 
time extension caused solely and exclusively by an act of the 
Authority. This listing may include such cost items as on-site project 
management, supervision, engineering and clerical salaries; on-site 
office utilities and rent; on-site company vehicles and their 
operating expenses; and site maintenance and security expenses. 
Field office overhead costs which are unaffected by increased time 
shall not be allowable costs in calculating the daily field office 
overhead rate. These non-time related costs include, but are not 
limited to, acquisition and installation of stationary equipment; 
temporary construction facilities; utilities and office furnishings 
(unless such items are rented or leased); the preparation of the site 
including clearing, grubbing, grading and fencing; mobilization and 
demobilization costs; and the costs of permits, bonds and 
insurance coverage for the project. 
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3. The individual wage cost components used to calculate the daily 
field office overhead rate shall be supported by actual employee 
payroll records, not salary ranges or estimates.  Hourly rates for 
management, supervisory, engineering and clerical employees 
shall be based upon 2,080 works hours per year and shall not 
include allowances for holidays, vacation or sick time. 

4. The daily field office overhead rate shall be multiplied by the 
number of days the Contract is delayed or extended by Change 
Order and shall be added to the agreed upon Change Order cost. 
The days of delay shall be those caused solely by action of the 
Authority and documented by a time impact analysis prepared and 
submitted by the Contractor. In the event of a deductive Change 
Order is issued which reduces time under the Contract, the daily 
field office overhead rate shall be added to the deductive amount.  
No allowance for overhead costs and no profit allowance shall be 
added to the extended field office overhead cost.   

H. ACCELERATION 

1. Authority reserves the right to accelerate the work of the Contract at any time 
during its performance.  In the event that the Authority directs acceleration, 
such directive will be given to the Contractor in writing.  The Contractor shall 
keep cost and other Project records related to the acceleration directive 
separately from normal Project cost records and shall provide a written record 
of acceleration costs to the Authority on a daily basis. 

2. In the event that the Contractor believes that some action or inaction on the 
part of the Authority constitutes an acceleration directive, the Contractor shall 
immediately notify the Authority in writing that the Contractor considers the 
actions or inactions an acceleration directive.  This written notification shall 
detail the circumstances of the acceleration directive.  The Contractor shall 
not accelerate their work efforts until the Authority responds to the written 
notification.  If acceleration is then directed or required by the Authority, all 
cost records referred to in Subsection H.1 shall be maintained by the 
Contractor and provided to the Authority on a daily basis. 

3. In order to recover additional costs due to acceleration, the Contractor must 
document that additional expenses were incurred and paid by the Contractor.  
Labor costs recoverable will only be overtime or shift premium costs or the 
cost of additional laborers brought to the site to accomplish the accelerated 
work effort.  Equipment costs recoverable will only be the cost of added 
equipment mobilized to the site to accomplish the accelerated work effort. 
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I. VALUE ENGINEERING 

Authority encourages the Contractor to submit Value Engineering Proposals 
(VEP’s) whenever it identifies areas and/or instances in which improvements can 
be made, in order to avail the Authority of potential cost savings.  Contractor and 
the Authority will share any savings in the manner described below. 

A VEP applies to a Contractor developed and documented VEP that: 

1. Requires a change to the contract. 

2. Reduces the total contract price without impairing essential functions 
or characteristics of the work. 

3. Results in an estimated total net savings to the Authority equal to or 
greater than $1,000. 

At a minimum, a VEP should include the following information: 

1. A description of the existing contract requirements that are involved in 
the proposed change. 

2. A description of the proposed change, and all specifications and/or 
plans necessary for the complete evaluation of the proposed change. 
Include a discussion of the differences between existing requirements 
and the proposed change, together with advantages and 
disadvantages of each changed item.  All relevant back up 
documentation needs to be included to support proposed changes. 

3. Cost estimate for existing contract requirements correlated to the 
Contractors lump sum breakdown and the proposed changes in those 
requirements, including costs of development and implementation by 
the Contractor. 

Contractor shall submit the VEP to the Authority.  At its sole discretion, Authority 
may accept, in whole or in part and by Change Order, any VEP submitted 
pursuant to this section.  Until a Change Order is issued on a VEP, Contractor 
shall remain obligated to perform in accordance with the Contract.  The decision 
of the Authority as to the rejection or acceptance of a VEP shall be at the sole 
discretion of the Authority. 

If a VEP, submitted by the Contractor pursuant to this section is accepted by the 
Authority, the total Contract price shall be adjusted based upon a sharing of the 
net savings by the Contractor and the Authority (50% Authority, 50% Contactor).  
Contractor’s profit shall not be reduced by application of the VEP. 
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Net savings are defined as gross savings less the Contractor’s costs and less the 
Authority’s costs. 

1. Contractors cost means reasonable costs incurred by the Contractor in 
preparing the VEP and making the change. 

2. Authority’s costs means reasonable costs incurred by the Authority for 
evaluating and implementing the VEP. 

3. Contractor is not entitled to share in either concurrent, collateral or future 
Contract savings.  Collateral savings are those measurable net reductions 
in the Authority’s costs of operation that result from the VEP.  Concurrent 
savings cover the reductions in the cost of performance of other contracts. 

Contractor shall include appropriate VEP provisions in all subcontracts greater 
than $25,000. 

J. STOP NOTICES 

The Authority, at its sole discretion, may, at any time, retain out of any amounts 
due the Contractor, sums sufficient to cover claims filed pursuant to Section 9358 
et seq. of the California Civil Code. 

K. ORDER OF WORK 

Contractor shall perform work hereunder at such places, and in such order or 
precedence, as may be determined necessary by the Engineer to expedite 
completion of the required work. 

L. DAVIS-BACON LABOR PROVISIONS (2 CFR SECTION 5.5) 

1. Prevailing Wages  

Contractor shall comply with all applicable requirements of Division 2, Part 7, 
Chapter 1 of the California Labor Code. If this Agreement is funded, in whole 
or in part, by federal funds, Contractor shall comply with these Davis-Bacon 
Labor Provisions (“Labor Provisions”) and all applicable federal requirements 
respecting prevailing wages, including, but not limited to, the Davis-Bacon 
Act, 40 U.S.C. Sections 3141-3144, and Sections 3146-3148, as 
supplemented by U.S. DOL regulations at 29 CFR part 5, “Labor Standards 
Provisions Applicable to Contracts Governing Federally Financed and 
Assisted Construction.” 

If there is a difference between the minimum wage rates predetermined by 
the Secretary of Labor and the wage rates determined by the Director of the 
Department of Industrial Relations (DIR) for similar classifications of labor, the 
Contractor and subcontractors shall not pay less than the higher wage rate.  
The DIR will not accept lower state wage rates not specifically included in the 
Federal minimum wage determination. 
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2. Minimum Wages 

a. All mechanics and laborers employed or working upon the site of the work 
will be paid unconditionally, and not less often than once a week and 
without subsequent deduction or rebate on any account, the full amount of 
wages and bona fide fringe benefits (Or cash equivalents thereof) due at 
time of payment computed at wage rates not less than those specified in 
the General Wage Determinations referenced in this section regardless of 
any contractual relationship which may be alleged to exist between the 
Contractor and such laborers and mechanics; and the wage determination 
decision shall be posted by the Contractor at the site of the work in a 
prominent place where it can be easily seen by the workers.  For the 
purpose of this clause, contributions made or cost reasonably anticipated 
under the Labor Code of the State of California on behalf of laborers or 
mechanics are considered wages paid by such Laborers or mechanics.  
Also for the purpose of this clause, regular contributions made or costs 
incurred for more than a weekly period under plans, funds or programs, 
but covering the particular weekly period, are deemed to be constructively 
made or incurred during such weekly period. 
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b. Authority shall require that any class of laborers or mechanics, including 
helpers, apprentices and trainees, which is not listed in the General Wage 
Determinations and which is to be employed under this Contract, shall be 
classified conformably to such wage determinations. The Authority will 
approve an additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: (1) the work to 
be performed by the classification requested is not performed by a 
classification in the wage determination; and (2) the classification is 
utilized in the area by the construction industry; and (3) the proposed 
wage rate, including any bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the wage determination. If the 
Contractor and the laborers and mechanics to be employed in the 
classification (if known), or their representatives, and the Authority agree 
on the classification and wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the action taken shall be 
sent by the Authority to the Administrator of the Wage and Hour Division, 
U.S. Department of Labor.  The Administrator will approve, modify, or 
disapprove every additional classification action within thirty (30) days 
from receipt and so advise the Authority or will notify the Authority within 
the thirty (30)-day period that additional time is necessary. 

c. In the event the Authority does not concur in the Contractor's proposed 
classification or reclassification of a particular class of laborers and 
mechanics (including apprentices and trainees) to be used, the question, 
accompanied by the recommendation of the Authority, shall be referred to 
the State Director of Industrial Relations for determination. The wage rate 
(including fringe benefits where appropriate) determined pursuant to this 
subsection shall be paid to all workers performing work in the classification 
under this Contract from the first day on which work is performed in the 
classification. 

d. Authority shall require, whenever the minimum wage rate prescribed in the 
Contract for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly wage and the Contractor is obligated 
to pay a cash equivalent of such a fringe benefit, an hourly cash 
equivalent thereof to be established.  In the event the interested parties 
cannot agree upon cash equivalent of the fringe benefit, the questions, 
accompanied by the recommendation of the Authority, shall be referred to 
the State Director of Industrial Relations for determination. 

e. If the Contractor does not make payments to a trustee or other third 
person, the Contractor may consider as part of the wages of any laborer 
or mechanic the amount of costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, provided that the Secretary of 
Labor has found, upon written request of Contractor, that the applicable 
standards of the Davis-Bacon Act have been met. The Secretary of Labor 
may require the Contractor to set aside in a separate account assets for 
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the meeting of obligations under this plan or program. 

f. All disputes concerning the payment of wages or the classification of 
workers under this Agreement shall be promptly reported to the Authority. 

3. Deductions 

Authority may deduct from each progress payment and the Final Payment the 
following: 

a. Any Authority or third-party claims or losses for which Contractor is 
responsible hereunder or any Liquidated Damages which have accrued 
as of the date of the application for payment; 

 
b. If a notice to stop payment is filed with Authority, due to the Contractor’s 

failure to pay for labor or materials used in the work, money due for such 
labor or materials, plus the 25% prescribed by law, will be withheld from 
payment to the Contractor.  In accordance with Section 9358 of the Civil 
Code, Authority may accept a bond by a corporate surety in lieu of 
withholding payment; 

 
c. Any sums expended by or owing to Authority as a result of Contractor’s 

failure to maintain the as-built drawings; 

 
d. Any sums expended by Authority in performing any of the Contractor’s 

obligations under the Contract which Contractor has failed to perform; 
and 

 
e. Any other sums which Authority is entitled to recover from Contractor 

under the terms of the Contract. 

 
f. The amount of the accrued payments or advances as many be 

considered necessary to pay laborers and mechanics, including 
apprentices, trainees, and helpers, employed by the Contractor or any 
subcontractor the full amount of wages required by the Contract. In the 
event of failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of the work, all or part 
of the wages required by the Contract, the Authority may, after written 
notice to the Contractor, sponsor, applicant, or owner, take such action 
as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased. 
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The failure by Authority to deduct any of these sums from a progress payment 
shall not constitute a waiver of Authority’s right to such sums. 

All amounts owing by Contractor to Authority under the Contract shall earn 
interest from the date on which such amount is owing at the lesser of (i) ten 
percent (10%) per annum or (ii) the maximum rate allowable under applicable 
Governmental Rules. 

4. Payrolls and Basic Records  

a. Payrolls and basic records relating thereto will be maintained during the 
course of the work and preserved for a period of three (3) years thereafter 
for all laborers and mechanics working at the site of the work.  Such 
records will contain the name, address and social security number of 
each such worker, the correct classification, hourly rates of wages paid 
(including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in Section 
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours 
worked, deductions made and actual wages paid.  Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages 
of any laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described in 
Section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain 
records which show that the commitment to provide such benefits is 
enforceable, that the plan or program is financially responsible, and that 
the plan or program has been communicated in writing to the laborers or 
mechanics affected, and records which show the costs anticipated or the 
actual cost incurred in providing such benefits.  Contractors employing 
apprentices or trainees under approved programs shall maintain written 
evidence of the registration of apprenticeship programs and certification 
of trainee programs, the registration of the apprentices and trainees, and 
the rations and wage rates prescribed in the applicable programs.  

 
b. Contractor will submit weekly a copy of all payrolls to the Authority as 

required in these "Labor Provisions." The copy shall be accompanied by a 
statement signed by the employer or its agent indicating that the payrolls 
are correct and complete; that each laborer or mechanic (including 
helpers, apprentices, and trainees) have been paid the full weekly wages 
earned, without rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in 29 CFR part 3; that the 
wage rates contained therein are not less than those determined by the 
State Director of Industrial Relations and that the classifications as set 
forth for each laborer or mechanic conform to the work performed.  A 
submission of the "Weekly Statement of Compliance," which is required 
under this Contract, shall satisfy this requirement.  The prime Contractor 
shall be responsible for the submission of copies of payrolls of all 
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subcontractors.  The Contractor will make the records required under the 
labor standard clauses of the Contract available for the inspection by 
authorized representatives of the Authority and will permit such 
representatives to interview employees during working hours on the job. 

 
5. Apprentices and Trainees 

a. Apprentices:  Apprentices will be permitted to work at less than the 
predetermined rate for the work they perform when they are employed 
and individually registered in a bona fide apprenticeship program as 
defined in Section 1777.5 of the Labor Code of the State of California.  
The allowable ratio of apprentices to journeymen in any craft classification 
shall not be greater than the ratio permitted to the Contractor as to his 
entire work force under the registered program.  Any employee listed on a 
payroll at an apprentice wage rate who is not registered or otherwise 
employed as stated above, shall be paid the wage rate determined by the 
State Director of Industrial Relations for the classification of work he 
actually performed.  The Contractor or subcontractor will be required to 
furnish to the Authority or the State Director of Industrial Relations written 
evidence of the registration of his program and apprentices as well as the 
appropriate ratios and wage rates (expressed in percentages of the 
journeyman's rate contained in the applicable wage determination). 

 
b. Trainees:  Except as provided in 29 CFR Section 5.16, trainees will not be 

permitted to work at less than the predetermined rate for the work 
performed unless they are employed pursuant to or individually registered 
in a program which has received prior approval, evidenced by formal 
certification, by the U.S. Department of Labor, Employment and Training 
Administration, Bureau of Apprenticeship and Training.  The ratio of 
trainees to journeymen shall not be greater than that permitted under the 
plan approved by the Bureau of Apprenticeship and Training.  Every 
trainee must be paid at not less than the rate specified in the approved 
program for his level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination.  
Trainees shall be paid fringe benefits in accordance with the provisions of 
the trainee program.  If the trainee program does not mention fringe 
benefits, trainees shall be paid the full amount of fringe benefits listed on 
the wage determination unless the Administrator of the Wage-Hour 
Division determines that there is an apprenticeship program associated 
with the corresponding journeyman wage rate on the wage determination 
which provides for less than full fringe benefits for apprentices. Any 
employee listed on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment and Training 
Administration shall be paid not less than the applicable wage rate 
determined by the Secretary of Labor for the classification of work he 
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actually performed.  The Contractor or subcontractor will be required to 
furnish the contracting officer or a representative of the Wage-Hour 
Division of the U.S. Department of Labor written evidence of the 
certification of his program, the registration of the trainees, and the ratios 
and wage rates prescribed in that program.  In the event the Employment 
and Training Administration withdraws approval of a training program, the 
Contractor will no longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an acceptable 
program is approved. 

 
c. Equal Employment Opportunity:  The utilization of apprentices, trainees, 

and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as 
amended, 29 CFR part 30, and 41 CFR part 60. 

 
6. Compliance with Copeland Regulations (29 CFR part 3) 

The Contractor shall comply with the Copeland “Anti-Kickback” Act (18 
U.S.C. 874 and 40 U.S.C. 276c).  The Contractor shall also comply with 
the Copeland Regulations (29 CFR part 3), which are herein incorporated 
by reference. 

7. Contract Termination; Debarment 

A breach of Subsections 1 through 6 above may be grounds for 
termination of the Contract, and for debarment as a contractor and 
subcontractor provided in 29 CFR Section 5.12. 

8. Overtime Requirements 

No Contractor or subcontractor contracting for any part of the contract 
work which may require or involve the employment of laborers or 
mechanics shall require or permit any laborer or mechanic in any work 
week in which he is employed on such work to work in excess of eight (8) 
hours a day or forty (40) hours in such work week unless such laborer or 
mechanic receives compensation at a rate not less than one and one-half 
times the basic rate of pay for all hours worked in excess of eight (8) hours 
a day or forty (40) hours in such work week. 

9. Violation; Liability for Unpaid Wages  

Pursuant to Section 1775 of the Labor Code of the State of California, in 
the event that any workman employed on this public works project is paid 
less than the amount specified in the General Prevailing Wage 
Determinations or less than is required, relative to overtime, the 
Contractor and any subcontractor responsible therefore shall be liable to 
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the affected workman for the unpaid wages.  In addition, such Contractor 
and subcontractor shall be liable to the State of California or the Authority 
for liquidated damages.  Such liquidated damages shall be computed with 
respect to each individual workman found to be underpaid and shall be in 
the amount of $50 per calendar day that a workman was underpaid. 

10. Withholding for Liquidated Damages  

The Authority may withhold or cause to be withheld, from any monies 
payable on account of work performed by the Contractor or subcontractor, 
such sums as may administratively be determined to be necessary to 
satisfy any liabilities of such Contractor or subcontractor for liquidated 
damages as provided in this section. 

11. Final Labor Summary  

The Contractor and each subcontractor shall furnish to the Authority, upon 
the completion of the Contract, a summary of all employment, indicating 
for the completed project, the total hours worked and the total amount 
earned. 

12. Final Certificate  

Upon completion of the Contract, the Contractor shall submit to the 
Authority, with the voucher for a final payment for any work performed 
under the Contract, a certification concerning wages and classifications for 
laborers and mechanics, including apprentices and trainees employed on 
the project, in the following form: 

The undersigned, Contractor on 

 __________________________________________________________ 
(Contract No.) 

hereby certifies that all laborers, mechanics, apprentices and trainees employed 
by the Contractor or by a subcontractor performing work under the contract on 
the project have been paid wages at rates not less than those required by the 
contract provisions, and that the work performed by each such laborer, 
mechanic, apprentice or trainee conformed to the classifications set forth in the 
contract or training program provisions applicable to the wage rate paid. 

 __________________________________________________________ 
Signature and Title 

 

13. Notice to the Authority of Labor Dispute 

Whenever the Contractor has knowledge that any actual or potential labor 
dispute is delaying or threatens to delay the timely performance of this 
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contract, the Contractor shall immediately give notice thereof, including all 
relevant information with respect thereto, to the Authority. 

14. Disputes Clause 

a. Disputes arising out of these Labor Provisions will be 
resolved in accordance with the procedures set forth in 29 CFR 
parts 5, 6, and 7, including disputes between the Authority, the 
Contractor (or any of its subcontractors), the U.S. Department of 
Labor, or the employees or their representatives. All disputes 
concerning the payment of prevailing wage rates or classifications 
shall be promptly reported to the Authority for its referral to DOT for 
decision or, at the option of the Authority, DOT referral to the 
Secretary of Labor.  The decision of DOT or the Secretary of Labor, 
as the case may be, shall be final. 

b. All questions relating to the application or interpretation of 
the Copeland Act, the Contract Work Hours Standards Act, the 
Davis-Bacon Act, or Section 13 of the Act shall be sent to the 
Federal Transit Administration (FTA) for referral to the Secretary of 
Labor for ruling or interpretation, and such ruling or interpretation 
shall be final. 

15. Compliance with Davis-Bacon and Related Act requirements 

All rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference. 

16. Certification of Eligibility 

By entering into this Agreement, the Contractor certifies that neither it (nor 
he or she) nor any person or firm who has an interest in the Contractor’s 
firm is a person or firm ineligible to be awarded government contracts by 
virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).  No 
part of this Contract shall be subcontracted to any person or firm ineligible 
for award of a government contract by virtue of Section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1).  The penalty for making false statements 
is prescribed in the U.S. Criminal Code, 18 U.S.C. Section 1001.   

17. Insertion in Subcontracts 

The Contractor shall set forth in all subcontracts Subsections 1 through 16 
above so that all of the provisions of this section will be inserted in all 
construction subcontracts of any tier, and such other clauses as the 
Government may by appropriate instructions require. 
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18. Certified Payroll Records 

a. The Authority shall obtain from the Contractor and each 
subcontractor a certified copy of each weekly payroll within seven 
(7) days after the regular payroll date.  Following a review by the 
Authority for compliance with State and Federal labor laws, the 
payroll copy shall be retained at the project site for later review by 
FTA. 

b. Contractor may use the Department of Labor Form WH-347, 
"Optional Payroll Form," which provides for all the necessary 
payroll information and certifications. 

c. If, on or before the twentieth (20th) of the month, the Contractor 
has not submitted satisfactory payrolls covering its work and the 
work of all subcontractors for all payroll periods ending on or 
before the sixty (6th) of that month, such payrolls will be 
considered to be delinquent.  Regardless of the number of 
delinquent payrolls, an amount equal to ten percent (10%) (but 
not less than $1,000 or more than $10,000) shall be deducted 
from the estimate.  Deductions will be made separately for each 
estimate period in which a new delinquency appears and will be 
continued until payrolls have been submitted. 

d. Contractors employing apprentices or trainees under approved 
programs shall include a notation on the first weekly certified 
payrolls submitted to the Authority that their employment is 
pursuant to an approved program and shall identify the program. 

M. TIME EXTENSION/DELAYS 

a. Contractor may be granted an extension of time for any portion of a delay 
in completion of the work due to acts of God, the public enemy, wars, civil 
unrest, fires, quarantine restrictions, or weather more severe than normal, 
providing that (1) the aforesaid causes were not foreseeable and did not 
result from an act or omission by the Contractor, (2) Contractor has taken 
reasonable precautions to prevent further delays owing to such causes, 
and (3) Contractor notifies Authority in writing of the cause(s) for the delay 
within ten (10) days from the beginning of any such delay. No claims for 
additional compensation or damages for the foregoing delays shall be 
allowed to the Contractor, and the extension of time provided for herein 
shall be the sole remedy of the Contractor on account of any such delays. 

 
b. An extension of time will not be granted for a delay described in the above 

paragraph(s) caused by a shortage of materials, except if materials are 
furnished by Authority, unless the Contractor supplies the Authority with 
documented proof that every effort to obtain the materials from all known 
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sources that (a) such materials could have been obtained only at 
exorbitant prices or (b) the prices were entirely inconsistent with current 
rates, taking into account the quantities; and (c) such facts could not have 
been known or anticipated at the time the Notice To Proceed was issued. 
Contractor shall also submit proof, that the inability to obtain such 
materials when originally planned, did in fact, cause a delay in completion 
of the work that could not be compensated for by revising the sequence of 
its operations.  Only the physical shortage of material will be considered 
as a basis for an extension of time. 

c. An extension of time for weather more severe than normal shall be 
granted only to the extent the work is actually delayed as determined by 
the Authority.  Normal is defined as the monthly average of the 
temperature and rainfall wherein the work was performed for the prior 
twenty (20) years before the execution of the Contract. 

d. In the event Contractor is actually and necessarily delayed by an act or 
omission on the part of the Authority, as determined by the Authority, the 
Contractor shall notify the Authority in writing within five (5) days from the 
beginning of any such delay.  The time for completion of the work may be 
extended at the sole discretion of the Authority. 

e. Within thirty (30) days after the last day of delay, Contractor shall provide 
Authority with detailed information concerning the circumstances of the 
delay, the number of days actually delayed, and the measures taken to 
minimize or prevent the delay.  Failure to submit information shall be 
sufficient reason to deny the claim.  Authority shall ascertain the facts and 
the extent of the delay; and provide the Contractor its written findings, 
which will be final and conclusive.  Except for the additional compensation 
for herein and except as provided in Public Contract Code Section 7102, 
Contractor shall have no claim for damages or compensation for any delay 
or hindrance. 

f. No extension of time will be granted for any Authority caused delay or 
delay as defined in which (a) the performance of work would have been 
concurrently delayed by Contractor induced causes, including but not 
limited to an act or omission of the Contractor, or (b) remedies are 
included or excluded by any other Contract provision.  Only the actual 
delay necessarily resulting from the causes specified in this Article shall 
be grounds for extension of time.  Should the Contractor be delayed at 
any time for any period by two or more of the causes specified in this 
article, Contractor shall only be entitled to one-time extension for the entire 
delay. 

g. Any time extension granted to Contractor shall not release the Contractor 
or surety from its obligations.  Work shall continue and be carried on in 
accordance with the Contract provisions, unless formally suspended or 
terminated by the Authority. 
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N. AFFIRMATIVE ACTION 

If this Agreement is funded in whole, or in part, by federal funds, Contractor and 
subcontractors holding a value of work of $10,000 or more must submit a 
Monthly Employment Utilization Report (Form 257) to the Authority Engineer by 
the fifth (5th) of each month or sanctions shall be applied for late submittal, non-
submittal and incomplete forms returned to the Contractor and resubmitted after 
the due date. 

The reporting period shall be for each calendar month. 

The report shall include the information requested for each Contractor's 
aggregate work force (for all workers on all projects within Orange County) and 
not just for workers on this project. 

If the form is not received by the fifth (5th) of the month, a deduction of ten 
(10%) (with a minimum of $1,000 and a maximum of $10,000) will be withheld 
from the monthly estimate at the option of the Authority. 

The Contractor shall designate an Equal Employment Officer for the project and 
notify the Authority in writing whom that person is prior to beginning of work.  All 
workers shall also be informed who the EEO Officer is. 

O. STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 
CONSTRUCTION CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 
11246) 

If this Agreement is funded in whole, or in part, by federal funds, Contractor and 
subcontractors holding a value of work of $10,000 or more shall comply with the 
Standard Federal Equal Employment Opportunity Construction Contract 
Specifications, set forth in 41 CFR Section 60-4.3, which are incorporated 
herein by this reference.  

P. CONFLICT OF INTEREST 

All Contractors responding to this Invitation For Bids must avoid organizational 
conflicts of interest which would restrict full and open competition in this 
procurement.  An organizational conflict of interest means that due to other 
activities, relationships or contracts, a Contractor is unable, or potentially unable 
to render impartial assistance or advice to the Authority; a Contractor’s objectivity 
in performing the work identified in the specifications is or might be otherwise 
impaired; or a Contractor has an unfair competitive advantage.  Contractor is 
obligated to fully disclose to the Authority in writing any conflict of interest issues 
as soon as they are known.  All disclosures must be disclosed at the time of bid 
submittal. 
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Q. CODE OF CONDUCT 

Contractor agrees to comply with the Authority’s Code of Conduct as it related to 
Third-Party contracts, which is hereby referenced and by this reference is 
incorporated herein.  Contractor agrees to include these requirements in all of it’s 
subcontracts. 
 

R. GOVERNMENT INSPECTIONS 

The Authority and Federal Government representatives shall have access to the 
construction site and shall have the right to inspect all project works. 

S. LICENSING, PERMITS AND INSPECTION COSTS 

1. The Contractor warrants that it has all necessary licenses and permits 
required by the laws of the United States, State of California, the County of 
Orange, the Local Jurisdictions, and all other appropriate governmental 
agencies, and agrees to maintains these licenses and permits in effect for 
the duration of the Agreement.  Further, Contractor warrants that its 
employees, agents, and Contractors and subcontractors shall conduct 
themselves in compliance with such laws and licensure requirements 
including, without limitation, compliance with laws applicable to 
nondiscrimination, sexual harassment and ethical behavior throughout the 
duration of this Agreement.  Contractor further warrants that it shall not retain 
or employ an unlicensed subcontractor to perform work on this Project.  
Contractor shall notify the Authority immediately and in writing of its 
employees’, agents’, Contractors’ or subcontractors’ inability to obtain or 
maintain, irrespective of the pendency of any appeal, any such licenses, 
permits, approvals, certificates, waivers, and exemptions.  Such inability shall 
be cause for termination of this Agreement. 

2. Contractor shall procure all permits and licenses; pay all charges, 
assessments and fees, as may be required by the ordinances and 
regulations of the public agencies having jurisdiction over the areas in which 
the work is located, and shall comply with all the terms and conditions thereof 
and with all lawful orders and regulations of each such public agency relating 
to construction operations under the jurisdiction of such agency. 

T. HAZARDOUS SUBSTANCES 

1. CAL-OSHA Requirements 

All flammable, corrosive, toxic, or reactive materials being bid must have a 
complete CAL-OSHA Safety Data Sheet (SDS) accompanying the 
submitted bid.  
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2. South Coast Air Quality Management District (SCAQMD) 

All materials (paints, coatings, inks, solvents, and adhesives) shall comply 
with the volatile organic compounds (VOC) content requirements of the 
applicable SCAQMD rules. 
 

3. Notice of Hazardous Substances 

Title 8, California Code of Regulations, Section 5194 (e) (c), states that 
the employer must inform any Contractor employers with employees 
working in the employer’s workplace of the hazardous substances to 
which their employees may be exposed while performing their work.  In 
compliance with this requirement, the Authority hereby gives notice to all 
bidders that the following general categories of hazardous substances are 
present on the Authority’s premises: 

- Adhesives, sealant, patching, and coating products 
- Antifreezes, coolants 
- Cleaners, detergents 
- Paints, thinners, solvents 
- Pesticides, Petroleum products (diesel and unleaded fuel, oil products) 
- Printing, photocopying materials 
- Propane Welding materials/compressed gases (e.g., acetylene, 

oxygen, nitrogen) 

More specific information may be obtained from the Authority’s Safety and 
Benefits office at (714) 560-5854, and from Safety Data Sheets (SDS) for 
individual products. 

4. Hazardous Waste Labels 

 Containers containing hazardous substances must be labeled with the 
 following information: 

  - Identity of hazardous substance-chemical name, not manufacturer or  
   trade name; 

 - Appropriate health warning relative to health and physical hazard; and 

 - Name and address of manufacturer or other responsible party.   

All containers containing hazardous substances may be rejected unless containers 
are properly labeled.  Containers of 55 gallons or larger must have either weather 
resistant labels or the information should be painted directly on the containers. 
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U. CHANGES IN LAWS AND REGULATIONS 

CONTRACTOR shall at all times comply with all applicable state and local 
regulations, policies, procedures, and directives, including without limitation those 
listed directly or by reference in this Agreement.  CONTRACTOR’s failure to so 
comply shall constitute a material breach of Contract. 

V. MEDIA AND THE PUBLIC 

Contractor shall immediately refer all inquiries from the news media or other 
public sources to the Authority’s Project Manager, or designated representative, 
relating to this project. 

W. COORDINATION AND ACCESS 

Authority may undertake or award other contracts for additional work at the 
project site.  Contractor is responsible for coordinating its work with the work of 
other Contractors as appropriate.  The Contractor acknowledges that they do not 
have any exclusive access to the site or other work areas Authority may require 
that certain facilities and areas be used concurrently by the Contractors and 
others.  Contractor shall cooperate fully with Authority Contractors/consultants 
that may be performing work in the construction area. 

X. UTILITIES RELATED DELAYS  

If, due to interruptions caused by the undocumented utilities, Contractor sustains 
loss which could not have been avoided by the judicious handling of forces, 
equipment and plant, there shall be paid to the Contractor that amount that the 
Authority may find to be a fair and reasonable compensation for the part of the 
Contractor’s actual loss, that, in the opinion of Authority was unavoidable, 
determined as follow: Compensation for idle time of equipment will be 
determined in the same manner as determinations are made for equipment used 
in the performance of extra work paid for on a force account basis, as provided in 
Section F. Extra Work and Changes, Item 3,c. Equipment  with the following 
exceptions: 

1. The utility related delay factor for each classification of equipment 
shown in the Department of Transportation publication entitled Labor 
Surcharge And Equipment Rental Rates will be applied to that 
equipment rental rate. 

2. The time for which the compensation will be paid will be the actual 
normal working time during which the delay condition exists, but in no 
case will exceed eight (8) hours in any one day. 
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3. The days for which compensation will be paid will be the calendar days, 
excluding Saturdays, Sundays and legal holidays, during the existence 
of the delay, except that when the rented equipment can be returned or 
used elsewhere on the project, then no payment will be made for utilities  
related delays.  

Actual loss shall be understood to include no items of expense other than idle 
time of equipment and necessary payments for idle time of workers, and cost of 
extra moving of equipment.  Compensation for idle time of equipment will be 
determined as provided in this section and compensation for idle time of workers 
will be determined as provided in Section F. Extra Work and Changes, Item 3, b. 
"Labor," and no markup will be added in either case for overhead and profit.  The 
cost of extra moving of equipment will be paid for as extra work and changes as 
provided in Section F of General Provisions.  

If performance of the Contractor's work is delayed as the result of the Utilities 
Related Delays, an extension of time determined pursuant to the provisions in 
Article 18.  Termination for Default – Damages for Delay – Time Extensions will 
be granted. 

Y. UTILITIES AND SUBSURFACE STRUCTURES   

Contractor shall protect from damage utility and other subsurface structures that 
are to remain in place, be installed, relocated or otherwise rearranged (as used 
herein, rearranged includes installation, relocation, alteration or removal). 

The right is reserved to the Authority, or their authorized agents, to enter upon 
the site for the purpose of making those changes that are necessary for the 
rearrangement of their facilities or for making necessary connections or repairs to 
their properties.  Contractor shall cooperate with forces engaged in this work and 
shall conduct operations in such a manner as to avoid any unnecessary delay or 
hindrance to the work being performed by the other forces.  Wherever necessary, 
the work of Contractor shall be coordinated with the rearrangement of utility or 
other non-highway facilities, and Contractor shall make arrangements with the 
owner of those facilities for the coordination of the work. 

Attention is directed to the possible existence of underground main or trunk line 
facilities not indicated on the plans or in the special provisions and to the 
possibility that underground main or trunk lines may be in a location different 
from that which is indicated on the plans or in the special provisions.  Contractor 
shall ascertain the exact location of underground main or trunk lines whose 
presence is indicated on the plans or in the special provisions, the location of 
their service laterals or other appurtenances, and of existing service lateral or 
appurtenances of any other underground facilities which can be inferred from the 
presence of visible facilities such as buildings, meters and junction boxes prior to 
doing work that may damage any of the facilities or interfere with their service. 
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If Contractor cannot locate an underground facility whose presence is indicated 
on the plans or in the special provisions, the Contractor shall so notify the 
Authority in writing.  If the facility for which the notice is given is in a substantially 
different location from that indicated on the plans or in the special provisions, the 
additional cost of locating the facility will be paid for as extra work as provided in 
Section F. 

If Contractor discovers underground main, trunk lines or other structures and 
utilities not indicated on the plans or in the special provisions, Contractor shall 
immediately give the Authority and the Utility Company written notification of the 
existence of those facilities.  Such facilities shall be located and protected from 
damage as directed by the Authority, and the cost of that work will be paid for as 
extra work as provided in Section F.  Contractor shall, if directed by the Authority 
repair any damage which may occur to the main or trunk lines.  The cost of that 
repair work, not due to the failure of the Contractor to exercise reasonable care, 
will be paid for as extra work as provided in Section F.  Damage due to 
Contractor's failure to exercise reasonable care shall be repaired at the 
Contractor's cost and expense. 

Where it is determined by the Authority that the rearrangement of an 
underground facility is essential in order to accommodate the project work and 
the plans and specifications do not provide that the facility is to be rearranged, 
Authority will provide for the rearrangement of the facility by other forces or the 
rearrangement shall be performed by Contractor and will be paid for as extra 
work as provided in Section F. 

When ordered by the Authority in writing, Contractor shall rearrange any utility or 
other subsurface structures necessary to be rearranged as a part of the project 
work and that work will be paid for as extra work as provided in Section F. 

Should Contractor desire to have any rearrangement made in any utility facility, 
or other improvement, for the Contractor's convenience in order to facilitate the 
Contractor's construction operations, which rearrangement is in addition to, or 
different from, the rearrangements indicated on the plans or in the special 
provisions, the Contractor shall make whatever arrangements are necessary with 
the owners of the utility or other subsurface  structure for the rearrangement and 
bear all expenses in connection therewith. 

Contractor shall immediately notify the Authority of any delays to the Contractor's 
operations as a direct result of underground utilities or other structures  which 
were not indicated on the plans or in the special provisions or were located in a 
position substantially different from that indicated on the plans or in the special 
provisions, (other than delays in connection with rearrangements made to 
facilitate the Contractor's construction operations or delays due to a strike or 
labor dispute).  These delays will be considered utilities related delays within the 
meaning of Section X. Utilities Related Delays and compensation for the delay 
will be determined in conformance with the provisions in Section M.  Contractor 
shall be entitled to no other compensation for that delay. 
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Z. LOCATION OF UNDERGROUND FACILITIES (OFFSITE WORK ONLY) 

Contractor is required to obtain digging permits prior to start of excavation by 
contacting the appropriate permitting agencies 15 calendar days in advance.  For 
the Offsite work scan the construction site with electromagnetic or sonic 
equipment and mark the surface of the ground where existing underground 
utilities are discovered.  Verify the elevations of existing piping, utilities, and any 
type of underground obstruction not indicated or specified to be removed but 
indicated or discovered during scanning in locations to be traversed by piping, 
ducts, and other work to be installed.  Verify elevations before installing new work 
closer than nearest manhole or other structure at which an adjustment in grade 
can be made.  Perform potholing to confirm location of all the utilities along the 
construction alignment prior to start of the construction.  The Contractor is 
responsible for all costs associated with these investigations including the cost of 
equipment, labor and materials required for any confined space entry. 

AA. UNFORESEEN HAZARDOUS OR REGULATED MATERIALS  

All known hazardous or regulated materials are indicated in the Contract 
documents.  If material that is not indicated in the Contract documents is 
encountered that may be dangerous to human health upon disturbance during 
construction operations, stop that portion of work and notify Authority 
immediately.  Intent is to identify materials such as PCB, lead paint, mercury, 
petroleum products, and friable and non-friable asbestos.  Within 14 calendar 
days, the Authority will determine if the material is hazardous.  If the material is 
not hazardous or poses no danger, the Authority will direct Contractor to proceed 
without change.  If the material is hazardous and handling of the material is 
necessary to accomplish the work, Authority will contract with a qualified 
environmental remediation/hazardous materials removal Contractor for such 
remediation or removal as may be necessary.  The remediation or removal will 
be performed in compliance with applicable State, Federal, and local 
environmental laws and regulations. 

Contractor shall immediately notify the Authority of any delays to the Contractor's 
operations as a direct result of Unforeseen Hazardous and Regulated Materials 
These delays will be considered utilities related delays within the meaning of 
Section Z. Utilities Related Delays and compensation for the delay will be 
determined in conformance with the provisions in Section M. Contractor shall be 
entitled to no other compensation for that delay. 

BB.  TRENCHING AND EXCAVATIONS 
 
 In the event the Contractor is required to dig any trench or excavation that 

extends deeper than four (4) feet below the surface in order to perform the work 
authorized under the Agreement, Contractor agrees to promptly notify the 
Authority in writing and before further disturbing the site, if any, of the conditions 
set forth below are discovered: 
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1. Materials that the Contractor believes may be hazardous waste, as 
defined in Section 25117 of the Health and Safety Code that is 
required to be removed to a Class I, Class II, or Class III disposal site 
in accordance with the provisions of existing law. 

 
2. Subsurface or latent physical conditions at the site differing from those 

indicated by information about the site made available to bidders prior 
to the deadline for submitting bids. 
 

3. Unknown physical conditions at the site of any unusual nature, 
different materially from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in the 
Agreement. 

 
The Authority will promptly investigate the conditions, and if it determines that the 
conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor's cost of, or the time required for, 
performance of any part of the work shall issue a Change Order under the 
procedures described in the Agreement. 
 
In the event that a dispute arises between the Authority and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor's cost of, or time required for, 
performance of any part of the work, the Contractor shall not be excused from 
any scheduled completion date provided for by the Agreement, but shall proceed 
with all work to be performed under the Contract.  The Contractor shall retain any 
and all rights provided either by contract or by law which pertain to the resolution 
of disputes and protests between the contracting parties.   
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SECTION 01 11 00 
SUMMARY OF WORK 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Contract documents: The Contractor shall obtain all copies of the Contract Drawings 
and Specifications including all addenda through the OCTA CAMMNET website, as 
required to perform the work.  The cost for obtaining any additional documents 
required for the contractor shall be included in the bid price and no additional 
compensation will be allowed.   
 

B. All drawings, specifications, and other contract documents, and copies furnished by 
the Authority are its property.  They are not to be used on other work and with the 
exception of signed contract sets are to be returned to the Authority upon request at 
the completion of the work. The location of the work, its general nature and extent, 
and the form and general dimensions of the project and appurtenant works are 
shown on the contract drawings which are hereby made a part of these 
specifications as listed herein. 

 
C. The general intent of the contract, specifications, drawings, and other contract 

documents is that the Contractor shall: 
 

1. Furnish tools, qualified labor, material, equipment, qualified superintendence, 
and services, assurances and guarantees, and assumptions of risk and 
responsibility, necessary for the performance of the Work as set forth in the 
contract documents unless otherwise specifically provided. 

 
2. Begin work promptly and proceed expeditiously and continuously without 

cessation or shutdown of Work unless otherwise specifically approved in writing 
by the OCTA Engineer, or directed by the contract documents.  

 
3. Perform, complete, and make ready for its intended purpose, within the times 

specified, including additional times provided for certain conditions, the work or 
parts thereof covered by the contract, all in accordance with drawings, 
specifications, and modifications thereto and directions or instructions the OCTA 
Engineer may give to supplement the drawings and specifications.  The 
Contractor shall retain sole responsibility and expense for quality control of the 
work.  

 
D. Words and abbreviations which have well-known technical or trade meanings are 

used in the contract documents in accordance with such recognized meanings. 
 
E. The organization of the specifications into divisions, sections, parts, and paragraphs, 

and the arrangement of the drawings, shall not control the Contractor in dividing the 
work among subcontractors or in establishing the extent of work to be performed by 
any trade.  Study and compare the contract documents and immediately report to the 
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OCTA Engineer any error, inconsistency, or omission that may be discovered.  
Contractor shall be liable to OCTA for damage resulting from unreported errors, 
inconsistencies, or omissions in the contract documents. 

 
F. It will be the responsibility of the Contractor to stage the construction activities at the 

project site, using the Site Specific Work Plan process (SSWP) 
 
G. Ownership of Materials: 
 

1. Materials furnished by the Contractor under this contract shall become the 
property of the OCTA. 

 
H. General Summary of Work: 
 

1. Work to be performed by Contractor shall consist of the construction of the work 
shown on the drawings and detailed in the specifications. 

 
2. The descriptions provided in this section are general in nature and are not meant 

to detail all work required by the contract documents. 
 

3. The work under this contract consist of selective demolition and replacement of 
existing asphalt paving, concrete curb and gutter, concrete sidewalk, striping, 
pavement markings, and signage at the Fullerton Park and Ride located at 3000 
Orangethorpe Avenue, Fullerton, CA. 

 
4. This project is a facility modification project under OCTA Level 3 Health, Safety 

and Environmental Specifications and requirements. 
   

I. Other features of the work include, but are not limited to, the following: 
 

1. Pavement replacement, seal coating, and final striping and markings. 
 

2. Temporary striping and markings. 
 

3. Temporary fencing and barriers. 
 

4. Complete mobilization and demobilization. 
 

5. Surveying of existing conditions. 
 

6. Obtaining of necessary construction and related permits from various 
jurisdictional agencies. Contractor shall be responsible for all related fees from 
various jurisdictional agencies. 
 

7. Obtain and pay for all licenses required by all jurisdictions associated with the 
approval and requirements of the project.  

 
            

1.02 INTENT OF DRAWINGS AND SPECIFICATIONS 
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A. The intent of the drawings and specifications is to prescribe the details for 

construction and completion of the work that the Contractor undertakes to perform in 
accordance with the terms of the Contract.  Where the drawings or specifications 
describe portions of the work in general terms, but not complete detail, it is 
understood that only the best industry practice is to prevail and that only materials 
and workmanship of the first quality are to be used.  Unless otherwise specified, the 
Contractor shall furnish all labor, materials, tools, equipment, and incidentals, and 
perform all the work involved in executing the contract in a satisfactory and 
workmanlike manner. 

 
B. Drawings and specifications are essential parts of the Contract, and a requirement 

indicated in one is binding as though indicated in all.  They are intended to be 
complementary and to describe and provide for the complete work. 
 

C. Summaries or introductory descriptions of the work of individual sections do not limit 
requirements.  The Contractor's responsibilities include all requirements for proper 
execution of the work. 
 

D. Division 01 of the specifications governs all divisions.  Comply with Division 01 
requirements whether or not referenced in individual sections in Divisions 02-49.  
 

E. References to the singular include the plural and do not imply that only one unit of a 
product is required.  
 

F. Unless an object or activity is specified to be less than the total, the quantity or 
amount is all of the object or activity. 
 

G. Unless a requirement is specified to apply for a limited time, it applies for the duration 
of the work. 
 

H. "Including," "such as," "as follows," and similar terms do not limit the meaning to only 
items listed.  The phrase "but not limited to" is understood to follow these 
expressions. 
 

I. All items in a list apply unless the items are specified as choices. 
 

1.03 REFERENCE MATERIAL 
 
A. Reference specifications or standards referred to in the plans or specifications shall 

be the most recent version developed as of Contract award. Where referenced 
standards refer to the "specifications" or the "special conditions," this shall be 
understood by Contractor to mean the drawings and specifications of this contract.   
Contractor is responsible to obtain all reference material at its own expense and to 
make itself familiar with the requirements therein. 

 
1.05 PROJECT ACCESS AND CONTRACT LIMITS 

 
A. Contractor shall submit a Traffic Management Plan as required on Section 01 14 43 

Environment Resource Protection, outlining access to the job site at all times.  
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B. Construction activity shall be within the work hours as required by Section 01 14 22. 

Construction area shall be cordoned off using temporary barriers and chain link 
fencing unless otherwise noted on Contract Drawings. See project plans for 
additional information on phasing and work windows.  

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

PART 4 – MEASUREMENT AND PAYMENT 

No separate measurement or payment shall be made under this section. 

 

END OF SECTION 
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SECTION 01 14 22 

RULES AND HOURS OF OPERATION 

PART 1 – GENERAL 
 
 
1.01 SUMMARY 
 

A. This section outlines rules and hours of operation to which Contractor shall conform 
during the execution of the work under this contract.  It is Contractor's responsibility 
to ensure that these rules are acceptable to OCTA. 

 
 
1.02 REFERENCE STANDARDS 

 
A. Comply with the provisions of applicable local, State, and Federal codes, standard 

plans and specifications, and recommended practices, and with OCTA policy, 
including: 

 
1. SSPWC:  Public Works Standards, Inc., Standard Specifications for Public Works 

Construction. 
 

2. Caltrans:  California Department of Transportation, Trenching and Shoring 
Manual. 
 

3. Cal/OSHA:  California Department of Industrial Relations, Division of 
Occupational Safety and Health (Cal/OSHA) regulations. 

 
4. OSHA:  Federal Occupational Safety and Health Administration regulations. 

 
 

1.03 SUBMITTALS 
 
A. Site Specific Work Plan (SSWP) containing the information specified herein. 
 
 

1.04 PROJECT COORDINATION 
 
A. Cooperate with the OCTA Project Manager in all matters requiring coordination. 

 
B. Coordinate execution of the work with the OCTA Project Manager to eliminate or 

minimize to the greatest extent possible interference with bus operations. 
 

C. Keep OCTA Project Manager fully informed regarding all work. 
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1.05 CONTRACTOR'S RESPONSIBILITY 
 
A. Perform work in accordance with the contract and all applicable codes, ordinances, 

rules, regulations, orders, and other legal requirements of governmental bodies and 
public agencies having jurisdiction, including the OCTA. 

 
B. Damage caused by Contractor to third-party property, signal and communications 

equipment, or other facilities shall be repaired at Contractor's expense to a condition 
equal or better than the condition prior to Contractor entry and as accepted by the 
OCTA Project Manager.  At the sole discretion of the OCTA Project Manager, the 
OCTA Project Manager may direct repairs to be performed by other contractors.  
Charges for those repairs shall be deducted from Contractor's payment due under 
this Contract. 

 
C. Items shown on the drawings to be protected in place, or not identified as part of 

demolitions, removals, or modifications, shall be protected in place in accordance 
with SSPWC Section 7-9, Protection and Restoration of Existing Improvements, at 
no additional cost to the OCTA. 
 

D. Perform work within the operating envelope or which affects the operating system 
only after submitting a Site Specific Work Plan (SSWP) and receiving written 
approval of the SSWP from the OCTA Project Manager. 
 

E. Furnish all labor, materials, and equipment as required to perform and complete the 
work within the work windows in accordance with the approved schedule in the 
SSWP. 

 
 

1.06 SSWP – GENERAL CONTRACTOR REQUIREMENTS 
 

A. SSWPs with potential to impact normal functioning of any part of the operating 
system shall include a detailed schedule of events indicating the expected hourly 
progress of each activity that has duration of one hour or longer.  The schedule shall 
include a time at which each activity planned under the SSWP and the requested 
work window will be completed.  The total duration of the construction activities shall 
be less than the approved work window.  Contractor's failure to complete scheduled 
activities by the planned time or to put in place an approved contingency plan may 
adversely impact the operations of the bus base.   
 

B. The SSWP shall be prepared by the Contractor and shall include the following 
information:   

 
1. All activities necessary to perform construction activities. 

 
2. Conformance with all other requirements applicable under the contract 

documents. 
 

3. A schedule for the work showing each activity and where and how it affects 
normal operation.  Each activity in the plan shall include all labor, materials, and 
equipment required to complete the activity within the OCTA allotted time period.  
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4. List of approved proposed work plans to be performed under the SSWP, with 

names and phone numbers of Contractor's supervisors in charge of SSWP tasks. 
 

C. SSWPs must be of sufficient details, clarity, and organization to permit easy review 
and approval by the OCTA Project Manager before the proposed work is performed.  
SSWPs shall be submitted to the OCTA Project Manager as follows: 

 
1. At least 14 calendar days prior to start of work. 

 
D. The OCTA Project Manager may request explanations and changes to the SSWP to 

conform the SSWP to the requirements of the contract documents.  If the SSWP is 
not acceptable, Contractor shall revise the SSWP to make it acceptable.  Contractor 
is responsible for submitting a revised SSWP that can be reviewed and approved by 
the OCTA at least seven days in advance of any work. 

 
E. Contractor will be informed if the SSWP is acceptable not less than seven calendar 

days prior to the scheduled start of work within the operating envelope.  Once the 
SSWP is accepted, Contractor shall assemble the resources necessary to perform 
the work represented by the SSWP, so that necessary resources are available one 
day before the work is to be accomplished.  At that time, the OCTA Project Manager 
will make a final decision as to whether or not the work is to proceed as planned or 
will be canceled.  The prime consideration will be the stage of readiness of 
Contractor, which Contractor shall demonstrate to the OCTA Project Manager. 

 
 

1.07 SSWP – SPECIAL CONTRACTOR REQUIREMENTS 
 

A. Contractor shall provide sufficient personnel, equipment, materials, and all other 
resources necessary to return impacted facilities to full service upon the conclusion 
of the approved work window. 
 

B. Contractor shall perform the work expeditiously and continuously with no gaps or 
breaks in work activities or substantive reductions in the labor force, equipment, and 
materials necessary to construct, reconstruct, or repair the impacted facility to full 
service upon conclusion of the approved work window. 
 

C. In general, open excavation areas shall be protected per OSHA regulations.  
 
 

1.08 WORK WINDOWS - GENERAL 
 
A. Site-specific available work windows shall be as approved by the OCTA Project 

Manager under established procedures. 
 

B. Construction hours shall be limited to 7 am to 4 pm, seven days a week, unless 
approved in writing in advance by OCTA and appropriate regulatory agencies.  
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PART 2 – PRODUCTS 
 

Not Used 
 
 
 
PART 3 – EXECUTION 

 
Not Used 
 
 
 
PART 4 – MEASUREMENT AND PAYMENT 
 
No payment will be made to Contractor for work of this section.  
 

 
 

END OF SECTION 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FULLERTON PARK & RIDE                                               C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 
 



FULLERTON PARK & RIDE                                                 IFB C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 

 

  
Coordination with OCTA and Local Agencies 01 14 23 - 1 
  

SECTION 01 14 23 

COORDINATION WITH OCTA AND LOCAL AGENCIES  

PART 1 - GENERAL 

 
1.01 SUMMARY 
 

A. Section Includes: 
 

1. Requirements for coordination with OCTA and Local Agencies. 
 

1.02 REGULATIONS 
 
A. If additional work is being performed by others, on or adjacent to the work site for this 

Contract, coordinate work with other activities in order to avoid conflicts. 
 

1.03 COORDINATION 
 
A. Coordination:  Contractor shall coordinate the Work as stated in the Conditions of the 

Contract. 
 

B. Relationship of Contract Documents:  Drawings, Specifications and other Contract 
Documents are intended to be complementary. What is required by one shall be as if 
required by all. What is shown or required, or may be reasonably inferred to be 
required, or which is usually and customarily provided for similar work, shall be 
included in the Work.     
 

C. Discrepancies in Contract Documents:  In the event of error, omission, ambiguity or 
conflict in the Drawings or Specifications, Contractor shall bring the matter to the 
OCTA’s attention in timely manner, for the OCTA’s determination and direction in 
accordance with provisions of the Conditions of the Contract.   

 
D. Construction Interfacing and Coordination:  Layout, Phasing, and Sequencing of 

Work shall be solely the Contractor's responsibility.  Contractor shall bring together 
the various parts, components, systems and assemblies as required for the correct 
interfacing and integration of all elements of Work.  Contractor shall coordinate Work 
to correctly and accurately connect abutting, adjoining, overlapping and related 
elements, including utilities, for a complete operational system to the satisfaction of 
the OCTA, agencies, and companies. Provide adequate access for OCTA buses to 
pass through all areas at all times. Do not block non-construction areas. 

 
E. Contractor shall notify OCTA a minimum of three (3) working days before excavation 

begin. The work shall be construction in phases where indicated on the contract 
drawings or specifications. A phase shall be completed and operational before 
proceeding to the next phase. 

 
F. The Contractor shall cooperate fully with all forces of the Authority. Contractor should 

note that additional work is being conducted on site with other construction contracts 
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and work of this contract must be coordinated amounts the trades and not additional 
compensation will be allowed for this coordination work. 

 
G. Unless otherwise directed, provide five (5) days notice of all utility outages and 

shutdowns.  Duration of outages and shutdowns shall not hinder normal operations 
and maintenance of the facility. In case of accidental damage to power or utility lines, 
repair power or utility line immediately, provide alternate source of power to keep 
facility operation during the repair period. 

 
 
1.04 GENERAL REQUIREMENTS 

 
A. Adhere to work window rules detailed in the approved SSWP under Section 01 14 

22, Rules and Hours of Operation and the specifications. 
 

B. See Section 01 14 22, Rules and Hours of Operation 
 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

 
Not Used 
 

PART 4 – MEASUREMENT AND PAYMENT 
 
No separate measurement or payment shall be made under this section. 
 
 

END OF SECTION 
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SECTION 01 14 25 

PROCEDURES IN CONSTRUCTION 

PART 1 - GENERAL 

 
1.01 SUMMARY 
 

A. Section Includes: 
 

1. Procedures used in performance of work of a general nature, including work by 
Contractor, Contractor use of work site, work zone limitations of site, and 
pollution controls. 

 
B. Related Sections: 
 

1. Section 01 14 23, Rules and Hour of Operation. 
 

2. Section 01 14 27, Legal Relations and Responsibility. 
 
 

1.02 WORK BY CONTRACTOR 
 

A. Provide work reasonably inferred from the drawings and specifications as being 
required to produce the intended result whether or not specifically called for. 
 

B. Work, materials, or equipment described in words which have known technical or 
trade meaning shall be deemed to carry the accepted meaning of recognized 
standards. 
 

C. Complete all work enumerated under the contract including but not limited to the 
following: 

 
1. Perform work set forth in the contract documents, including the drawings and 

specifications. 
 

2. Obtain required permits, inspections, and certifications for material compliance. 
 
 

1.03 SUBMITTALS 
 
A. All required submittals per OCTA Level 3 Health, Safety and Environmental 

Specification. 
 

B. Material Safety Data Sheets (MSDSs). 
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1.04 STORM WATER MANAGEMENT 
 

 
A. Contractor is responsible for preventing and/or mitigating potential chemical 

releases, erosion and sedimentation impacts associated with storm water runoff. 
Contractor shall comply with OCTA’s bus base industrial SWPPP and comply with 
the Statewide General Permit for Storm Water Discharges Associated with Industrial 
Activities (IGP) order number 2014-0057-DWQ or the latest order (See link below).  
Contractor shall prepare and submit a best management practices (BMP) plan for 
OCTA’s review and acceptance; and shall implement BMP plan and maintain the 
BMPs for the duration of the project. See Section 01 57 13, Temporary Erosion and 
Sedimentation Control, for additional requirements.  
(http://www.waterboards.ca.gov/board_decisions/adopted_orders/water_quality/2014
/wqo2014_0057_dwq_rev_mar2015.pdf). 

 
B. Use best management practices (BMPs) Contractor proposes in connection with the 

execution of construction activity at the project site.  Use BMPs included in the 
Construction Site Best Management Practices (BMP) Manual prepared by the 
California Stormwater Quality Association, www.cabmphandbooks.com. 
 

C. Provide copies of the contractor’s BMP plan to subcontractors and keep a copy 
available onsite at the project office.  Provide amendments to the BMP plan when 
there is a change in construction or operations, or where storm water runoff 
conditions may affect the discharge of significant quantities of pollutants to surface 
waters, groundwater, or separate municipal storm sewer systems.  Submit the 
amended BMP plan to the OCTA for review and acceptance as soon as practicable, 
and retain the amended plan on site. 

 
D. Preparation and implementation of an OCTA-accepted BMP plan does not relieve 

the Contractor or subcontractors of their responsibilities to comply with state, county, 
and local governmental requirements, including those for storm water management 
and non-point source runoff controls. 

 
 

1.05 MATERIAL SAFETY DATA SHEETS (MSDS) 
 
A. Material Safety Data Sheets (MSDSs) are prepared by manufacturers and suppliers 

of products that contain hazardous materials.  Hazardous material is defined as any 
substance which is a physical or health hazard, or is included in the Cal/OSHA 
Director's List of Hazardous Substances, or is listed by the California EPA Office of 
Environmental Health Hazard Assessment under Title 27 of the California Code of 
Regulations, Section 27001, Chemicals Known to the State to Cause Cancer or 
Reproductive Toxicity. 

 
B. No hazardous materials shall be delivered, stored, or used at any work site or facility 

unless they are properly labeled, tagged, or marked and a copy of the MSDS has 
been provided to the OCTA.  Provide a copy of any updated MSDS to the Engineer 
immediately. 
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C. Maintain a file of MSDSs at the work site.  Keep MSDS files current; add new or 
updated MSDSs immediately and provide a copy to the OCTA. 

 
D. See Contract Documents for OCTA Level 3 Health, Safety, and Environmental 

Specifications for additional requirements. 
 
 

1.06 CONTRACTOR USE OF WORK SITE 
 
A. Coordinate access, use, and preparation of facilities adjacent to project areas with 

owners and agencies.  Coordination shall include but not be limited to the following: 
 

1. Staging and laydown areas for use under this Contract are as specified or shown 
on the Drawings.  Staging and laydown areas not covered in the Contract 
Documents shall be requested in writing and approved by the OCTA.  The OCTA 
may or may not grant approval.  No equipment may be operated or materials 
stored or placed for any period of time in unfenced areas. Provide a fence to 
enclose each laydown or staging area within the right-of-way.  Furnish the OCTA 
with photographs of all staging and laydown areas to document their condition 
prior to start of work. 
 

2. Contractor shall submit construction staging plan as a part of SSWP for review 
and approval by OCTA.  The staging plan must be accepted by the OCTA prior 
to undertaking work in accordance with the staging plan. 
 

3. Prior to demobilization, restore to full serviceability fences, walls, signs, and 
gates affected by Contractor's access to the right-of-way. 

 
B. Confine work site operations to areas permitted by law, ordinances, permits, and the 

contract. 
 
C. Consider the safety of the work, OCTA patrons and property on and adjacent to the 

work site when determining amount, location, movement, and use of materials and 
equipment on work site. 

 
D. Do not load work site with excessive amounts of material, equipment, or other items 

which have the potential to interfere with the work or with bus base operations. 
 
E. Protect products, equipment, and materials stored on work site. 
 
F. Coordinate operations and secure from property owners at no cost to OCTA 

additional storage or work areas as needed for proper execution of the work.   
Adhere to the noise levels and work hours of local ordinances. 

 
G. Protect the general public from work-related activities, and do not unnecessarily 

inconvenience those persons by work activities. 
 
H. Submit proposed locations of staging areas for OCTA’s approval. 
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I. Preserve drainage facilities throughout the duration of the work so that there is no 
ponding or accumulation of water in any work site area, there is no flow of water 
diverted out of normal drainage channels. Maintain culvert inlets and outlets free of 
debris. 

 
J. Preserve existing right-of-way fences and walls, and replace any fences or walls 

damaged during the work to the satisfaction of the owner(s) of the fences or walls. 
 
K. Provide and maintain barriers and chain link fence around the work area as shown 

on the contract drawings.  
 
 

1.07 WORK ZONE LIMITATIONS OF SITE 
 
A. In addition to site utilization limitations and requirements indicated in contract 

documents, divide available space equitably among subcontractors and other entities 
needing access and space so as to provide best overall efficiency in performance of 
total work of the project. 

 
B. Schedule deliveries so as to minimize space and time requirements for storage of 

materials and equipment on site, with minimal disruption to adjoining property 
owners and operations.  Pick-up and delivery shall be conducted only during normal 
working hours and as approved by OCTA. Contractor shall give OCTA 48 hours 
notice prior to delivery of equipment or materials to the project site.  

 
 

1.08 POLLUTION CONTROLS 
 
A. Conduct operations for the execution of the project in compliance with applicable 

Federal, State, and local regulations controlling pollution and noise levels related to 
construction work, in accordance with Section 01 14 27, Legal Relations and 
Responsibility. 

 
 
PART 2 – PRODUCTS 
 
Not Used 
 

PART 3 – EXECUTION 

 
Not Used 
 

PART 4 – MEASUREMENT AND PAYMENT 
 
No separate measurement or payment shall be made under this section. 

END OF SECTION 
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SECTION 01 14 27 
 

LEGAL RELATIONS AND RESPONSIBILITY 
 
 

PART 1 – GENERAL 
 
1.01 SUMMARY 
 

A. Section Includes: 
 

1. Laws to be observed, fire prevention, protection of premises, use of explosives, 
access roads, construction roads, waste control, public relations, and pollution 
controls. 

 
2. This section complements requirements in other sections. 

 
 

1.02 LAWS TO BE OBSERVED 
 

A. Keep fully informed of State and Federal laws; county, municipal, and other local 
ordinances; regulations; and orders of authorities having jurisdiction that affect 
those engaged in the work, materials used in the work, or conduct of the work. 
 

B. Observe and comply with laws, ordinances, regulations, and orders of authorities 
having jurisdiction over the work.  Contractor's responsibilities include causing 
Contractor's agents, employees, subcontractors, and visitors to observe and 
comply with these laws, ordinances, regulations, and orders. 
 

C. Protect and indemnify OCTA and its officers and employees against claims and 
liabilities arising from or based on Contractor's violation of a law, ordinance, 
regulation, or order. 
 

D. Report to the OCTA, in writing within two days of discovery, discrepancies or 
inconsistencies discovered in the drawings, specifications, or contract documents in 
relation to laws, ordinances, regulations, or orders. 

 
 

1.03 COORDINATION WITH UTILITIES 
 

A. Coordinate with utility companies to ensure that utility locations are clearly marked 
for the duration of construction activities.  

 
 

1.04 FIRE PROTECTION 
 

A. Comply with Federal, State, county, municipal, and other laws and regulations 
pertaining to the prevention, control, and fighting of fire and to the conduct of 
welding and burning operations.  Procure all related permits and licenses. 
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B. Supply fire-fighting equipment, supplies, and personnel and perform work required 
by laws and regulations pertaining to fire protection.  If loss or damage results from 
fire or other cause, promptly repair loss or damage at no expense to OCTA. 

 
 
1.05 PROTECTION OF PREMISES 

 
A. Take precautions necessary and be responsible for maintaining lights, guards, 

signs, temporary passages, or other protection. 
 

B. Restore loss or damage to materials, tools, or other articles used or held for use in 
connection with the work at no expense to OCTA. 
 

C. Restore loss or damage as a result of fire or other cause attributable to Contractor 
or subcontractors at no expense to OCTA.  Promptly repair damage and restore 
loss to materials, tools, or other articles used or held for use in connection with the 
work.   Carry the work to completion without damage to or interference with other 
work or contiguous property. 

 
 

1.06 USE OF EXPLOSIVES 
 

A. Use of explosives is not permitted unless specifically detailed in the specifications 
or approved in advance in writing by OCTA. 

 
 

1.07 WORK SITES AND WASTE MATERIAL 
 

A. Obtain required approvals and bear costs of location, construction, maintenance, 
operation, removal, and transportation of sanitation facilities and waste material 
from work sites.  Sanitation shall conform to local, State, and Federal requirements.  
Maintain work sites in a neat and orderly condition. 
 

B. Before starting work, submit to OCTA a contingency plan for cleanup of accidental 
spillage of toxic or detrimental materials and for restoration of soil damaged thereby 
to near-natural conditions.  Conduct the handling, storage, and disposal of waste 
material so as to avoid pollution of rivers, streams, ponds, or wells, and in 
compliance with local, State, and Federal environmental laws and regulations 
 

C. OCTA shall acquire all applicable permits. These permits include, but would not be 
limited to, a Section 404 Wetlands Fill Permit from the USACE, or a Report of 
Waste Discharge from the Regional Water Quality Control Board (RWQCB), and a 
Section 401 Water Quality Certification from the RWCQB. Additionally, a Section 
1602 Streambed Alteration Agreement from the California Department of Fish and 
Wildlife (CDFW) would be required for development that would cross or affect any 
stream course. 

 
 

1.08 PUBLIC RELATIONS, CONVENIENCE, AND NOTICE OF DAMAGE 
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A. Conduct operations so as to offer the least possible obstruction and inconvenience 

to the public.  Have under construction no greater length or amount of work than 
can be prosecuted properly with due regard to the rights of the public.  Control 
temporary noise from construction equipment by using work hour controls and 
maintenance of muffler systems on machinery as necessary. 
 

B. Provide, at Contractor's expense, adequate safeguards, safety devices, and 
protective equipment, and take other needed action, both at Contractor's own 
volition and as the OCTA may determine reasonably necessary, to protect property, 
life, health, and public safety in connection with the performance of the work 
covered by the contract.   
 

C. Notify the OCTA in writing within 24 hours after causing injury to persons or 
damage to public or private property, including above and below ground structures.  
Contractor shall be responsible and liable for all damages and injuries. 

 
 

1.09 ENVIRONMENTAL AND ANTI-POLLUTION 
 

A. Comply with Federal, State, county, municipal, and other local laws and regulations 
pertaining to the environment, including noise, aesthetics, air quality, water quality, 
and resources of archaeological significance.  Refer also to Section 01 14 43 
Environmental Resource Protection for additional requirements.  Expense of 
compliance with these laws and regulations is included in the lump sum and unit 
prices.  Provide water used for dust control, or for pre-wetting areas to be paved, as 
required; no payment will be made by OCTA for this water. 
 

B. Carry out grading and other work in a manner which will not create a pollution 
problem.  Temporary construction roads, haul roads, and work areas shall be 
maintained free from excessive dust by an approved program of sprinkling, 
graveling, chemical treatment, temporary asphalt pavement, or combination thereof 
for the duration of the work. 
 

C. Give attention to the effect of work operations upon the landscape, and take care to 
maintain natural surroundings undamaged.  Disturbances of land or waters outside 
the limits of construction shall be rehabilitated by Contractor at its expense, when 
and as directed by the OCTA. 
 

D. Prevent pollution of storm drains, rivers, streams, irrigation ditches, and reservoirs 
with sediment or other harmful materials.  Fuels, oils, bitumen, calcium chloride, 
cement, or other contaminants that would contribute to water pollution shall not be 
dumped into or placed where they will leach into storm drains, rivers, streams, 
irrigation ditches, or reservoirs.  If operating equipment in streambeds or in and 
around open waters, protect the quality of ground water, wetlands, and surface 
waters. 

 
E. Protect adjacent properties and water resources from erosion and sediment 

damage throughout the duration of the contract.  Comply with applicable NPDES 
permits and Storm Water Pollution Prevention Plan (SWPPP) requirements.  See 
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Section 01 14 25, Procedures in Construction, and Section 01 57 13, Temporary 
Erosion and Sedimentation Control. 
 

F. Do not conduct construction activities outside the right-of-way during muddy or wet 
ground conditions. 
 

G. If archaeological remains are uncovered during construction, stop grading 
operations in the vicinity of the find and immediately notify the OCTA.  Refer to 
Section 01 14 43, Environmental and Resource protection for additional 
requirements. 

 
H. Costs associated with environmental and pollution control measures are 

considered incidental to the contract work, at no additional cost to OCTA. 
 

I. Take the following actions and others as necessary to control environmental 
pollution: 

 
1. Reduce air pollution by minimizing dust, containing chemical vapors, and 

controlling engine exhaust gases.  Limit idling of machinery as directed by the 
OCTA. 
 

2. Reduce water pollution by control of sanitary facilities and proper storage of fuel 
and other contaminants. 
 

3. Reduce turbidity and siltation by controlling erosion and sedimentation. 
 

4. Minimize noise levels. 
 

5. Dispose of waste and spoil properly. 
 

6. Prevent landscape defacement and damage. 
 

J. Comply with South Coast Air Quality Management District (SCAQMD) Rule 403 to 
control fugitive dust emissions.  In addition to the requirements contained therein, 
comply with the following: 

 
1. Water all land clearing/earth moving activity areas to control dust as required by 

the OCTA.  Areas shall remain visibly moist during active operations. 
 

2. Visually inspect construction equipment prior to leaving work sites.  Wash off 
any loose dirt with wheel washers as necessary. 
 

3. Properly tune and maintain all construction equipment in accordance with                    
manufacturer’s specifications.   
 

4. Maintain and operate construction equipment so as to minimize exhaust 
emissions.  During construction activities, trucks and vehicles in loading and 
unloading queues shall have their engines turned off when not in use to reduce 
noise and exhaust emissions. 
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5. Establish on-site construction equipment staging areas and construction worker 
parking lots on either paved surfaces or unpaved surfaces treated with soil 
stabilization materials. 
 

6. Use electricity from power poles where feasible, rather than temporary diesel or 
gasoline powered generators.  Muffle noise from generators to the extent 
practical. 
 

7. Use on-site mobile equipment powered by alternative fuel sources, such as 
ultra-low sulfur diesel, methanol, natural gas, propane or butane. 
 

8. Construction grading or earth moving on days when wind gusts exceed or are 
forecast to exceed 25 mph is prohibited.   

 
 
PART 2 – PRODUCTS 
 
Not Used 
 
 
 
PART 3 – EXECUTION 
 
Not Used 
 
 
 
PART 4 – MEASUREMENT AND PAYMENT 
 

A. There will be no separate measurement for work of this section. 
 
B. Full compensation for all work involved shall be included in the various items of 

work, and no separate payment shall be allowed therefor. 
 

 
END OF SECTION 
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SECTION 01 14 43 
 

ENVIRONMENTAL RESOURCE PROTECTION 
 
 

PART 1 – GENERAL 
 
1.01 SUMMARY 
 

A. Section Includes: 
 

1. Protection of species habitat. 
 

2. Protection of archaeological resources. 
 

3. Protection of paleontological resources (fossils). 
 

4. Protection of human remains. 
 

5. Protection from previously existing contamination. 
 

6. Prevention of fuel spills and hazardous material spills. 
 

7. Prevention of stored fuel leaks. 
 

8. Protection of stormwater quality and control of stormwater quantity. 
 

9. Prevention of traffic impacts. 
 

10. Prevention of road damage. 
 

11. Prevention of fugitive dust. 
 

12. SCAQMD requirements. 
 

13. Disposal of refuse. 
 

B. Related Sections: 
 

1. Section 01 14 25, Procedures in Construction. 
 

2. Section 01 14 27, Legal Relations and Responsibility. 
 
 

1.02 SUBMITTALS 
 

A. Submit under Section 01 33 00, Submittal Procedures. 
 

B. Written commitment to clean up leaks of fuel or hazardous materials. 
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C. Traffic Management plan. 
 
 
1.03 GENERAL 
 

A. Provisions of this section are required to reduce or avoid potential environmental 
impacts of the project, in accordance with environmental mitigation measures 
imposed by the OCTA and other responsible agencies. 
 

B. This section summarizes required mitigation. Proceed with mitigation only after 
consultation with OCTA and Contractor’s biological, archaeological, and geological 
consultants. 

 
 
 

PART 2 – PRODUCTS 
 
Not Used 
 
 
PART 3 – EXECUTION 
 
3.01 PROTECTION OF SPECIES HABITAT 
 

 
A. Avoid placement of construction equipment and personnel within environmentally 

sensitive habitat areas used by target species of concern.  Activities that cannot be 
conducted without placement of construction equipment and personnel within 
sensitive habitats shall be timed to avoid the breeding season of the target species of 
concern.  Coordinate such activities and their timing with the OCTA. 
 

B. Locate equipment storage, fueling and staging areas to minimize risks of direct 
drainage or runoff into riparian areas or other environmentally sensitive habitats.  
Take every precaution to prevent the release of toxic substances into surface waters.  
Report immediately all project spills of hazardous materials to the OCTA, OCTA, US 
Fish and Wildlife Service (USFWS), California Department of Fish and Wildlife 
(CDFW), and Regional Water Quality Control Board (RWQCB).  Immediately clean 
up hazardous materials and remove all contaminated soils; dispose of only at 
approved disposal sites. 
 

C. Stockpiling and staging of materials shall be limited to disturbed areas without native 
vegetation, areas to be impacted by the project or in non-sensitive habitats. 
 

D. Establish No-Fueling zones within a minimum of 33 feet from all drainages and fire-
sensitive areas. 
 

E. Maintain project areas clean of debris to avoid attracting predators of the target 
species of concern.  Enclose all food related trash in sealed containers and regularly 
remove from site.  Pets of construction personnel shall not be allowed on site where 
they may come into contact with any listed species. 
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F. If dead or injured listed species are located, biologist, in consultation with the OCTA, 

will notify the USFWS and the CDFG according to required protocols.  Obtain 
instructions form the OCTA on how to proceed following such discovery. 
 

G. Nesting avian species protected by the Migratory Bird Treaty Act (MBTA):  
 

1. For any construction activities or vegetation removal between February 15 and 
August 31, a nesting bird survey shall be conducted by contractor’s qualified 
biologist of all habitats within 250 feet of the construction area. Surveys shall be 
conducted no less than 14 days and no more than 30 days prior to 
commencement of construction activities and vegetation removal. The nesting 
bird surveys will be conducted in accordance with CDFG protocol as applicable. 
If no active nests are identified on or within 250 feet of the construction site, no 
further mitigation is necessary. A copy of the pre-construction survey shall be 
submitted to the local agencies jurisdiction. If an active nest of a MBTA protected 
species is identified onsite (per established thresholds) a 100-foot no-work buffer 
shall be maintained between the nest and construction activity. This buffer can 
be reduced in consultation with CDFW and/or USFWS.  

 
2. Completion of the nesting cycle shall be determined by qualified ornithologist or 

biologist. 
 

 
3.02 PROTECTION OF ARCHAEOLOGICAL RESOURCES 
 

A. If evidence of an archaeological site or other suspected historical resource as 
defined by CEQA Guidelines Section 15064.5, including darkened soil representing 
past human activity, that could conceal material remains (e.g., worked stone, fired 
clay vessels, faunal bone, hearths, storage pits, or burials) are discovered during any 
project-related earth-disturbing activities (including projects that would not encounter 
undisturbed soils), all earth-disturbing activity within 100 feet of the find shall be 
halted and OCTA  shall be notified.  

 
 

3.03 PROTECTION OF PALEONTOLOGICAL RESOURCES (FOSSILS) 
 

A. Should paleontological resources (i.e., fossil remains) be identified at a particular site 
during project construction, the construction foreman shall cease construction within 
100 feet of the find until a qualified professional can provide an evaluation.  

 
 

3.04 PROTECTION OF HUMAN REMAINS  
 

A. In the event of the discovery of human remains during construction, procedures 
outlined in Section 15064.5(e) of the CEQA Guidelines shall be strictly followed. 
Upon discovery all excavation at the site or any nearby area reasonably suspected to 
overlie human remains shall cease immediately.  Notify OCTA immediately.  OCTA 
will notify County Coroner who will determine if remains are Native American.  If the 
remains are determined to be Native American, the coroner will contact the Native 
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American Heritage OCTA (NAHC).  The NAHC will identify the Most Likely 
Descendent (MLD).  The MLD will make recommendations for the appropriate 
treatment and disposition of the remains and any associated artifacts in accordance 
with Public Resources Code (PRC), Section 5097.98.  Do not commence 
construction in the area until notified to do so by the OCTA. 

 
 
3.05 PROTECTION FROM PREVIOUSLY EXISTING CONTAMINATION  
 

A. In the event that previously unknown or unidentified soil and/or groundwater 
contamination that could present a threat to human health or the environment is 
encountered during construction of the proposed project, construction activities in the 
immediate vicinity of the contamination shall cease immediately. If contamination is 
encountered, a Risk Management Plan shall be prepared and implemented that (1) 
identifies the contaminants of concern and the potential risk each contaminant would 
pose to human health and the environment during construction and post 
development and (2) describes measures to be taken to protect workers, and the 
public from exposure to potential site hazards. Such measures could include a range 
of options, including, but not limited to, physical site controls during construction, 
remediation, long-term monitoring, post development maintenance or access 
limitations, or some combination thereof. Depending on the nature of contamination, 
if any, appropriate agencies shall be notified. If needed, a Site Health and Safety 
Plan that meets Occupational Safety and Health Administration requirements shall 
be prepared and in place prior to commencement of work in any contaminated area. 

 
3.06 PREVENTION OF FUEL SPILLS AND HAZARDOUS MATERIAL SPILLS  
 

A. Store fuel, hazardous materials, and chemicals of all types in a contained staging 
area. 
 

B. Conduct equipment refueling and maintenance in the contained staging area. 
 

C. Check vehicles daily for leaks. 
 
 

3.07 PREVENTION OF STORED FUEL LEAKS 
 

A. Provide berms or other secondary containment at fuel/chemical storage areas.  
 

B. Test storage tanks, valves, etc., for leaks. 
 

C. Submit a written commitment to provide labor, equipment, and materials to promptly 
clean up any leakage. 

 
 

3.08 PROTECTION OF STORMWATER QUALITY AND CONTROL OF QUANTITY 
 

A. Comply with the stormwater quality plan prepared before issuance of construction 
permits.   The plan will incorporate the state's industrial best management practices 
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and other techniques if more effective.  Refer to Section 01 14 25 Procedures in 
Construction for additional requirements. 
 

B. Runoff from impervious areas is to be detained, treated to industrial standards, and 
released under control.   

 
 

3.09 PREVENTION OF TRAFFIC IMPACTS 
 

A. The Contractor shall prepare and submit a Traffic Management Plan in conjunction 
with local jurisdictions addressing the following: 

 
1. Detours. 

 
2. Coordination with any other construction projects. 

 
3. Length and timing of street closures. 

 
4. Coordination with police and fire departments regarding changes in emergency 

access routes.  
 

5. Temporary access routes and signage for any affected commercial property. 
 

6. Contact information for OCTA, contractors and their personnel. 
 
B. Conform to all conditions required therein.  Notify Resident Inspector in advance of 

any constructions activities that could potentially violate the requirements and 
conditions set forth in the plan. 
 

C. Construction parking shall be configured to minimize traffic interference during the 
construction period and, therefore, reduce idling of traffic.  
 

D. Temporary traffic controls are provided, such as a flag person, during all phases of 
construction to facilitate smooth traffic flow.  
 

E. Construction activities that affect traffic flow on the arterial system be scheduled to 
off-peak hours (10:00 A.M. to 4:00 P.M.).  

 
F. Dedicated on-site and off-site left-turn lanes on truck hauling routes be utilized for 

movement of construction trucks and equipment on site and off site to the extent 
feasible during construction activities.  
 

G. To ensure adequate access for emergency vehicles when construction activities 
would result in temporary lane or roadway closures, the contractor shall consult with 
the local agencies, Police and Fire Departments to disclose temporary lane or 
roadway closures and alternative travel routes. The contractor shall be required to 
keep a minimum of one lane in each direction free from encumbrances at all times 
on perimeter streets accessing the project site. If construction activities require the 
complete closure of a roadway segment, the Contractor shall coordinate with the 
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local agencies, Police and Fire Departments to designate proper detour routes and 
signage indicating alternative routes. 

 
 

3.10 PREVENTION OF ROAD DAMAGE 
 

A. Before and after offsite road and utility construction, videotape the affected roadway 
and its access roads. 
 

B. Temporarily repair roadway damage caused during construction. 
 

C. Permanently restore damaged roadway to its original condition immediately after 
offsite improvements are completed. 
 

D. Establish construction truck routes with local jurisdictions before beginning offsite 
work.  Refer to Section 01 14 27 Legal Relations and Responsibility for additional 
requirements. 
 

E. Consult with local jurisdictions to coordinate offsite work with other projects in the 
vicinity. 

 
3.11 SCAQMD REQUIREMENTS 
 

A. Refer to Section 01 14 27 Legal Relations and Responsibility for these requirements. 
 

B. All diesel-powered equipment used will be retrofitted with after-treatment products 
(e.g., engine catalysts).  
 

C. All heavy-duty diesel-powered equipment operating and refueling at the project site 
use low-NOX diesel fuel to the extent that it is readily available and cost effective (up 
to 125 percent of the cost of California Air Resources Board diesel) in the South 
Coast Air Basin (this does not apply to diesel powered trucks traveling to and from 
the project site).  
 

D. Construction equipment engines be maintained in good condition and in proper tune 
per manufacturer’s specification for the duration of construction.  
 

E. Construction operations rely on the electricity infrastructure surrounding the 
construction site rather than electrical generators powered by internal combustion 
engines.  
 

F. As required by South Coast Air Quality Management District Rule 403—Fugitive 
Dust, all construction activities that are capable of generating fugitive dust are 
required to implement dust control measures during each phase of project 
development to reduce the amount of particulate matter entrained in the ambient air. 
These measures include the following:  

 
1. Application of soil stabilizers to inactive construction areas.  

 
2. Quick replacement of ground cover in disturbed areas.  
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3. Watering of exposed surfaces three times daily.  

 
4. Watering of all unpaved haul roads three times daily.  

 
5. Covering all stock piles with tarp.  

 
6. Reduction of vehicle speed on unpaved roads.  

 
7. Post signs on-site limiting traffic to 15 miles per hour or less.  

 
8. Sweep streets adjacent to the project site at the end of the day or hourly per 

Section 01 14 27, 1.10 J if visible soil material is carried over to adjacent roads.  
 

9. Cover or have water applied to the exposed surface of all trucks  hauling dirt, 
sand, soil, or other loose materials prior to leaving the site  to prevent dust from 
impacting the surrounding areas.  

 
3.12 PREVENTION OF NOISE IMPACTS 
 

A. Limit noise-producing activities to hours required by the local jurisdictions for 
construction activities.   

 
B. Construction-related equipment, including heavy-duty equipment, motor vehicles, 

and portable equipment, shall be turned off when not in use for more than 30 
minutes. Diesel-fueled commercial motor vehicles with gross vehicular weight ratings 
of greater than 10,000 pounds shall be turned off when not in use for more than 5 
minutes. 
 

C. Contractor shall require by contract specifications that the following construction best 
management practices (BMPs) be implemented by contractors to reduce 
construction noise levels: 
 
1. As requested by the OCTA’s Project Manager and/or specified in Contract 

Document, two weeks prior to the commencement of construction, the Contractor 
shall provide notification to surrounding land uses within 300 feet of the project 
site disclosing the construction schedule, including the various types of activities 
that would be occurring throughout the duration of the construction period.  
 

2. Ensure that construction equipment is properly muffled according to industry 
standards and be in good working condition. 
 

3. Place noise-generating construction equipment and locate construction staging 
areas away from sensitive uses, where feasible. 

 
4. Schedule high noise-producing activities between the hours of 8:00 A.M. and 

3:30 P.M. to minimize disruption on sensitive uses, Monday through Friday.  
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5. Implement noise attenuation measures, which may include, but are not limited to, 
temporary noise barriers or noise blankets around stationary construction noise 
sources. 

 
 

6. Use electric air compressors and similar power tools rather than diesel 
equipment, where feasible. 
 

7. Construction-related equipment, including heavy-duty equipment, motor vehicles, 
and portable equipment, shall be turned off when not in use for more than 10 
minutes. 
 

8. Construction hours, allowable workdays, and the phone number of the job 
superintendent shall be clearly posted at all construction entrances to allow for 
surrounding owners and residents to contact the job superintendent. If the City or 
the job superintendent receives a complaint, the superintendent shall investigate, 
take appropriate corrective action, and report the action taken to the reporting 
party.   

 
D. Construction staging areas along with the operation of earthmoving equipment within 

the project area would be located as far away from vibration and noise sensitive sites 
as possible.  
 

E. Heavily loaded trucks used during construction would be routed away from 
residential streets.  
 

 
3.13 DISPOSAL OF REFUSE 
 

The Contractor shall establish a construction management plan with Disposal Company 
to divert a target of 50 percent of construction, demolition, and site clearing waste. 
 
 

PART 4 – MEASUREMENT AND PAYMENT 

No separate measurement or payment will be made for the work of this section. 

 
 

END OF SECTION 
 

FULLERTON PARK & RIDE                                               C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 
 



FULLERTON PARK & RIDE                    IFB C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 

 

Substitution Procedures 01 25 00 - 1 

SECTION 01 25 00 
 

SUBSTITUTION PROCEDURES 
 

 

PART 1 - GENERAL 

 
1.02 SUMMARY 

 
A. Section Includes: 

 
1. Administrative and procedural requirements for requesting substitutions. 

 
B. Definitions: 

 
1. Substitutions: Requests by the Contractor to deviate from specified requirements 

for products, material, equipment, and methods, or to provide products other than 
those specified, shall be considered requests for substitutions, limited to the 
following conditions: 
 
a. Substitutions requested during the bidding period and accepted prior to the 

execution of the Contract.  
 

b. Substitutions requested after execution of the Contract.  
 

C. Substitution Provisions: Refer to substitution provisions of the Instructions to Bidders, 
in addition to the following specific requirements.  
 

D. Substitution Request Submittal Period:  
 

1. Time Limit:  
 
a. Substitutions requested during Bidding Period: OCTA will consider requests 

for substitutions if received during bidding. Request permission for 

substitutions from the OCTA per provisions of the Instructions to Bidders. If 

approved, OCTA will issue an addendum allowing all bidders to incorporate 

the request substitution.  

b. Substitutions requested after execution of Contract: Only within 14 calendar 

days of the Notice to Proceed will the Authority and the Engineer consider 

requests for substitutions, requests submitted after this will be denied.  

2. Product Availability Waiver: Substitutions will be considered 21 calendar days of 
execution of the Agreement only when a product becomes unavailable due to no 
fault of the Contractor. Failure to place orders for specified products sufficiently in 
advance of required date for incorporation into the Work will not be considered as 
a valid reason for which Contractor may request a substitution or deviation from 
requirements of the Drawings and Specifications.  
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1.02 SUBMITTAL REQUIREMENTS 
 

A. Substitution Requests:  Submit three copies of each request for consideration to the 
OCTA.  Identify product or fabrication or installation method proposed for 
substitution.  Include specification section number and title and drawing numbers and 
titles. 

 
1. Substitution Request Form:  Use form acceptable to OCTA Project Manager. 

 
2. Documentation: Substitutions will not be considered when they are indicated or 

implied on shop drawings, product data or sample submittals without a separate 
written request, or when acceptance will required substantial revision of the 
Contract Documents. Show compliance with requirements and the following, as 
applicable: 

 

a. Statement indicating why specified material or product cannot be provided. 
 

b. Coordination information, including a list of changes or modifications needed 
to other parts of the work and to construction performed by OCTA and 
separate contractors, which will be necessary to accommodate proposed 
substitution. 

 

c. Detailed comparison of significant qualities of proposed substitution with 
those of the work specified.  Significant qualities may include attributes such 
as performance, weight, size, durability, visual effect, and specific features 
and requirements indicated or specified. 
 

d. Product data, including drawings and descriptions of products and fabrication 
and installation procedures. 
 

e. Samples, where applicable or requested. 
 

f. List of similar installations for completed projects with project names and 
addresses and names and addresses of architects and owners. 
 

g. Material test reports from a qualified testing agency indicating and 
interpreting test results for compliance with requirements indicated or 
specified. 

 

h. Research/evaluation reports evidencing compliance with building code in 
effect for project, from a model code organization acceptable to Inspector and 
authorities having jurisdiction. 
 

i. Detailed comparison of Contractor's Construction Schedule using proposed 
substitution with products specified for the work, including effect on the 
overall contract time.  If specified product or method of construction cannot 
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be provided within the contract time, include letter from manufacturer, on 
manufacturer's letterhead, stating lack of availability or delays in delivery. 

 

j. Cost information, including a proposal of change, if any, in the contract sum. 
 

k. Contractor's certification that Contractor has investigated proposed 
substitution and that it complies with requirements in the contract documents 
and is appropriate for applications indicated.  Contractor further certifies that 
Contractor will provide the same or better guarantee or warranty as for 
specified product or method of construction.  Contractor shall also certify that 
Contractor will coordinate installation of accepted substitution into work, 
making any changes as may be required for work to be complete in all 
respects as specified. 

 

l. Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of failure of proposed substitution 
to produce indicated results. 
 

m. Only one request for substitution will be considered for each product.  
 

n. If the proposed substitution is not accepted, provide the specified product.  
 

3. OCTA Project Manager's Action:  If necessary, OCTA Project Manager will 
request additional information or documentation for evaluation within 7 days of 
receipt of a request for substitution.  OCTA Project Manager will notify Contractor 
of acceptance or rejection of proposed substitution within 15 days of receipt of 
request, or 7 days of receipt of additional information or documentation, 
whichever is later. 

 
a. Form of Acceptance:  Change Order, if costs involved; otherwise written 

approval. 
 

b. Use product specified if OCTA Project Manager is unable to make a decision 
on proposed substitution within time allocated. 

 
 

1.03 COMPARABLE PRODUCTS 
 
A. See Section 01 60 00, Product Requirements, for discussion of comparable 

products. 
 
 

1.04 PRODUCT SUBSTITUTIONS 
 
A. OCTA Project Manager will consider Contractor's request for substitution when the 

following conditions are satisfied.  If the following conditions are not satisfied, OCTA 
Project Manager will return requests without action, except to record noncompliance 
with these requirements: 
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1. Requested substitution is submitted within the time frame stated herein above.  
 

2. Requested substitution offers OCTA a substantial advantage in cost, time, 
energy conservation, or other considerations, after deducting additional 
responsibilities OCTA must assume.  OCTA’s additional responsibilities may 
include compensation to consultants for redesign and evaluation services, 
increased cost of other construction by OCTA, and similar considerations. 
 

3. Requested substitution does not require extensive redesign of the project or 
revisions to the contract documents. 
 

4. Requested substitution is consistent with the contract documents and will 
produce indicated results. 
 

5. Substitution request is fully documented and properly submitted. 
 

6. Requested substitution will not adversely affect Contractor's Construction 
Schedule. 
 

7. Requested substitution has received necessary approvals of authorities having 
jurisdiction. 
 

8. Requested substitution is compatible with other portions of the work. 
 

9. Requested substitution has been coordinated with other portions of the work. 
 

10. Requested substitution provides specified warranty. 
 

11. If requested substitution involves more than one contractor, requested 
substitution has been coordinated with other portions of the work, is uniform and 
consistent, is compatible with other products, and is acceptable to all contractors 
involved. 

 
B. Substitutions will not be considered if they are indicated or implied on shop drawings 

or project data submittals or Requests for Information without formal submittal 
request detailed in this section. 

 
 
1.05 AVAILABILITY OF SPECIFIED ITEMS 

 

A. Prior to execution of Contract, Contractor shall verify that all specified items will be 

available as required by the schedule for orderly and timely progress of the work.  

Notify OCTA Project Manager if specified items will not be available. 

 

B. Costs of delays because of non-availability of specified items, when such delays                             

could have been avoided by the Contractor, will deducted from amounts due or to 

become due the contractor, and will not be borne by OCTA. 
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C. Substitutions during construction for prior approved items will only be considered 

under the following circumstances:  

 

1. Substitution is required for compliance with subsequent interpretation of code. 
 

2. Specified item cannot be provided within the contract time or becomes 
unavailable through no fault of contractor. 
 

3. Subsequent information discloses that specified item or system will not perform 
properly or fit in designated space, or manufacturer or supplier refuses to certify 
or warrant performance as required. 

 

 

 

PART 2 – PRODUCTS 

 

Not Used. 

 

 

PART 3 – EXECUTION 

 

Not Used 
 
 
 
PART 4 – MEASUREMENT AND PAYMENT 

 

A. No separate measurement will be made for the work of this section. 

 

B. No separate payment will be made for the work of this section. 

 

 

END OF SECTION 
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SECTION 01 26 00 
 

CONTRACT MODIFICATION PROCEDURES 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

 
1. Administrative and procedural requirements for handling and processing contract 

modifications. 
 

B. Related Sections: 
 
1. Section 01 60 00, Product Requirements, for procedures to approve comparable 

products. 
 

2. Section 01 25 00, Substitution Procedures, for procedures to propose 
substitutions. 

 
3. Section 01 26 13 Requests for Information, for procedures to clarify and interpret 

the contract documents. 
 
 

1.02  MINOR CHANGES IN THE WORK / FIELD ORDERS 
 

A. OCTA will issue supplemental instructions authorizing minor changes in the work, 
not involving adjustment to the Contract Price or the Contract Time, in written form. 

 
 

1.03 DOCUMENTATION OF CHANGES IN AGREEMENT PRICE AND AGREEMENT TIME 
 
A. Documentation of Changes in Contract Sum and Contract Time: Contractor shall 

provide full information required for evaluation of proposed changes and to 
substantiate costs of changes in the Work. 
 
1. Maintain detailed records of Work completed on time and material basis.  

Contractor shall use “Daily Extra Work Report” provided by the Authority.  All 
extra work reports shall be signed by the Authority and the Contractor verifying 
all extra materials and labor incorporated into the project at the end of each work 
day. 

 
2. Document each quotation for a change in Contract Sum and Contract Time, with 

sufficient cost breakdown data for labor, materials, and equipment to allow 
evaluation of the quotation. 

 
3. Provide details of cost of all material used for change in work. Provide detail of 

labor hours expended in change of work, and wage rate of worker.  Provide total 
of hours equipment was used in the work, and hourly rate of the equipment.   
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B. Additional Data: Upon request by the Engineer, provide additional data to support 

computations: 
 
1.  Quantity of product, material, labor, and equipment. 
 
2.  Overhead and profit (20% includes all superintendence, taxes, insurance, 

bonds, overhead and profit, etc.).  20 percent overhead and profit shall be 
divided between Contractor and sub-contractor(s).  

 
3.  Justification for change in Contract Time, if claimed. 
 
4.   Credit for deletions from Contract, similarly documented. 

 
 

1.04 CHANGE PROCEDURES 
 

A. Change Procedure – General:  The following describe administrative procedures to 
be followed in complying with provisions of the Conditions of the Contract for 
changes in the Work. 
 

B. The Engineer’s Supplemental Instructions:  Minor changes in the Work, not involving 
an adjustment in either the Contract Sum or Contract Time, as authorized by the 
Conditions of the Contract.  The Contractor shall take prompt action on such 
instructions. 
 

C. OCTA-Initiated Proposal Requests: OCTA will issue a detailed description of 
proposed changes in the work that may require adjustment to the Contract Price or 
the Contract Time.  If necessary, the description will include supplemental or revised 
drawings and specifications. 

 
1. Proposal Requests issued by OCTA are not instructions either to stop work in 

progress or to execute the proposed change. 
 

2. Proposal Request may include an estimate of additional or deductions in 
Contract Sum or Contract Time for executing the change and may include 
stipulations regarding overtime work and period of time the requested response 
from the Contractor shall be considered valid.  

 
a. Within time specified in Proposal Request or five (5) calendar days, when not 

otherwise specified, after receipt of Proposal Request, submit a quotation 
estimating cost adjustments to the Contract Price and the Contract Time 
necessary to execute the change. Include a list of quantities of products 
required or eliminated and unit costs, with total amount of purchases and 
credits to be made.  If requested, furnish survey data to substantiate 
quantities. 
 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 
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c. Include costs of labor and supervision directly attributable to the change.  
 

d. Include an updated Contractor’s construction schedule that indicates the 
effect of the change, including, but not limited to, changes in activity duration, 
start and finish times, and activity relationship.  Use available total float 
before requesting an extension of the Contract Time. 

 
e. Submit name of individual authorized to receive construction change 

documents and who is responsible for informing others in Contractor’s 
employ or subcontractors of changes in the Work.  
 

f. Quotation Form:  Use forms acceptable to OCTA. 
  

D. Upon OCTA’s approval of a Proposal Request, OCTA will issue a Change Order for 
signatures of OCTA and Contractor. The OCTA and Contractor will sign the Change 
Order indicating acceptance and approval of the change.  
 
 

1.05 WORK CHANGE DIRECTIVE 
 
A. Work Change Directive:  In accordance with provisions of the Conditions of the 

Contract, OCTA may issue a Work Change Directive.  A Work Change Directive 
instructs Contractor to proceed with a change in the work, for subsequent inclusion in 
a Change Order. 
 

B. Work Change Directive contains a complete description of change in the work.  It 
also designates method to be followed to determine change in the Contract Price or 
the Contract Time. Contractor shall promptly execute the change in the Work.  

 
C. Changes Based on Stipulated Sum or Time:  Construction Change Directive shall be 

based on stipulated adjustment in Contract Sum and Contract Time as mutually-
acceptable to the Authority and Contractor and the change shall be performed 
immediately.  A Change Order for this amount shall be executed at the earliest 
convenience of all parties. Contractor shall provide a cost estimate based on section 
1.03 of this section. 
 

D. Changes Based on Unit Costs or Quantities:  When scope of change cannot be 
accurately determined in advance, a Construction Change Directive shall be 
executed based on mutually-acceptable quantities and pre-determined unit prices.  
Actual costs shall be determined after completion of the Work and a Change Order 
for this amount shall be executed.   

 
E. Changes Based on Time and Material Costs:  If directed for changes for which 

amounts are not defined or are disputed, a Construction Change Directive will be 
issued by the Authority and Contractor shall execute the Work, keeping accurate 
records of time, both labor and calendar days, and cost of materials. See Section 
1.03. A. 1. 
 

F. Cost and Time Resolution:  If amounts for changes in Agreement price and 
Agreement time cannot be agreed upon by the Authority and Contractor, amounts 
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shall be resolved in accordance with requirements of the Conditions of the Contract 
for resolution of disputes. 
 

G. Documentation:  Maintain detailed records on a time and material basis of work 
required by the Work Change Directive. The total construction cost of the change 
shall not exceed the mutually agreed adjustment in Contract Sum and Contract time 
of the Change Order.  

 
H. After completion of change, submit an itemized account and supporting data 

necessary to substantiate cost and time adjustments to the contract. 
 
 

1.06 CHANGE ORDER 
 

A. Change Orders, General: 
 
1. In accordance with provisions of the Conditions of the Contract, the Engineer and 

Authority will review Contractor’s response to a Proposal Request or a 
Construction Change Directive and determine with the Contractor the acceptable 
amount, if any, of the change in Contract Sum and Contract Time. 

 
2. When agreement is reached on the change in Contract Time and Sum, the 

Engineer will prepare a Change Order, with supplementary documents 
(Contractor’s cost estimate) as necessary to describe the change and the 
associated costs and schedule impacts, if any. 

 
3. The Authority and Contractor will sign the Change Order indicating acceptance 

and approval of the change. 
 
 

1.07 RECONCILIATION OF CHANGE ORDER 
 

A. Schedule of Values:  Promptly revise the Schedule of Values and Application for 
Payment forms to record each authorized Change Order as a separate line item and 
adjustment to the Contract Sum. 
 

B. Schedules:  Promptly revise progress schedules to reflect changes in Contract Time, 
revising sub-schedules to adjust time for other items of Work as may be affected by 
the change.  Submit revised schedules at the next Application for Payment following 
approval and acceptance of the Change Order. 

 
C. Change in work due to request for information, or any other reason shall not be 

reason for claims of delays by the contractor. Contractor shall allow the Consultant 
seven (7) days to respond to request for information, and additional fourteen (14) 
days to the Authority to make necessary changes to resolve changes in work and 
change orders. Allow the Authority 30 calendar days for final Change Order 
approval.  
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PART 2 – PRODUCTS 
 
Not Used. 

 
 
 

PART 3 – EXECUTION  
 
Not Used. 

 

 
PART 4 - MEASUREMENT AND PAYMENT  
 
Not Used. 

 
 
 

END OF SECTION 
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SECTION 01 26 13 
 

REQUESTS FOR INFORMATION 
 
 
PART 1 - GENERAL  
 
1.01  DESCRIPTION  
 

A. Section Includes: 
 

1. The general requirements for Contractor’s requests for information and pertains 
to all portions of the contract documents.  

 
 
1.02  DEFINITION  
 

A. A “Request for Information” is defined as a document submitted by the Contractor 
requesting clarification of a portion of the contract documents, hereinafter referred to 
as RFI.  

 
B. All questions and requests for clarification of the Contract Documents from the 

contractor and subcontractors shall be submitted in writing as a “Request for 
Information”. 

 
 
1.03  CONTRACTOR’S REQUESTS FOR INFORMATION (RFI) 
 

A. When the Contractor is unable to determine from the contract documents, the exact 
material, process or system to be installed, the Contractor shall request the OCTA to 
make a clarification of the indeterminate item. Wherever possible, such clarification 
shall be requested at the next appropriate project meeting, with the response entered 
into the meeting minutes. When clarification at the meeting is not possible, either 
because of the urgency of the need or the complexity of the item, the Contractor 
shall prepare and submit an RFI to the OCTA.  
 

B. RFI's shall be submitted on a form provided by the OCTA. The Contractor will be 
given the form electronically upon Notice To Proceed.  

 
C. RFI forms shall be completely filled in, and if prepared by hand, shall be fully legible 

after photocopying. Each page of attachments to RFI’s shall bear the contract 
number, project name, RFI number. Each RFI shall reference a drawing number 
and/or Specification Section. The Contractor shall include sketches, mark ups on the 
contract drawings, and/or photographs to clearly demonstrate its requests or 
questions in each RFI. Contractor shall indicate on the RFI the date by which 
response is required.  
 

D. RFI’s from Subcontractors or Material suppliers shall be submitted through, reviewed 
by, and signed by the Contractor prior to submittal to the OCTA.  
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E. Prior to submitting an RFI, the Contractor shall carefully study the Contract 
Documents to assure that the requested information is not available therein. 
Contractor shall be responsible for insuring that RFI’s are not frivolous or excessive. 

 
F. Frivolous RFIs:  Frivolous RFIs include requests for information shown in the 

contract documents or resulting from Contractor's failure to study and compare 
contract documents or to coordinate its own work; and RFIs that are incomplete, 
contain errors, or include unrelated items.  The cost in time and materials on the part 
of OCTA and related design professionals to review unnecessary or frivolous RFIs 
will be assessed and deducted from the Contractor’s final payment. 
 

G. RFI’s shall not be used for the following purposes:  
 

1. To request approval of submittals.  
 

2. To request approval of substitutions.  
 

3. To request changes which entail additional cost or credit or changes in the 
contract time.  
 

4. To request different methods of performing work than those shown or specified.  
 

H. In the event the Contractor believes that a clarification by the OCTA results in 
additional cost, the Contractor shall not proceed with the Work indicated by the RFI 
until a Change Order is prepared and approved.  Answered RFI’s shall not be 
construed as approval to perform extra work.  
 

I. RFIs submitted to request clarification of issues related to means, methods, 
techniques and sequencing of construction, or to establish scope of subcontractors’ 
work will be returned without response. 
 

J. Unanswered RFI’s will be returned with a stamp or notation indicating: “Not 
Reviewed.”  
 

K. Assign each RFI a sequential number starting from 001.  Contractor shall prepare 
and maintain a log of RFI’s and, at any time requested by the OCTA, Contractor shall 
furnish copies of the log showing all outstanding RFI’s. Contractor shall also note all 
unanswered RFI’s in the log.  
 

L. Contractor shall allow for 14 calendar days review and response time for RFI’s.  
 

 
1.04 RESPONSE TO RFI’S 
 

A. OCTA’s response to RFIs will be in writing. RFIs received after 12:00 noon will be 
considered as received on the following working day for purposes of establishing the 
start of the 14 day response time. OCTA's response may include a request for 
additional information, in which case OCTA's time for response will date from time of 
receipt of additional information. 
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B. No extension of time will be granted because of Contractor’s failure to submit RFIs in 
a timely manner or to allow a sufficient amount of time for review. 
 

C. OCTA’s response will confirm a stated interpretation or solution or otherwise interpret 
the design intent; this may include an alternative solution, consistent with the design 
intent of the Contract Documents.  Where such a solution would result, in the 
contractor’s opinion, in an extra cost or time extension to the project, contractor shall 
notify the OCTA prior to implementing the response. 
 

D. Each RFI and the OCTA’s response shall become a part of the Contract Documents.  
To the extent that OCTA’s response changes, modifies or amends any portion of the 
Contract Documents, the response shall be deemed sufficient.  No revised Contract 
Documents will be issued unless the RFI response is insufficient in providing 
direction to the Contractor.  Whenever possible, revised contract documents will be 
issued in 8-1/2x11 inch or 11x17 inch size, suitable for inclusion with the RFI 
response.  Re-issuance of full size drawings or sets of drawings will be kept to an 
absolute minimum. 

 
 
1.05 SPOKEN COMMUNICATIONS 

 
A. Any spoken instructions given to the Contractor on the job site by any person other 

than the OCTA’s personnel is subject to nullification by the OCTA.  Contractor shall 
obtain written documentation of any and all spoken instructions (especially if 
instructions may reflect an addition to or deduction from the contract sum) from the 
OCTA prior to commencement of the work resulting from the verbal instructions. 

 
 
PART 2 – PRODUCTS 
 
Not Used 
 
 
PART 3 – EXECUTION  
 
Not Used.  
 
 
PART 4 – MEASUREMENT AND PAYMENT  
 
No separate measurement or payment shall be made under this Section.  
 
 
 

END OF SECTION 
 
 
 
 
 

FULLERTON PARK & RIDE                                               C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 
 



FULLERTON PARK & RIDE                    IFB C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 

 

Payment Procedures 01 29 00 - 1 

SECTION 01 29 00 
 

PAYMENT PROCEDURES 
 
PART 1 – GENERAL 
 
1.01 SUMMARY    
      

A. Section Includes: 
 

1. Administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

 
2. Administrative and procedural requirements for preparing and submitting a 

Schedule of Values. 
 
B. Related Sections: 

 
1. Section 01 26 00, Contract Modification Procedures, for administrative 

procedures for handling changes to the contract. 
 

2. Section 01 32 00, Construction Progress Documentation, for administrative 
requirements governing the preparation and submittal of the Contractor's 
construction schedule. 
 

3. Section 01 33 00, Submittal Procedures, for administrative requirements 
governing the preparation and submittal of the Schedule of Values. 

 
 
1.02 DEFINITIONS 
 

A. Schedule of Values (Cost Breakdown):  A document furnished by Contractor 
allocating portions of the Contract Price to various portions of the work and used as 
the basis for reviewing Contractor's Applications for Payment. The Contract Scope of 
Work including any and all required deliverables are considered by OCTA to be part 
of the Schedule of Values upon which progress payments will be made to the 
Contractor, and if not clearly identified in the Contractor’s Schedule of Values, 100% 
of progress payment will not be made until all required Scope of Work items are 
completed and received by OCTA. 
 

 
1.03 SCHEDULE OF VALUES 
 

A. Prepare and submit within 15 calendar days after the effective date in the Notice to 
Proceed, but in any event prior to the Contractor’s first Application for Payment, for 
approval by OCTA, a Schedule of Values. If the schedules are affected by Change 
Orders, prepare and submit updated copies of the schedules under this Section.  
 

B. Submit, under the provisions of Section 01 33 00, Submittals, and a Schedule of 
Values including the following information: 
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1. Identify items in the Schedule of Values with the title of Project and location, 

agreement number, name and address of the Contractor, date of submission, 
Specification Section/Subsection number, Specification Section/Sub-section title, 
and Bid item number as contained in the Schedule of Quantities and Prices 
submitted with the Contractor’s bid.  
 

2. Contractor shall indicate subcontracted work items the Schedule of Values 
including the related subcontractor name(s) and subcontracted amount(s).  
 

3. Schedule shall list the installed value of the component parts of the Work in 
sufficient detail to serve as a basis for computing values as itemized in the Cost 
Breakdown for progress payments during construction. Percentage of completed 
items installed will be paid. 
 

4. Provide a line item to identify each of the following: 
 
a. Bonds;  

 
b. Insurance premiums; 

 
c. Field supervision; 

 
d. Mobilization cost (not to exceed 10% of the total contract amount). 

 
5. Upon request by OCTA, support values given with data, which will substantiate 

the correctness of the values.  
 

6. In addition to the requirements stated in the General Conditions, the Schedule of 
Values shall be in the form of an Excel hardcopy spreadsheet along with the 
electronic file on a read-only compact disk (CD-ROM). 

 
C. Each item shall include a directly proportional amount of Contractor's overhead and 

profit, which will not be paid separately. 
 

D. Lump Sum bid payment based on Schedule of Values approved by OCTA based on 
percentage of work completed.  
 

E. The sum of all values listed in the schedule shall equal the total contract Sum. 
 

F. Cost loading of Schedule of Values is for fund management purposes only and will 
not be constructed to establish unit cost.  
 

G. OCTA’s Review:  OCTA will review the Schedule of Values to assure that they are 
reasonable and balanced. When approved, they will be used in reviewing and 
approving the monthly partial payment requests. If review by OCTA indicates that 
changes to the schedules are required, upon five (5) calendar days from receipt of 
notice from the OCTA, the Contractor shall revise and resubmit schedules in the 
same manner as the original schedules were prepared and submitted.  
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1.04 APPLICATION FOR PAYMENT – GENERAL 
 

 
A. Progress Payment Application: The Authority, no later than 25th day of each month, 

shall prepare a progress payment estimate based on the estimated percentage of 
completion of work in the approved Schedule of Values and on the Contractor's 
actually incurred allowable expenses on such work. Fabricated materials, materials 
on site but not installed in construction and work items not completed shall not be 
included in progress payment and will not be paid by the Authority. The Authority will 
issue the progress payment, in the amount it deems appropriate, by approximately 
the 15th days of the following month.  
 

B. Application for progress payments and partial progress payments shall be in 
accordance with Contract General Provision and the approved Schedule of Values.  
 

C. The Contractor shall submit the progress payment application prepared by the 
Authority and signed by the Contractor’s authorized representative and furnish an 
invoice for further process based on a schedule to be established at the pre-
construction meeting. Submit other documentation such as certified payroll, monthly 
labor utilization form, and waivers as required by contract.  
 

D. For the final payment, OCTA shall determine if all Work of the Contract has been 
performed by the Contractor according to the provisions of the Contract. OCTA shall 
make a final estimate and determine the amount remaining due the Contractor. This 
amount shall include any amounts withheld from previous estimates, but exclude any 
and all deductions that have been or should be made at the time under other 
sections of these Specifications.  

 
 
1.05 WORK AUTHORIZATION CHANGE NOTICE WORK 
 

A. Measurement and payment of Work associated with a Work Authorization Change 
Notice (WACN) shall be as detailed in the OCTA’s Exhibit A.  

 
 
PART 2 - PRODUCTS  
 
Not Used. 
 
 
PART 3 - EXECUTION  
 
Not Used. 
 
 
PART 4 - MEASUREMENT AND PAYMENT  
 
Not Used. 

END OF SECTION 
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SECTION 01 31 00 
 

PROJECT MANAGEMENT AND COORDINATION 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

1. Administrative provisions for coordinating construction operations on project 
including, but not limited to, the following: 
 
a. General project coordination procedures. 

 
b. Administrative and supervisory personnel. 

 
c. Project meetings. 

 
B. Contractor is responsible for coordination with OCTA selected material suppliers and 

contractors involved in the project. 

C. Related Sections: 

 

1. Section 01 32 00, Construction Progress Documentation, for preparing and 
submitting Contractor’s construction schedule. 
 

2. Section 01 43 01, Contractor Qualifications and Requirements, for required staff 
and qualifications. 

 

3. Section 01 71 23, Field Engineering, for procedures for coordinating general 
installation and field-engineering services, including establishment of 
benchmarks and control points. 
 

4. Section 01 77 00, Closeout Procedures, for coordinating closeout of the contract. 
 

5. Individual specification sections for normal startup, testing, and adjusting 
procedures required. 
 
 

1.02 COORDINATION 
 

A. Coordination:  Coordinate construction operations with those of other OCTA selected 

material suppliers and contractors.  Coordinate construction operations included in 

different sections of the specifications to ensure efficient and orderly installation of 

each part of the work.  Coordinate construction operations, included in different 

sections, which depend on each other for proper installation, connection, and 

operation.  Contractor is responsible for progress and performance of the work, and 
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shall provide direction to others as required to properly coordinate trades and 

processes. 

 

1. Schedule construction operations in sequence required to obtain the best results 
where installation of one part of the work depends on installation of other 
components, before or after its own installation. 
 

2. Coordinate installation of different components to ensure maximum performance 
and accessibility for required maintenance, service, and repair. 
 

3. Make adequate provisions to accommodate items scheduled for later installation. 
 

4. Coordinate equipment installation requirements with equipment contractors to 
prevent delays and facilitate proper installation.  Acknowledge, accommodate, 
and respect equipment contractors’ needs for access to the work for the periods 
required to complete equipment installation.  Incorporate these periods into the 
construction progress schedule and work plan before commencing work. 
 

B. Prepare memoranda for distribution to each party involved (including OCTA and 

separate contractors and suppliers) outlining special procedures required for 

coordination.  Include such items as required notices, actions, reports, and list of 

attendees at meetings. 

 

C. Administrative Procedures:  Coordinate scheduling and timing of required 

administrative procedures with other construction activities and activities of other 

contractors to avoid conflicts and to ensure orderly progress of the work.  Such 

administrative activities include, but are not limited to, the following: 

 

1. Preparation of Contractor’s construction schedule. 
 

2. Preparation of the schedule of values. 
 

3. Installation and removal of temporary facilities and controls. 
 

4. Delivery and processing of submittals. 
 

5. Progress meetings. 
 

6. Pre-installation conferences. 
 

7. Commissioning, Startup and adjustment of systems. 
 

8. Training activities. 
 

9. Project closeout activities. 
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D. Conservation:  Coordinate construction activities to ensure that operations are 

carried out with consideration given to conservation of energy, water, and materials.  

Coordinate use of temporary utilities to minimize waste. 

 

 

1.03 KEY PERSONNEL 
 

A. Key Personnel Names:  Within 5 days of date of Notice to Proceed, submit a list of 

key personnel assignments, including superintendent and other personnel in 

attendance at project site.  Conform to requirement of Section 01 43 01 Contractor 

Qualifications and Requirements.  Identify individuals and their duties and 

responsibilities; list addresses and telephone numbers, including home, office, and 

cellular telephone numbers and email addresses.  Provide names, addresses, and 

telephone numbers of individuals assigned as standbys in the absence of individuals 

assigned to project. 

 

1. Post copies of list in project meeting room and in temporary field office.  Keep list 
current at all times. 

 
 
1.04  INITIAL CONSTRUCTION MEETING  
 

A. The OCTA will schedule the Initial Construction Meeting (Pre-construction meeting) 

after the Contractor has been provided the written Notice to Proceed.  

 
B. OCTA will distribute a notice of this meeting, along with an agenda of the subjects to 

be addressed at least one (1) work day prior to the meeting.  

 
C. Contractor’s Construction Project Manager and key staff, as defined in Section 01 43 

01, and as identified per the requirements of 1.03, shall attend the meeting.  

 
D. The following is a minimum agenda for the Initial Construction Meeting:  

 
1. OCTA will explain and discuss:  

 
a. Insurance, laws, codes, maintenance of traffic, permits, quality control, 

inspection, and related items.  
 

b. Preparation, submittal, and review of Site Specific Work Plans (SSWP)  
 

c. Procedures for processing RFI’s and Submittals  
 

d. Monthly estimate cutoff dates, and procedures for processing Applications for 
Payment. 

 

e. Distribution of the contract documents. 
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f. Preparation of record documents. 

 

g. Use of the premises. 
 

h. Work restrictions and permitted working hours. 
 

i. Owner’s occupancy requirements. 
 

j. Responsibility for temporary facilities and controls. 
 

k. Procedures for disruptions and shutdowns. 
 

l. Construction waste management and recycling. 
 

m. Parking availability. 
 

n. Areas available for Contractor’s Office, work, and storage areas. 
 

o. First aid. 
 

p. Security. 
 

q. Progress cleaning. 
 

r. Level 3 Health, Safety and Environmental Specifications. 
 

2. The Contractor shall introduce, explain, and discuss the following: 
 
a. Contractor’s representatives and personnel, briefly describing each person’s                                   

responsibilities, and furnishing complete contact information for the 
Contractor’s staff. 
 

b. Arrangements for safety, first aid, emergency actions, and security. 
 

c. A list of Subcontractors and suppliers. 
 

d. Sequence of critical Work, the construction schedule and the submittal 
schedule. 

 

e. Plan for construction sequencing of entire Contract, general worksite layout, 
temporary facilities, erosion and sedimentation control plans, haul routes, 
noise, air and water pollution control and temporary closure plans. 
 

f. Breakdown of lump sum items and Schedule of Values. 
 

g. Status of coordination and notification for utility Work. 
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h. Locations and use of office, storage, parking and construction areas. 
 

i. Method of providing security to the Worksite. 
 

j. Construction methods and coordination of Work within the provisions of the 
Contract Documents. 

 

k. Coordination with the Work of Subcontractors and procedures for sharing 
access to the Worksite. 
 

l. Plan for deliveries of major construction equipment and deliveries of long 
lead-time materials and products needed in the construction of this Contract. 

 

 
1.05  PROGRESS MEETINGS 
 

A. Progress meetings will be scheduled by OCTA on a weekly basis and more often as 

necessary. OCTA will make every effort to accommodate the Contractor’s availability 

in establishing the meeting schedule. 

 

B. Attendees:  In addition to OCTA and representatives of the Contractor, 

subcontractors, suppliers, and other entities concerned with current progress or 

involved in planning, coordination, or performance of future activities shall be 

represented at these meetings.  All participants at the meeting shall be familiar with 

project and authorized to conclude matters relating to the work. 

 

C. Meetings will focus on the competent and timely execution of the Work under the 

Contract. The OCTA will chair these meetings. Weekly site meetings will start when 

Contract Work commences. At the weekly meetings the Contractor shall present a 

review of the following topics: 

 

1. Safety and accidents. 
 

2. Contractor’s Schedule status. 
 

3. Progress according to the current approved schedule. 
 

4. Presentation of new 28-day schedule. 
 

5. Critical activities on the 28-day schedule. 
 

6. OCTA’s needs and requests 
 

7. Specific late items of Work. 
 

8. Overall Project schedule status. 
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9. Contract time. 
 

10. Public impacts, notifications, and contacts. 
 

11. RFI, submittal and change order logs and status. 
 

12. Contract Issues including: 
 

a. Status of proposal requests. 
 

b. Pending changes. 
 

c. Status of Change Orders. 
 

d. Pending claims and disputes. 
 

e. Documentation of information for payment requests. 
 

 
1.06 PRE-INSTALLATION CONFERENCES:   
 

A. Contractor shall conduct a pre-installation conference at Project site before each 

construction activity that requires coordination with other construction, as required in 

individual specification sections. 

 

B. Attendees:  Installer and representatives of manufacturers and fabricators involved in 

or   affected by the installation and its coordination or integration with other materials 

and installations that have preceded or will follow, shall attend the meeting.  Advice 

OCTA of scheduled meeting dates. 

 

C. Suggested Agenda:  Review progress of other construction activities and 

preparations for the particular activity under consideration, including requirements for 

the following: 

 

1. Contract Documents. 
 

2. Options. 
 

3. Related RFIs. 
 

4. Purchases. 
 

5. Deliveries. 
 

6. Submittals. 
 

7. Review of any required mockups. 
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8. Possible conflicts. 
 

9. Compatibility problems. 
 

10. Time schedules. 
 

11. Weather limitations. 
 

12. Manufacturer’s written recommendations. 
 

13. Warranty requirements. 
 

14. Compatibility of materials. 
 

15. Acceptability of substrates. 
 

16. Installation procedures. 
 

17. Coordination with other work. 
 

18. Required performance results. 
 

19. Protection of adjacent work. 
 

D. Contractor shall record significant conference discussions, agreements, and 

disagreements, including required corrective measures and actions. 

 

E. Reporting:  Distribute minutes of the meeting to OCTA, each party present and to 

other parties requiring information. 

 

F. Do not proceed with installation if the conference cannot be successfully concluded.  

Initiate whatever actions are necessary to resolve impediments to performance of the 

work and reconvene the conference at earliest feasible date. 

 

 

1.07 PROJECT CLOSEOUT MEETING:   
 

A. OCTA will schedule and conduct a project closeout conference, at a time convenient 

to Contractor, but no later than 15 calendar days prior to the scheduled date of 

Substantial Completion. The conference will review requirements and responsibilities 

related to project closeout. 

 

B. Attendees:  OCTA, Contractor’s key personnel, major subcontractors and other 

concerned parties shall attend the meeting.  Participants at the meeting shall be 

familiar with project and authorized to conclude matters relating to the work. 
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C. Agenda:  OCTA will introduce and discuss items of significance that could affect or 

delay Project closeout, including the following: 

 

1. Preparation of record documents. 
 

2. Procedures required prior to inspection for Substantial Completion and for final 
inspection for acceptance. 

 

3. Submittal of written warranties. 
 

4. Requirements for preparing operations and maintenance data. 
 

5. Requirements for demonstration and training. 
 

6. Preparation of Contractor’s punch list. 
 

7. Procedures for processing Applications for Payment at Substantial Completion 
and for final payment. 
 

8. Final Submittal procedures. 
 

9. Coordination of separate contracts. 
 

10. Owner’s partial occupancy requirements. 
 

11. Installation of Owner’s fixtures, and equipment. 
 

12. Responsibility for removing temporary facilities and controls. 
 

 

 

PART 2 - PRODUCTS  
 
Not Used. 
 
 
 
PART 3 - EXECUTION  
 
3.01 REPORTING 
 

A. Minutes:  OCTA Project Manager will record significant discussions and agreements 

achieved at all conference chaired by OCTA Project Manager, including initial 

construction meeting, progress meetings and project closeout meeting.  OCTA 

Project Manager will distribute the meeting minutes to everyone concerned within 

five (5) working days of the meeting. 
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PART 4 - MEASUREMENT AND PAYMENT  
 
No separate measurement or payment shall be made under this section. 
 
 
 

END OF SECTION 
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SECTION 01 32 00 
 

CONSTRUCTION PROGRESS DOCUMENTATION 
  

PART 1 - GENERAL  
 
1.01   DESCRIPTION  
 

A. This Section specifies the requirements for preparation of a preliminary schedule, a 
Contractor's Progress Schedule, related narratives, and progress reporting.  

 
B. The reports and schedules shall be designed to:  
 

1. Assure adequate planning and execution of the Work so that the Work is 
completed within the number of calendar days allowed in the Contract  
 

2. Assist the Contractor and OCTA Project Manager in appraising:  
 
a. The attainability of the proposed schedule.  

 
b. Conformance to contract requirements.  

 
c. The progress of Work.  

 
C. For all schedules and scheduling requirements/activities related to this Contract, the 

Contractor shall utilize Primavera Project Planner version 7 or later, or Microsoft 
Project software as directed by the OCTA Project Manager.  

 
 
1.02  SUBMITTALS  
 

A. Submit the following information under the provisions of 01 33 00, Submittal 
Procedures. All electronic file submittals shall include the entire schedule, which is 
typically provided by utilizing the file backup routine in the software. Electronic 
submittals shall be on read-only compact disc (CD-ROM) media.  

 
1. Construction Schedule (with narrative) in print and electronic format. 

 
2. Contractor's Progress Schedule in print and electronic format.  

 
3. Weekly Progress Reports (28 day schedule) in print and electronic format.  

 
B. Milestones, as specified in the Contract Documents, shall be incorporated into all 

areas of the scheduling process.  
 
1.03  CONTRACTOR’S CONSTRUCTION SCHEDULE (BASE SCHEDULE) 
 

A. Within five (5) calendar days of the Notice to Proceed, the Contractor shall prepare 
and submit to the Engineer for approval a detailed schedule of work.  This schedule 
shall indicate the areas in which the Contractor anticipates working and the dates 
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during which construction operations will be performed. All submittals by the 
Contractor shall be listed as separate activities in the schedule.  The Contractor shall 
submit three (3) hard copies and a PDF file of the schedule to the Engineer for 
approval. 

 
B. The detailed schedules shall be of the bar chart or network diagram method, at the 

Contractor’s option.  The schedule shall be comprehensive, covering activities at the 
site of the work, procurement, and construction.   

 
C. The schedule shall identify work items or Milestones that affect or are affected by 

OCTA Project Manager, other utilities, and other third parties including 
Subcontractors.  

 
D. The work activities making up the schedule shall be of sufficient detail to assure that 

adequate planning has been done for proper execution of the Work and such that, in 
the judgment of the OCTA Project Manager, it provides an appropriate basis for 
monitoring and evaluating the progress of the Work. A work activity is defined as any 
activity requiring time and resources (manpower, equipment and/or material) to 
accomplish. Activity durations will be in workdays. Typical construction activity 
durations should be between 3 and 14 workdays. Exceptions may be reviewed by 
the OCTA Project Manager where sub-schedules will be used to define critical 
portions of prime schedules, materials delivery, key submittals, etc. Activities shall 
include but not necessarily be limited to the following:  

 
1. Project mobilization.  

 
2. Submittal and review of plans and procedures.  

 
3. Procurement of Materials.  

 
4. Each item of Work.  

 
5. Final cleanup.  

 
6. Final inspection.  

 
7. All activities by Contractor, OCTA Project Manager, and others, which affect 

progress or required dates for completion, or both, for each part of the Work.  
 

8. Release of areas to OCTA Project Manager according to Milestone Dates.  
 
E. Other requirements that shall be incorporated into the Contractor’s schedule include  
 

1. Division of Work into major work areas (i.e. Areas 1, 2, etc.).  
 

2. Manpower required to perform the Work in total man-hours by craft for each 
activity.  

 
3. All activities that require unusual shift work, such as two shifts, 6-day workweek, 

etc. shall be clearly identified in the schedule.  
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F. Each activity shall be labeled with an alphanumeric work breakdown 

structure/sorting/selection code.  
 

G. The sequence, duration in workdays, and interdependence of activities required for 
the complete performance of all work shall be shown.  
 

H. The schedule shall begin with the date of the Notice to Proceed and conclude with 
the date of Final Completion shown in the Contract.  

 
I. The network diagram shall include the following:  
 

1. Time scaled network diagrams based on calendar days and shall be critical path 
method (CPM) precedence format showing the sequence/interdependence of 
activities required for complete accomplishment of all items of work.  
 

2. Each activity shall be plotted so that the start/finish dates can be determined 
graphically (by comparison) with the calendar scale.  

 
3. All network diagrams shall be drawn legibly and accurately on 22” x 34” size 

media, or other size acceptable to the OCTA Project Manager.  
 

4. Each activity shall be labeled with complete description, planned duration in 
workdays, and total float time.  

 
5. The schedules shall accurately indicate the sequence and interdependency of all 

work activities.  
 

 
 
1.04  CONTRACTOR’S PROGRESS SCHEDULE  
 

A. The Contractor shall update the Progress Schedule monthly (the “Schedule Update”) 
and submit to the OCTA Project Manager for review concurrent by the 5th of the 
month following month for which the progress reflected on schedule.  
 

B.  Progress Payment to Contractor will not be made until a schedule conforming to the 
requirements stated herein is submitted each month to the OCTA Project Manager. 
A continued failure to supply such schedule data shall be grounds for declaring 
Contractor in default of the Contract.  
 

C. Contractor’s progress schedule shall:  
 

1. Become an integral part of the Contract and will establish interim completion 
dates for the various activities under the Contract and shall reflect and be 
consistent with the Milestone Dates established by the Contract.  
 

2. Be used to determine if any activity is not completed by the Milestone date.  
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3. Be combined with the Schedule of Values for use in the Contractor’s 
submittal/application for and the OCTA Project Manager’s review and approval of 
monthly partial payments.  

 
 

1.05  PROGRESS REPORTING  
 

A. Contractor shall provide regular progress reports monthly along with progress 
schedule submittal to include as described herein. 

 
B. A statement that the approved Contractor’s Progress Schedule has not changed or 

has been revised. Only the revisions described in this statement shall be made to the 
progress schedule.  
 

C. A 28-day schedule covering the past week, current week and two weeks ahead at 
each scheduled weekly meeting. The schedule shall be a bar chart schedule, divided 
into 28 calendar days, listing all activities for the four-week period. Scheduled and 
actual start and finish dates shall be shown. Each activity shall be identified by its 
approved activity number and a brief description. The bar chart schedule shall have 
in the heading the Project Title, Contract Number, Contractor’s Name, Date, Contract 
Day Number and Remaining Contract Days.  

 
 
1.06  PROGRESS EVALUATION  
 

A. If at any time during the Project, the Contractor fails to complete any activity by its 
latest scheduled completion date and which late completion of such activity will 
impact the end date of the work past the Contract Completion Date, Contractor shall 
within five (5) working days, submit to the OCTA Project Manager a written 
statement as to how and when Contractor will reorganize his work force to return to 
the current Contractor's construction schedule. Whenever it becomes apparent from 
progress evaluation and updated construction schedule data that any Milestone 
Date(s) or the Contract Completion Date will not be met, Contractor, at his sole cost, 
shall take some or all of the following actions:  

 
1. Increase construction manpower in such quantities and crafts as shall 

substantially eliminate the backlog of work and meet the current Contract 
Completion Date.  
 

2. Increase the number of working hours per shift, the number of shifts per day, the 
number of work days per week, the amount of construction equipment, or any 
combination of the foregoing sufficient to substantially eliminate the backlog of 
work.  

 
3. Reschedule work items to achieve concurrent accomplishment of work activities.  

 
B. Under no circumstances will the addition of equipment or construction forces, 

increasing work hours, or any other method, manner, or procedure required to return 
to the contractually required completion date be considered justification for a change 
order or treated as an acceleration.  
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C. The Contractor’s Progress Schedule shall begin with the date of issuance of the 

Notice to Proceed (NTP) and conclude with the date of final completion of the 
project. Float or slack time within the Progress Schedule is not for the exclusive use 
or benefit of either the OCTA Project Manager or the Contractor but is a jointly 
owned expiring project resource available to both parties as needed to meet contract 
milestones and the Contract completion date.  

 
 
1.07  SUBMITTAL OF SCHEDULES  
 

A. The Contractor shall submit to the OCTA Project Manager for review, two (2) copies 
of the construction schedule (base schedule) within time frame specified herein. 
Allow OCTA a minimum of 2 weeks to review the construction schedule. Contractor 
shall address OCTA's comments on schedule and resubmit within five (5) workdays 
from receipt of OCTA' comments. 

 
B. The Contractor shall submit to the OCTA Project Manager for review two (2) hard 

copies of the Contractor's Progress Schedule, one (1) copy of all schedule data, 
along with one electronic copy within the time frames specified herein. Updates of 
the Contractor’s schedule shall be submitted monthly as part of the payment 
application submittal.  

 
C. OCTA Project Manager will have five (5) workdays after receipt of the Contractor's 

Progress Schedule to respond. Upon receipt of OCTA Project Manager’s comments, 
the Contractor shall confer with the OCTA Project Manager on the appraisal and 
evaluation of the proposed Contractor’s Progress Schedule. The Contractor shall 
make necessary changes resulting from this review, and the Contractor’s Progress 
Schedule shall be resubmitted for review within three (3) workdays after the receipt 
of comments.  

 
D. The Contractor's construction schedule (base schedule) when reviewed and 

recognized by the OCTA Project Manager shall stand until updated schedules are 
submitted to reflect actual completed work, reviewed changes, or recognized delays.  

 
E. All updated or revised schedules submitted after the base schedule shall be in the 

same detail as the base submittal unless modified in writing by the OCTA Project 
Manager.  

 
 
1.08  REVISIONS TO REVIEWED SCHEDULE  
 

A. The Contractor shall accomplish the Work in accordance with Contractor's 
construction schedule recognized by the OCTA Project Manager. Changes made to 
Contractor's construction schedule for accomplishing the Work shall in all cases 
require prior approval by the OCTA Project Manager.  
 

B. The Contractor shall reflect processed Change Orders that affect the schedule, and 
issuance of emergency change authorizations in the next schedule submittal.  
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C. If Contractor desires to make a major change to Contractor's construction schedule, 
the Contractor shall submit to the OCTA Project Manager a schedule change request 
in writing stating the reasons and justification for the change, for OCTA’s review and 
acceptance. Major changes are defined as follows:  

 
1. Those that affect the time estimate for the accomplishment of an activity.  

 
2. Those that affect the sequence when varied from the original schedule to a 

degree that there is doubt that the agreed Contract Completion Date will be met.  
 

3. Changes to activities having adequate float to absorb the change shall be 
considered as minor changes, except that an accumulation of minor changes 
may be considered a major change when the effect of such changes impact the 
Project Milestones or the Contract Completion date.  

 
 
 
PART 2 – PRODUCTS 
 
Not used.  
 
 
 
PART 3 – EXECUTION 
 
Not Used  
 
 
 
PART 4 – MEASUREMENT AND PAYMENT  
 

A. No separate measurement or payment shall be made under this section. 
Contractor’s Progress Schedule will be reviewed each month. The monthly progress 
payment will not be made until the Contractor’s Progress Schedule is found by the 
OCTA Project Manager to be in conformance with the requirements of this Section.  

 
 
 
 

END OF SECTION 
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SECTION 01 33 00  
 

SUBMITTAL PROCEDURES  
 
PART 1 - GENERAL  
 
1.01 DESCRIPTION  
 

A. This Section consists of requirements for Contractor submittals to the OCTA Project 
Manager including plans, procedures, certificates, shop drawings, product data, 
samples, and miscellaneous Work-related submittals. Individual submittal 
requirements are specified in the applicable specification section for each unit of 
Work. No construction work shall be commenced prior to submittals and acceptance 
of all submittals and shop drawings required per contract documents. 

 
 
1.02  DEFINITIONS  
 

A. Submittals are categorized for convenience as follows:  
 

1. Plans and Procedures: Include narrative descriptions, diagrams, equipment, 
procedures for excavation, demolition, site clearing, maintenance of traffic, etc.  

 
2. Certificates: Include certified material test reports, certification of proper disposal 

of demolition materials, or tickets demonstrating compliance with materials, tests 
or specifications indicated.  

 
3. Equipment: Include equipment specifications, manufacturer information and 

demonstration of suitability of equipment for intended use.  
 

4. Product Data: Standard published information ("catalog cuts") and specially 
prepared data for the Work of the Contract, including standard illustrations, 
schedules, brochures, diagrams, performance charts, instructions and other 
information to illustrate a portion of the Work. Include standard printed 
information on materials, products and systems to be furnished by the Contractor 
for this Contract.  

 
5. Shop Drawings: Include detailed manufacturing and layout information, drawings, 

diagrams, schedules, and illustrations, demonstrating the contractor’s 
understanding and approach to meeting the intent of the plans and 
specifications. Shop drawings shall be submitted to the Engineer for review and 
comment on the conformance of the submitted information to the general intent 
of the design.  

 
6. Samples: Include physical examples of materials either for limited visual 

inspection or selection, or (where indicated) for confirmation, testing, and 
analysis by the OCTA Project Manager.  

 
7. Miscellaneous Submittals: Such submittals shall be related directly to the Work, 

not administration related. Include but not be limited to asphalt concrete mix 
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design, work schedule, phasing plans, warranties, guarantees, maintenance 
agreements, workmanship bonds, survey data and reports, physical work 
records, quality testing and certifying reports, copies of industry standards, 
record drawings, field measurement data, operating and maintenance materials, 
overrun stock (and similar information) and, devices and materials applicable to 
the Work but not processed as shop drawings, product data or samples. Beside 
the shop drawings required in the project plans or specifications, the OCTA 
Project Manager may require additional shop drawings demonstrating the 
contractor’s approach to meeting the intent of the plans and specifications as a 
part of Quality Control/Quality Assurance.  

 
B. Product data, shop drawings, samples, and any other submittals are not contract 

documents. 
 
 

1.03  SCHEDULE OF SUBMITTALS  
 

A. It is the Contractor’s responsibility to identify the submittals that will be required in 
each section of specifications and on the contract drawings and determine the date 
on which each submittal will be made. The submittal schedule, the timeline for which 
Contractor plans to deliver required submittals to OCTA shall be submitted by the 
Contractor at time of initial construction meeting to the OCTA Project Manager for 
review and acceptance. Allow OCTA a minimum of 14 calendar days to review 
Schedule of Submittal. After review and return by the Engineer, resubmit Schedule of 
Submittal within 7 calendar days.  

 
B. Throughout the duration of the Contract, Contractor shall, at the OCTA Project 

Manager's request, submit all product or procedure documentation for any activity in 
the Contract.  

 
 
1.04  GENERAL SUBMITTAL REQUIREMENTS  
 

A. Administrative Requirements for Submittal: Submittals shall be made in accordance 
with requirements specified herein and in Product Sections of the Specifications. 
 

B. Transmission of Submittals: Transmit all submittals through the Project Engineer, 
unless otherwise directed. Include all information specified below for identification of 
submittals and for monitoring of review process.  
 

C. Make submittal at time required per the contract documents and per the Submittal 
Schedule accepted by the OCTA. Allow three (3) weeks for the OCTA’s Consultant 
to review and accept submittals. 
 

D. OCTA Project Manager and Contractor shall discuss at the initial construction 
meeting, the exact procedure to be adopted for the processing of submittals. 
Generally, submittals shall be made at the time indicated in Contractor's approved 
submittal schedule. OCTA Project Manager will process submittals within 21 
calendar days after receipt of each of submittals and resubmittals from Contractor. 
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After review and return by the Engineer, resubmit the submittals within 7 calendar 
days. 
 

E. Contractor shall be responsible for on time delivery and processing of submittals so 
as not to impede the progress of the Work. Contractor shall submit an electronic 
copy of each submittal in PDF format, plus up to three (3) hard copies of each 
submittal if requested by OCTA.  

 
F. Contractor shall provide, unless otherwise indicated, five (5) hard copies of each 

submittal.  
 

G. Contractor shall, before making submittals, ensure that products will be available in 
the quantities and in the time required by the Contract.  
 

H. Contractor shall coordinate and sequence different categories of submittals for same 
work, and interface units of work, so that one will not be delayed for coordination with 
another.  
 

I. Contractor shall maintain a file of all approved submittal documents on work site.  
 
J. Where required by California law, or as specified in the Contract Documents, 

submittals shall be signed and sealed by a Professional Engineer licensed in the 
State of California, or Land Surveyor licensed in the State of California as applicable.  
 

K. Submittals shall be consecutively and uniquely numbered using a document identifier 
including Contract number and the appropriate suffix, which will include specification 
section number and submittal number. Submittals under each specification section 
shall be in a separate package. 
 

L. Submittals Identification:  Identify each submittal by Specification Section number in 
order of submittal submitted to OCTA starting from 001 as the first submittal. Re-
submittals shall use same number as original submittal, followed by a point number 
indicating sequential re-submittal.  For example: 

 
001 First submittal of the project 
 
002 Second submittal of the project 
 
002.1  First re-submittal of second submittal of the project 
 
002.2  Second re-submittal of second submittal of the project 
 

1. Title each submittal with Project name, the Contract number (C-X-XXXX), 
Submittal number, Contractor's Project number and submission date. 
 

2. Identify each element on submittal by reference to Drawing sheet number, detail, 
schedule, number, assembly or equipment number, Specifications article and 
paragraph, and other pertinent information to clearly correlate submittal with 
Contract Drawings. Identify field dimensions clearly and relationships to adjacent 
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or critical features of Work, any deviations from the contract documents and 
applicable standards, ASTM, ACI, OSHA, ect. 

 
M. Contractor’s review of submittals: Prior to submission to the Engineer for review, 

Contractor shall review each submittal for completeness and conformance to 
specified requirements. Contractor shall stamp each submittal with a review action 
stamp and sign each copy certifying that: 

 
1. Field measurements have been determined and verified. 

 
2. Field construction criteria have been verified. 

 
3. Catalog numbers and similar data are correct. 

 
4. Conformance with requirements of Contract Drawings and Specifications is 

confirmed. 
 

5. All deviations from requirements of Drawings and Specifications have been 
identified and noted, and product is available. 
 

N. Submittals which are received from sources other than through Contractor’s office or 
which have not undergone Contractor’s review, will be returned marked “Without 
Action”.  
 

O. Contractor shall be responsible for timely delivery of submittals in the proper 
specified format for each submittal category.  
 

P. Except as otherwise indicated in individual work sections, the Contractor shall 
comply with requirements specified herein for each indicated category of submittal.  
 

Q. The Contractor shall include an up-to-date log of submittals in each submittal 
package. 
 

R. Grouping of Submittals:  Unless otherwise specifically permitted by the Engineer, 
make all submittals in groups containing all associated items.  The Engineer may 
reject partial submittals as incomplete or hold them until related submittals are made. 
Submittals under a specification section shall be in one submittal package.  
 

S. Unsolicited Submittals:  Unsolicited submittals will be returned un-reviewed. 
 

T. Record Submittals:  When record submittals are specified, submit three hard copies 
or sets only.  Record submittals will not be reviewed but will be retained for historical 
and maintenance purposes. 

   
 
1.05  CITY PLAN CHECK DRAWINGS AND SHOP DRAWINGS  
 

A. Contractor shall submit to OCTA a full size hard copy and an electronic copy in PDF 
format of all approved plan check permit drawings issued by the local City, 
immediately after obtaining the plan check permits drawings from the City.  
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B. Shop drawings shall be prepared using AutoCAD. Unless otherwise approved by the 

OCTA Project Manager or indicated in specific sections of the project specific 
specifications, shop drawings shall be scaled sufficiently large to accurately show all 
pertinent aspects of the item and its relationship to the work. Acceptable shop 
drawings hard copy sizes are 22” x 34”, 11” x 17” and 8½” x 11” and are scalable. 
The Contractor shall additionally submit the shop drawing on electronic media in 
PDF format and in AutoCAD format compatible with AutoCAD version 2012.  

 
C. Shop drawings shall be original drawings prepared for submittal review, fabrication 

and execution of Work.  Direct copies and modified reproductions of Contract 
Drawings will not be accepted for review.  Provide space for review action stamps. 
Contractor shall field verify all existing conditions and all measurements on site 
before preparing and submitting shop drawings. 

 
D. Shop drawings shall show, at a minimum, the following: 
 

1. General project information: 
 

a. The original date of issue; 
 

b. The dates of all applicable revisions; 
 

c. The project title, project number, and address; 
 

d. The names of contractor, subcontractors, suppliers, manufacturers, 
separate detailers, etc… 
 

2. Detailed manufacturing and layout information. 
 

3. Drawings, diagrams, schedule and illustrations. 
 

4. Bill of materials including materials types, dimensions and weights, quantities, 
origin of the materials, material certifications. 

 
5. Welding procedure specifications. 

 
6. Erection or installation plans.  

 
7. Any other important items related to specific work of the Project and as 

requested by the OCTA’s Project Manager. 
 
E. Detailed work drawings shall be submitted by Contractor for temporary structures 

and for such other temporary work as may be required for construction, but which 
does not become an integral part of the completed project. Submittals shall include 
back-up calculations or any information needed to explain the structure or system or 
its intended use.  

 
F. Where a submittal involves engineering computations or original design work is 

depicted, the submittal shall show the name, the State of California registration 
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number, seal, and signature of the Professional Engineer certifying that such 
computations or design work are correct and in conformance with standards, codes, 
and acceptable engineering practice.  

 
G. Contractor shall submit 5 hard copies and a PDF file of each shop drawing submittal. 

Distribution of submitted shop and working drawings by Contractor for OCTA Project 
Manager's use will be performed by OCTA Project Manager. Review comments of 
OCTA Project Manager, and other parties as may be required will be shown on the 
reproducible set when it is returned to Contractor. Contractor shall make and 
distribute all copies required for his purposes.  

 
 
1.06  PRODUCT DATA  
 

A. Contractor shall collect required data into one submittal for each unit of work or 
system, and mark each copy to show which choices and options are applicable to 
the Project.  

 
B. Contractor shall include the manufacturer's standard printed recommendations for 

application and use, certification of compliance with standards, notation of field 
measurements, which have been checked, and special coordination requirements.  A 
Material Safety Data Sheet (MSDS) shall be submitted for each product.  

 
 
1.07  CERTIFICATES OF COMPLIANCE  
 

A. Certificates of Compliance shall be submitted by Contractor to OCTA Project 
Manager for those materials and products for which no samples and test results are 
specified. The certificates shall:  

 
1. State that the product complies with the respective contract specification and 

contract drawing requirements.  
 

2. Be accompanied by a certified copy of test results pertaining to the product. All 
test equipment used shall be verified to be in calibration at the time of each test 
and test reports shall so indicate. No test shall be made without such verification. 
When required by the Contract Documents or by law, certified test results shall 
be sealed by a Professional Engineer licensed to practice in the State of 
California.  
 

3. Show product represented and its location in the Contract, producer's name, 
product trade name and catalog number as applicable, place of product origin, 
test date, testing organization's name and address, quantity of the product to be 
furnished, and the related Contract Drawing and specification section numbers.  

 
 
1.08  SAMPLES  
 

A. Provide samples of each color, texture and pattern identical with final condition of 
proposed materials or products for the work. Include range of samples (not less than 
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three units) where unavoidable variations may be expected. Submit one item only of 
actual assembly or product. Full-size and complete samples may be returned or may 
be incorporated into field mock-up and the Work.  
 

B. Submit actual samples. Photographic or printed reproductions will not be accepted. 
For manufacturer’s products, the Contractor shall submit samples from 
manufacturer, with manufacturer’s finish.  
 

C. Include information with each sample showing generic description, source or product 
name, manufacturer and compliance with standards and specifications.  
 

D. Samples are submitted for review and confirmation by OCTA Project Manager. The 
Engineer will review and select material for Project only after all samples are 
received, so that materials may be probably coordinated. OCTA Project Manager will 
not test samples (except as otherwise indicated) for compliance with specifications. 
Contractor shall have the exclusive responsibility of demonstrating material 
compliance.  

 
 
1.09  SURVEY DATA  
 

A. As required per contract documents and/or by OCTA Project Manager, Contractor 
shall submit survey data, signed and sealed by a Land Surveyor licensed to practice 
in the State of California.  Refer to Section 01 71 23, Field Engineering for 
requirements. 

 
 
1.10  GENERAL DISTRIBUTION  
 

A. Contractor shall provide distribution of OCTA Project Manager’s reviewed submittals 
(not included in foregoing copy submittal requirements) to subcontractors, suppliers, 
fabricators and installers, governing authorities, and others as necessary for proper 
performance of the Work.  
 

B. Contractor shall include such additional copies of transmittal to OCTA Project 
Manager, where required, to receive status marking before final distribution.  

 
 
1.11  REVIEW OF SUBMITTALS  
 

A. Submittals shall be a communication aid between Contractor and the Engineer by 
which interpretation of Contract Documents requirements may be confirmed in 
advance of construction.  OCTA Project Manager will review submittals for general 
conformance with the design concept only. Such review by OCTA Project Manager 
shall not relieve Contractor or any subcontractor of responsibility for full compliance 
with contract requirements, for proper design of details, for proper fabrication and 
construction techniques, for proper coordination with other trades, or for providing all 
devices required for safe and satisfactory construction and operation.  
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B. Changes shall only be authorized by separate written Change Order or Construction 
Change Authorization, in accordance with the Conditions of the Contract and Section 
01 26 00 - Contract Modification Procedures. 

 
 
1.12  SUBMITTAL STATUS  
 

A. Submittals reviewed by OCTA Project Manager and returned to Contractor will be 
marked with one of the following designations:  

 
1. Conforms 

 
2. Revise as Noted and Resubmit 

 
3. Rejected. Resubmit  

 
4. No Action Taken  

 
B. Contractor shall not proceed with procurement, manufacture or fabrication of items 

submitted for review, until such submittals have been designated by OCTA Project 
Manager as "Conforms". Until submittal items receive a conforming designation by 
OCTA Project Manager, any costs associated with procurement for these items shall 
be at the Contractor’s risk.  
 

 
1.13  SUBMITTALS DESIGNATED AS "CONFORMS"  

 
A. Each copy of the submittal so designated by OCTA Project Manager will be identified 

accordingly by being so stamped and dated.  
 

B. One reproducible copy will be returned to Contractor.  
 

C. When a submittal has been designated as "Conforms" by OCTA Project Manager, 
Contractor shall carry out construction in accordance therewith and no further 
changes shall be made therein except upon written approval and instructions from 
OCTA Project Manager.  
 

D. Contractor shall take responsibility for and bear all cost of damages, which may 
result from the ordering of any material or from proceeding with any part of the Work 
prior to submittal being marked "Conforms" by OCTA Project Manager.  
 

E. Submittals stamped “Conforms” do not relieve the contractor from the responsibility 
of performance of Work as intended in the plans and specifications. Refer to 1.11 of 
this Section.  

 
 
1.14  SUBMITTALS DESIGNATED AS “REVISE AND RESUBMIT,” OR “REJECTED. 

RESUBMIT”  
 

FULLERTON PARK & RIDE                                               C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 
 



FULLERTON PARK & RIDE                    IFB C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 

 

Submittal Procedures 01 33 00 - 9 

A. Each copy of the submittal so designated by OCTA Project Manager will be identified 
accordingly by being so stamped and dated.  
 

B. One copy will be returned to Contractor.  
 

C. If corrections to the submittals are required, copies returned to Contractor will be 
marked "Rejected. Resubmit”, or "Revise and Resubmit“, and the required 
corrections shall be made on the re-submittal copies.  
 

D. Re-submittals will be handled in the same manner as first submittals. Direct specific 
attention in writing on re-submittals to revisions other than the corrections requested 
by OCTA Project Manager on previous submittals. A resubmittal shall contain all 
information required specifically for the submittal per contract documents including 
corrections requested and approved information in the previous submittals. A 
resubmittal will supersede the previous version of a submittal and/or resubmittal as 
applicable. Incomplete or missing information submittals/resubmittals will be returned 
without review.  
 

E. Contractor shall notify OCTA Project Manager prior to execution of any correction, 
which constitutes a change of the contract requirements indicated on the submittals.  

 
 
1.15  SUBMITTALS DESIGNATED AS “NO ACTION TAKEN”  
 

A. Each copy of the submittal so designated by OCTA Project Manager will be identified 
accordingly by being so stamped and dated.  
 

B. One reproducible copy will be returned to Contractor.  
 

C. Submittals made by the Contractor that are not required by the contract documents 
or were not otherwise requested shall be designated “No Action Taken”  

 
 
 
PART 2 – PRODUCTS 
 
Not Used. 
 
 
PART 3 – EXECUTION 
 
Not Used. 
 
 
PART 4 – MEASUREMENT AND PAYMENT  
 
No separate measurement or payment shall be made under this Section.  
 

 
END OF SECTION 
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 SECTION 01 35 13 
 
 SPECIAL PROJECT PROCEDURES 
     
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Products and installation for patching and extending Work. 
  

B. Transitions and adjustments. 
 

C. Repair of damaged surfaces, finishes, and cleaning. 
 
 
1.02 RELATED SECTIONS 
 

A. Section 01 35 13 - Coordination with OCTA and Local Agencies:  Authority 
occupancy and maintenance of utility services. 

 
B. Section 01 73 29 - Cutting and Patching:  General requirements for cutting and 

patching requirements. 
 

C. Section 01 50 00 - Temporary Facilities and Controls:  Temporary enclosures, 
protection installed Work, and cleaning during construction. 

  
 
 
PART 2 - PRODUCTS 
 
2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK 
 

A. New Materials:  As specified in PART 2 - PRODUCTS of applicable product 
Specification Sections, provide suitable products and construction procedures for 
patching and extending Work. 

 
B. Type and Quality of Existing Products:  Determine by inspection and testing of 

Products where necessary, referring to existing construction as a standard. 
 
 
 
PART 3 - EXECUTION 
 
3.01 EXAMINATION 
 

A. Verify that demolition is complete, and areas are ready for execution of Work. 
 

B. Beginning of alteration Work will be interpreted to mean that Contractor has 
examined existing conditions and determined that they are acceptable. 
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3.02 PREPARATION 
 

A. Coverings: 
 

1. Provide weather- and dust-protection coverings as necessary to contain dust and 
debris. Protect OCTA Property, buses, equipment, utilities, landscaping, and 
accessories from dust. Provide appropriate covers over all buses parked 
adjacent to the work area or protect by sprinkling water over work area to control 
dust. 

 
2. Close area of work with barricades to protect existing construction and new Work 

from traffic, weather, and extremes of temperature and humidity. At end of work 
day, provide enclosure around work area with flashing lights so that traffic is 
aware of construction excavations and new work.    

 
3. Coordinate construction delineation with barricades, but provide OCTA staff cars 

buses adequate passage to enable the Authority to continue to pass through to 
parking areas. Provide Bus passage through construction areas if required. 
OCTA Facility will remain operational during construction.  
 

4. Adjacent bus parking stalls will be used during construction. Provide adequate 
passage for OCTA buses and staff cars to park in adjacent parking stalls during 
construction.  Do not allow contractor’s cars or equipment to park in bus parking 
stalls adjacent to construction 
 

5. See Section 01 50 00 - Temporary Facilities and Control for additional 
requirements. 

 
B. Protective Devices and Directional Signage:  Provide barricades, directional signage 

and other protective devices to enable the Authority to continue bus operations, bus 
traffic through construction areas, occupancy and operation in the existing buildings 
and adjacent parking stalls. See Section 01 50 00 - Temporary Facilities and Control 
for additional requirements. 

 
C. Access for Work:  Demolish, Cut, move or remove items as necessary for access for 

alterations, renovation and extension Work.  Replace and restore at completion.  
 

D. Disposal of Materials:  Immediately remove unsuitable material not marked for 
salvage, such as decayed wood, insulation, asphalt concrete, corroded rebar, 
accessories and other materials as required to complete the work.  Replace 
materials as specified for finished Work. 

 
1. Do not allow debris to accumulate in work areas. Dispose debris daily off-site in a 

legal manner. Dispose all existing asphalt concrete and accessories that are to 
be removed, and legally dispose off-site.   

 
2. Remove debris and abandoned items from work area and from parking spaces. 

 
E. Surface Preparation:  Remove surface finishes and prepare surfaces to provide for 
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proper installation of new materials and finishes. 
 

F. Protection:  Protect buses and equipment parked adjacent to construction area from 
damage.  

 
 
3.03 INSTALLATION 
 

A. Coordinate Work for alterations and renovations to expedite completion and to 
accommodate the Authority's concurrent occupancy and use of the facility. 

 
B. Coordinate Work for alterations and renovations in a timely manner to expedite 

completion and minimize disruption to the Authority's continued use occupied areas 
and spaces. Park all construction equipment and materials inside areas of 
construction and barricade construction area on all sides at end of work day. Provide 
flashing lights around work area from dusk to dawn. 

  
C. Remove, cut, and patch Work in a manner to minimize damage and to provide a 

means of restoring products and finishes to original or specified new condition.  
Refer to Section 01 73 29 - Cutting and Patching. 

 
D. Refinish visible existing surfaces to condition before start of construction. Match 

adjacent finish surface in color and material. Finish to specified condition for each 
material, with a near transition to adjacent finishes. 

 
E. In addition to specified work, in case of breakdown of under or above ground utilities, 

plumbing, electrical power, signal systems, and lighting, restore to fully operational 
condition immediately as before construction commenced. All power, and other 
systems should be operational at end of work day. The plans are diagrammatic and 
do not show all utilities, ducting, equipment, and accessories on the site. Contractor 
will be required to repair immediately utilities, ducting, plumbing lines, power lines, 
signal and communication system, data lines, equipment, and accessories in case of 
breakdown or disruption due to construction work and as required to complete the 
work. Review OCTA record drawings of construction area before excavation.  

 
F. Install products as specified in applicable product specification Sections. 

 
 
3.04 TRANSITIONS 
 

A. Where Work abuts or aligns with existing construction, perform a smooth and even 
transition.  Patches shall match existing adjacent construction in texture and 
appearance. 

 
B. When finished surfaces are cut so that a smooth transition is not possible, terminate 

existing surface along a straight line at a natural line of division.  Refer to Section 01 
73 29 - Cutting and Patching. 

 
3.05 ADJUSTMENTS 
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A. Where removal of materials results in adjacent spaces becoming one, rework to a 
smooth plane without breaks, steps or bulkheads. 

 
B. Where a change of plane of 1/4-inch or more occurs, submit recommendation for 

providing a smooth transition for the Engineer's review. 
 

C. Fit Work at penetrations of surfaces as specified in Section 01 73 29 - Cutting and 
Patching. 

 
 
3.06 REPAIR OF DAMAGED SURFACES 
 

A. Replace portions of adjacent existing surfaces which are damaged, lifted, discolored, 
or showing other imperfections or require replacement or repairs during replacement 
work. Extent of replacement will be required to nearest construction joint, expansion 
joint, break line, natural break, or in a straight line. Provide a smooth transition 
between existing and new surface.  

 
B. Repair substrate prior to patching finish. 

 
C. Unless noted otherwise or directed by the OCTA Project Manager, all pavement 

striping, markings, and markers affected by the construction activities shall be 
reinstalled to match the existing conditions. 

 
 
3.07 FINISHES 
 

A. Finish surfaces as specified in applicable Sections. 
 

B. Finish patches with material and paint to produce uniform finish and texture over 
entire area.  When finish cannot be matched, refinish entire surface to nearest 
intersections or joints. 

 
 
3.08 CLEANING 
 

A. In addition to cleaning specified in Section 01 74 23 - Cleaning, clean the Authority-
occupied areas affected by construction activities. Clean areas around the site where 
asphalt concrete material has fallen during work day.  Clean site of work daily before 
leaving site at end of each work day. Haul debris off-site daily. Clean adjacent bus 
parking areas daily before leaving site 

 
 
PART 4 – MEASUREMENT AND PAYMENT 
 
  No separate measurement or payment shall be made under this section. 
 
  

END OF SECTION 
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SECTION 01 35 23 
  

OWNER SAFETY REQUIREMENTS  
 
PART 1 - GENERAL  
 
1.01  DESCRIPTION  
 

A. The Contractor shall comply with OCTA Level 3 Health, Safety and Environmental 
Specifications in the contract documents.  
 

B. Work specified in this section consists of furnishing, operating, maintaining, and 
utilizing safety equipment; providing safety aids on construction equipment; and 
assuring safe operation. Compliance with requirements of this section shall not 
relieve Contractor from other obligations imposed elsewhere in contract, by law and 
by regulation.  

 
 
1.02  OTHER SECTIONS WITH SAFETY REQUIREMENTS  
 

A. OCTA Level 3 Health, Safety and Environmental Specifications  
 

B. Section 01 14 22, Rules and Hours of Operation  
 
C. Section 01 14 23, Coordination with OCTA and Local Agencies  
 
D. Section 01 14 25, Procedures in Construction 
 
E. Section 01 43 01, Contractor Qualifications and Requirements 

 
 
1.03 REFERENCE STANDARDS  
 

A. Comply with the provisions of all local, State and Federal codes, specifications, 
standards and recommended practices, and OCTA Project Manager Policy, in 
particular:  

 
1. Cal/OSHA: California State Occupational Safety and Health Administration  

 
2. OSHA: Federal Occupational Safety and Health Administration  

 
 
 
1.04  QUALITY CONTROL AND QUALITY ASSURANCE  
 

A. Contractor's selection and operation of construction equipment and tools shall meet 
requirements of California State and Federal Occupational Safety and Health 
Administration (Cal/OSHA, OSHA). 

 
B. If there is a conflict between the above, the most stringent requirement will apply.  
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1.05  SUBMITTALS  
 

A. Contractor shall submit, under provisions of Section 01 33 00, Submittals, the 
following information:  

 
1. Information required by OCTA Level 3 Health, Safety and Environmental 

Specifications. 
 

2. Material Safety Data Sheet, per Section 01 14 25, Procedures in Construction.  
 

3. Notification to OCTA Project Manager as soon as reasonably possible of any 
injury to Contractor’s employee, subcontractor of any tier, supplier or other entity 
engaged in any portion of the work while on OCTA Project Manager property. 
Contractor shall submit an injury report to OCTA Project Manager within 24 hours 
of said injury.  

 
4. Other records as required by agencies listed in Part 1.03.  

 
 
 
1.06  SAFETY AND HEALTH PERSONNEL  
 

A. Provide a Site Safety Representative, as described in Sections 01 43 01 Contractor 
Qualifications and Requirements, OCTA Level 3 Health, Safety and Environmental 
Specifications, and the General Provisions, who shall coordinate and supervise 
onsite safety and health, including training and testing Contractor's personnel. 

  

 
1.07  CONSTRUCTION AND SAFETY EQUIPMENT  
 

A. Contractor shall conform to requirements of the OCTA Project Manager, Cal/OSHA, 
and to applicable codes and regulations of Federal, State, and local authorities 
having jurisdiction over jobsite safety.  

 
 
1.08  TESTING EQUIPMENT  
 

A. Testing equipment as applicable to work site safety shall conform to requirements of 
California Code of Regulations, Title 8, Division of Industrial Safety, unless indicated 
otherwise.  

 
 
1.09  IDENTIFICATION OF CONTRACTOR/SUBCONTRACTOR PERSONNEL  
 

A. While performing work at worksite, Contractor personnel of any tier shall be identified 
with employee's company name or logo affixed to employee's hardhat, identification 
badge, or other identification acceptable to OCTA Project Manager.  
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B. Contractor personnel shall wear hard hats, orange safety vests or orange T-shirts 
with reflective strips, safety glasses, and safety shoes at all times while on the 
project.  

 
 
 
PART 2 – PRODUCTS 
 
Not Used. 
 
 
 
PART 3 – EXECUTION 
 
Not Used.  
 
 
 
PART 4 – MEASUREMENT AND PAYMENT  
 

No separate measurement or payment shall be made under this Section.  
 
 
 

END OF SECTION 
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SECTION 01 41 00 
 
     REGULATORY REQUIREMENTS  
 
PART 1 - GENERAL 
 
1.01  SUMMARY 
 

A. Section Includes: 
 

1. Requirements associated with regulations, standards, and requirements of 
authorities having jurisdiction. 

 
B. Related Sections: 
 

1. Section 01 14 25, Procedures in Construction. 
 

2. Section 01 14 27, Legal Relations and Responsibility. 
 
 

1.02  SUBMITTALS 
 

A. Submit in accordance with Section 01 33 00, Submittal Procedures. 
 
B. Before starting the work, submit to OCTA Project Manager copies of permit 

applications, permits, licenses, receipts for fee payments, judgments, and other 
similar documents, correspondence, and records obtained for performance of the 
work. 

 
C. At completion, submit certifications, releases, jurisdictional settlements, notices and 

other similar documents under Section 01 77 00, Closeout Procedures. 
 

 
1.03  APPLICABILITY OF INDUSTRY STANDARDS 
 

A. Construction Industry Standards referenced in the contract documents have the 
same force and effect as if published herein and are made a part of the contract 
documents.  Refer to Section 01 42 00 References. 

 
B. Reference standards (referenced in the contract documents or by governing 

regulations) have precedence over non-referenced standards that are recognized in 
the industry for applicability to the work. 

 
1. Building Codes: Performance of the Work shall meet or exceed the minimum 

requirements of California Code of Regulations (CCR), Title 24, including the 
following: 

 
a. CCR Title 24, Part 2:  Uniform Building Code (UBC), latest edition, with State 

of California amendments; referenced as California Building Code (CBC). 
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b. CCR Title 24, Part 3:  National Fire Protection Association (NFPA) 13 - 
National Electrical Code (NEC), latest edition, with State of California 
Amendments, referenced as California Electrical Code (CEC). 

 
c. CCR Title 24, Part 9:  Uniform Fire Code (UFC), latest edition, with State of 

California Amendments, referenced as California Fire Code (CFC). 
 

d. CCR Title 24, Part 12:  Uniform Building Code Standards (UBC Standards), 
latest edition, with State of California Amendments; referenced as California 
Building Standards Code (CBSC). 

 
2. Performance of the Work shall also comply with applicable requirements of 

California Code of Regulations (CCR), as follows: 
 
a. Title 19 - Public Safety. 

 
b. Title 22 - Social Security. 

 
c. Title 24 - Building Standards, Parts 2 through 7, and Title 25 as applicable. 

 
3. References on the Drawings or in the Specifications to "code", "Code" or 

"building code" similar terms, not otherwise identified, shall mean the codes 
specified above, together with all additions, amendments, changes, and 
interpretations adopted by code authorities of the jurisdiction  having authority 
over the Project. 

 
4. The applicable edition of all codes shall be that adopted at the time of issuance 

of permits by the jurisdiction having authority and shall include all modifications 
and additions adopted by that jurisdiction(s). 

 
C. Recognized industry standards shall be used where no specific standard is 

referenced in the contract documents.  Obtain OCTA Project Manager's approval 
before using any non-referenced standards. 

 
 

1.04  GOVERNING REGULATIONS AND AUTHORITIES 
 

A. Contact authorities having jurisdiction directly for necessary information and 
decisions having a bearing on performance of the work. 

 
B. Utility location and protection shall conform to Section 5, Utilities, of the Standard 

Specifications for Public Works Construction (SSPWC). At each OCTA’s property, 
the contractor shall utilize an independent underground utility locating service, which 
uses standard locating techniques other than excavating, to identify the location of 
underground utilities in the areas of the work prior to excavating. The contractor shall 
determine the exact location of utilities identified in the work area by potholing using 
hand tools before using any power operated excavating equipment. Utilities now 
shown on the plans which are in direct conflict with the work will be dealt with by 
change orders.  
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C. Comply with requirements under the National Pollutant Discharge Elimination 
System (NPDES). 

 
 

1.05 OTHER APPLICABLE LAWS, ORDINANCES AND REGULATIONS 
 

A. Work shall be accomplished in conformance with all applicable laws, ordinances, 
rules and regulations of Federal, State and local governmental agencies and 
jurisdictions, County of Orange, AQMD, CAL-OSHA, and all other agencies having 
authority over the Project. 

 
B. Work shall be accomplished in conformance with all rules and regulations of public 

utilities, utility districts, and public agencies providing utility services. 
 

C. Where such laws, ordinances, rules and regulations require more care or greater 
time to accomplish Work, or require better quality, higher standards or greater size of 
products, Work shall be accomplished in conformance to such requirements with no 
change to the Contract Sum And Contract Time, except where changes in laws, 
ordinances, rules and regulations occur subsequent to the execution date of the 
Agreement. 
 

D. Contractor shall pay for and obtain all permits required by all agencies having 
jurisdiction over the work. Contractor shall be required to pay for all temporary utility 
connections and use to the respective utility company during construction. 

 
 

1.05 PERMITS 
 

A. Obtain required permits from regulating agencies.  Do not start work in areas 
requiring permits before issuance of permits from authorities having jurisdiction. 
 
1. Coordinate with regulating agencies to obtain required permits. 

 
2. Submit copies of permit applications and permits to OCTA Project Manager. 

 
3. Comply with permit requirements and assume responsibility for any violations. 

 
B. Prepare permit applications and obtain permits as necessary for performance of the 

work, including but not limited to: 
 
1. Maintenance and protection of vehicle traffic. 

 
2. Excavation, dewatering and discharge of surface water and runoff into existing 

drainage systems or surface waters. 
 

3. Disposal of debris and soils. 
 

4. All other activities with potential to adversely affect the environment. 
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5. Written permission from property owner for right of entry onto private property 
where necessary.   

 
 
 

PART 2 – PRODUCTS 
 
Not Used. 
 
 
 
PART 3 – EXECUTION  
 
Not Used. 
 
 
 
PART 4 - MEASUREMENT AND PAYMENT 
 
4.01 MEASUREMENT 
 

No separate measurement will be made for work of this section. 
 
 
4.02 PAYMENT 
 

Work of this section is considered incidental to work under other payment item(s) listed 
in the Schedule of Quantities and Prices and no separate payment will be made.  

  
 

END OF SECTION 
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SECTION 01 42 00 
 

REFERENCES 
 
PART 1 - GENERAL 
 
1.01  SUMMARY 
 

A. Section Includes:  
 

1. Use of references in Drawings and Specifications, including requirements for 
copies of reference standards at Project site. 

 
2. Abbreviations and acronyms. 
 
3. General provisions regarding references. 

 
 

1.02  USE OF REFERENCES 
 

A. References:  The Drawings and Specifications contain references to various 
standards, standard specifications, codes, practices and requirements for products, 
execution, tests and inspections.  These reference standards are published and 
issued by the agencies, associations, organizations and societies listed in this 
Section or identified in individual product specification Sections. 

 
B. Relationship to Drawings and Specifications:  Such references are incorporated into 

and made a part of the Drawings and Specifications to the extent applicable. 
 

C. Referenced Grades Classes and Types:  Where an alternative or optional grade, 
class or type of product or execution is included in a reference but is not identified on 
the Drawings or in the Specifications, provide the highest, best, and greatest of the 
alternatives or options for the intended use and prevailing conditions. 

 
D. Copies of Reference Standards: 

 
1. Reference standards are not furnished with the Drawings and Specifications 

because it is presumed that the Contractor, subcontractors, manufacturers, 
suppliers, trades and crafts are familiar with these generally-recognized 
standards of the construction industry. 

 
2. Copies of reference standards may be obtained from publishing sources.   

 
E. Jobsite Copies: 

 
1. Contractor shall obtain and maintain at the Project site copies of reference 

standards identified on the Drawings and/or in the Specifications in order to 
properly execute the Work. 

 
2. At a minimum, the following shall be readily available at the site: 
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a. Local and State Building Codes:  As referenced in Section 01060 - 

Regulatory Requirements. 
 

b. Safety Codes:  State of California, California Code of Regulations (CCR), 
Title 8 - Industrial Relations, Chapter 4, Subchapter 7, General Industry 
Safety Orders. 

 
c. General Standards:  UBC Standards, other model Code standards, UL 

Building Products Listing, FM Approval Guide and ASTM Standards in 
Building Codes. 
 

d. Fire and Life Safety Standards:  All referenced standards pertaining to fire 
rated construction and exiting. 

 
e. Common Materials Standards:  American Concrete Institute (ACI), American 

Institute of Steel Construction (AISC), American Welding Society (AWS), 
Gypsum Association (GA), National Fire Protection Association (NFPA), Tile 
Council of America (TCA) and Woodwork Institute of California (WIC) 
standards to the extent referenced within the Contract Specifications. 
 

f. Research Reports:  ICBO Evaluation Service (ICBO ES) Research Reports 
and CABO National Evaluation Service Reports (NER), for products not in 
conformance to prescribed requirements stated in Building Code. 

 
g. Product Listings:  Approval documentation, indicating approval of authorities 

having jurisdiction for use of product with City. 
 

F. Edition Date of References: 
 

1. When an edition or effective date of a reference is not given, it shall be 
understood to be the current edition or latest revision published as of the date 
indicated on the Drawings and Specifications. 
 

2. All amendments, changes, errata and supplements as of the effective date shall 
be included. 

 
G. ASTM and ANSI References:  Specifications and Standards of the American Society 

for Testing and Materials (ASTM) and the American National Standards Institute 
(ANSI) are identified in the Drawings and Specifications by abbreviation and number 
only and may not be further identified by title, date, revision or amendment.  It is 
presumed that the Contractor is familiar with and has access to these nationally- and 
industry-recognized specifications and standards. 

 
 
1.03  DEFINITIONS OF TERMS 
 

A. Words and Terms Used on Drawings and in Specifications:  Additional words and 
terms may be used in the Drawings and Specifications and are defined as follows: 
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1. Applicable: As appropriate for the particular condition, circumstance or situation. 
 

2. Approved:  Limited to duties and responsibilities of the Authority and the Engineer 
as stated in the Conditions of the Contract, for actions performed in the 
professional judgment of the Engineer or the Engineer's responsible design 
consultant, in conjunction with submittals, applications, and requests.  Approvals 
shall be valid only if obtained in writing and shall not apply to matters regarding 
the means, methods, techniques, sequences and procedures of construction.  
Approval action shall not relieve the Contractor from responsibility to fulfill 
Contract requirements. 

 
3.  And/or:  If used, shall mean that either or both of the items so joined are required. 

 
4. Authority or Owner:   The Orange County Transportation Authority, a legal entity 

organized and existing in the County of Orange under and by virtue of the laws of 
the State of California.  All necessary action by the Authority pertaining to the 
contract will be taken by legally constituted authorities empowered to on behalf of 
the Orange County Transportation Authority. 

 
5. Contractor:  shall mean the individual, partnership, corporation, or other legal 

entity entering into contract with the Authority to perform the work covered by the 
contract documents, and these specifications. 

 
6.  Directed:  Limited to duties and responsibilities of the Engineer as stated in the 

Conditions of the Contract, and meaning as instructed by the Engineer, in writing, 
regarding matters other than the means, methods, techniques, sequences and 
procedures of construction.  Terms such as "directed", "requested", "authorized", 
"selected", "approved", "required", and "permitted" mean "directed by the 
Engineer", "requested by the Engineer", and similar phrases.  No implied 
meaning shall be interpreted to extend the Engineer's responsibilities into the 
Contractor's supervision of construction. 

 
7.  Equal or Equivalent:  As determined by the Engineer as being equivalent, 

considering such attributes as durability, finish, function, suitability, quality, utility, 
performance, and aesthetic features. 

 
8. Engineer: shall mean the Project Manager of the Orange County Transportation 

Authority, acting either directly or through properly authorized agents or 
representatives acting within the scope of the particular duties entrusted to them. 

 
9. Furnish:  Means "supply and deliver, to the Project site, ready for unloading, 

unpacking, assembly, installation, and similar operations." 
 

10. Indicated:   The term "indicated" refers to graphic representations, notes, or 
schedules on the Drawings, or other Paragraphs or Schedules in the 
Specifications, and similar requirements in the Contract Documents.  Terms such 
as "shown", "noted", "scheduled", and "specified" are used to help the reader 
locate the reference.  There shall be no limitation on location. 

 
11. Install:  Describes operations at the Project site including the actual unloading, 
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unpacking, assembly, erection, placing, anchoring, applying, working to 
dimension, finishing, curing, protecting, cleaning and similar operations. 

 
12. Installer: 

 
a. "Installer" refers to the Contractor or an entity engaged by the Contractor, 

such as an employee, subcontractor, or sub-subcontractor, for performance 
of a particular construction activity, including installation, erection, application 
and similar operations.  Installers shall be adequately skilled and 
experienced in the operations they are engaged to perform. 

 
b.  Experienced Installer:  The term "experienced," when used with "installer" 

shall mean having a minimum of 5 previous projects similar in size to this 
Project, knowing the precautions necessary to perform the Work, and being 
familiar with requirements of authorities having jurisdiction over the Work. 

 
13. Jobsite:  Same as "Site." 

 
14. Necessary:  With due consideration of the conditions of the Project and, as 

determined in the professional judgment of the Engineer as being necessary for 
performance of the Work in conformance with the requirements of the Contract 
Documents, but excluding matters regarding the means, methods, techniques, 
sequences and procedures of construction. 

 
15. Noted:  Same as "Indicated." 

 
16. Per:  In accordance with or in compliance with. 

 
17. Products:  Material, system or equipment. 

 
18. Project Site:  Same as "Site." 

 
19. Proper:  As determined by the Engineer as being proper for the Work, excluding 

matters regarding the means, methods, techniques, sequences and procedures 
of construction, which are solely the Contractor's responsibility to determine. 

 
20. Provide:  "Furnish and install, complete, and ready for the intended use." 

 
21. Regulation:  Includes laws, ordinances, statutes and lawful orders issued by 

authorities having jurisdiction, as well as and rules, conventions and agreements 
within the construction industry that control performance of the Work. 

 
22. Required:  Necessary for performance of the Work in conformance with the 

requirements of the Contract Documents, excluding matters regarding the 
means, methods, techniques, sequences and procedures of construction, such 
as: 

 
a.  Regulatory requirements of authorities having jurisdiction. 
b.  Requirements of referenced standards. 
c.  Requirements generally recognized as accepted construction practices of 
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the locale. 
d.  Notes, schedules and graphic representations on the Drawings. 
e.  Requirements specified or referenced in the Specifications. 
f.  Duties and responsibilities stated in the Bidding and Contract Requirements. 

 
23. Scheduled:  Same as "Indicated." 
 
24. Selected:  As selected by the Engineer or Authority from the full selection of the 

manufacturer's products, unless specifically limited in the Contract Documents to 
a particular quality, color, texture, or price range. 

 
25. Shown:  Same as "Indicated." 
 
26. Site:  Same as "Jobsite", "Site of the Work" or "Project Site;" the area or areas or 

spaces occupied by the Project and including adjacent areas and other related 
areas occupied or used by the Contractor for construction activities, either 
exclusively or with others performing other construction on the Project.  The 
extent of the Project Site is shown on the Drawings, and may or may not be 
identical with the description of the land upon which the Project is to be built. 

 
27. Subcontractor:  The individual, partnership, corporation or other legal entity 

entering into a contract with the Contractor to perform a portion of the work. 
 
28. Testing Laboratory or Laboratories:  Same as "Testing and Inspection Agency." 
 
29. Testing and Inspection Agency:  An independent entity engaged to perform 

specific inspections or tests, at the Project Site or elsewhere, and to report on, 
and, if required, to interpret, results of those inspections or tests. 

 
 
1.03  ABBREVIATIONS, ACRONYMS, NAMES AND TERMS, GENERAL 
  

A. Abbreviations, Acronyms, Names and Terms:  Where acronyms, abbreviations 
names and terms are used in the Drawings, Specifications or other Contract 
Documents, they shall mean the recognized name of the trade association, 
standards generating organization, authority having jurisdiction or other entity 
applicable. 

 
B. Abbreviations:  The following are commonly-used abbreviations which may be found 

on the Drawings or in the Specifications: 
 

AC or ac    Alternating current or air conditioning  
       (depending upon context) 
AMP or amp  Ampere 
C      Celsius 
CFM or cfm  Cubic feet per minute 
CM or cm  Centimeter 
CY or cy   Cubic yard 
DC or dc    Direct current 
DEG or deg  Degrees 
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F      Fahrenheit 
FPM or fpm  Feet per minute 
FPS or fps  Feet per second 
FT or ft   Foot or feet 
Gal or gal  Gallons 
GPM or gpm  Gallons per minute 
IN or in   Inch or inches 
Kip or kip  Thousand pounds 
KSI or ksi  Thousand pounds per square inch 
KSF or ksf  Thousand pounds per square foot 
KV or kv   Kilovolt 
KVA or kva  Kilovolt amperes 
KW or kw  Kilowatt 
KWH or kwh  Kilowatt hour 
LBF or lbf  Pounds force 
LF or lf   Lineal foot 
M or m   Meter 
MPH or mph  Miles per hour 
MM or mm  Millimeter 
PCF or pcf  Pounds per cubic foot 
PSF or psf  Pounds per square foot 
PSI or psi  Pounds per square inch 
PSY or psy  Per square yard 
SF or sf   Square foot 
SY or sy   Square yard 
V or v    Volts 

 
C. Undefined Abbreviations, Acronyms, Names and Terms:  Words and terms not 

otherwise specifically defined in this Section, in the Instructions to Bidders, in the 
Conditions of the Contract, on the Drawings or elsewhere in the Specifications, shall 
be as customarily defined by trade or industry practice, by reference standard and by 
specialty dictionaries such as the following: 

 
1. The American Institute of Architects (AIA) Document M101, "Glossary of 

Construction Industry Terms". 
 

2. The Construction Specifications Institute (CSI) Technical Document TD 2-4, 
"Abbreviations". 

 
3. Dictionary of Architecture and Construction, (Cyril M. Harris, McGraw-Hill Book 

Company, 1975). 
 

4. Encyclopedia of Associations, published by Gale Research Co., available in most 
libraries. 

 
 

1.04   ABBREVIATIONS FOR AGENCIES, ASSOCIATIONS, CODES AND STANDARDS 
 

A. Abbreviations for Agencies, Associations, Codes and Standards: The following 
abbreviations and acronyms may be used in the Drawings and Specifications.  When 
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used, the abbreviation or acronym shall mean the full name of the applicable agency, 
association, organization, society or standard. 

 
AAMA American Architectural Manufacturers Association 
AAR Association of American Railroads 
AASHTO American Association of State Highway and Transportation Officials 
ACI American Concrete Institute 
ADA Americans with Disabilities Act 
ADAAG Americans with Disabilities Act Accessibility Guidelines 
AGA American Galvanizers Association 
AGA American Gas Association 
AHRI Air-Conditioning, Heating, and Refrigeration Institute 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AITC American Institute of Timber Construction 
ALSC American Lumber Standard Committee 
AMCA Air Movement and Control Association International, Inc. 
ANSI American National Standards Institute 
APA APA – The Engineered Wood Association (formerly American Plywood 

Association) 
AREMA American Railway Engineering and Maintenance-of-Way Association 
ASCE American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating, and Air-Conditioning Engineers 
ASME ASME International (formerly American Society of Mechanical Engineers) 
ASSE American Society of Safety Engineers 
ASSE American Society of Sanitary Engineering 
ASTM ASTM International (formerly American Society for Testing and Materials) 
AWI Architectural Woodwork Institute 
AWPA American Wood Protection Association (formerly American Wood-Preservers' 

Association) 
AWS American Welding Society 
BHMA Building Hardware Manufacturers Association 
Cal/EPA California Environmental Protection Agency 
Cal/OSHA California Department of Industrial Relations, Division of Occupational Safety and 

Health 
Caltrans California Department of Transportation, Standard Plans & Specifications 2010 

Edition 
CBC California Building Code 
CEC California Electrical Code 
CFR Code of Federal Regulations 
CMC California Mechanical Code 
CPA Composite Panel Association 
CPC California Plumbing Code 
CPUC California Public Utilities Authority 
CRI Carpet and Rug Institute 
CRSI Concrete Reinforcing Steel Institute 
DHI Door and Hardware Institute 
DOC U.S. Department of Commerce 
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DOT U.S. Department of Transportation 
EPA U.S. Environmental Protection Agency 
FM  FM Approvals 
FM FM Global (formerly Factory Mutual) 
FRA Federal Railroad Administration 
FS Federal Specification 
FSC Forest Stewardship Council 
FTA Federal Transit Administration 
GA Gypsum Association 
GANA Glass Association of North America 
HI Hydraulics Institute 
HMMA Hollow Metal Manufacturers Association 
ICC International Code Council 
IEEE Institute of Electrical and Electronics Engineers 
IGCC Insulating Glass Certification Council 
IGMA Insulating Glass Manufacturers Alliance 
ISO International Organization for Standardization 
LBTC Laguna Beach Transportation Center 
LEED Leadership in Energy and Environmental Design 
MPI Master Painters Institute 
MSS Manufacturers Standardization Society of the Valve and Fittings Industry 
NAAMM National Association of Architectural Metal Manufacturers 
NACE NACE International (formerly National Association of Corrosion Engineers) 
NEMA National Electrical Manufacturers Association 
NETA InterNational Electrical Testing Association 
NFPA National Fire Protection Association 
NFPA National Forest Products Association 
NFRC National Fenestration Rating Council 
NHLA National Hardwood Lumber Association 
NSF NSF International (formerly National Sanitation Foundation) 
OSHA Occupational Safety and Health Administration 
PCI Precast/Prestressed Concrete Institute 
PDI Plumbing and Drainage Institute 
PS Product Standard (US Department of Commerce)  
RCSC Research Council on Structural Connections 
RIS Redwood Inspection Service 
RTA Railway Tie Association 
SDI Steel Deck Institute 
SDI Steel Door Institute 
SCRRA Southern California Regional Rail Authority 
SCAQMD South Coast Air Quality Management District 
SMACNA Sheet Metal and Air Conditioning Contractors' National Association 
SPPWC Standard Plans for Public Works Construction, 2015 Edition 
SSPC Society for Protective Coatings (formerly Steel Structures Painting Council) 
SSPWC Standard Specifications for Public Works Construction, 2015 Edition 
TCNA Tile Council of North America 
UL Underwriters Laboratories Inc. 
USDOJ U.S. Department of Justice 
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USDOT U.S. Department of Transportation 
USGBC U.S. Green Building Council 
WCLIB West Coast Lumber Inspection Bureau (stamped WCLB) 
WI Woodwork Institute 
WWPA Western Wood Products Association 

 
 

 
1.03  REFERENCE STANDARDS 
 

A. General 
 

1. Specifications, standards, and guidelines referenced in the text are incorporated 
by reference as if fully set forth.  Where a referenced standard includes both 
administrative and technical provisions, and the administrative provisions conflict 
with the contract documents, only the technical provisions shall apply.  If a 
referenced standard appears to conflict with the drawings and specifications, 
consult OCTA Project Manager for resolution. 

 
2. The governing versions of reference standards and codes are those current at 

the time of contract execution, including errata, amendments, updates, etc., 
unless noted otherwise. 

 
3. Contractor shall maintain the latest copy of applicable standards at jobsite during 

submittals, planning and progress of the work.  Make standards available for use 
by OCTA Project Manager upon request. 

 
4. Caltrans: Standard Plans and Specifications 2010 Edition. 

 
5. Standard Plans for Public Works Construction (SPPWC) 2012 Edition, Standard 

Specifications for Public Works Construction (SSPWC) 2015 Edition. 
   

B. ADA Standards 
 

1. References to ADAAG or the ADA Accessibility Guidelines refer to the ADA 
[Americans with Disabilities Act] Accessibility Guidelines for Buildings and 
Facilities, adopted 7/23/04 by the U.S. Access Board, amended 8/5/05, 
supplemented 3/23/07 reflecting amendments by the U.S. Department of 
Transportation, available at www.access-board.gov . 

 
2. References to USDOT ADA Standards refer to the U.S. Department of 

Transportation ADA Standards for Transportation Facilities, effective 11/29/06, 
available at www.access-board.gov . 

 
3. References to USDOJ ADA Standards are to the U.S. Department of Justice 

ADA Standards for Accessible Design, 1994, available at www.access-
board.gov, or to new standards (currently pending) if in effect at the time of 
execution of the contract documents. 
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PART 2 – PRODUCTS  
 
Not Used. 
 
 
 
PART 3 – EXECUTION  
 
Not Used. 
 
 
 
PART 4 - MEASUREMENT AND PAYMENT  
 
Not Used. 
 
 
 

END OF SECTION 
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SECTION 01 42 16 
 

DEFINITIONS  
 

PART 1 - GENERAL 
 
 
1.01  GENERAL 
 
This Section provides definition of terms cited in the Contract Documents. 
 
 
1.02  DEFINITION OF TERMS 
 

A. Wherever in the specifications and other Contract Documents, the following terms 
and abbreviations or pronouns in place of them, are used, the intent and meaning 
shall be interpreted as provided in this section unless the context otherwise requires. 

 
1. Quality Assurance (QA): The process by which the OCTA Project Manager elects 

to monitor and assure that it receives proper construction related documentation 
from the Contractor. QA procedures measure the setting of schedules for the 
receipt and review of documentation and the quality of the information contained 
within the documentation. 

 
2. Quality Control (QC): The process by which the OCTA Project Manager receives 

documentation from the Contractor that proves that the Contractor is providing 
the contractually mandated services, such as training, testing and inspection. 
Contractor must show evidence of internal procedures demonstrating how he will 
perform these mandated functions and submit documentation that QC 
verifications have been completed. QC is the responsibility of the Contractor. 

 
3. Roadway Worker: Any OCTA Project Manager or Contractor employee whose 

duties include inspection, construction, roadway facilities or roadway machinery 
within the OCTA and/or City right of way. 

 
4. Salvage: To save any removed item. The salvaged item shall be reused in the 

contract or delivered and stockpiled for the OCTA Project Manager as specified 
in the Contract Documents. 

 
5. Site Specific Work Plan (SSWP): A program, plan, and schedule prepared and 

submitted by the Contractor and approved by the OCTA Project Manager that 
accurately describes and illustrates the manner in which work within the 
operating envelope will be accomplished, the impacts on any elements of the 
Operating System and the manner in which work will be accomplished with the 
OCTA Project Manager allotted work windows. 
 

6. Project Applicant: all references made by City, local agencies, or other agencies 
to Project Applicant means the Contractor and not OCTA.  
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PART 2 – PRODUCTS 
 
Not Used. 
 
 
 
PART 3 – EXECUTION 
 
Not Used. 
 
 
 
PART 4 – MEASUREMENT AND PAYMENT 
 
No separate measurement or payment shall be made under this Section. 

 
 
 

END OF SECTION 
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SECTION 01 43 00 
 

QUALITY ASSURANCE  

 
PART 1 - GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes:  Administrative and procedural requirements for quality assurance. 

 
1. Specific quality assurance requirements for individual construction activities are 

specified in the sections that specify those activities.  Requirements in those 
sections may also cover production of standard products. 
 

2. Requirements for Contractor to provide quality assurance services required by 
OCTA, or authorities having jurisdiction are not limited by provisions of this 
section. 

 
B. Related Sections: 

 
1. Section 01 43 01, Contractor Qualifications and Requirements. 

 
2. Section 01 45 00, Quality Control. 

 
 

1.02 DEFINITIONS 
 

A. Quality Assurance Services:  Activities, actions, and procedures performed before 
and during execution of the work to guard against defects and deficiencies and 
substantiate that proposed construction will comply with requirements. 
 

B. Quality Control Services:  Tests, inspections, procedures, and related actions during 
and after execution of the work to evaluate that actual products incorporated into the 
work and completed construction comply with requirements.  Refer to Section 01 45 
00, Quality Control. 
 

C. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are 
used to verify selections made under sample submittals, to demonstrate aesthetic 
effects and, where indicated, qualities of materials and execution, and to review 
construction, coordination, testing, or operation; they are not samples.  Approved 
mockups establish the standard by which the work will be judged. 

 
D. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as 

an employee, subcontractor, or sub-subcontractor, to perform a particular 
construction operation, including installation, erection, application, and similar 
operations. 
 
1. Using a term such as "carpentry" does not imply that certain construction 

activities must be performed by accredited or unionized individuals of a 
corresponding generic name, such as "carpenter."  It also does not imply that 
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requirements specified apply exclusively to trades people of the corresponding 
generic name. 

 
E. Experienced:  When used with an entity, "experienced" means having successfully 

completed a minimum of five previous projects similar in size and scope to this 
project; having a minimum of five years' experience in work similar to that required 
for this project; being familiar with special requirements indicated; and having 
complied with requirements of authorities having jurisdiction. 
 
 

1.03 CONFLICTING REQUIREMENTS 
 

A. General:  If compliance with two or more standards is specified and the standards 
establish different or conflicting requirements for minimum quantities or quality levels, 
comply with the most stringent requirement.  Refer uncertainties and requirements 
that are different, but apparently equal, to OCTA for a decision before proceeding. 
 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 
shall be the minimum provided or performed.  The actual installation may comply 
exactly with the minimum quantity or quality specified, or it may exceed the minimum 
within reasonable limits.  To comply with these requirements, indicated numeric 
values are minimum or maximum, as appropriate, for the context of requirements.  
Refer uncertainties to OCTA for a decision before proceeding. 

 
 

1.04 QUALITY ASSURANCE 
 

A. General:  Qualifications paragraphs in this article establish the minimum qualification 
levels required; individual specification sections specify additional requirements. 
 

B. Installer Qualifications:  A firm or individual experienced (as defined above) in 
installing, erecting, or assembling work similar in material, design, and extent to that 
indicated for this project, whose work has resulted in construction with a record of 
successful in-service performance. 
 

C. Manufacturer Qualifications:  A firm experienced (as defined above) in manufacturing 
products or systems similar to those indicated for this project and with a record of 
successful in-service performance, as well as sufficient production capacity to 
produce required units. 

 

D. Fabricator Qualifications:  A firm experienced (as defined above) in producing 
products similar to those indicated for this project and with a record of successful in-
service performance, as well as sufficient production capacity to produce required 
units. 
 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified 
to practice in jurisdiction where project is located and who is experienced (as defined 
above) in providing engineering services of the kind indicated.  Engineering services 
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are defined as those performed for installations of the system, assembly, or product 
which are similar to those indicated for this project in material, design, and extent. 

 

F. Specialists:  Certain sections of the specifications require that specific construction 
activities shall be performed by entities who are recognized experts in those 
operations.  Specialists shall satisfy qualification requirements indicated and shall be 
engaged for the activities indicated. 
 
1. Requirement for specialists shall not supersede building codes and regulations 

governing the work. 
 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with 
the experience and capability to conduct testing and inspecting indicated, as 
documented by a recognized OCTA; and with additional qualifications specified in 
individual sections; and where required by authorities having jurisdiction, that is 
acceptable to authorities. 
 
1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 

 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 
 
H. Factory-Authorized Service Representative Qualifications:  An authorized 

representative of manufacturer who is trained and approved by manufacturer to 
inspect installation of manufacturer's products that are similar in material, design, 
and extent to those indicated for this project. 
 

I. Preconstruction Testing:  Where testing agency is indicated to perform 
preconstruction testing for compliance with specified requirements for performance 
and test methods, comply with the following: 

 
1. Contractor responsibilities include the following: 

 
a. Provide test specimens representative of proposed products and 

construction. 
 

b. Submit specimens in a timely manner with sufficient time for testing and 
analyzing results to prevent delaying the work. 

 
c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 
performance requirements. 
 

d. Build site-assembled test assemblies and mockups, where indicated, using 
installers who will perform same tasks for Project. 

 
e. Build laboratory mockups at testing facility using personnel, products, and 

methods of construction indicated for the completed work. 
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f. When testing is complete, remove test specimens, assemblies, mockups, and 
laboratory mockups; do not reuse products on project. 

 
2. Testing Agency Responsibilities:  Submit a certified written report of each test, 

inspection, and similar quality-assurance service to OCTA, with copy to 
Contractor.  Interpret tests and inspections and state in each report whether 
tested and inspected work complies with or deviates from the contract 
documents. 
 

J. Mockups:  Before installing portions of the work requiring mockups, build mockups 
for each form of construction and finish required to comply with the following 
requirements, using materials indicated for the completed work: 
 
1. Build mockups in location and of size indicated or, if not indicated, as directed by 

OCTA. 
 

2. Notify OCTA seven days in advance of dates and times when mockups will be 
constructed.  
 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 
 

4. Obtain OCTA's approval of mockups before starting work, fabrication, or 
construction. 
 

5. Allow seven days for initial review and each re-review of each mockup. 
 

 
6. Maintain mockups during construction in an undisturbed condition as a standard 

for judging the completed work. 
 

7. Demolish and remove mockups when directed, unless otherwise indicated. 
 

 
PART 2 - PRODUCTS  
 
Not Used 
 
 
PART 3 – EXECUTION 
 
Not Used 
 
 
PART 4 - MEASUREMENT AND PAYMENT 
 
 No separate measurement will be made for the work of this section. 

 
 
 

END OF SECTION 

FULLERTON PARK & RIDE                                               C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 
 



FULLERTON PARK & RIDE                             IFB C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT  EXHIBIT B 
 

Contractor Qualifications and Requirements 01 43 01 - 1 

SECTION 01 43 01 
 

CONTRACTOR QUALIFICATIONS AND REQUIREMENTS 
 
  
PART 1 – GENERAL 
 
1.01 CONTRACTOR DUTIES 
 

A. Except as specifically noted otherwise, provide: 
 

1. A Construction Project Manager, who shall serve as the Contractor’s 
Representative for the Contract, at or beyond the requirements described in this 
section. 

 
2. Other labor, supervision, and materials required for the work. 

 
3. Other tools, equipment, and machinery required for the work. 

 
4. Water, heat, and utilities required for the work. 

 
5. Support facilities and services, including fully furnished field office facilities, 

necessary for the proper execution and completion of the work. 
 

B. Pay legally required sales, consumer, and use taxes. 
 
C. Secure and pay for fees, surcharges, taxes, permits, and licenses necessary for the 

proper execution of the work. 
 
 

1.02 REFERENCE STANDARDS 
 
A. OSHA:  Occupational Safety and Health Administration regulations. 
 
 

1.03 CONSTRUCTION PROJECT MANAGER 
 
A. Provide for the work a Construction Project Manager who will manage and 

coordinate the overall aspects of the work.  The Construction Project Manager's 
qualifications and experience shall include: 

 
1. A minimum of five years of progressing work responsible experience on public 

works construction projects that include coordination, and scopes, types, and 
characters of work directly related to the scope of work of this contract.   

 
2. Demonstrated ability to work safely and supervise individuals in safe work. 

 
3. Previous positions and experience supervising and planning work activities of 

construction superintendents, project engineers, and support personnel foreman 
and crews. 
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4. Ability to read and understand survey, grading, paving, striping, utility, and 

structural plans. 
 

5. Ability to develop and work from construction schedules.  
 

 
B. The Construction Project Manager must: 
 

1. Visit the site daily during the work to verify the work is proceeding per contract 
documents. 

 
2. Be on the job during the work week to manage and coordinate all aspects of 

work for the full duration of the project. 
 

3. Be able to respond immediately to emergency or problem calls, 24 hours a day, 7 
days a week. 

 
C. The Construction Project Manager shall have the necessary authority to provide 

instructions and orders to his authorized representatives. The Construction Project 
Manager shall not be replaced without advance approval by the OCTA Project 
Manager; OCTA Project Manager will have sole approval of the replacement. The 
Contractor may propose a supervisory personnel such as superintendent to serve as 
Construction Project Manager.  

 
 

1.04 SITE SAFETY REPRESENTATIVE 
 

A. Provide Site Safety Representative. 
 
B. Site Safety Representative qualifications and experience must include: 
 

1. Meeting qualifications set forth in the General Provision. Pass OCTA Level 3 
Health, Safety and Environmental Requirements.  

 
C. The Site Safety Representative must be headquartered for the duration of the project 

at Contractor's construction field office. . 
 
D. The Site Safety Representative will be required to train and test Contractor's 

employees as described in Section 01 35 23, Owner Safety Requirements. 
 

 
1.05 SUBMITTALS 
 

A. Contractor shall submit for OCTA Project Manager’s approval the name and 
professional history of each of the key positions identified in this specification  
section.  
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PART 2 – PRODUCTS 
 
Not Used 
 
 
 
PART 3 – EXECUTION 
 
3.01 PERSONNEL QUALIFICATION 
 

A. Within five calendar days after Notice to Proceed, submit to OCTA Project Manager 
resumes of personnel listed above in Part 1 above.  Each resume shall provide 
sufficient detail to demonstrate compliance with requirements.  Submit a schedule 
showing, for each employee classification, number of personnel to be assigned to 
the work and duration of their assignments. 
 

B. The OCTA Project Manager will review resumes to determine acceptability of 
qualifications and experience.  The OCTA Project Manager's decision is final.  Do 
not resubmit resumes of personnel deemed unacceptable by the OCTA Project 
Manager. 
 

C. Substitutions:  To replace any personnel identified in Part 1, follow this section's 
procedures for obtaining approval of the original personnel.  This qualification 
process, shall be completed before the vacancy occurs.  Provision for substitutions 
does not relieve Contractor of the responsibility to provide personnel as provided in 
Part 1. 

 
 
 

PART 4 – MEASUREMENT AND PAYMENT 
 
No separate measurement or payment will be made for work of this section. 

 
 

END OF SECTION 
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SECTION 01 45 00 
 

QUALITY CONTROL  
 

PART 1 – GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

 
1. Authority of OCTA Project Manager. 

 
2. Responsibilities of the Contractor. 

 
3. Inspection and testing by OCTA Project Manager. 

 
B. Related Sections: 

 
1. Section 01 14 23, Coordination with OCTA and Local Agencies. 

 
2. Section 01 33 00, Submittal Procedures. 

 
3. Section 01 41 00, Regulatory Requirements. 

 
4. Section 01 43 00, Quality Assurance. 

 
5. Section 01 60 00, Product Requirements. 

 
 

1.02 AUTHORITY OF OCTA PROJECT MANAGER 
 

A. OCTA Project Manager will determine whether the work is completed in accordance 
with the contract documents.  OCTA Project Manager will decide all questions that 
may arise as to the quality or acceptability of materials furnished and work 
performed, and interpretations of the contract documents. 
 

B. OCTA Project Manager may require the Contractor to finish a section on which work 
is in progress before work is started on any additional section.  Refer to Section 01 
14 22, Rules and Hours of Operation for requirements. 

 
C. OCTA Project Manager may require the Contractor to submit additional shop 

drawings or documents to demonstrate the Contractor's understanding the intents of 
contract plans and specifications as part of quality control. 

 
 

1.03 REFERENCES 
 

A. ASTM D3740 - Practice for Evaluation of Agencies Engaged in Testing and/or 
Inspection Used in Engineering Design and Construction. 

 
 

1.04 REGULATORY REQUIREMENTS FOR TESTING AND INSPECTION 
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A. Regulatory Requirements for Testing and Inspection:  Inspections, testing and 

approvals as required by authorities having jurisdiction.  Refer to Section 01060 - 
Regulatory Requirements. 

 
1. California Code of Regulations (CCR) - Title 24, State Building Code (Uniform 

Building Code with State of California Amendments), latest edition, as adopted 
and interpreted by authorities having jurisdiction. 
 

2. California Code of Regulations (CCR) - Title 22, Sections 94065, 94067 and 
94069. 

 
 

1.03 RESPONSIBILITIES OF THE CONTRACTOR 
 

A. Cooperate with OCTA Project Manager and with other contractors as detailed in 
Section 01 14 24, Coordination with OCTA and Local Agencies. 
 

B. Ensure that products, services, workmanship and site conditions comply with 
requirements of the Drawings and Specifications by coordinating, supervising, testing 
and inspecting the Work and by utilizing only suitably qualified personnel. 

 
C. Perform the work to achieve the level of quality prescribed in the contract 

documents, including by reference, all Codes, laws, rules, regulations and standards. 
The no quality basic is prescribed, the quality shall be in accordance with the best 
accepted practices of the construction industry for the locale of the Project, for 
projects of this type. 
 

D. Perform the work in the proper sequence in relation to the requirements of the OCTA 
and other contractors, all as may be directed by OCTA Project Manager. 

 
E. Employ and assign knowledgeable and skilled personnel as necessary to perform 

quality control functions to ensure that the Work is provided as required. 
 

F. Be responsible for any damage done by it or its agents to the work performed by the 
OCTA or another contractor. 

 
 

1.04 SUPERVISION AND CONSTRUCTION PROCEDURES 
 

A. Give the work the constant attention necessary to facilitate the progress of the work. 
 

B. Be solely responsible for all construction means, methods, techniques, and 
procedures and for coordinating all portions of the work under the contract.  
Permission given by OCTA Project Manager to use any particular methods, 
equipment, or appliances shall not be construed to relieve the Contractor from 
furnishing other equipment or other appliances or adopting other methods when 
those in use prove unsatisfactory, or as to bind OCTA Project Manager to accept 
work which does not comply with the contract. 

 
C. Immediately remove from the work, when so ordered by OCTA Project Manager, and 

do not re-employ on any of the work, without written permission from OCTA Project 
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Manager, any contractor or subcontractor employee doing unsafe, improper, or 
defective work; who, in OCTA Project Manager’s judgment, refuses or neglects the 
direction of OCTA Project Manager given to the Contractor; who is deemed 
incompetent or disorderly; or who commits trespassing on public or private property 
in the vicinity of the work. 
 

D. Be responsible for securing all work areas by barricade in accordance with local and 
State requirements as applicable at the end of each day. 

 
1.05 QUALITY OF THE WORK 

 
A. Quality of Products:  Unless otherwise indicated or specified, all products shall be 

new, free of defects and fit for the intended use. 
 

B. Quality of Installation:  All Work shall be produced plumb, level, square and true, or 
true to indicated angle, and with proper alignment and relationship between the 
various elements. New material shall be installed so that drainage merges with 
existing flow patterns on the site towards the drains. 

 
C. Protection of Existing and Completed Work:  Take all measures necessary to 

preserve and protect existing and completed Work free from damage, deterioration, 
soiling and staining, until Acceptance by the Authority. 
 

D. Standards and Code Compliance and Manufacturer's Instructions and 
Recommendations:  Unless more stringent requirements are indicated or specified, 
comply with manufacturer's instructions and recommendations, reference standards 
and building code research report requirements in preparing, fabricating, erecting, 
installing, applying, connecting and finishing Work. 
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E. Deviations from Standards and Code Compliance and Manufacturer's Instructions 
and Recommendations:  Document and explain all deviations from reference 
standards and building code research report requirements and manufacturer's 
product installation instructions and recommendations, including acknowledgement 
by the manufacturer that such deviations are acceptable and appropriate for the 
Project. 
 

F. Verification of Quality:  Work shall be subject to verification of quality by the Authority 
or Engineer in accordance with provisions of the Conditions of the Contract. 

 
1. Contractor shall cooperate by making Work available for inspection by the 

Authority or Engineer or their designated representative. 
 

2. Such verification may include mill, plant, shop, or field inspection as required. 
OCTA designated Inspector shall access to material inspection. 
 

3. Provide access to all parts of the Work, including plants where materials or 
equipment are manufactured or fabricated. 
 

4. Provide all information and assistance as required, including that by and from 
subcontractors, fabricators, materials suppliers and manufacturers, for 
verification of quality by the Authority or Engineer. 
 

5. Contract modifications, if any, resulting from such verification activities shall be 
governed by applicable provisions in the Conditions of the Contract. 
 

G. Observations by the Engineer and Engineer's Consultants:  Periodic and occasional 
observations of Work in progress may be made by the Engineer and Engineer's 
consultants as deemed necessary to review progress of Work and general 
conformance with design intent. 
 

H. Limitations on Inspection, Test and Observations:  Neither employment of an 
Inspector of Record, independent testing and inspection agency, or observations by 
the Engineer and Engineer's consultants shall in no way relieve Contractor of 
obligation to perform Work in full conformance to all requirements of Contract 
Documents and applicable Building Code and other regulatory requirements. 

 
I. The Engineer's Acceptance and Rejection of Work:  The Engineer reserves the right 

to reject all Work not in conformance to the requirements of the Drawings and 
Specifications. 
 

J. Correction of Non-Conforming Work:  Non-conforming Work shall be modified, 
replaced, repaired or redone by the Contractor at no change in Contract Sum or 
Contract Time. 

 
K. Acceptance of Non-Conforming Work:  Acceptance of non-conforming Work, without 

specific written acknowledgement and approval of the Authority, shall not relieve the 
Contractor of the obligation to correct such Work. 
 

L. Contract Adjustment for Non-conforming Work:  Should the Authority or Engineer 
determine that it is not feasible or in Authority's interest to require non-conforming 
Work to be repaired or replaced, an equitable reduction in Contract Sum shall be 
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made by agreement between the Authority and Contractor.  If equitable amount 
cannot be agreed upon, a Construction Change Directive will be issued and the 
amount in dispute resolved in accordance with the Conditions of the Contract. 

 
M. Non-Responsibility for Non-Conforming Work:  The Engineer and the Engineer's 

consultants disclaim any and all responsibility for Work produced not in conformance 
with the Drawings and Specifications. 

 
 

1.05 INSPECTION AND TESTING 
 

A. The work is to be completed in accordance with the specifications, the drawings, and 
such instructions or directions as OCTA Project Manager may give to supplement 
drawings and specifications.  Wherever the words "directed," "permitted," 
"approved," "acceptable," "satisfactory to," or similar words or phrases occur in the 
contract documents, they shall be understood to be functions of OCTA Project 
Manager to be exercised at his discretion. 
 

B. The OCTA shall not be responsible for and shall not have control or charge over the 
acts or omissions of the Contractor, subcontractors, or any of their agents or 
employees, or any other persons performing any of the work. 
 

C. Inspections and Tests by Authorities Having Jurisdiction:  Contractor shall cause all 
tests and inspections required by authorities having jurisdiction to be made for Work 
under this Contract, Public Works Department, Fire Department, Health Department, 
AQMD, SCE and similar agencies.  Except as specifically noted, scheduling, 
conducting and paying for such inspections shall be solely the Contractor's 
responsibility. 
 

D. Inspections and Tests by Serving Utilities:  Contractor shall cause all tests and 
inspections required by serving utilities to be made for Work under this Contract.  
Scheduling, conducting and paying for such inspections shall be solely the 
Contractor's responsibility. 

 
 

E. Inspections and Tests by Manufacturer's Representatives:  Contractor shall cause all 
tests and inspections specified to be conducted by materials or systems 
manufacturers to be made.  Additionally, all tests and inspections required by 
materials or systems manufacturers as conditions of warranty or certification of Work 
shall be made, the cost of which shall be included in the Contract Sum. 
 

F. Inspections by Independent Testing and Inspection Agency or Agencies: The 
following applies to tests and inspections: 
 
1. The Authority will select and pay for an independent testing and inspection 

laboratory or agency, to conduct tests and inspections as indicated on Drawings 
or Specifications, and as required by authorities having jurisdiction. 
 

2. Costs for additional tests, inspections and related services, due to the following, 
shall be reimbursed to the Authority by the Contractor and no change in Contract 
Time shall result. 
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a. Failure to properly schedule or notify testing and inspection agency or 
authorities having jurisdiction. 
 

b. Changes in sources, lots or suppliers of products after original tests or 
inspections. 

 
c. Changes in means methods, techniques, sequences and procedures of 

construction which necessitate additional testing, inspection and related 
services. 
 

d. Changes in material after review and acceptance of submittal. 
 

3. Test and Inspection Reports:  After each inspection and test, one copy of report 
shall be promptly submitted to the Engineer, Engineer's consultant (as 
applicable), Authority, Contractor, City Inspector, and to agency having 
jurisdiction (if required by Code).  
 
a. Reports shall clearly identify the following: 

 
 Date issued. 
 Project name and number. 
 Identification of product and Specifications Section in which Work is 

specified. 
 Name of inspector. 
 Date and time of sampling or inspection. 
 Location in Project where sampling or inspection was conducted. 
 Type of inspection or test. 
 Date of test. 
 Results of tests. 
 Comments concerning conformance with Contract Documents and other 

requirements. 
 

b. Test reports shall indicate specified or required values and shall include 
statement whether test results indicate satisfactory performance of products. 
 

c. Samples taken, but not tested, shall be reported. 
  

d. Test reports shall confirm that methods used for sampling and testing 
conform to specified test procedures. 

 
G. Contractor shall provide OCTA Project Manager, independent testing and inspection 

agency personnel, inspector of record and OCTA’s consultant with full access to the 
work and reasonable time for inspection for ascertaining whether or not the work is 
performed in accordance with the requirements and intent of the contract.  No work 
shall be covered or materials used without making the work or materials available for 
inspection by OCTA Project Manager.  If OCTA Project Manager so requests, the 
Contractor shall, at any time before acceptance of the work, remove or uncover such 
portions of the finished work as may be directed. 
 

H. After examination, Contractor shall restore the work to the standard required by the 
contract documents.  If the work examined proves acceptable, uncovering, removal, 
and replacement of the work in question will be paid for by OCTA by change order to 
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the Contractor; but if the work proves unacceptable, the uncovering or removal and 
replacement of the work in question shall be at the Contractor's expense.  Inspection 
will not relieve the Contractor from the responsibility for the quality of this work and to 
perform the work in accordance with the requirements of the contract documents. 
 

I. All materials and every process of manufacture and construction shall be subject to 
inspection at all times.  OCTA Project Manager and his designated representatives 
shall have free access to all operations.  Contractor shall provide necessary 
materials and OCTA Project Manager shall have the right to select suitable samples 
of materials for testing or examination which the contractor shall supply without 
charge.  In case such samples must be shipped to some other point for inspection or 
testing, Contractor shall box or crate samples as necessary and shall deliver them at 
points designated for shipment without charge.  Omission of inspection shall not 
relieve the Contractor of its obligations to produce the work required by the contract 
documents.  Materials not in compliance with contract requirements shall be 
removed promptly from the vicinity of the work, and the Contractor, at its expense, 
shall promptly remove, reconstruct, replace, and make good any defective work as 
directed in writing by OCTA Project Manager.  Oversight or error in judgment of 
inspectors, or previous acceptance of the work, shall not relieve Contractor from the 
obligation to correct defects whenever discovered. 
 

J. If the Contractor does not correct nonconforming work or remove rejected materials 
within a reasonable time fixed by written notice, OCTA Project Manager may direct 
that removals and corrections be performed by other contractors.  Charges for such 
removals and corrections shall be deducted from the Contractor’s payment due 
under this contract or may be paid for by the Contractor's bonds held for this 
contract. 
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K. All inspection by OCTA Project Manager is for the protection of the OCTA and its 
interest and shall not relieve the Contractor of responsibility for providing work in 
accordance with the contract documents.  After completion of the work, a final 
inspection will be made and any previous inspection or acceptance will not preclude 
rejection at the final inspection of any item that is not satisfactory to OCTA Project 
Manager or is not in accordance with the contract documents. 
 

L. If, within the period of time prescribed by law or by the terms of any applicable 
special warranty required by the contract documents, whichever is longer, any of the 
work is found to be defective or not in accordance with the contract documents, the 
Contractor shall correct it promptly after receipt of a written notice from OCTA Project 
Manager.  This obligation shall survive acceptance of the work or termination of the 
contract.  In the event the OCTA prefers to accept or not require correction of 
defective or nonconforming work, the OCTA may do so instead of requiring its 
removal and correction, in which case OCTA Project Manager shall determine an 
appropriate sum to be deducted from the contract price or otherwise charged against 
the Contractor, which determination shall be final and binding upon the parties.  Such 
adjustment shall be effected whether or not final payment has been made. 
 

M. All defective work which has been rejected shall be remedied or removed and 
replaced by the Contractor at its own expense, in a manner acceptable to OCTA 
Project Manager. 
 

N. Whenever all of the work provided for in the contract or authorized as force account 
work has been completed and the final cleaning-up performed, OCTA Project 
Manager will make the final inspection, and, if the work is found to be satisfactory, 
Contractor will be notified in writing of the acceptance.  All portions of the work shall 
be maintained by the Contractor at the standards required by the contract documents 
until final acceptance. 

 
O. At OCTA Project Manager's discretion, portions of the work that are determined to be 

substantially complete may be accepted before all the project work is completed.  
After acceptance of substantially completed work, Contractor shall not use the 
finished product for any purpose without permission of OCTA Project Manager. 
 
 
 

PART 2 – PRODUCTS 
 
Not Used 
 
 
 
PART 3 – EXECUTION 
 
3.01 FIELD QUALITY CONTROL/QUALITY ASSURANCE 
 

A. Give minimum of 48 hour advance notice of each test and inspection to OCTA 
Project Manager when ready for testing, observation and inspection. 
 

B. Should any compaction density/strength test or inspection fail to meet specification 
requirements, necessary corrective work shall be performed by the Contractor.  
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Additional testing shall be required to determine that corrective work provides 
compaction in the failed area meeting requirements of these Specifications. 

 
C. Contractor shall provide a record of testing results including corrective actions taken 

if necessary on the approved form to the OCTA Project Manager. 
 

D. Contractor’s corrective work to meet requirements and retesting resulting from failing 
tests shall be at no additional cost to OCTA. 

 
E. Obtain all inspections required by the local regulatory agencies and provide the 

Authority with the final sign-off cards for the project from the local regulatory 
agencies.  

 
 
 
PART 4 – MEASUREMENT AND PAYMENT 

 
No separate measurement or payment shall be made under this section. 

 
 
 

END OF SECTION 

FULLERTON PARK & RIDE                                               C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 
 



FULLERTON PARK & RIDE                                               IFB C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 
 

Temporary Facilities and Controls 01 50 00 - 1 

SECTION 01 50 00 
 

TEMPORARY FACILITIES AND CONTROLS 
 
 
PART 1 - GENERAL 
 
1.01  SUMMARY 
 

A. Section Includes: 
 

1. Temporary facilities and controls used during construction. 
 

B. Related Sections: 
 

1. Section 01 14 25, Procedures in Construction.  
 

2. Section 01 14 27, Legal Relations and Responsibility. 
 

3. Section 01 14 43, Environmental Resource Protection. 
 

4. Section 01 71 13, Mobilization and Demobilization 
 

5. Section 01 74 19, Construction Waste Management and Disposal. 
 
 

1.02  SUBMITTALS 
 

A. Submit in accordance with Section 01 33 00, Submittal Procedures. 
 
B. Site Plans:  Show temporary facilities, utility hookups, staging areas, and parking 

areas for construction personnel. 
 
C. Moisture Protection Plan:  Describe procedures and controls for: protecting materials 

and construction from water absorption and damage, including delivery, handling, 
and storage; discarding water-damage materials; protocols for mitigation of water 
into completed work; and replacing water-damaged work. 

 
 

1.03  QUALITY ASSURANCE 
 

A. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect 
each temporary utility before use.  Obtain required certifications and permits. 

 
 
 
PART 2 - PRODUCTS 
 
2.01 TEMPORARY FACILITIES, PRODUCTS, AND CONTROL 
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A. Common-Use Field Office:  not required.  
 

B. Storage and Fabrication Sheds: No equipment or tools are allowed to be stored at 
the jobsite without the OCTA Project Manager’s written permission.  If on-site 
storage is permitted, provide access and orderly provision for maintenance and for 
inspection of products. 

 
C. Telephone Service: Provide mobile telephone service for project superintendent.  
 
D. Temporary Electricity: 
 

1. Connect to existing power service at location as directed. Exercise measures to 
conserve energy. 
 

2. Provide power outlets for construction operations, with branch wiring and 
distribution boxes. Provide flexible power cords as required. 

 
3. Provide main service disconnect and over current protection at convenient 

location. 
 

4. Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service. 

 
5. Permanent convenience receptacles may be utilized during construction. 

 
E. Temporary Fire Protection:  
 

1. Maintain temporary fire protection facilities of the types needed until project is 
complete. Fire Extinguishers shall be portable, UL rated; with class and 
extinguishing agent as required by locations and classes of fire exposures. 
 

2. Comply with NFPA 10 "Standard for Portable Fire Extinguishers" and NFPA 241 
"Standard for Safeguarding Construction, Alterations, and Demolition 
Operations". 

 
3. Fire safety during construction shall comply with CFC - California Fire Code 

(CCR) California Code of Regulations, Title 24, Part 9, Article 87. 
 

4. Store combustible materials in containers in fire-safe locations. 
 

5. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire-
protection facilities, stairways, and other access routes. 
 

6. Provide supervision of welding operations, combustion-type temporary heating 
units, and similar sources of fire ignition. 

 
F. Barriers, enclosures and fencing:  

 
1. Site Enclosure Fence: Prior to commencing work, furnish and install temporary 

chain-link fencing with privacy screen around entire perimeter of project site in a 

FULLERTON PARK & RIDE                                               C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 
 



FULLERTON PARK & RIDE                                               IFB C-1-3294 
ADA ACCESS IMPROVEMENTS AND PAVEMENT REPLACEMENT EXHIBIT B 
 

Temporary Facilities and Controls 01 50 00 - 3 

manner that will prevent people and animals from easily entering site except by 
entrance gates. Fencing and gates to be secured during non-work hours to avoid 
vandalism, vagrancy, and theft at all times. Contractor is responsible for 
immediate removal of vandalism of any kind. 
 

2. Provide traffic cones as needed to prevent unauthorized entry to construction 
areas and to protect existing facilities and adjacent properties from damage from 
construction operations. 
 

3. Provide protection for plant life and trees designated to remain and for soft and 
hardscape areas adjacent to work, replace damaged materials in kind. 

 
4. Protect non-owned vehicular traffic, stored materials, if allowed, site and 

structures from damage. 
 

G. Noise Control: Provide methods, means, and facilities to minimize noise produced by 
construction operations. 

 
H. Pollution Control: 

  
1. Provide methods, means, and facilities to prevent contamination of soil, water, 

and atmosphere from discharge of noxious, toxic substances, and pollutants 
produced by construction operations. 
 

2. Conform to Best Management Practices for waste management and material 
controls as defined in Section 4 of the Construction Activity Handbook published 
by the Storm Water Quality Association. 

 
3. Coordinate construction activities with control procedures established in the 

Storm Water Pollution Prevention Plan (SWPPP). 
 

I. Security:  
 

1. Provide security and facilities to protect Work, from unauthorized entry, 
vandalism, or theft. 
 

2. Coordinate with Owner’s security program. 
 

J. Parking: Contractor’s employees’ parking is allowed on site in designated, closed 
parking area south of work area. 

 
K. Traffic Control: 

  
1. Comply with requirements of authorities having jurisdiction. 

 
2. Obtain all required permits, provide all materials and maintain controls as 

required of authorities having jurisdiction. 
 

3. Maintain access for fire-fighting equipment and access to hydrants. 
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L. Progress Cleaning:  
 

1. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, 
and other closed or remote spaces, prior to enclosing the space. 
 

2. Broom and vacuum clean interior areas prior to start of surface finishing, and 
continue cleaning to eliminate dust. 

 
3. Provide walk-off mats at each building entry affected by construction activities. 

 
M. Waste Disposal: 
 

1. Waste Management: In compliance with City regulations. 
 

2. Maintain work areas free of waste materials, debris, and rubbish. 
 

3. Remove waste materials, debris, and rubbish from site periodically during a 
work day and legally dispose of off-site at the end of each work day at 3:30 pm. 
 

4. Maintain site area in a clean and orderly condition. 
 
 

PART 3 - EXECUTION 
 
3.01 INSTALLATION, GENERAL 
 

A. Locate facilities where they will serve project adequately and result in minimum 
interference with performance of the work.  Relocate and modify facilities as required 
by progress of the work. 

 
1. Locate facilities to avoid protected areas as specified in Section 01 14 43, 

Environmental Resource Protection. 
 
 

3.02 TEMPORARY UTILITIES 
 

A. Provide and pay for temporary utility services and facilities such as sanitary facilities, 
telephone service and internet service adequate for construction and related 
activities. 

 
  
3.03 TEMPORARY ROADS, PAVING, PARKING, AND SIMILAR IMPROVEMENTS, AND 

USE OF SITE 
 

A. See Section 01 14 25, Procedures in Construction. 
 

B. See Section 01 14 27, Legal Relations and Responsibility 
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3.04 PROTECTION OF AIR AND WATER RESOURCES AND OTHER ENVIRONMENTAL 
RESOURCES 

 
A. See Section 01 14 25, Procedures in Construction. 
 
B. See Section 01 14 27, Legal Relations and Responsibility. 
 
C. See Section 01 14 43, Environmental Resource Protection. 
 
 

3.05 CONSTRUCTION WASTE 
 

A. See Section 01 74 19, Construction Waste Management and Disposal. 
 
 

3.06 SECURITY AND FIRE PROTECTION 
 

A. See Section 01 14 27, Legal Relations and Responsibility. 
 
 

PART 4 - MEASUREMENT AND PAYMENT 

Work of this section is incidental to other work and no separate measurement or 
payment will be made. 

 
END OF SECTION 
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SECTION 01 57 13 
 

TEMPORARY EROSION AND SEDIMENTATION CONTROL 
 
 

PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. Section Includes: 
 

1. Temporary erosion and sedimentation control. 
 

2. Accessories required for a complete installation. 
  

B. Related Sections: 
 

1. Section 01 14 25, Procedures in Construction. 
 

2. Section 01 50 00, Temporary Facilities and Controls. 
 

3. Section 01 14 43, Environmental Resource Protection 
 
 
1.02 REFERENCE STANDARDS 
 

A. Caltrans:  State of California Department of Transportation, Standard Specifications. 
 

B. Standard Specifications for Public Works Construction (SSPWC). 
 
C. California Stormwater Quality Association (CASQA) 

 
 

1.03 SUBMITTALS 
 

A. Submit in accordance with Section 01 33 00, Submittal Procedures. 
 
B. Working drawings and data on proposed straw bales and fiber rolls, including physical 

properties of various products.   
 

 
1.04 DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver, handle, and store materials in accordance with recommendations of 
manufacturer. 
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PART 2 - PRODUCTS 
 
2.01 MATERIALS 

 
A. Miscellaneous Materials: 
 

1. Plastic sheeting:  Clear polyethylene plastic sheeting at least 10 mils thick, secured 
with anchor restrainers (gravel filled bags) per the Construction Best Management 
Practices (BMP) handbook prepared by the California Stormwater Quality 
Association (CASQA), www.cabmphandbooks.com.  

 
2. Temporary Fiber Rolls and Straw Bales:  Provide fiber rolls and straw bales with 

staking per the Construction BMP handbook prepared by the CASQA, 
www.cabmphandbooks.com . If staking is not feasible, contractor shall develop 
other suitable methods of anchoring that will be acceptable to OCFCD. 

 
3. Temporary concrete washout facility, per the Construction BMP handbook prepared 

by the CASQA, www.cabmphandbooks.com.  
 

4. Gravel bags per the Construction BMP handbook prepared by the CASQA, 
www.cabmphandbooks.com  

 
 

PART 3 - EXECUTION 
 
3.01 GENERAL 
 

A. Conform to all applicable local, state and Federal Regulations and laws pertaining to 
water pollution control and as specified in SSPWC section 7-8.6. 

 
B. Accomplish erosion and sediment control through use of berms, dikes, swales, dams, 

fiber mats, plastic sheeting, netting, gravel, storm drain inlet protection, slope drains, 
sediment fences, and other sediment barriers; gravel construction entrances; and other 
erosion control devices or methods. Cover material stockpiles with plastic sheeting. 

 
C. Coordinate temporary pollution control provisions with permanent erosion control 

features specified elsewhere in the contract documents to the extent practicable to 
assure economical, effective, and continuous erosion control throughout the 
construction and post-construction period. 

 
D. OCTA Project Manager may limit surface area of erodible earth material exposed by 

clearing, grubbing, excavation, borrow, embankment, and fill operations 
 

1. Provide immediate, permanent or temporary pollution control measures to prevent 
contamination of adjacent streams or other watercourses, lakes, ponds, or other 
areas of water impoundment. 
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2. Work may involve construction of temporary berms, dikes, dams, sediment basins, 
and slope drains; use of temporary mats; or other control devices or methods as 
necessary to control erosion. 
 

E. Construct facilities required for clearing, grading, and land alteration activities, to ensure 
that sediment-laden water does not enter drainage systems or violate applicable water 
standards.  Conform to requirements of Section 01 14 43, Environmental Resource 
Protection. 

 
F. Permanent Features: 
 

1. Incorporate permanent erosion control features at earliest practicable time.  Use 
temporary pollution control measures to correct unforeseen conditions that develop 
during construction, to provide measures that are needed prior to installation of 
permanent pollution control features, or to temporarily control erosion that develops 
during normal construction. 
 

2. Where erosion interferes with clearing and grubbing operations, schedule and 
perform work so that grading operations and permanent erosion control features can 
follow immediately; otherwise, provide temporary erosion control measures between 
successive construction stages. 
 

G. Areas of Work: 
 

1. Limit the area of clearing, grubbing, excavation, borrow, and embankment 
operations in progress commensurate with progress.  Should seasonal limitations 
result in unrealistic coordination of operations, take temporary erosion control 
measures immediately. 
 

2. Flag boundaries of clearing limits prior to construction. 
 
a. Do not disturb or permit disturbance of ground beyond flagged boundary.  

Conform to requirements of Section 01 14 43, Environmental Resource 
Protection 
 

b. Maintain flagging for duration of work. 
 

3. Temporary soil erosion and sediment control may include construction work outside 
right of way where work is necessary as a result of project construction such as 
borrow pit operations, haul roads, and equipment storage sites. 
 

H. Maintenance: 
 

1. Maintain erosion control features installed, including replacement and upgrading of 
facilities when needed, until work is completed and notice of Final Acceptance 
issued. 
 

2. Maintain catch basins (inlets with sumps or inverted siphons) so that not more than 
one foot depth of sediment is allowed to accumulate within a trap (or sump). 
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a. Clean catch basins and storm drains prior to paving and prior to Substantial 
Completion. 
 

b. Remove sediment.  Do not flush sediment-laden water into downstream system. 
 

3. Keep paved areas clean for the duration of the project. 
 

4. Measures in addition to those indicated may be required. 
 

5. Do not permit more than a one-foot depth of sediment to accumulate behind a silt 
fence. 
 
a. Remove sediment or regrade it into slopes, and repair and reestablish silt fences 

as needed. 
 

6. Remove silt fences in entirety when no longer required.  Fences are required until 
uphill area has been permanently stabilized. 
 

7. Remove pipes, end sections, drainage curbs, silt fences, and other materials from 
temporary erosion control devices; those not incorporated into permanent work 
become property of Contractor. 

 
 

3.02 STORM DRAIN INLET PROTECTION 
 

A. Storm drain inlet protection must prevent sediment from entering storm drain systems 
prior to permanent stabilization of disturbed areas. 

 
B. Use storm drain inlet protection per the Construction BMP handbook prepared by the 

CASQA, www.cabmphandbooks.com: 
 

1. Where storm drain inlets are operational before permanent stabilization of disturbed 
drainage area. 
 

2. Adjacent to and immediately downhill of utility type construction in existing paved 
areas with catch basin drainage. 
 

3. When cleaning streets. 
 

C. Use berms when required to direct drainage to flow through filters and prevent 
bypassing of inlets. 

 
D. Do not permit more than one-foot depth of sediment to accumulate against storm drain 

inlet protection. 
 

1. Remove sediment and restore inlet protection as needed to maintain sediment 
trapping and filtering capability. 
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PART 4 - MEASUREMENT AND PAYMENT 
 

No separate measurement or payment will be made for the work of this section. 
 
 
 

END OF SECTION 
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SECTION 01 60 00 
 

PRODUCT REQUIREMENTS 
 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. This section includes administrative and procedural requirements for selection of 
products for use in the project; product delivery, storage, and handling. 

 
 
1.02  SOURCE OF SUPPLY AND QUALITY OF MATERIALS  
 

A. OCTA Project Manager shall approve the source of supply of each of the materials 
supplied by the Contractor before the purchase or delivery of materials to the work 
site. Promptly after receiving the Contract award, the Contractor shall notify OCTA 
Project Manager of all proposed material sources. If it is found after trial that sources 
of supply previously approved do not produce uniform and satisfactory products, or if 
the product from any source proves unacceptable at any time, the Contractor shall 
furnish materials from other sources as approved by OCTA Project Manager.  
 

B. Only materials conforming to Specifications and approved in advance by OCTA 
Project Manager shall be used in the work. All material being used shall be subject to 
inspection or test at any time during their preparation or use. No material that after 
approval has in any way become unfit for use shall be used in the Work.  

 
 
1.03  UNLOADING, HAULING AND STORING MATERIALS  
 

A. The Contractor shall, at its expense, deliver, unload, store, handle, and be 
responsible for all materials whether furnished by the OCTA or by the Contractor.  

 
B. Store and protect products in accordance with manufacturer's instructions, with seals 

and labels intact and legible. 
 

1. Periodically inspect to ensure products are undamaged, and are maintained 
under required conditions. 

 
2. Products damaged by improper storage or protection shall be removed and 

replaced with new products at no change in Contract Sum or Contract Time. 
 

C. Store products to facilitate inspection and measurement of quantity or counting of 
units. 

 
D. The unloading, storing and hauling of all the OCTA’s or Contractor's material shall be 

considered as incidental to contract pricing.  
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E. When permission to do so is given in writing by OCTA Project Manager, the 
Contractor may store materials and erect temporary buildings on OCTA property 
provided such property is not required for the OCTA’s use or is not under lease to 
other parties.  

 
F. Store moisture-sensitive products in a weathertight enclosure or covered with an 

impervious sheet covering.  Provide adequate ventilation to avoid condensation.  
Maintain product storage within temperature and humidity ranges required by 
manufacturer's instructions. 

 
1. For exterior storage of fabricated products, place on sloped supports above 

ground. 
 

2. Store loose granular materials on solid surfaces in a well-drained area.  Prevent 
mixing with foreign matter. Prevent material from flowing or blowing away to 
other areas of the site. Provide covers for sand, aggregate base, and debris so 
that wind does not cause it to blow away. 

 
3. Arrange storage to provide access for inspection.  Periodically inspect to assure 

products are undamaged, and are maintained under required conditions. 
 

G. All electrical and mechanical equipment shall be stored so as to be protected from 
rain, sun, wind, sand, dust, moisture, etc. The equipment shall be stored on supports 
off the ground or on concrete slabs with all factory provided dust and moisture 
protection left in place until equipment is installed.  

 
H. Electrical and mechanical equipment shall be maintained in accordance with the 

manufacturer’s operation and maintenance instructions until the Contractor is 
relieved of the responsibility by OCTA Project Manager.  

 
I. Store heavy materials away from the structure in a manner that will not endanger 

supporting construction. 
 

J. Building materials shall be stored in a protected environment safe from sun, rain and 
excessive dust. Store cementitious products and materials on elevated platforms. 
Damaged or excessively dirty materials will not be permitted to be installed.  

 
K. Protection: 

 
1. Provide barriers, flashing lights, substantial coverings and notices to protect 

installed Work from traffic and subsequent construction operations. 
 

2. Remove protective measures when no longer required and prior to Acceptance 
of the Work. 

 
L. Delivery Requirements: 

 
1. Schedule delivery to minimize long-term storage at project site and to prevent 

overcrowding of construction spaces. 
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2. Coordinate delivery with installation time to ensure minimum holding time for 
items that are flammable, hazardous, easily damaged, or sensitive to 
deterioration, theft, and other losses. 
 

3. Comply with manufacturer’s instructions and recommendations for transportation, 
delivery and handling. Provide equipment and personnel to handle products by 
methods to prevent soiling, marring or other damage. 
 

4. Deliver products to project site in an undamaged condition in manufacturer's 
original sealed container or other packaging system, complete with 
manufacturer’s labels and instructions for handling, storing, unpacking, 
protecting, and installing. 
 

5. Contractor is responsible and shall be present at work side for receiving his 
material delivery at the work site. Promptly inspect products on delivery to ensure 
compliance with the contract documents and to ensure that products are 
undamaged and properly protected. 

 

6. Contractor shall give OCTA a 48 hours notice prior to delivery of any products 
and materials. 
 

 
1.04  PRODUCT SELECTION PROCEDURES 
 

A. Products: Items purchased for incorporation in the Work, whether purchased for the 
Project or taken from previously purchase stock, and include material, equipment, 
assemblies, fabrications and systems.  

 
B. General Product Requirements:  Provide products that comply with the contract 

documents, that are undamaged and, unless otherwise indicated, that are new at 
time of installation. 

 
1. It is OCTA policy that all manufactured products and supplies be provided by 

United States manufacturing industries in agreement with related Union 
organizations. Therefore in the performance of the contract, Contractor shall give 
United States made products preference. 

 
2. Named Product: Items identified by manufacturer's product name, including 

make or model designations indicated in the manufacturer's published product 
data. 

 
3. Specific Product Requirements:  Refer to requirements of Section 01 45 00 - 

Quality Control and individual product Specifications Sections in the project 
specifications for specific requirements for products. 

 
4. Materials:  Products that are shaped, cut, worked, mixed, finished, refined or 

otherwise fabricated, processed or installed to form a part of the Work. 
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5. Product Completeness: Provide products complete with accessories, trim, finish, 
fasteners, and other items needed for a complete installation and indicated use 
and effect. 

 
6. Minimum Requirements: Specified requirements for products are minimum 

requirements. 
 

7. Standard Products:  Where specific products are not specified, provide standard 
products of types that are suitable for the intended use in similar conditions and 
that have been produced and used successfully in similar situations on similar 
projects. Products shall be selected by the Contractor and subject to review and 
acceptance by the Engineer.  

 
8. Code Compliance: All products, other than commodity products prescribed by 

Code, shall have a current ICBO Evaluation Service (ICBO ES) Research Report 
or CABO National Evaluation Report (NER). 

 
9. Interchangeability: To the fullest extent possible, provide products of the same 

kind from a single source. Products required to be supplied in quantity shall be 
the same product and interchangeable throughout the Work.  When options are 
specified for the selection of any of two or more products, the product selected 
shall be compatible with products previously selected. 

 
10. Nameplates: 

 
a. Except for require labels and operating and safety instructions, do not attach 

manufacturer's identifying nameplates or trademarks on surfaces exposed to 
view in occupied spaces or to the exterior. 

 
b. Provide a permanent nameplate on each item of service-connected or power-

operated equipment.  Nameplates shall contain identifying information and 
essential operating data such as the following example: 

 
Name of manufacturer 
Name of product 
Model and serial number 
Capacity 
Power Characteristics 
Speed 

 
11. OCTA reserves the right to limit selection to products with warranties not in 

conflict with requirements of the contract documents. 
 

12. Where products are accompanied by the term "as selected" or similar, OCTA 
Engineer will make selection. 

 
13. Where products are accompanied by the term "match sample" or similar, sample 

to be matched is OCTA Project Manager's. 
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14. Descriptive, performance, and reference standard requirements in the 
specifications establish salient characteristics of products. 

 
C. General Product Selection Requirements:   

 
1. Where products or manufacturers are identified in the specifications, the intent is 

not to limit competition or to restrict the work to only those products or 
manufacturers named.  Rather, the intent is to establish the level of quality 
required and the product characteristics important to the success of the work.  
Subject to compliance with requirements, products of any manufacturer may be 
incorporated into the work, if shown to be equal to those listed to the satisfaction 
of OCTA Project Manager.  

 
2. "Or Equal" Provision:  Where "or equal" is included after named manufacturer(s) 

and product(s), equivalent products of unnamed manufacturers will be 
considered in accordance with requirements specified in  Section 01 25 00 
Substitution Procedures. 

 
a. Prior to submitting "Or Equal" product(s) for consideration, Contractor shall 

review and determine that product(s) meet or exceed the minimum quality 
and warranty provisions of the specified product. 

 
b. Cost and time considerations will be waived for products and manufacturers 

submitted under the "Or Equal" provision, except no increase in Contract 
Sum or Contract Time shall result. 

 
c. Contractor's attention is called to the substitution provisions of the Conditions 

of the Contract.  
 

3. Products Specified by Description:  Where Specifications describe a product, 
listing characteristics required, with or without use of a brand name, provide a 
product that provides the characteristics and otherwise complies with the 
specified requirements. 

 
4. Products Specified by Performance Requirements:  Where Specifications require 

compliance with performance requirements, provide product(s) that comply with 
performance requirements and are recommended by the manufacturer for the 
intended application.  Verification of manufacturer's recommendations may be by 
product literature or by certification of performance from manufacturer. 

 
5. Products Specified by Reference to Standards Only:  Where Specifications 

require compliance with a standard, provided product shall fully comply with the 
standard specified. 

 
6. Products Specified by Combination of Methods:  Where products are specified by 

a combination of described characteristics, performance characteristics, 
reference standards and manufacturer identification, provide products 
conforming to all such characteristics. 
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7. Use of products or manufacturers, whether listed or not, is subject to 
demonstrated compliance with requirements of the contract documents. 

 
D. Product Selection Procedures: 

 
1. Basis of Design:  Where products or manufacturers are identified as "basis of 

design" or where sizes, profiles, and dimensional requirements on drawings are 
based on a specific product or system, comply with provisions for comparable 
products to obtain approval for listed alternate products or manufacturers.  
Comply with provisions for substitutions to obtain approval for use of an equal 
unnamed product or manufacturer. 

 
2. Specified Products:  Where the specifications indicate that a product or 

manufacturer is to be selected from those listed, comply with the provisions for 
substitutions to obtain approval for use of an equal unnamed product. 

 
3. Other Named Products:  Where products or manufacturers are indicated without 

qualification, or with the words "or approved equal" or similar terms, comply with 
provisions for comparable products to obtain approval for use of an equal 
unnamed product. 

 
4. Visual Matching Specification:  Where specifications require matching an 

established sample, select a product that complies with requirements and 
matches Engineer's sample.  OCTA Project Manager's decision will be final on 
whether a proposed product matches. 

 
5. Visual Selection Specification:  Where specifications include the phrase "as 

selected from manufacturer's colors, patterns, textures" or a similar phrase, 
Contractor shall select a product that complies with other specified requirements. 

 
6. Full Range:  Where specifications include the phrase "to match existing colors, 

patterns, textures" or similar phrase, OCTA Project Manager will select color, 
pattern, density, or texture from manufacturer's product line submitted by the 
Contractor, that includes both standard and premium items. 

 
 
PART 2 - PRODUCTS  
 
Not used. 
 
PART 3 – EXECUTION 
 
Not Used. 
 
PART 4 - MEASURMENT AND PAYMENT 
 
No separate measurement or payment will be made for the work of this section. 
 
 

END OF SECTION 
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SECTION 01 71 13 
  

MOBILIZATION AND DEMOBILIZATION  
 
 

PART 1 - GENERAL  
 
1.01  DESCRIPTION  
 

A. This section consists of the Contractor furnishing all transportation, labor, materials 
and equipment necessary and incidental to mobilization and demobilization to 
perform the work of this contract. Work for mobilization and demobilization as 
specified in this section consists of preparatory work and operations at the start of 
the Contract Work and removal of those items at Contract completion. Contractor 
shall provide written construction notices to residents and tenants adjacent to the 
project site per City requirements. 

 
 
1.02 DEFINITIONS  
 

A. Mobilization is operations necessary for the movement and arrival at the worksite of 
personnel, equipment, supplies, and appurtenances, all in ready and satisfactory 
working and operational order, which the Contractor intends to use for the work; for 
the establishment of all temporary offices and Contractor-owned structures and other 
temporary facilities necessary to perform the work; proper safety training of project 
personnel; and for incidental work and operations which must be performed prior to 
beginning work on the various contract items.  

 
B. Demobilization is operations necessary for the removal of all personnel, equipment, 

supplies, appurtenances, Contractor-owned structures, temporary facilities, 
materials, and debris from the worksite and restoration of site and surrounding 
properties, affected by the Contractor’s activities, to pre-construction conditions, as 
approved by OCTA Project Manager.  

 
 

1.03  SUBMITTALS  
 

A. Shop Drawing showing the installation of any pollution control/SWPPP features 
required for the Project to be established on the site prior to initiating construction, 
maintained for the duration of construction and removed upon completion of 
construction.  
 

B. Copies of all required permits obtained prior to starting Work covered by the permit. 
 

C. List of tenants that need to get the construction notice. 
 

D. Proof from the post office that all letters (construction notices) got sent. 
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PART 2 - PRODUCTS 
 
Not Used  
 
 
 
PART 3 – EXECUTION  
 
3.01  GENERAL  
 

A. The Contractor shall provide personnel, equipment, temporary facilities, construction 
materials, tools, and supplies at the worksite at the time they are scheduled to be 
required.  
 

B. The Contractor shall locate plant or equipment appropriately close to the portion of 
the work for which it will be used.  

 
C. The Contractor shall obtain all necessary permits required by the local jurisdictions to 

perform the work of this Contract. The Contractor shall provide OCTA Project 
Manager copies of all permits obtained prior to starting work covered by the permit.  

 
D. The Contractor shall install pollution control features required by permits for the 

construction. These features shall be maintained throughout the duration of 
construction and removed at the completion of construction.  

 
E. Upon completion of the work, the Contractor shall remove all equipment, temporary 

facilities, construction tools, apparatus, equipment, unused materials and supplies, 
plant, and personnel from the worksite and shall leave the worksite in a clean and 
satisfactory condition as approved by OCTA Project Manager.  

 
 

 
PART 4 – MEASUREMENT AND PAYMENT  
 

 Work is considered incidental to work under other payment items and no separate 
payment will be made. 

 
 

 
END OF SECTION 
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SECTION 01 71 23 
 

FIELD ENGINEERING 
 
PART 1 – GENERAL 
 
1.01 DESCRIPTION 

 
A. Work Includes: 

 
1. Employ land surveyors and professional engineers, licensed in the State of 

California, to perform surveying and field engineering as required per Contract 
Documents. 
 

2. Establish and maintain baselines and field control points as required for 
construction layout survey. 

 
3. Perform survey and measurement to establish design lines and grades. 

 
4. Layout of the Work. 

 
5. Other engineering services, as necessary, to accomplish the Work.  

 
 

1.02  GENERAL 
 

A. Contractor shall locate and protect all adjacent areas, utilities, equipment, buses, 
cars, and appurtenances. 

  
B. Control area of work, so that it does not interrupt bus maintenance and operations 

activities, or bus or car traffic flow on the site. Provide barricade and traffic signs 
around work area, excavations, and contractor’s equipment.  Provide flashing lights 
from dusk to dawn on all sides of construction work. 

 
C. Promptly report and repair to the Engineer’s satisfaction disruption in utilities caused 

by construction work. Repair disruption of utilities immediately. 
 

D. Make no changes without prior written notice to the Engineer. 
 
 

1.03 SUBMITTALS 
 

A. Submit for OCTA’s approval the name and professional history of the land surveying 
firm designated by the Contractor as its project surveyor. 
 
1. At a minimum the project surveyor must have five to ten years of verifiable 

experience performing field survey.  
 

B. On request, submit to OCTA Project Manager documentation that verifies accuracy 
of field engineering work and surveying work. Submit data certifying the all 
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dimensions, elevations, and locations of improvement are in conformance, or non-
conformance, with Contract Documents at end of Project. 
 

C. Prior to completion of project and when requested by OCTA Project Manager, submit 
a copy of site drawing prepared by California registered engineer and signed by land 
surveyor verifying that the elevations and locations of the work are in conformance 
with contract documents. 

 
D. Contractor shall submit a complete copy of the baseline survey field notes and final 

layout. 
 

E. Contractor shall provide As-built redline drawings to the Authority at the completion 
of the Project. 

 
 

1.04  REQUIREMENTS 
 

A. Field Engineering:  Provide field engineering services, as necessary.  Utilize 
recognized engineering practices. 

 
B. Verification:  Verify all existing dimensions before starting work. Record all existing 

pavement striping and markings and submit this record to OCTA before commencing 
any demolition work.  

 
C. Layout and Control of the Work:  Establish elevations, lines, and grade for all Work 

under this Contract.  Locate and lay out by instrumentation and similar appropriate 
means. Contractor is responsible for all construction field survey and setting of 
grades and slopes. New asphalt or concrete paving flow patterns should merge with 
existing flow patterns on the site so that flow of water is directed towards existing 
gutters, swales, and storm drains on site. Protect in place existing storm drain 
system, swales, gutters, concrete walk, storm drain inlets, channel wall, fencing, on- 
site storage, OCTA equipment, and property during construction. 

 
D. Verification of Work:  Periodically verify layout and completed conditions of the Work 

by same means.   
 

E. Project area shall be cordoned off using traffic cones during each construction phase 
on all sides at end of work day. Traffic cones shall be removed by the end of each 
work day.   

 
 

1.05 QUALITY CONTROL 
 

A. Contractor shall maintain a complete and accurate log of control and survey work as 
it progresses. 
 

B. OCTA Project Manager reserves the option to check Contractor's survey 
measurements and calculations.  Whether OCTA Project Manager exercises this 
option or not, the requirement for accuracy will not be waived. 
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C. On completion of construction and major site improvements, Contractor shall prepare 
a final certified survey illustrating dimensions, locations, angles, and elevations of 
construction and work site. 

 
 
 
PART 2 – PRODUCTS 
 
Not Used 
 
 
 
PART 3 – EXECUTION 
 
3.01 EXAMINATION  
 

A. Verify locations of survey control points prior to starting any work on the project site. 
Contractor shall field verify all existing dimensions, conditions, layout, grading that 
will affect the project before commencing any work. 
 

B. Review OCTA record drawings for underground utilities and field verify all utilities 
that may affect construction activities before demolition work and excavation. 
Contractor shall utilize an independent utility locator company to survey and map any 
and all utilities that may affect construction activities and determine if there are any 
utility lines in conflict with construction of this project.  

 
C. Contractor shall conduct survey (line and grade) of existing improvements such as 

top of curb, finished surface, flow lines etc. before any demolition or removal is 
undertaken. Areas where pavement has failed or settled shall be documented. 
 

D. Immediately notify OCTA Project Manager of any discrepancies discovered. 
 
E. Finished grade shall match existing grade and ensure positive drainage is provided. 

 
 
3.02 SURVEYS AND RECORDS 
 

A. Working from lines and grades established by baseline survey as shown in relation 
to work, establish and maintain bench marks and other dependable markers to set 
lines and levels for work on site as needed to locate each element of the project. 
 

B. Contractor shall inform tradesmen performing the work of marked lines and grades 
provided for their use in layout work. 

 
C. Contractor shall provide a complete copy of baseline survey field notes and final 

layout to OCTA Project Manager prior to starting construction. 
 

D. Certify all lines and grades to OCTA. 
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 3.03 SURVEY REFERENCE POINTS 
 

A. Contractor shall locate and protect survey control and reference points. Preserve 
permanent reference points during construction. 
 

B. Contractor shall establish appropriate control datum for construction survey. 
 
C. Contractor shall report to OCTA Project Manager the loss or destruction of any 

reference points or relocation required because of changes in grades or other 
reasons. 
 

D. Contractor shall replace dislocated survey control points based on original survey 
control and shall make no changes without prior written notice to and approval by 
OCTA Project Manager. 

 
 
 
PART 4 - MEASUREMENT AND PAYMENT 
 

No separate measurement or payment will be made under this section. 
 
 

END OF SECTION 
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 SECTION 01 73 29 
 
 CUTTING AND PATCHING 
 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Requirements and limitations for cutting and patching of Work. 
 
 
1.02 RELATED SECTIONS 
 

A. Section 01 11 00 - Summary of Work.   
 

B. Section 02 41 19 – Selective Demolition 
 
C. Individual Product Specification Sections: 

 
1. Cutting and patching incidental to Work specified in the Section. 

 
2. Coordination with Work specified in other Sections for openings required to 

accommodate Work specified in those other Sections. 
 

D. Include: 
 

1. Identification of Project. 
 

2. Location and description of affected Work. 
 

3. Explanation of necessity for irregular cutting and patching procedures. 
 

4. Description of proposed special work and alternate products to be used. 
 

5. Alternatives to cutting and patching. 
 

6. Effect on existing construction and, if applicable, work being performed for the 
Authority under separate contracts. 

 
7. Date and time Work will be executed. 

 
8. Written permission of affected separate contractor. 

 
 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Primary Products: As required for original installation and to match surrounding 
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construction. 
 

B. Product Substitution: For each proposed change in materials, submit request for 
substitution under provisions of Section 01 60 00 - Product Requirements. 

 
 
 
PART 3 - EXECUTION 
 
3.01 EXAMINATION 
 

A. Examination, General:  Inspect existing conditions prior to commencing Work, 
including elements subject to damage or movement during cutting and patching. 

 
B. After uncovering existing Work, inspect conditions affecting proper accomplishment 

of Work. 
 

C. Beginning of cutting or patching shall be interpreted to mean that existing conditions 
were found by Contractor to be acceptable. 

 
 
3.02 PREPARATION 
 

A. Temporary Supports:  Provide devices and methods to protect other portions of 
Project from damage by providing temporary supports. 

 
 
3.03 CUTTING AND PATCHING 
 

A. Cutting and Patching: 
 

1. Execute cutting, fitting, patching, excavation, and fill, to complete Work. 
 

2. Coordinate installation or application of products for integrated Work. 
 

B. Remedial Work:  Remove and replace defective or non-conforming Work. 
 
 
3.04 PERFORMANCE 
 

A. Cutting and Patching: 
 

1. Execute demolition, cutting and patching by methods to avoid damage to 
adjoining Work, and which will provide appropriate surfaces to receive final 
finishing. 

 
2. Saw cut asphalt concrete or Portland cement concrete paving for smooth edges. 

 Do not overcut corners. 
 

3. Contractor is required to take all precautions during construction to prevent 
damage to OCTA buses, property, equipment, utilities, and OCTA personnel. All 
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precautions are to taken per CAL-OSHA code to prevent accidents, and damage 
to adjacent OCTA property and appurtenances. 

 
B. Restoration: 

 
1. Restore Work with new products as specified in individual Sections. 

 
2. Where affected or uncovered by construction work, finish adjacent surfaces and 

background to condition before construction. Match material, paint, and finish to 
nearest joint. Re-paint all curbs, traffic striping, legends, parking stalls, numbers, 
and paving as existed before construction.  Damage to adjacent or OCTA 
property shall be repaired, at the Contractor’s expense, to a condition as existed 
before construction and to OCTA’s Project Manager’s satisfaction. 

  
C. Finishing:  Refinish (material and paint) surfaces to match adjacent and similar 

finishes as used for the Project. (match material and paint finish). For continuous 
surfaces, refinish with material and paint to nearest intersection or natural break or 
joint. Replace equipment or appurtenances damaged due to demolition, cutting or 
patching work during construction. Provide material quality to level equal to or better 
than that which existed before construction started. 

 
 
 
PART 4 - MEASUREMENT AND PAYMENT 
 

No separate measurement or payment will be made under this section. 
 
 
 
 END OF SECTION  
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SECTION 01 74 19 
 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 
 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Work Includes: Procedures for ensuring optimal diversion of construction and 
demolition waste generated by the Project, and documentation procedures for 
tracking waste generation and diversion. 

 
 
1.02 DEFINITIONS 

 
A. Certified Mixed Debris Processing Facility:  A solid waste processing facility that 

accepts loads of mixed debris for the purpose of recovering re-usable and 
recyclable materials and disposing of the non-recyclable residual material.  

 
B. Class III Landfill:  A landfill that accepts non-hazardous solid waste such as 

household, commercial, and industrial solid waste.  A Class III landfill shall have a 
California Integrated Waste Management Board (CIWMB) solid waste facilities 
permit and is regulated by the Local Enforcement Agency. 

 
C. Construction and Demolition (C&D) Debris:  Solid waste and recyclable materials 

that result directly from construction and demolition of buildings and other structures, 
do not contain hazardous waste (as defined in CCR Title 22, Section 66621.3, et 
seq.), and contain no more than 1 percent putrescible wastes by volume, calculated 
on a monthly basis.  C&D debris includes, but is not limited to: asphalt, concrete, 
portland cement, brick, lumber, wallboard, roofing material, ceramic tile, pipe, glass 
and associated packaging. 

 
D. Disposal:  Acceptance of solid waste at a legally operating facility for the purpose of 

landfilling.  
 

E. Diversion:  Activities that result in reducing the amount of waste disposed at a 
landfill.  This can include source reduction activities, composting, recycling, and 
reuse.   

 
F. Inert Backfill Site:  A location, other than inert fill or other disposal facility, to which 

inert waste is taken for the purpose of filling an excavation, shoring, or another soils 
engineering operation. 

 
G. Inert Fill:  A facility that can legally accept inert waste such as asphalt and concrete 

exclusively for the purpose of disposal.  
 

H. Inert Debris/Inert Waste:  Solid waste and recyclable materials that are source 
separated or separated for reuse, do not contain hazardous waste (as defined in 
CCR, Title 22, section 66261.3 et. seq.) or soluble pollutants at concentrations in 
excess of applicable water quality objectives, and do not contain significant 
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quantities of decomposable waste.  Inert debris may not contain more than 1 
percent putrescible wastes by volume calculated on a monthly basis. Gravel, rock, 
soil, sand and similar materials, whether processed or not, that have never been 
used in connection with any structure, development, or other human purpose are not 
inert debris. 

 
I. Mixed Debris:  Material that includes commingled recyclable and non-recyclable 

construction and demolition debris.  
 

J. Mixed Debris Processing Facility:  A solid waste processing facility that accepts 
loads of mixed debris for the purpose of recovering re-usable and recyclable 
materials and disposing of the non-recyclable residual materials. Refer also to 
Certified Mixed Debris Processing Facility. 

 
K. Permitted Waste Hauler:  A company that possesses a valid and current permit from 

the County of Riverside to collect and transport solid waste from individuals or 
businesses in the County of Riverside. 

 
L. Recycling:  The process of sorting, cleaning, treating, and reconstituting materials 

for the purpose of using the altered form in the manufacture of a new product.  
Recycling does not include burning, incinerating, or thermally destroying solid waste. 

 
1. On-site recycling materials that are sorted and processed for use in an altered 

form in the Project, (e.g. concrete is crushed for use as base for a parking lot 
on the site). 

 
2. Off-site recycling source-separated materials hauled to another location and 

used in an altered form in the manufacture of a new product. 
 

M. Recycling Facility:  An operation that can legally accept materials for the purpose of 
processing the materials into an altered form for the manufacture of a new product.  
Depending on the types of materials accepted and operating procedures, a recycling 
facility may or may not be required to have a Solid Waste Facilities permit from the 
CIWMB or be regulated by the Local Enforcement Agency. 

 
N. Reuse:  Materials that are recovered for use in the same form.  This includes 

materials that are reused on-site or off-site. 
 

O. Salvage:  Materials recovered for reuse or sale or donation to a third party.  
 

P. Source Reduction:  Any action causing a net reduction in the generation of solid 
waste.  Source reduction includes, but is not limited to, reducing the use of non-
recyclable materials, replacing disposable materials and products with reusable 
materials and products, reducing packaging, and reducing the amount of yard waste 
generated. 

 
Q. Source-Separated Materials (Construction and Demolition Debris):  Material that is 

sorted at the site of generation by individual material type for the purpose of reuse or 
recycling, i.e., loads of concrete that are source-separated for delivery to a base 
course recycling facility to be crushed into road base material.   
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R. Solid Waste:  Shall mean waste that the CIWMB has deemed acceptable for 
disposal at a Class III landfill and shall not include source-separated material. 

 
S. Transfer Station:  A facility that can legally accept solid waste for the purpose of 

temporarily storing the materials for re-loading onto other trucks and transporting 
materials to a landfill for disposal, or recovering some materials for reuse or 
recycling.  Transfer stations must be permitted by the CIWMB and regulated by the 
Local Enforcement Agency. 

 
 
1.03 SUBMITTALS 

 
A. Waste Management Plan (WMP):  Conduct a site assessment and estimate the 

types and quantities of materials, under the Project, that are anticipated for on-site 
or off-site processing, recycling, reuse, or disposal.   

 
1. Not more than 10 working days after Notice to Proceed, submit to OCTA Project 

Manager a written WMP.  The plan shall show the percentage of recycling for 
inert debris expected from the Project and the percentage recycling for the 
remaining C&D debris expected from the Project.  While no minimum amounts 
of recycling have been established for this project, Contractor shall make every 
reasonable effort to achieve a minimum of 50% by weight of material that is 
recycled, re-used, salvaged or otherwise diverted from landfill. 

 
2. OCTA Project Manager’s approval of the Contractor’s WMP will not otherwise 

relieve the Contractor of responsibility for adequate and continuing control of 
pollutants and other environmental protection measures. 

 
3. Dirt and excavation spoils, whether reused as fill or not, will not be counted in 

the calculation of diverted and disposed materials. 
 

B. Solid Waste Diversion and Disposal Report (SWDD Report):  One week prior to the 
first of every month, and prior to Contractor’s monthly progress estimate for 
payment, Contractor shall prepare and submit to OCTA Project Manager a written 
SWDD report quantifying all material generated in the Project which was either 
disposed or diverted from disposal through reuse or recycling during the time period 
covered by the SWDD report and progress payment.  Include in the Report a 
cumulative history of the diversion and disposal for the Project.  Attach supporting 
documentation including manifests, weigh tickets, receipts, reports, invoices, and 
other supporting documents specifically identifying the project, the recyclables and 
solid waste generated by the Project, and where the material was sent.  The final 
SWDD report shall cover the complete time period of the Project and shall contain a 
list of the total waste disposed and/or diverted for each reporting period.  The final 
SWDD report and supporting documentation shall be submitted within 30 Calendar 
Days of Project completion. 

 
 

1.04 WASTE MANAGEMENT PLAN SUBMITTAL MEETING 
 

A. On or about 5 working days after Notice to Proceed, OCTA Project Manager will 
schedule and attend a meeting with the Contractor to discuss the proposed WMP 
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submittal.  This meeting shall be held to allow the OCTA and the Contractor an 
opportunity to develop a mutual understanding regarding the recycling and reuse 
requirements and programs. 

 
 
1.05 REUSE, SALVAGE, AND RECYCLING OPTIONS 

 
A. Contractor shall make use of as many reuse and salvage options as is feasible.  

One option is the California Materials Exchange (CalMAX), a free program 
sponsored by the CIWMB.   

 
B. Recycling shall include both on-site and off-site recycling of source-separated 

materials, as well as mixed debris recycling efforts.  
 

C. On-site recycling program shall produce a quality product to meet the specifications 
identified in the Contract Documents, subject to approval.  Estimate the amount of 
material to be used in the Project and include a program for off-site recycling of any 
excess material that cannot be used in the Project. 

 
D. Develop and implement a program to include source separation of solid waste, to 

the greatest extent feasible, of the following types: 
 

1. Asphalt 
 

2. Concrete and concrete block 
 

3. Rock 
 

4. Wood (lumber)  
 

5. Green material (i.e. tree trimmings) 
 

6. Metals 
 

E. Mixed Debris Recycling:  Develop and implement a program to transport loads of 
commingled construction and demolition materials that cannot be feasibly source 
separated to a mixed debris recycling facility.   

 
 

1.06 HAULING AND DISPOSAL OPERATIONS 
 

A. Hauling:  Arrange the collection and hauling of C&D debris by a waste hauler that is 
permitted by the County of Orange Waste Management Department and Agencies 
as applicable. 

 
B. Recycling And Processing Facilities:  Transport C&D debris to recycling or 

processing facilities.  Contractor shall be familiar with the requirements for 
acceptance of C&D materials at the recycling and processing facilities before the 
material is delivered.  Always call facilities in advance to verify requirements. 

 
C. Disposal Facilities:  Transport C&D debris that cannot be delivered to a recycling or 
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processing facility, to a transfer station or disposal facility that can legally accept the 
materials for the purpose of disposal. 

 
D. Site Disposal:  Do not burn, bury, or otherwise dispose of solid waste on the Project 

job-site. All trash, debris, and removed materials shall be hauled away and legally 
disposed off-site on the same day they are removed.  

 
 
 
PART 2 – PRODUCTS  
 
Not Used 
 
 
 
PART 3 – EXECUTION  
 
Not Used 
 
 
 
PART 4 – MEASUREMENT AND PAYMENT  
 

No separate measurement or payment will be made under this section. 
 
 
 

END OF SECTION 
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SECTION 01 74 23 
 

CLEANING 
 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION. 
 

A. Work Included: 
 

1. Execute cleaning, during progress of the work, and at completion of the work. 
 

B. Related Work Specified Elsewhere: 
 

1. Cleaning for specific products or work; the respective specification section for 
that work. 
 

2. Refer to Section 01 14 25, Procedures in Construction for requirements for 
restoration of project site(s), including but not limited to photographic 
documentation. 
 

3. Refer to Section 01 71 13, Mobilization and Demobilization for requirements for 
removal of all of Contractors facilities, equipment and tools. 

 
 
1.02 DISPOSAL REQUIREMENTS. 
 

A. Conduct cleaning and disposal operations to comply with all applicable codes, local 
codes, ordinances, regulations and laws, rules and practices. 

 
B. Conform to requirements of 01 74 19, Construction Waste Management and 

Disposal. 
 
 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Use only those cleaning materials which will not create hazards to health or property 
and which will not damage surfaces. 

 
B. Use only those cleaning materials and methods recommended by manufacturer of 

the surface material to be cleaned. 
 

C. Use cleaning materials only on surfaces recommended by cleaning material 
manufacturer. 
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PART 3 - EXECUTION 
 
3.01 CLEANING DURING CONSTRUCTION 
 

A. Provide all labor and equipment required to remove trash and broom clean project 
sites as required, including surrounding areas affected by construction activities.   
 

B. Provide all labor and equipment required to load, haul, and legally dispose of all 
construction trash and debris at the end of each work day throughout the duration of 
the project. 

 
C. Pay all dump fees required to legally dispose of materials. 

 
D. Clean streets adjacent to the project site as required to meet the requirements of all 

local, City, County and State authorities. 
 
E. Clean and wash parking lots and driveways. 

 
F. Provide labor to clean the office trailer once a week. 
 
G. Clean up all excess concrete from site concrete work. 

 
H. Wet down dry materials and rubbish to prevent blowing dust. 

 
I. At reasonable intervals during progress of work and at the end of each work day, 

remove waste materials, debris and rubbish from site and dispose of legally away 
from site. 
 

J. Handle waste materials and debris in a controlled manner with as few handlings as 
possible; do not drop or throw materials from heights. 
 

K. Schedule cleaning operations so that dust and other contaminants resulting from 
cleaning process will not fall on wet or newly painted surfaces. 
 

L. Do not place in fills or backfills or burry at site any waste material, rubbish or debris. 
Remove such material from project to a lawful disposal area by the end of each work 
day; pay all associated hauling and dumping charges. 
 

M. Perform any additional cleaning or cleaning at shorter intervals when instructed to do 
so by OCTA Project Manager. 

 
 
3.02 FINAL CLEANING 
 

A. SUBSTANTIAL COMPLETION REVIEW CLEANING, GENERAL 
 
1. Substantial Completion Review Cleaning, General:  Execute a thorough cleaning 

prior to Substantial Completion review by the Engineer. 
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a. Clean surrounding areas affected by construction. Clean and repair all 
surrounding areas and appurtenances such as curbs, gutters, swales, storm 
drain, platforms, equipment, vents, buses, fences, Apex boxes, light concrete 
pedestal, landscaping, and driveways. Repair equipment, curbs, surrounding 
driveways, landscaping, and site affected by the construction work by 
thorough brooming and washdown. Remove all oil, concrete, debris, and 
paint from the surfaces mentioned.  

 
b. Remove waste and surplus materials, rubbish and temporary construction 

facilities, utilities and controls from site. 
 

2. Employ experienced workmen, or professional cleaners, for final cleaning. 
 

3. In preparation for occupancy, conduct final inspection of sight-exposed surfaces, 
and of concealed spaces. 

 
4. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign 

materials, from sight-exposed finished surfaces; polish surfaces so designated to 
shine finish. 

 
5. Wash and shine glazing and mirrors. 

 
6. Repair, patch and touch up marred surfaces to specified finish, to match adjacent 

surfaces. 
 

7. Water-jet clean paved surfaces; rake clean other surfaces of grounds. Comply 
with SWPPP BMP measures.  

 
8. Remove all protective construction coverings and coatings.  

 
9. Contaminated Earth:  Final clean-up operations shall include removal and lawful 

disposal of earth that is contaminated or unsuitable for support of plant life in 
planting areas, as well as filling of resulting excavations with suitable soil.  
Contaminated areas include those used for disposal of waste concrete, mortar, 
plaster, masonry and similar materials; areas in which washing out of concrete 
and plaster mixes or washing of tools and other similar cleaning operations have 
been performed; and areas that have been oiled, paved or chemically treated.  
Do not dispose of waste oil, solvents, paints, solvents and similar material of a 
penetrating nature by depositing or burying on OCTA’s property. 

 
10. Maintain cleaning until project is occupied. 

 
11. Final cleaning shall be done to the satisfaction of OCTA Project Manager. 

 
  

B. FINAL COMPLETION INTERIOR CLEANING 
 

1. Final Completion Cleaning, General:  Complete final cleaning before submitting 
final Application for Payment.   
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a. Remove asphalt, oil, grease, mastic, adhesives, dust, dirt, stains, fingerprints, 
labels, concrete material, and other foreign materials from all visible exterior 
surfaces. 

 
b. Remove dust from all horizontal surfaces not exposed to view, including 

equipment, light standards, ledges, utilities, buses, apex boxes, and plumbing 
fixtures on site affected by construction. 

 
c. Repair all disrupted or broken appurtenances which were damaged during 

construction to a new condition to the OCTA’s Project Manager’s satisfaction. 
 

2. Clean all adjacent walls, equipment, and other appurtenances mentioned in 
article 3.1.A.1 above affected by construction work including areas adjacent to 
construction and on site.  

 
3. Clean construction area in which phase has been completed and re-stripe before 

begin of next phase of work 
 

C. FINAL COMPLETION SITE CLEANING 
 

1. Site Cleaning:  Broom clean exterior paved surfaces.  Rake clean other surfaces 
of the grounds affected by construction material. 

 
a. Wash down and scrub where necessary all paving soiled as a result of 

construction activities.  Thoroughly remove material droppings, asphalt 
splatters, stains, oil, and adhered soil. 

 
b. Remove from the site all construction waste, unused materials, excess soil 

and other debris resulting from the Work. 
 
 
 

PART 2 – PRODUCTS  
 
Not Used 
 
 
 
PART 3 – EXECUTION 
 
Not Used 
 
 
 
PART 4 – MEASUREMENT AND PAYMENT 
 

No separate measurement or payment will be made under this section. 
  
 

END OF SECTION 
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SECTION 01 77 00 

 

CLOSEOUT PROCEDURES 

 

PART 1 – GENERAL 

 

1.01 SUMMARY 

 

A. Section Includes: 

 

1. Administrative and procedural requirements for contract closeout, including, but 

not limited to, the following: 

 

a. Substantial Completion procedures. 

 

b. Final Acceptance procedures. 

 

B. Related Sections: 

 

1. Section 01 74 23, Cleaning, for final cleaning of project site(s). 

 

2. Section 01 78 00, Closeout Submittals, for operation and maintenance manual 

requirements. 

 

3. Section 01 78 00, Closeout Submittals, for submitting record drawings, record 

specifications, and record product data. 

 

4. Section 01 78 36, Warranties and Guarantees and Bonds, for submitting 

Warranties. 

 

5. Divisions 02 through 49 sections for any specific closeout requirements for the 

work in those sections. 

 

 

1.02 SUBSTANTIAL COMPLETION 

 

A. Preliminary punch list review:  At Contractor’s request, the Engineer will attend a 

preliminary Contract closeout review, not earlier than 14 days prior to anticipated 

Substantial Completion review day. The Engineer and Contractor shall conduct a 

brief walk-though of Project to review scope, adequacy and completeness of the 

Work. The Engineer will prepare a typewritten list of items to be completed and 

corrected (preliminary punch list).  
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B. Before requesting review/inspection for determining date of Substantial Completion, 

the Contractor shall complete the following:   

 

1. Execute cleaning and clear site of temporary facilities and controls, as specified 

in Section 01 50 00 Temporary Facilities and Controls and in Section 01 74 23 

Cleaning. 

 

2. Prior to Substantial Completion review, complete all testing, inspection, 

balancing, sterilization and cleaning of the Work. Obtain final City Inspection and 

City sign-off required for the Project.  Provide original of final sign-off cards to the 

Authority. 

 

3. Advise OCTA of pending insurance changeover requirements. 

 

4. Submit specific warranties, workmanship bonds, maintenance service 

agreements, final certifications, and similar documents.  Refer to Section 01 78 

00, Closeout Submittals for requirements. 

 

5. Obtain and submit releases permitting OCTA unrestricted use of the work and 

access to services and utilities.  Include occupancy permits, operating 

certificates, and similar releases. 

 

6. Prepare and submit project record documents, operation and maintenance 

manuals, final completion construction photographic documentation, damage or 

settlement surveys, property surveys, and similar final record information.  Refer 

to Section 01 78 00, Closeout Submittals for requirements. 

 

7. Deliver tools, spare parts, extra materials, and similar items to location 

designated by Owner.  Label with manufacturer's name and model number 

where applicable. 

 

8. Make final changeover of permanent locks and deliver keys to OCTA Project 

Manager.  Advise OCTA’s personnel of changeover in security provisions. 

 

9. Complete startup testing of systems. 

 

10. Submit test/adjust/balance records. 

 

11. Terminate and remove temporary facilities from project site, along with mockups, 

construction tools, and similar elements.  Refer to Section 01 71 13, Mobilization 

and Demobilization for requirements. 

 

12. Advise OCTA Project Manager of changeover in utilities. 
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13. Submit changeover information related to OCTA’s occupancy, use, operation, 

and maintenance. 

 

14. Complete final cleaning requirements, including touchup painting.  Refer to 

Section 01 74 23, Cleaning for requirements. 

 

15. Touch up and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

 

C. Contractor's Certification:  The Contractor shall submit to the Engineer written 

certification that Contract Documents have been reviewed, Work has been 

inspected, and that Work is complete in accordance with Contract Documents and 

ready for Substantial Completion review by the Engineer.  Provide five working days 

notice to the Engineer that Work is substantially complete. 

 

D. Punch List Review:  The Authority’s Engineer, and the responsible design 

consultants, as may be necessary, will attend a Contract closeout review and 

conduct a walk-thorough of Project to review the updated list of items to be 

completed and corrected (Punch List). 

 

1. Contractor shall prepare a list and record additions, deletions, and revisions as 

noted by the Engineer for completion or correction. 

 

2. The Contractor shall complete all items on the punch list and notify the Engineer 

the completed items. The Engineer will update and distribute the revised Punch 

List after his next walk-through. 

 

3. Costs of additional visits caused by incomplete scope of work or punch list items 

after the second visit to the site by the Engineer and the design consultants, to 

review completion and correction of Work, shall be reimbursed to the Authority by 

the Contractor. 

 

E. Inspection:  Submit a written request for inspection for Substantial Completion.  On 

receipt of request, OCTA Project Manager will either proceed with inspection or 

notify Contractor of unfulfilled requirements.  OCTA Project Manager will prepare the 

Certificate of Substantial Completion after inspection or will notify Contractor of 

items, either on Contractor's list or additional items identified by OCTA Project 

Manager, that must be completed or corrected before certificate will be issued. 

 

1. Re-inspection:  Request re-inspection when the work identified in previous 

inspections as incomplete is completed or corrected. 
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2. Results of completed inspection will form the basis of requirements for final 

completion. 

 

 

1.03 FINAL ACCEPTANCE 

 

A. Preliminary Procedures:  Before requesting final inspection for determining final 

acceptance, complete the following: 

 

1. A final Application for Payment according to Section 01 29 00, Payment 

Procedures and the General Provisions of the Contract. 

 

2. Submit certified copy of OCTA Project Manager's Substantial Completion 

inspection list of items to be completed or corrected (punch list), endorsed and 

dated by OCTA Project Manager.  The certified copy of the list shall state that 

each item has been completed or otherwise resolved for acceptance. 

 

3. Submit evidence of final, continuing insurance coverage complying with 

insurance requirements. 

 

4. Instruct OCTA’s personnel in operation, adjustment, and maintenance of 

products, equipment, and systems.   

 

B. Inspection:  Submit a written request for final inspection for final acceptance.  On 

receipt of request, OCTA Project Manager will either proceed with inspection or 

notify Contractor of unfulfilled requirements.  OCTA Project Manager will prepare a 

final Certificate for Payment after inspection or will notify Contractor of construction 

that must be completed or corrected before certificate will be issued. 

 

1. Re-inspection:  Request re-inspection when the work identified in previous 

inspections as incomplete is completed or corrected. 

 

C. Engineer’s Certification: The Engineer determines that the list of items to be 

completed and corrected (Punch List) is sufficiently complete for the Authority to 

occupy the Project area for the use to which it is intended. 

 

D. Notice of Completion:  The Authority, after receipt of the Engineer's certification, will 

record a Notice of Completion with the county. 

 

 

PART 2 – PRODUCTS 

 

Not Used 
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PART 3 - EXECUTION  

 

Not Used 

 

 

 

PART 4 - MEASUREMENT AND PAYMENT  

 

No separate measurement or payment shall be made under this section. 

 

 

                                                      END OF SECTION 
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SECTION 01 78 00 
 

CLOSEOUT SUBMITTALS 
 

PART 1 - GENERAL 
 
1.01  SUMMARY 
 

A. Section Includes: 
 

1. Maintain at the site for OCTA Representative one record copy of Project record 
documents, including: 

 
a. Record drawings. 

 
b. Record specifications. 

 
c. Addenda. 

 
d. Change Orders and other Modifications to the Contract. 

 
e. OCTA's field orders and written instructions. 

 
f. Reviewed and Accepted Shop Drawings, Product Data and Samples. 

 
g. Field Test Reports. 

 
h. Referenced Documents. 

 
B. Related Sections: 
 

1. Section 01 77 00, Closeout Procedures. 
 

2. Section 01 78 36, Warranties and Guarantees and Bonds. 
 

3. Section 01 33 00, Submittal Procedures. 
 

4. Sections in Division 02-49 for specific requirements related to work of those 
sections.   

 
5. General Conditions for all financial and payment requirements. 

 
 

1.02  SUBMITTALS 
 

A. At Contract close-out, deliver Record Documents to the OCTA’s representative.  
 

B. Accompany submittal with transmittal letter in duplicate, containing: 
 

1. Date; 
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2. Project title and contract number; 

 
3. Contractor’s name and address; 

 
4. Title and number of each Record Document; and 

 
5. Signature of Contractor or his authorized representative.   

 
C. Submit in accordance with Section 01 33 00, Submittal Procedures. 
 
D. Record Drawings:  Submit one set of full size marked-up record prints.  Submit also 

as pdf electronic file on electronic media acceptable to OCTA Project Manager. 
 

E. Record Specifications:  Submit one set of contract specifications, including addenda 
and contract modifications.  Submit also as pdf electronic file on electronic media 
acceptable to OCTA Project Manager. 

 
F. Record Product Data:  Submit one marked-up copy of each product data submittal.  

Submit also as pdf electronic file on electronic media acceptable to OCTA Project 
Manager. 

 
1. Product data need not be submitted separately if included in operation and 

maintenance manuals. 
 

G. Shop Drawings: Submit one hard copy of reviewed and accepted shop drawings. 
Also submit as PDF files and AutoCAD files on a CD ROM.  

 
H. Operations and Maintenance Manual:  
 

1. Manual content is specified in individual specification sections to be reviewed at 
the time of section submittals. Submit review manual content formatted and 
organized as required by the section. Where applicable, clarify and update 
reviewed manual content to correspond to modifications and field conditions.  
 

2. Submit three paper copies of each Operations and Maintenance Manual. Include 
a complete operation and maintenance directory. Enclose tile pages and 
directories in clear plastic sleeves.  

 
3. Submit PDF electronic file on digital media acceptable to OCTA Project Manager. 

Assemble each manual into a composite electronically-indexed file.  
 

4. Initial Manual Submittal:  Submit draft copy of each manual at least 30 calendar 
days before commencing demonstration and training.  OCTA Project Manager 
will comment on whether general scope and content of manual are acceptable. 

 
a. Correct or modify each manual to comply with OCTA Project Manager's 

comments.  Submit copies of corrected manual within 15 calendar days of 
receipt of comments and prior to commencing demonstration and training. 
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5. Final Manual Submittal:  Submit each manual in final form before requesting 
inspection for Substantial Completion and at least 15 calendar days before 
commencing demonstration and training.   
 

I. Other Documents: Unless otherwise specified, submit one (1) hard copy and a PDF 
electronic file of each document required herein.  

 
 
1.03     FINAL COMPLETION SUBMITTALS: 
 

A. Final Submittals: Submit to the Engineer all documents and products required by 
Specifications to be submitted, including the following which apply: 

 
1. Project record drawings and specifications. 

  
2. Operations and Maintenance data. 

 
3. Guarantees, warranties and bonds. 

 
4. Test reports and certificates of compliance. 

 
5. Local Regulatory Jurisdiction(s) final Sign-off, including any and all documents 

required by governing authorities, utilities and other agencies, building permit 
cards, inspection cards signed-off as final by the inspectors, and certifications of 
inspections and tests. 

 
B. Certificates of Compliance and Test Report Submittals:  Submit to the Engineer 

certificates and reports as specified, as required by manufacturers for warranty and 
guarantee purposes, and as required by authorities having jurisdiction.   

 
C. Subcontractor List:  Submit to the Engineer five copies of updated Subcontractor and 

Materials Supplier List. 
 
D. Warranty Documents:  Prepare and submit to the Engineer warranties and bonds as 

specified in Section 01 78 36 Warranties and Guarantees and Bonds. 
 
E. Final Payment:  A final Application for Payment will be furnished by the Authority. 

The Authority will process the final payment per the General Provisions of the 
Contract.  
 

 
1.04 PROJECT RECORD DOCUMENTS - GENERAL 
 

A. Maintain on site, one set of the following record documents and record actual 
construction and all revisions to the Work: 

 
1. Contract Drawings. 

 
2. Project Manual, with Specifications, Addenda, Change Orders and other 

instruments modifying the Contract. 
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3. Reviewed shop drawings, product data and samples. 

 
4. Store Record Documents separate from documents used for construction. 

 
 
1.05 RECORD DRAWINGS:  
 

A. Record Prints:  Maintain one set of black-line white prints of the contract drawings 
and shop drawings for the sole purpose of recording all as-built changes to the work.   

 
B. Preparation:  Record information continuously as Work progresses.  Do not conceal 

Work permanently until all required information is recorded.  Require individual or 
entity who obtained record data, where individual or entity is installer, subcontractor, 
or similar entity, to prepare the marked-up record prints. Legibly and to scale, mark a 
reproducible set of Contract Drawings to record actual construction where installation 
varies from that shown on contract drawings, including: 

 
1. Measured dimensions and cross section of work. 

 
2. Measured horizontal and vertical locations of underground utilities, ducts, and 

vents from specific wall locations, including all new utilities installed and utilities 
found, abandoned or left in place, referenced to permanent surface 
improvements and to visible and accessible features of the structure. 

 
3. Field changes of dimensions and details. 

 
4. Details not on original Contract Drawings and any other changes to the original 

Contract Drawings (Changes of location of utilities, equipment, and other 
accessories).   

 
5. As-Built information shall be shown along with RFIs, Submittals, Change Orders, 

or other indicating source of changes. References to written changes such as 
RFI’s of Field Directives should be clouded on the drawings with a copy of the 
written direction attached to the set of drawings.  

 
6. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 
 

7. Accurately record information in an understandable drawing technique. 
 

8. Record data as soon as possible after obtaining it.  Record and check the 
markup before enclosing concealed installations. 

 
C. Mark record sets in red ink. Use other colors as required to distinguish between 

changes for different categories of the work at same location. 
 

1. Mark important additional information that was either shown schematically, such 
as conduit runs, or omitted from original drawings. 
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2. Note work change RFI numbers, directive numbers, alternate numbers, change 
order numbers, and similar identification, where applicable. 

 
 

1.06 RECORD SPECIFICATIONS 
 

A. Preparation:  In PART 2 – PRODUCTS in each specification section, legibly mark in 
red ink and record actual products installed or used  

 
1. Give particular attention to information on concealed products and installations 

that cannot be readily identified and recorded later. 
 

2. Mark copy with the proprietary name and model number or catalog number of 
products, materials, and equipment furnished, including substitutions or 
alternates utilized and product options selected. 

 
3. Record the name of manufacturer, supplier, installer, and other information 

necessary to provide a record of selections made. 
 

4. For each principal product, indicate whether record product data has been 
submitted in operation and maintenance manuals instead of submitted as record 
product data. 

 
5. Note related addenda, change orders, record product data, and record drawings, 

and other instruments modifying the Contract, where applicable. 
 
 

1.07  SHOP DRAWINGS 
 

A. Maintain as record documents. 
 

1. Legibly annotate drawings to record changes made after review. 
 

2. Record Shop Drawings: 
 

a. Revise the shop drawings CAD files to reflect annotations made on record 
copy. 

 
b. Submit hard copies, PDF files and CAD files compatible with AutoCAD 2012 

and in accordance with paragraph 1.02. 
 
 
 1.08 OPERATIONS AND MAINTENANCE DOCUMENT DIRECTORY 

 
A. Organization:  Include a section in the directory for each of the following: 

 
1. List of documents. 

 
2. List of systems. 
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3. List of equipment. 
 

4. Tables of contents.  
 

B. List of systems and subsystems:  List systems alphabetically.  Include references to 
operation and maintenance manuals that contain information about each system. 
 

C. List of Equipment:  List equipment for each system, organized alphabetically by 
system.  For pieces of equipment not part of system, list alphabetically in separate 
list. 
 

D. Tables of Contents:  Include a table of contents for each emergency, operation, and 
maintenance manual. 
 

E. Identification:  In the document directory and in each operation and maintenance 
manual, identify each system, subsystem, and piece of equipment with same 
designation used in the contract documents.  If no designation exists, assign a 
designation according to ASHRAE Guideline 4, Preparation of Operating and 
Maintenance Documentation for Building Systems. 

 
1.09 REQUIREMENTS FOR OPERATION AND MAINTENANCE MANUALS 
 

A. Organization:  Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of 
equipment not part of a system.  Each manual shall contain the following materials, 
in the order listed: 

 
1. Title page. 

 
2. Table of contents. 

 
3. Manual contents. 

 
B. Title Page:  Include the following information: 

 
1. Subject matter included in manual. 

 
2. Name and address of project. 

 
3. Name and address of OCTA. 

 
4. Date of submittal. 

 
5. Name and contact information for Contractor. 

 
6. Name and contact information for OCTA Project Manager. 

 
7. Names and contact information for major consultants to OCTA Project Manager 

that designed the systems contained in the manuals. 
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8. Cross-reference to related systems described elsewhere in the operation and 
maintenance manuals. 

 
C. Table of Contents:  List each product included in manual, identified by product name, 

indexed to the content of the volume, and cross-referenced to specification section 
number in project manual. 

 
1. If operation or maintenance documentation requires more than one volume to 

accommodate data, include comprehensive table of contents for all volumes in 
each volume of the set. 

 
D. Manual Contents:  Provide manuals for each piece of equipment including individual 

components and subsystems of complete assembly. Organize into sets of 
manageable size.  Arrange contents alphabetically by system, subsystem, and 
equipment.  If possible, assemble instructions for subsystems, equipment, and 
components of one system into a single binder. Line out non-applicable text and 
illustration. The section of the manual on operation shall describe the functions and 
limitations of each component and its relationship to the system of which it is a part. 
Where several models, options, or styles are described, the manual shall identify the 
items actually provided.  
 

E. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite 
electronic PDF file for each manual. 

 
1. Electronic Files:  Use electronic files prepared by manufacturer where available.  

Where scanning of paper documents is required, configure scanned file for 
minimum readable file size. 
 

2. File Names and Bookmarks:  Enable bookmarking of individual documents based 
upon file names.  Name document files to correspond to system, subsystem, and 
equipment names used in manual directory table of contents.  Group documents 
for each system and subsystem into individual composite bookmarked files, then 
create composite manual, so that resulting bookmarks reflect the system, 
subsystem, and equipment names in a readily navigated file tree.  Configure 
electronic manual to display bookmark panel upon opening file. 

 
F. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled 

volumes. 
 

1. Binders:  Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness 
necessary to accommodate contents, sized to hold 8-1/2 by 11 inch paper; with 
clear plastic sleeve on cover to hold label and cover sheet describing contents 
and with pockets inside covers to hold folded oversize sheets. 

 
a. If two or more binders are necessary to accommodate data of a system, 

organize data in each binder into groupings by subsystem and related 
components.  Cross-reference other binders if necessary to provide essential 
information for proper operation or maintenance of equipment or system.   
 

b. Identify each binder on front and spine, with printed title "Operation and 
Maintenance Manual," project name, subject matter of contents, and 
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specification section number (on bottom of spine).  Indicate volume number 
for multiple-volume sets. 
 

2. Dividers:  Heavy paper dividers with plastic covered tabs for each section of 
manual.  Mark each tab to indicate contents.  Include typed list of products and 
major components of equipment included in the section on each divider, cross-
referenced to specification section number and title of project manual. 

 
3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose 

diagnostic software storage media for computerized electronic equipment. 
 

4. Supplementary Text:  Prepared on 8-1/2 by 11 inch white bond paper. 
 

5. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with 
text. 

 
a. If oversize drawings are necessary, fold drawings to same size as text pages 

and use as foldouts.  
 

b. If drawings are too large to be used as foldouts, fold and place drawings in 
labeled enveloped and bind envelopes in rear of manual.  At appropriate 
locations in manual, insert typewritten pages indicating drawing titles, 
descriptions of contents, and drawing locations. 

 
G. Manuals shall contain the following minimum information for each product or system: 

 
1. List of equipment furnished for project with name, address, and telephone 

number of each vendor. 
 

2. Name, address and telephone number for nearest manufacturer’s service 
representative. 

 
3. Catalog, model and serial number for the installed equipment. 

 
4. Description of the normal and emergency operations of the equipment. 

 
5. Statement of warranty and date warranty begins and ends. 

 
6. Standard starting, stopping and operating instructions. 

 
7. Emergency and special operating instructions and a list of service organizations 

(including addresses and telephone numbers) capable of rendering emergency 
service to the various parts of the system. 
 

8. Copy of each wiring and control diagram. 
 

9. Routine maintenance procedures. 
 

10. Servicing and lubrication schedule. 
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11. Manufacturer’s printed operating and maintenance instructions and part lists. 
Operating and maintenance instructions for each and every item of equipment, 
setting forth in detail and step-by-step the procedure of starting, stopping, 
operating, and maintaining the entire system as installed. Include a schedule of 
recommended maintenance intervals.  
 

12. Manufacturer’s recommended special maintenance tools. 
 

13. List of spare parts to include recommended stock quantities for one year of 
routine maintenance. 

 
14. Tabulation of motor nameplate horsepower, nameplate current, field-measured 

current, overlay relay setting, and catalog number for polyphase motors. 
 

15. List of fuses, lamps, seals, and other expendable equipment and devices. 
Specify size, type, and ordering description. List name, address, email address, 
fax number, and telephone number of vendor.  

 
16. A copy of shop drawings for mechanical, electrical, and instrument equipment in 

final form.  
 

17. Certified equipment drawings or reviewed shop drawing data clearly marked for 
equipment furnished.  

 
H. Brochures shall be loose leaf with durable plastic or fiberboard covers. Each sheet 

shall be reinforced to prevent tearing from continued use, and each brochure shall 
have the following information clearly printed on its cover: 
 
1. Project name, name of Owner, and address. 

 
2. Name and address of Owner's Representative. 

 
3. Name and addresses of contractors and subcontractors and department to 

contact. 
 

4. Telephone number of contractors, including night and emergency numbers. 
 

5. Major equipment vendors' names and telephone numbers. 
 
I. Equipment Data Sheet: Provide six sets of equipment data sheets, bound in three-

ring binders, summarizing the equipment manufacturer's maintenance instructions 
and recommendations. A blank data sheet and a sample data sheet are attached at 
the end of this specification section. 

 
 

1.10 PHOTOGRAPHS 
 

A. Prior to performing any work on the site, the Contractor shall take a minimum of 
twenty (20) photographs of each project site. Each major area of work shall be the 
subject of at least one photograph. 
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B. After construction operations have been started at the site, the Contractor shall 

periodically take color photographs to show general site condition and progress of 
work.  A minimum of twenty (20) photos shall be taken throughout each month and 
submitted to the OCTA Project Manager by the 5th of the following month.  Each 
major area of work shall be the subject of at least one photograph. 

 
C. The photo submittals shall be a read-only compact disk (CD-ROM) containing high-

resolution electronic files of the color photographs. Each photograph will be 
captioned with date taken, location, and general description. In addition to the 
electronic file, the Contractor shall submit two (2) (8”X10”) prints of each photograph 

 
 
 

PART 2 – PRODUCTS  
 
Not Used 

 
 
 

PART 3 - EXECUTION 
 
3.01 RECORDING AND MAINTENANCE OF PROJECT RECORD DOCUMENTS 
 

A. Recording:  Post changes and modifications to project record documents as they 
occur; do not wait until the end of project. 

 
B. Maintenance of Record Documents:  Store record documents in the field office apart 

from the contract documents used for construction.  Do not use project record 
documents for construction purposes.  Maintain one copy of each submittal during 
the construction period for project record document purposes.  Maintain record 
documents in good order and in a clean, dry, legible condition, protected from 
deterioration and loss.  Provide access to project record documents for OCTA 
Project Manager's reference during normal working hours. 

 
C. Label each document “PROJECT RECORD” in two-inch high printed letters, or a 

height appropriate to document size. 
 

 
 
PART 4 - MEASUREMENT AND PAYMENT 
 

No separate measurement or payment will be made for the work of this section.  As-Built 
drawings and photographs will be reviewed each month by the OCTA Project Manager.  
The monthly payment will be reduced by 5% if, in the opinion of the OCTA Project 
Manager, the Contractor is not in conformance with the requirements of this section. 
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SAMPLE 
 

Preventive Maintenance and Operating Requirement Sheets 
 

Preventive Maintenance Program Equipment Record Number 

EQUIPMENT DESCRIPTION ELECTRICAL OR MECHANICAL DATA 

Name: 
 

 

Size: 

Serial No.: Model: 

Vendor: 
 

 

Vendor Address: 
 

 

Type: 

 Mfr.:  

Vendor Rep: Voltage: Amps: 

Phone: Phase: rpm: 

Maintenance Work to be Done  Frequency* 

 

 

 

 

 

 

 

 

  

OPERATING REQUIREMENTS AND REFERENCE 
 
*D - Daily; W - Weekly; B - Biweekly; M - Monthly; Q - Quarterly; 
 S - Semiannually; A - Annually. 
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SAMPLE 

 
Preventive Maintenance and Operating Requirement Sheets 

 
Preventive Maintenance Program Equipment Record Number 

EQUIPMENT DESCRIPTION ELECTRICAL OR MECHANICAL DATA 

Name:     Pump No. 1 
Tag No.:  P01-1 

Size:  15 hp 

Serial No.:  123456ABC 

Vendor:  ABC Pump Co. 

Model:  140T Frame  
        Serial No. 987654ZY 
        Class F Insulation 
        W/Space Heater 

Vendor Address: Type: 

  1111 Pump Circle 
  Newport Beach, CA  92663 

Mfr.:  DEF Motors, Inc. 

Vendor Rep: XYZ Equipment, Inc. Voltage:  460 Amps:  20 

Phone:  714/752-0505 Phase:  3 RPM:  1,800 

Maintenance Work to be Done  Frequency* 

1. Operate all valves and check such things as a) bearing 
temperature, b) changes in running sound, c) suction and 
discharge gauge readings, d) pump discharge rate, and e) general 
condition of the drive equipment. 

2. Check packing. 
 
3. Checking pumping unit for any dust, dirt, or debris. 
 
  (Continued on attached sheet) 

D 
 
 
 
 
 
 

D 
 

W 

OPERATING REQUIREMENTS AND REFERENCE 

For manufacturer's instructions regarding installation, operation, maintenance, and trouble 
shooting of this equipment, see Volume ____, Section ______. 
 
*D - Daily; W - Weekly; B - Biweekly; M - Monthly; Q - Quarterly; 
 S - Semiannually; A - Annually. 
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SAMPLE 
 

Preventive Maintenance and Operating Requirement Sheets 
 

Preventive Maintenance Program Equipment Record Number 

EQUIPMENT DESCRIPTION ELECTRICAL OR MECHANICAL DATA 

Name: 
 

 

Size: 

Serial No.: Model: 

Vendor: 
 

 

Vendor Address: 
 

 

Type: 

 Mfr.:  

Vendor Rep: Voltage: Amps: 

Phone: Phase: RPM: 

Maintenance Work to be Done  Frequency* 

4. Lubricate bearing frame and motor bearings  
 (consult manufacturer's instructions for type 
 of grease or oil). 

5. Disassemble and change or repair the following 
 a) impeller, b) shafts, c) shaft sleeve, 
 d) rotary seals, and e) sleeve bearings. 
 
 
 

Q 
 
 

A 

OPERATING REQUIREMENTS AND REFERENCE 

 
 
 

*D - Daily; W - Weekly; B - Biweekly; M - Monthly; Q - Quarterly; 
 S - Semiannually; A - Annually. 

 
 

END OF SECTION 
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SECTION 01 78 36 
 

WARRANTIES, GUARANTEES, AND BONDS 
 
PART 1 - GENERAL 
 
1.01  DESCRIPTION 
 

A. Work Included: 
 

1. General administrative and procedural requirements for preparation and 
submission of warranties and bonds required by the Contract Documents, 
including manufacturer’s standard warranties on products and special Project 
warranties. This section specifies the general requirements for written warranties 
and guarantees required by the Contract Documents. 

 
a. Refer to the Conditions of the Contract for terms of Contractor’s special 

warranty of workmanship and materials.  
 

b. Certifications and other commitments and agreements for continuing services 
to the Authority are specified elsewhere in the Contract Documents.  

 
 

1.02 RELATED DOCUMENTS AND SECTIONS 
 

A. Section 01 33 00 – Submittal Procedures:  General administrative requirements for 
submittals, applicable to warranties and bonds. 

 
B. Section 01 77 00 – Closeout Procedures:  General requirements for closeout of the 

Contract. 
 
C. Section 01 78 00 – Closeout Submittals: Operating and Maintenance data binders to 

include copies of warranties and bonds documents.  
  

D. Individual Product Specifications Sections:  Special Project warranty requirements 
for specific products or elements of the Work; commitments and agreements for 
continuing services to Authority. 

 
 
1.02  WARRANTIES AND GUARANTEES 
 

A. General: Provide all warranties and manufacturer's guarantees with OCTA named as 
the beneficiary. For equipment, products, or components bearing a manufacturer's 
warranty of guarantee that extends for a period of time beyond the Contractor's 
warranty and guarantee, so state in the warranty or guarantee. 

 
B. Warranty:  Assurance to the Authority by the Contractor, installer, supplier, 

manufacturer or other party responsible as warrantor, for the quantity, quality, 
performance and other representations of a product, system service of the Work, in 
whole or in part, for the duration of the specified period of time. Warranty shall be an 
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agreement to repair to repair or replace, without cost and undue hardship to the 
Authority, work performed under the Contract which is found to be defective during 
the warranty or guaranty period (correction period).  

 
C. Guaranty:  Assurance to the Authority by the Contractor or product manufacturer or 

other specified party, as guarantor, that the specified warranty will be fulfilled by the 
guarantor in the event of default by the warrantor. 

 
D. Standard Product Warranty:  Preprinted, written warranty published by product 

manufacturer for particular products and specifically endorsed by the manufacturer to 
the Authority. 

 
E. Special Project Warranty:  Written warranty required by or incorporated into Contract 

Documents, to extend time limits provided by standard warranty or to provide greater 
rights for the Authority. For provisions for special warranties, refer to the Conditions 
of the Contract for terms of the Contractor’s special warranty of the workmanship and 
materials.  

 
F. Specific Warranty and Guarantee Requirements: Refer to Divisions 02 and higher.   
 
G. Disclaimers and Limitations: Manufacturer’s disclaimers and limitations on product 

warranties shall not relieve the Contractor of warranty on the work that incorporates 
the products, nor shall they relieve suppliers, manufacturers and installers required 
to countersign special warranties with Contractor. 

 
H. Related Damages and Losses: When correcting warranted work that has been found 

defective, remove and replace other work that has been damaged as a result of such 
defect or that must be removed and replaced to provide access for correction of 
warranted work. 

 
I. Correction Period:  The Correction Period shall be synonymous with warranty period 

and guaranty period used in the Contract Specifications.  All defective work shall be 
initiated with 12 hours for critical system operations, as determined solely by the 
Authority, and within 3 calendar days for all other warranty work. 

 
J. Reinstatement of Warranty: When work covered by a warranty has been found 

defective and has been corrected by replacement or rebuilding, reinstate the 
warranty by written endorsement. The reinstated warranty shall be equal to the 
original warranty with an equitable adjustment for depreciation. 

 
K. Replacement Cost: Upon determination that work covered by a warranty has been 

found to be defective, replace or reconstruct the work to a condition acceptable to 
the OCTA, complying with applicable requirements of the Contract Documents. 
Contractor shall be responsible for all costs for replacing or reconstructing defective 
work regardless of whether the OCTA has benefited from use of the work through a 
portion of its anticipated useful service life. 

 
L. The OCTA’s Recourse: Written warranties made to the OCTA are in addition to 

implied warranties and shall not limit the duties, obligations, rights, and remedies 
otherwise available under law nor shall warranty periods be interpreted as limitations 
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on time in which the OCTA can enforce such other duties, obligation, rights, or 
remedies. 

 
M. Rejection of Warranties: The OCTA reserves the right to reject warranties and 

disallow the use of products with warranties in conflict with contract document 
requirements. 

 
N. Warranty as Condition of Acceptance: The OCTA reserves the right to refuse to 

accept work for the project where a special warranty, certification or similar 
commitment is required until evidence is presented that those required to 
countersign such commitments are willing to do so. 

 
 
1.04  PREPARATION OF WARRANTY AND GUARANTEE SUBMITTALS 
 

A. Number of Copies: Two, unless otherwise specified or directed. 
 

B. Special Project Warranty and Manufacturer's Guarantee Forms: Forms for Special 
Project Warranties and for Manufacturer's Guarantees are included in the Conditions 
of the Contract at the end of this Section. Prepare a written document utilizing the 
appropriate form, ready for execution by the Contractor or the Contractor and 
subcontractor, supplier or manufacturer. Submit a draft to the OCTA though OCTA 
Project Manager for approval prior to final execution. 

 
1. Refer to Division 02 and higher for specific content requirements and particular 

requirements for submittal of special project warranties. 
 

2. Prepare standard product warranties and product guarantees, excepting 
manufacturer's standard printed warranties and guarantees, on Contractor's, 
subcontractor’s, material supplier, or manufacturer's own letterhead, addressed 
to the OCTA 
 

3. Warranty and guarantee letters shall be signed by all responsible parties and by 
Contractor in every case, with modifications only as approved by OCTA Project 
Manager to suit the conditions pertaining to the warranty or guarantee. 

 
C. Manufacturer's Guarantee Forms: Manufacturer's guarantee forms may be used in 

lieu of special project forms included at the end of the Section. Manufacturer's 
guarantee forms shall contain appropriate terms and identification, ready for 
execution by the required parties. 

 
1. If proposed terms and conditions restrict guarantee coverage or require actions 

by the OCTA beyond those specified, submit draft of guarantee to the OCTA 
through Engineer for review and acceptance before performance of the work. 

 
2. In other cases, submit draft of guarantee to OCTA Project Manager for approval 

prior to final execution of guarantee. 
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D. Signatures: By persons authorized to sign warranties, guarantees, and bonds on 
behalf of entity provided the warranty, guarantee, and bonds. All signatures shall be 
notarized. 

 
E. Co-Signature: the Contractor shall cosign all installer’s warranties and bonds 

Manufacturer’s printed guarantees will not require co signatures. 
 
 
1.04  FORM OF WARRANTY SUBMITTALS 
 

A. Form of warranty and bond submittals: At final completion, compile 2 copies of each 
required warranty and guaranty and bond, properly executed by the Contractor, or by 
the Contractor and subcontractor, supplier or manufacturer. Collect and assemble all 
written warranties and guarantees into binders and deliver binders to OCTA Project 
Manager for final review and acceptance. 

 
B. Prior to submission, verify that documents are in proper form, contain all required 

information and are properly signed. 
 

C. Organize the warranty documents into an orderly sequence based on the table of 
contents of the Specifications. 

 
D. Include a table of contents for the binder, neatly typed, following order, section 

names, and numbers of the Specifications. 
 

E. Bind warranties and guarantees in heavy-duty, commercial quality, 3-ring vinyl 
covered loose-leaf binders, thickness as necessary to accommodate contents, with 
clear front and spine to receive inserts, and sized for 8 ½” by 11” paper. 

 
F. Provide heavy paper dividers with celluloid or plastic covered tabs for each separate 

warranty. Mark tabs to identify products or installation, and the name, address, 
telephone number and responsible person for applicable installer, supplier and 
manufacturer. 

 
G. Include on a separate typed sheet, if information is not contained in warranty or 

guarantee form, a description of the product or installation, and the name, address, 
telephone number, and responsible person for applicable installer, supplier, and 
manufacturer. 

 
H. Identify each binder on front and spine with typed or printed inserts with title, 

“WARRANTIES, GUARANTEES, AND BONDS”, the project title, and the name of 
the Contractor. If more than one volume of warranties and guarantees is produced, 
identify volume number of binder. 

 
I. When operating and maintenance data manuals are required for warranted 

construction, include additional copies of each required warranty in each required 
manual. Coordinate with requirements specified in Section 01 78 00 Closeout 
Submittals.  
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1.05  TIME OF WARRANTY AND GUARANTEE SUBMITTALS 
 

A. Preliminary Submittal: Unless otherwise specified, obtain preliminary copies of 
warranties and guarantees within ten (10) calendar days of completion of applicable 
item or work. Prepare and submit preliminary copies for review as specified herein. 

 
B. Final Submittal: Submit fully executed copies of warranties and guarantees within ten 

(10) days of date of substantial completion but not later than three (3) days prior to 
date of application for final payment. 

 
C. Date of Warranties and Guarantees: Unless otherwise directed, the commencement 

date for warranty and guarantee periods shall be the date of established in 
Certificate of Completion. 

 
D. For warranties for work such as designated systems, equipment, component part or 

other portion of the Work is completed, accepted, and occupied or put to beneficial 
use by the Authority, by a separate agreement with Contractor, prior to Final 
Completion, submit properly executed warranties to the Engineer within ten (10) 
calendar days of completion of that designated portion of the Work.  List date of 
commencement of warranty, guaranty, or bond period as date of Acceptance.  

 
E. For warranties for Work not accepted as of the date of substantial completion, submit 

documents within ten (10) calendar days after acceptance. List the commencement 
date as the date of acceptance of such Work and as beginning of warranty, guaranty, 
and bond period. 

 
F. Duration of Warranties and Guarantees:  Unless otherwise specified or prescribed by 

law, warranty and guaranty periods (Correction Period) for all work shall not be less 
than one year from the filing date of notice of completion.  See product specifications 
Sections in contract specifications for extended warranty and guaranty beyond the 
minimum duration. 

 
 
PARTS 2 – PRODUCTS 
 
Not used. 
 
  
 
PART 3 – EXECUTION 
 
Not used. 
 
 
 
PART 4 – MEASUREMENT AND PAYMENT 
 
No separate measurement or payment shall be made under this Section. 
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WARRANTY/GUARANTEE 
 

FOR WORK 
 
We, the undersigned, do hereby warranty and guarantee that the parts of the Work described 
above which we have furnished and/or installed for the OCTA is in accordance with the Contract 
Documents and that all said Work as installed will fulfill or exceed all of the Warranty and 
Guarantee requirements. We agree to repair or replace Work installed by us, together with any 
adjacent Work, which is displaced or damaged by doing so, that proves to be defective in 
Workmanship, material, or operation within a period of one ( 1 ) year from the date of final 
acceptance by the OCTA or from the date of Certificate of Substantial Completion, whichever is 
the earlier. Ordinary wear and tear and unusual neglect or abuse is accepted. 
 
In the event of our failure to comply with the above-mentioned conditions within a reasonable 
time period determined by the OCTA, after notification in writing, we, the undersigned, all 
collectively and separately, hereby authorize the OCTA to have said defective Work repaired 
and/or replaced and made good, and agree to pay to the OCTA upon demand all moneys that 
the OCTA may expend in making good said defective Work, including all collection cost and 
reasonable attorney fees. 
 
_____________________________________________________ 
(Subcontractor, Sub subcontractor, Manufacturer, or Supplier) 
 
By_______________________________________________________ 
 
Title______________________________________________________ 
 
State License No.______________________________Date__________ 
 
 
__________________________________________________________ 
(Contractor) 
 
By________________________________________________________ 
 
State License No.______________________________Date___________ 
 
 
Local Representative. For maintenance, repair, or replacement service, contact: 
 
Name:______________________________________________________ 
 
Address:____________________________________________________ 
 
Phone Number:______________________________________________ 
 
 

END OF SECTION 
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SECTION 01 79 00 

DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 
 

1.01 SUMMARY 
 

A. Section Includes: 
 

1. Administrative and procedural requirements for instructing OCTA’s personnel, 
including the following: 

 
a. Demonstration of operation of systems, subsystems, and equipment. 

 
b. Training in operation and maintenance of systems, subsystems, and             

equipment. 
 

c. Demonstration and training video recordings. 
 

B. Related Sections: 
 

1. Divisions 02 through 49 sections for specific requirements for demonstration and 
training for products in those sections. 

 
 

1.02 INFORMATIONAL SUBMITTALS 
 

A. Instruction Program:  Submit outline of instructional program for demonstration and 
training, including a list of training modules and a schedule of proposed dates, times, 
length of instruction time, and instructors' names for each training module.  Include 
learning objective and outline for each training module. 

 
1. Indicate proposed training modules utilizing manufacturer-produced 

demonstration and training video recordings for systems, equipment, and 
products in lieu of video recording of live instructional module. 
 

B. Qualification Data:  For instructor. 
 

C. Attendance Record:  For each training module, submit list of participants and length 
of instruction time. 

 
D. Evaluations:  For each participant and for each training module, submit results and 

documentation of performance-based test. 
 

 
1.03 CLOSEOUT SUBMITTALS 

 
A. Demonstration and Training Video Recordings:  Submit two copies on CD within 

seven days of end of each training module. 
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1. Identification:  On each copy, provide an applied label with the following 

information: 
 

a. Name of Project. 
 

b. Name and address of videographer. 
 

c. Name of OCTA Project Manager. 
 

d. Name of Contractor. 
 

e. Date of video recording. 
 

2. Transcript:  Prepared on 8-1/2-by-11-inch paper, punched and bound in heavy-
duty, three-ring, vinyl-covered binders.  Mark appropriate identification on front 
and spine of each binder.  Include a cover sheet with same label information as 
the corresponding video recording.  Include name of project and date of video 
recording on each page. 
 

3. At completion of training, submit complete training manual(s) for OCTA’s use. 
 
 

1.04 QUALITY ASSURANCE 
 

A. Instructor Qualifications:  A factory-authorized service representative, complying with 
requirements in Section 01 43 00, Quality Assurance, experienced in operation and 
maintenance procedures and training. 

 
B. Videographer Qualifications:  A professional videographer who is experienced 

photographing demonstration and training events similar to those required. 
 

C. Preinstruction Conference:  Conduct conference at project site to comply with 
requirements in Section 01 31 00, Project Management and Coordination.  Review 
methods and procedures related to demonstration and training including, but not 
limited to, the following: 

 
1. Inspect and discuss locations and other facilities required for instruction. 

 
2. Review and finalize instruction schedule and verify availability of educational            

materials, instructors' personnel, audiovisual equipment, and facilities needed to 
avoid delays. 

 
3. Review required content of instruction. 

 
4. For instruction that must occur outside, review weather and forecasted weather 

conditions and procedures to follow if conditions are unfavorable. 
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1.05 COORDINATION 
 

A. Coordinate instruction schedule with OCTA’s operations.  Adjust schedule as 
required to minimize disrupting OCTA’s operations. 
 

B. Coordinate instructors, including providing notification of dates, times, length of 
instruction time, and course content. 

 
C. Coordinate content of training modules with content of approved emergency, 

operation, and maintenance manuals.  Do not submit instruction program until 
operation and maintenance data has been reviewed and approved by OCTA Project 
Manager. 

 
 

PART 2 - PRODUCTS 
 

2.01 INSTRUCTION PROGRAM 
 

A. Program Structure: Develop an instruction program that includes individual training 
modules for each system and for equipment not part of a system, as required by 
individual specification sections.    

B. Training Modules:  Develop a learning objective and teaching outline for each 
module.  Include a description of specific skills and knowledge that participant is 
expected to master.  For each module, include instruction for the following as 
applicable to the system, equipment, or component: 

 
1. Basis of System Design, Operational Requirements, and Criteria:  Include the 

following: 
 

a. System, subsystem, and equipment descriptions. 
b. Performance and design criteria if Contractor is delegated design 

responsibility. 
c. Operating standards. 
d. Regulatory requirements. 
e. Equipment function. 
f. Operating characteristics. 
g. Limiting conditions. 
h. Performance curves. 

 
2. Documentation:  Review the following items in detail: 

 
a. Emergency manuals. 
b. Operations manuals. 
c. Maintenance manuals. 
d. Project record documents. 
e. Identification systems. 
f. Warranties and bonds. 
g. Maintenance service agreements and similar continuing commitments. 

 
3. Emergencies:  Include the following, as applicable: 
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a. Instructions on meaning of warnings, trouble indications, and error 

messages. 
b. Instructions on stopping. 
c. Shutdown instructions for each type of emergency. 
d. Operating instructions for conditions outside of normal operating limits. 
e. Sequences for electric or electronic systems. 
f. Special operating instructions and procedures. 

 
4. Operations:  Include the following, as applicable: 

 
a. Startup procedures. 
b. Equipment or system break-in procedures. 
c. Routine and normal operating instructions. 
d. Regulation and control procedures. 
e. Control sequences. 
f. Safety procedures. 
g. Instructions on stopping. 
h. Normal shutdown instructions. 
i. Operating procedures for emergencies. 
j. Operating procedures for system, subsystem, or equipment failure. 
k. Seasonal and weekend operating instructions. 
l. Required sequences for electric or electronic systems. 
m. Special operating instructions and procedures. 

 
5. Adjustments:  Include the following: 

 
a. Alignments. 
b. Checking adjustments. 
c. Noise and vibration adjustments. 
d. Economy and efficiency adjustments. 

 
6. Troubleshooting:  Include the following: 

 
a. Diagnostic instructions. 
b. Test and inspection procedures. 

 
7. Maintenance:  Include the following: 

 
a. Inspection procedures. 
b. Types of cleaning agents to be used and methods of cleaning. 
c. List of cleaning agents and methods of cleaning detrimental to product. 
d. Procedures for routine cleaning 
e. Procedures for preventive maintenance. 
f. Procedures for routine maintenance. 
g. Instruction on use of special tools. 

 
8. Repairs:  Include the following: 

 
a. Diagnosis instructions. 
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b. Repair instructions. 
c. Disassembly; component removal, repair, and replacement; and 

reassembly instructions. 
d. Instructions for identifying parts and components. 
e. Review of spare parts needed for operation and maintenance. 

 
PART 3 – EXECUTION 
 
3.01 PREPARATION 

 
A. Assemble educational materials necessary for instruction, including documentation 

and training module.  Assemble training modules into a training manual organized 
in coordination with requirements in Section 01 78 00, Closeout Submittals. 
 

B. Set up instructional equipment at instruction location. 
 

 
3.02 INSTRUCTIONS 

 
A. Engage qualified instructors to instruct OCTA’s personnel to adjust, operate, and 

maintain systems, subsystems, and equipment not part of a system. 
 

B. OCTA Project Manager will furnish Contractor with names and positions of 
participants. 

 
C. Scheduling:  Provide instruction at mutually agreed on times.  For equipment that 

requires seasonal operation, provide similar instruction at start of each season. 
 

1. Schedule training with OCTA personnel, through OCTA Project Manager, with 
at least seven days' advance notice. 
 

D. Evaluation:  At conclusion of each training module, assess and document each 
participant's mastery of module by use of a demonstration/performance-based 
review. 
 

E. Cleanup:  Collect used and leftover educational materials and remove from project 
site.  Remove instructional equipment.  Restore systems and equipment to 
condition existing before initial training use. 

 
 

3.03 DEMONSTRATION AND TRAINING VIDEO RECORDINGS 
 

A. General:  Engage a qualified commercial videographer to record demonstration 
and training video recordings.  Record each training module separately.  Include 
classroom instructions and demonstrations, board diagrams, and other visual aids, 
but not student practice. 
 
1. At beginning of each training module, record each chart containing learning 

objective and lesson outline. 
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B. Video Recording Format:  Provide high-quality color video recordings with menu 

navigation in format acceptable to OCTA Project Manager. 
 

C. Recording:  Mount camera on tripod before starting recording, unless otherwise 
necessary to show area of demonstration and training.  Display continuous running 
time. 

 
D. Narration:  Describe scenes on video recording by audio narration by microphone 

while video recording is recorded.  Include description of items being viewed. 
 

E. Transcript:  Provide a transcript of the narration.  Display images and running time 
captured from videotape opposite the corresponding narration segment. 

 
F. Pre-Produced Video Recordings: Provide video recordings used as a component 

of training modules in same format as recordings of live training. 
 
 
PART 4 - MEASUREMENT AND PAYMENT   
 
 No separate measurement or payment will be made for this section. 
 
 
 

END OF SECTION 
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SECTION 31 11 50 
 

DEMOLITION AND REMOVAL 
 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. This Section consists of Contractor furnishing all labor, materials, and equipment 
necessary and incidental to the demolition, removal, and disposal of miscellaneous 
items from the Worksite. 

 
B. Work under this Section shall include but shall not be limited to 

 
1. The demolition and disposal of existing asphalt concrete pavement and 

aggregate base material as indicated on the Contract Drawings or as required for 
new construction. 

 
2. Protection of all OCTA and adjacent private property from damage during 

demolition and removal activities. 
 
 
1.02 RELATED WORK 
 

A. Coordinate the Work of this Section with all other Contract Documents. 
 
1.03 PROJECT CONDITIONS 
 

A. The Contractor shall be responsible for visiting and examining the Project site to 
assess and personally determine the extent of demolition, associated Work, debris 
removal, disposal and general Work to be done under this Section. 
 

B. On-site burning or burial of demolition materials will not be permitted. 
 

C. The Contractor shall take possession of all demolished materials, except as noted 
otherwise in the Contract Documents, and be responsible for disposing of them in 
accordance with applicable laws and regulations. 
 

D. Provide continuous noise and dust abatement as required, preventing disturbances 
and nuisances to the public, workers, and the occupants of adjacent premises and 
the surrounding areas.  Dampen areas affected by demolition operation as 
necessary to prevent dust nuisance. 
 

E. When a certain level of noise or vibration is unavoidable because of the nature of the 
Work or equipment involved and such noise or vibration is objectionable to the 
occupants of adjacent premises, make arrangements with the governmental 
authorities having jurisdiction, and to perform such Work or operate such equipment 
at the most appropriate time periods of the day. 
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1.04 SUBMITTALS 
 

Submit the following in accordance with Section 01 33 00, Submittals: 
 

A. Site demolition plan: Indicate methods, procedures, equipment, and structures to be 
employed. Specify safety measures in accordance with applicable codes including 
signs, barriers, and temporary walkways.  Plans shall be prepared by a Professional 
Engineer licensed to practice in the state of California, when so required by the 
provisions of the California Board for Professional Engineer and Surveyors. 
 

B. Equipment, haul routes, and disposal sites to be used in the demolition and disposal 
Work. 
 

C. Permits and notices authorizing demolition. 
 

D. Copy of manifests showing delivery of disposed Materials in accordance with the 
plan and permit conditions. 
 

E. Private Property Owner’s Release:  If material demolished and removed from the 
Work site will be deposited on private property, submit to the OCTA Project Manager 
two copies of written releases not more than 15 days before the start of work.  
Releases shall absolve the OCTA and its member agencies from any responsibility 
in connection with the disposal of Materials on private property and shall be signed 
by the owner(s) of the property on which the Material will be deposited. 
 

F. Certification that all demolished materials removed from the site have been disposed 
of in accordance with applicable laws and regulations.  
 

G. No private property owner will be allowed to transfer any material from OCTA 
property.  It will be the contractor’s responsibility to remove and legally dispose all 
demolished materials. 

 
 

 
PART 2 - PRODUCTS 
 
2.01 PRODUCTS 
 

A. The Contractor shall provide all temporary or permanent materials as required for the 
proper execution of the Work of this Section. 

 
 
 
PART 3 - EXECUTION 
 
3.01 EXISTING STRUCTURES AND RELATED FACILITIES 

 
A. All existing and temporary fences (when no longer required to protect and secure the 

construction site), structures of any character not necessary to the construction of 
the Work as defined as to be removed in Contract Document, and other obstructions 
including all existing abandoned concrete signal foundations, footings and bases, 
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upon or within the right-of-way shall be removed by the Contractor and disposed of 
to the satisfaction of the OCTA Project Manager. 

 
 
3.02 PAVEMENT 
 

A. The Contractor shall perform the demolition and removal of demolition debris in 
accordance with the submitted and approved plan. 

 
B. The Contractor shall saw-cut and remove pavement as needed in performance of 

this Work. 
 
 
3.03 UTILITIES 
 

A. The Contractor shall coordinate Work of this Section with utility companies and 
agencies in accordance with Section 01 41 00, Regulatory Requirements. 

 
 
3.04 BACKFILL OF DEMOLITION EXCAVATIONS 
 

A. Excavations created by demolition activities shall be backfilled in the same manner 
as excavations created for the location of existing underground utilities.  

 
 
 
PART 4 - MEASUREMENT AND PAYMENT 
 

No separate measurement or payment will be made for the work of this section.  
 
 
 

END OF SECTION 
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SECTION 32 11 23 
  

AGGREGATE BASE COURSES 
 
 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Aggregate base course. 
 
1.02 RELATED REQUIREMENTS 
 

A. Section 32 12 16 – Asphalt Paving.  
 
1.03 REFERENCE STANDARDS 
 

A. AASHTO M 147 – Standard Specification for Materials for Aggregate and Soil-
Aggregate Subbase, Base and Surface Courses 2017.  
 

B. ASTM C136/C136M – Standard Test Method for Sieve Analysis of Fine and Coarse 
Aggregates 2014. 

 
1.04 SUBMITTALS 
 

A. See Section 01 33 00 – Administrative Requirements, for submittal procedures. 
 

B. Materials Sources: Submit name of imported materials source. 
 

C. Compaction Density Test Reports.  
 
1.05 DELIVERY, STORAGE, AND HANDLING 
  

A. When necessary, store materials on site in advance need.  
 

B. When aggregate materials need to be stored on site, locate where directed by 
Owner.  

 
C. Aggregate Storage, General: 
 

1. Separate differing materials with dividers on stockpile separately to prevent 
intermixing. 
 

2. Prevent contamination. 
 

3. Protect stockpiles from erosion and deterioration of materials. 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
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A. Aggregate base shall conform to the latest edition of the Standard Specifications for 
Public Works Construction Section 200-2.4 “Crushed Miscellaneous Base.  Limit use 
as follows: Confine to extent (areas and locations) where indicated on Drawings or 
as directed by Owner. 
 

2.02 SOURCE QUALITY CONTROL 
 

A. See Section 01 43 00 and Section 01 45 00 for quality assurance and quality control 
for general requirements for testing and analysis of aggregate materials. 
 

B. Where aggregate materials are specified using ASTM D2487 classification, test and 
analyze samples for compliance before delivery to site.  

 
C. If tests indicate materials do not meet specified requirements, change materials and 

retest. 
 

D. Provide materials of each type from same source throughout the Work. 
 
PART 3 - EXECUTION 
 
3.01 EXAMINATION 
 

A. Examine surfaces for conditions that will adversely affect execution, permanence, 
and quality of work. 
 

B. Verify that survey bench marks and intended elevations for the work are as 
indicated.  

 
C. Verify substrate has been inspected, gradients and elevations are correct, and is dry. 

 
3.02 PREPARATION 
 

A. Correct irregularities in substrate gradient and elevation by scarifying, reshaping, and 
re-compacting. 
 

B. Do not place aggregate on soft, muddy, or frozen surfaces. 
 
3.03 INSTALLATION 
 

A. Place aggregate base in two equal layers and roller compact to specified density.  
 

B. Level and contour surfaces to elevations and gradients indicated.  
 

C. Add small quantities of fine aggregate to coarse aggregate as appropriate to assist 
compaction. 

 
D. Add water to assist compaction. If excess water is apparent, remove aggregate and 

aerate to reduce moisture content.  
 

E. Use mechanical tamping equipment in areas inaccessible to compaction equipment.  
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3.04 TOLERANCES 
 

A. Flatness: Maximum variation of ¼ inch measured with 10 foot straight edge.  
 

B. Scheduled Compacted Thickness: Within ¼ inch. 
 

C. Variation From Design Elevation: Within ½ inch. 
 
3.05 FIELD QUALITY CONTROL 
 

A. See Section 014000 – Quality Requirements, for general requirements for field 
inspection and testing. 
 

B. Compaction density testing will be performed on compacted aggregate base course 
in accordance with ASTM D1556, ASTM D2167 and ASTM D6938. 

 
C. If tests indicate work does not meet specified requirements, remove work, replace 

and retest. 
 

D. Proof roll compacted aggregate at surfaces that will be under slabs-on-grade. 
 
3.06 CLEANING 
 

A. Remove unused stockpiled materials, leave area in a clean and neat condition. 
Grade stockpile are to prevent standing surface water. 

 
END OF SECTION 
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SECTION 32 12 16 
 

ASPHALT PAVING 
 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 01 Specification Sections, apply to this 
Section.  In general, asphalt paving will be according to the current edition of the 
2018 Standard Specifications for Public Works Construction “Greenbook”.  

 
1.02 SUMMARY  
 

A. Section Includes: 
 

1. Hot-mix asphalt paving.  
 

1.03 UNIT PRICES 
 

A. Work of this Section is affected by cost per ton.  
 

1.04 DEFINITION 
 

A. Hot-Mix Asphalt Paving Terminology:  Refer to ASTM D 8 for definitions of terms.  
 

1.05 ACTION SUBMITTALS 
 

A. Product Data: For each type of product indicated. Include technical data and tested 
physical and performance properties.  

 
1. Job-Mix Designs:  Certification, by authorities having jurisdiction, of approval of 

each job mix proposed for the Work. 
2. Job-Mix Designs: For each job mix proposed for the Work. 

 
B. Shop Drawings: Indicate pavement markings, lane separations, and defined parking 

spaces. Indicate, with international symbol of accessibility, spaces allocated for 
people with disabilities.  

C.     Samples:  For each paving fabric, 12 by 12 inches (300 by 300 mm) minimum. 
 

1.06 INFFORMATION SUBMITTALS 

A. Qualification Data:  For qualified manufacturer and Installer. 

B. Material Certificates:  For each paving material, from manufacturer. 

C. Material Test Reports:  For each paving material. 
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1.07 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  A paving-mix manufacturer registered with and approved 
by Caltrans. 

B. Installer Qualifications:  Imprinted-asphalt manufacturer's authorized installer who is 
trained and approved for installation of imprinted asphalt required for this Project. 

C. Testing Agency Qualifications:  Qualified according to ASTM D 3666 for testing 
indicated. 

D. Regulatory Requirements:  Comply with materials, workmanship, and other applicable 
requirements of Caltrans for asphalt paving work. 

1. Measurement and payment provisions and safety program submittals included in 
standard specifications do not apply to this Section. 

E. Preinstallation Conference:  Conduct conference at Project site. 

1. Review methods and procedures related to hot-mix asphalt paving including, but 
not limited to, the following: 

a. Review proposed sources of paving materials, including 
capabilities and location of plant that will manufacture hot-mix 
asphalt.  

b. Review condition of subgrade and preparatory work.  
c. Review requirements for protecting paving work, including 

restriction of traffic during installation period and for remainder of 
construction period. 

d. Review and finalize construction schedule and verify availability of 
materials, Installer's personnel, equipment, and facilities needed 
to make progress and avoid delays. 
 

1.08 DELIVERY, STORAGE, AND HANDLING 

A. Deliver pavement-marking materials to Project site in original packages with seals 
unbroken and bearing manufacturer's labels containing brand name and type of 
material, date of manufacture, and directions for storage. 

B. Store pavement-marking materials in a clean, dry, protected location within 
temperature range required by manufacturer.  Protect stored materials from direct 
sunlight. 

 
1.09 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not apply asphalt materials if subbase is wet or 
excessively damp, if rain is imminent or expected before time required for adequate 
cure, or if the following conditions are not met: 

1. Prime Coat:  Minimum surface temperature of 60 deg F (15.6 deg C). 
2. Tack Coat:  Minimum surface temperature of 60 deg F (15.6 deg C). 
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3. Slurry Coat:  Comply with weather limitations in ASTM D 3910. 
4. Asphalt Base Course: Minimum surface temperature of 40 deg F (4.4 deg  

and rising at time of placement.  
5. Asphalt Surface Course:  Minimum surface temperature of 60 deg F (15.6 deg C) 

at time of placement. 

B. Pavement-Marking Paint:  Proceed with pavement marking only on clean, dry surfaces 
and at a minimum ambient or surface temperature of 40 deg F (4.4 deg C) for oil-based 
materials, 55 deg F (12.8 deg C) for water-based materials, and not exceeding 95 
deg F (35 deg C). 

 
PART 2 - PRODUCTS 
 
2.01 AGGREGATES 
 

A. General:  Use materials and gradations that have performed satisfactorily in previous 
installations.  Base material for the parking lot shall be per specification section 32 11 
23 Aggregate Base Courses. 

 
2.02 AUXILIARY MATERIALS 

A. Wheel Stops:  Precast, air-entrained concrete, 2500-psi (17.2-MPa) minimum 
compressive strength, 4-1/2 inches (115 mm) high by 9 inches (225 mm) wide by 72 
inches (1800 mm) long.  Provide chamfered corners, drainage slots on underside, and 
holes for anchoring to substrate (if required). 

1. Dowels:  Galvanized steel, 3/4-inch (19-mm) diameter, 10-inch (254-mm) 
minimum length. 

B. Wheel Stops:  Solid, integrally colored, 96 percent recycled HDPE or commingled 
postconsumer and postindustrial recycled plastic; UV stabilized; 4 inches (100 mm) 
high by 6 inches (150 mm) wide by 72 inches (1800 mm) long.  Provide chamfered 
corners, drainage slots on underside, and holes for anchoring to substrate. 

1. Dowels:  Galvanized steel, 3/4-inch (19-mm) diameter, 10-inch (254-mm) 
minimum length. 

2. Adhesive: As recommended by wheel-stop manufacturer for application to 
asphalt pavement.  

 
2.03 PERFORMED TRAFFIC-CALMING DEVICES 

A. Speed Bumps and Humps, if required:  Solid, integrally colored, 100 percent 
postconsumer or commingled postconsumer and postindustrial recycled rubber; UV 
stabilized.  Provide holes for anchoring to substrate. 

1. Size:  Modular bumps 2 inches (51 mm) high by 10 inches (254 mm) wide by 72 
inches (1800 mm) long, with overall length as dimensioned on Drawings. 

2. Size:  Modular assemblies 4 inches (102 mm) high by 14 feet (4.3 m) in overall 
width, with overall length as dimensioned on Drawings. 
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3. Mounting Hardware:  Galvanized-steel lag screw, shield, and washers; 1/2-inch 
(13-mm) diameter, 8-inch (203-mm) minimum length. 

4. Adhesive:  As recommended by device manufacturer. 
 
2.04 MIXES 

A. Hot-Mix Asphalt: Asphalt concrete for parking lot paving shall be C2-PG70-10 per 
latest edition of the Standard Specifications for Public Works Construction 
(Greenbook).   

1. Provide mixes with a history of satisfactory performance in geographical area 
where Project is located. 

 
PART 3 - EXECUTION 
 
3.01 EXAMINATION 

 
A. Verify that subgrade is dry and in suitable condition to begin paving. 

 
B. Proof-roll subgrade below pavements with heavy pneumatic-tired equipment to identify 

soft pockets and areas of excess yielding.  Do not proof-roll wet or saturated 
subgrades. 

1. Completely proof-roll subgrade in one direction, repeating proof-rolling in 
direction perpendicular to first direction.  Limit vehicle speed to 3 mph (5 km/h). 

2. Proof roll with a loaded 10-wheel, tandem-axle dump truck weighing not less than 
15 tons (13.6 tonnes). 

3. Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or 
rutting, as determined by Contracting Officer’s Representative, and replace with 
compacted backfill or fill as directed. 

C. Proceed with paving only after unsatisfactory conditions have been corrected. 

D. Verify that utilities, traffic loop detectors, and other items requiring a cut and installation 
beneath the asphalt surface have been completed and that asphalt surface has been 
repaired flush with adjacent asphalt prior to beginning installation of imprinted asphalt. 

 
3.02 SURFACE PREPARATION 

A. General: Immediately before placing asphalt materials, remove loose and deleterious 
material from substrate surfaces.  Ensure that prepared subgrade is ready to receive 
paving. 

 
3.03 HOT-MIX ASPHALT PLACING 
 

A. Asphalt paving will be according to sections 203-6 “Asphalt Concrete” and 302-5 
“Asphalt Concrete Pavement" of the latest version of the Standard Specifications for 
Public Works Construction (Greenbook). 

 
B. Place asphalt mix by hand to areas inaccessible to equipment in a manner that 

prevents segregation of mix.  Place each course to required grade, cross section, and 
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thickness when compacted. 
 
3.04 WHEEL STOPS 

A. Install wheel stops in bed of adhesive as recommended by manufacturer. 

B. Securely attach wheel stops to pavement with not less than two galvanized-steel 
dowels embedded at one-quarter to one-third points.  Securely install dowels into 
pavement and bond to wheel stop.  Recess head of dowel beneath top of wheel stop. 

 
3.05 FIELD QUALITY CONTROL  

A. Testing Agency:  Contractor will engage a qualified testing agency to perform tests and 
inspections. 

B. Thickness:  In-place compacted thickness of hot-mix asphalt courses will be 
determined according to ASTM D 3549. 

C. Surface Smoothness:  Finished surface of each hot-mix asphalt course will be tested 
for compliance with smoothness tolerances. 

D. In-Place Density:  Testing agency will take samples of uncompacted paving mixtures 
and compacted pavement according to AASHTO T 168. 

1. Reference maximum theoretical density will be determined by averaging results 
from four samples of hot-mix asphalt-paving mixture delivered daily to site, 
prepared according to ASTM D 2041, and compacted according to job-mix 
specifications. 

2. In-place density of compacted pavement will be determined by testing according 
to ASTM D 1188 or ASTM D 2726. 

a. Field density of in-place compacted pavement may also be 
determined by nuclear method according to ASTM D 2950 and 
correlated with ASTM D 1188 or ASTM D 2726. 

E. Replace and compact hot-mix asphalt where core tests were taken. 

F. Remove and replace or install additional hot-mix asphalt where test results or 
measurements indicate that it does not comply with specified requirements. 

 
3.08 DISPOSAL 

A. Except for material indicated to be recycled, remove excavated materials from Project 
site and legally dispose of them in an EPA-approved landfill. 

1. Do not allow milled materials to accumulate on-site. 
 

END OF SECTION 
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SECTION 32 13 13 
 

MINOR CONCRETE 
 

PART 1 - GENERAL 

1.1. RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 01 Specification Sections, apply to this 
Section.   

B. Minor Concrete including but not limited to concrete curbs, gutters, walks, and curb 
ramps shall be according with the following standard specifications, listed in order 
of precedence:  

2018 Standard Specifications for Public Works Construction, The “Greenbook”. 

1.2. SUMMARY 

A. Section Includes: 

1. Curbs and gutters. 
2. Walks. 
3. Curb Ramps 

B. Related Sections: 

1. Section 32 17 23 Pavement Striping and Markings 
2. Section 32 17 26 Tactile Warning Surfacing 

 

 

1.3. DEFINITIONS 

A. Cementitious Materials:  Portland cement alone or in combination with one or more 
of blended hydraulic cement, fly ash and other pozzolans, and ground granulated 
blast-furnace slag. 
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1.4. ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Other Action Submittals 

1. Design Mixtures:  For each concrete paving mixture.  

1.5. INFORMATIONAL SUBMITTALS 

A. Material/Data Sheets :  For the following, from manufacturer: 

1. Cementitious materials. 
2. Fiber Reinforcement 
3. Admixtures. 
4. Curing compounds. 
5. Applied finish materials. 
6. Bonding agent or epoxy adhesive. 
7. Joint fillers. 

B. Material Test Reports:  For each of the following: 

1. Aggregates.  Include service-record data indicating absence of deleterious 
expansion of concrete due to alkali-aggregate reactivity. 

C. Field quality-control reports. 

1.6. QUALITY ASSURANCE 

A. Ready-Mix-Concrete Manufacturer Qualifications:  A firm experienced in 
manufacturing ready-mixed concrete products and that complies with 
ASTM C 94/C 94M requirements for production facilities and equipment. 

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed 
Concrete Production Facilities" (Quality Control Manual - Section 3, "Plant 
Certification Checklist"). 

B. Testing Agency Qualifications:  Qualified according to ASTM C 1077 and 
ASTM E 329 for testing indicated. 

1. Personnel conducting field tests will be qualified as ACI Concrete Field Testing 
Technician, Grade 1, according to ACI CP-1 or an equivalent certification 
program. 

C. Concrete Testing Service:  Contractor will engage a qualified testing agency to 
perform material evaluation tests. 
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D. ACI Publications:  Comply with ACI 301 (ACI 301M) unless otherwise indicated. 

E. Quality Control Plan: Contractor to submit a Quality Control Plan that includes the 
above information, concrete paving practices to be implemented, contractor and 
sub-contractor representatives information, and Superintendents information. 

 

1.7. PROJECT CONDITIONS 

A. Traffic Control:  Maintain access for vehicular and pedestrian traffic as required for 
other construction activities. 

B. Pavement-Marking Paint:  Proceed with pavement marking only on clean, dry 
surfaces per manufactures recommendations. 

PART 2 - PRODUCTS 

2.1. FORMS 

A. Form Materials:  Plywood, metal, metal-framed plywood, or other approved panel-
type materials to provide full-depth, continuous, straight, and smooth exposed 
surfaces. 

1. Use flexible or uniformly curved forms for curves with a radius of 100 feet 
(30.5 m) or less.  Do not use notched and bent forms. 

B. Form-Release Agent:  Commercially formulated form-release agent that will not 
bond with, stain, or adversely affect concrete surfaces and that will not impair 
subsequent treatments of concrete surfaces. 

2.2. CONCRETE MATERIALS 

A. Minor Concrete for Curbs, Gutters, Walks, Curb Ramps cementitious material shall 
follow the 2018 Greenbook and shall be ASTM C150, gray, Type II/V with a 
maximum water/cement ratio of 0.45 

1. When automatic machine placement is used, determine design mixtures and 
obtain laboratory test results that meet or exceed requirements. 

B. Color Pigment:  Add color pigment to concrete mixture according to manufacturer's 
written instructions.  
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PART 3 - EXECUTION 

3.1. EXAMINATION 

A. Examine exposed subgrades and subbase surfaces for compliance with 
requirements for dimensional, grading, and elevation tolerances. 

B. Proof-roll prepared subbase surface below concrete paving to identify soft pockets 
and areas of excess yielding. 

1. Completely proof-roll subbase in one direction and repeat in perpendicular 
direction.  Limit vehicle speed to 3 mph (5 km/h). 

2. Proof-roll with a pneumatic-tired and loaded, 10-wheel, tandem-axle dump truck 
weighing not less than 15 tons (13.6 tonnes). 

3. Correct subbase with soft spots and areas of pumping or rutting exceeding depth 
of 1/2 inch (13 mm) as directed by the Owner’s representative. 

A. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2. PREPARATION 

A. Remove loose material from compacted subbase surface immediately before 
placing concrete. 

3.3. CONCRETE PLACEMENT 

A. Minor Concrete, Curbs, Gutters, Walks, will be according to section 303-5 
“Concrete Curbs, Walks, Gutters, Cross Gutters, Alley Intersections, Access 
Ramps and Driveways” of the 2018 Greenbook, section 3-3-55.10 and per details 
provided on the  plans. 

B. Comply with ACI 301 (ACI 301M) and as follows when hot-weather conditions exist: 

1. Cool ingredients before mixing to maintain concrete temperature below 90 deg F 
(32 deg C) at time of placement.  Chilled mixing water or chopped ice may be 
used to control temperature, provided water equivalent of ice is calculated in 
total amount of mixing water.  Using liquid nitrogen to cool concrete is 
Contractor's option. 

2. Wet forms, steel reinforcement, and subgrade just before placing 
concreteuniform without standing water, soft spots, or dry areas. 
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3.4. DETECTABLE WARNINGS 

A. Detectable warning panels for curb ramps shall be per Section 32 17 26 and as 
indicated  on the plans.  

3.5. CONCRETE PROTECTION AND CURING 

A. General:  Protect freshly placed concrete from premature drying and excessive cold 
or hot temperatures.  Concrete protection and curing will be according to the 2018 
Greenbook .section 303 “Concrete and Masonry Construction”. 

3.6. FIELD QUALITY CONTROL 

A. Testing Agency:  Engage a qualified testing agency to perform tests and 
inspections. 

B. Testing Services:  Testing of composite samples of fresh concrete obtained 
according to Caltrans Specifications. 

C. Strength of each concrete mixture will be satisfactory if average of any three 
consecutive compressive-strength tests equals or exceeds specified compressive 
strength and no compressive-strength test value falls below specified compressive 
strength by more than 7%. 

D. Test results will be reported in writing to the Owner within 48 hours of testing.  
Reports of compressive-strength tests will contain Project identification name and 
number, date of concrete placement, name of concrete testing and inspecting 
agency, location of concrete batch in Work, design compressive strength at 28 
days, concrete mixture proportions and materials, compressive breaking strength, 
and type of break for both 7- and 28-day tests. 

E. Nondestructive Testing:  Impact hammer, sonoscope, or other nondestructive 
device may be permitted by the Owner but will not be used as sole basis for 
approval or rejection of concrete. 

F. Concrete paving will be considered defective if it does not pass tests and 
inspections.  Defective concrete sections shall be brought to the attention of the 
Engineer of Work for required remedial action. 

G. Additional testing and inspecting, at Contractor's expense, will be performed to 
determine compliance of replaced or additional work with specified requirements. 

H. Prepare test and inspection reports. 
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3.7. REPAIRS AND PROTECTION 

A. Remove and replace concrete  that is broken, damaged, or defective or that does 
not comply with requirements in this Section.  Remove work in complete sections 
from joint to joint unless otherwise approved by the Owner and Engineer of Work. 

B. Drill test cores, where directed by Contracting Officer’s Representative, when 
necessary to determine magnitude of cracks or defective areas.  Fill drilled core 
holes in satisfactory paving areas with portland cement concrete bonded to paving 
with approved materials. 

C. Protect concrete paving from damage.  Unless approved by the Engineer of Work 
and Atkinson/Clark, exclude traffic or use of equipment from paving for until the 
concrete has attained a modulus of rupture of 550 psi, unless the equipment is for 
sawcutting contraction joints.  When construction traffic is permitted, maintain 
paving as clean as possible by removing spillage of materials as they occur. 

D. Sweep paving not more than two days before date scheduled for turnover to owner 
for use. 

 
END OF SECTION 
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SECTION 32 17 23 
 

PAVEMENT STRIPING AND MARKINGS 
 
 
 

PART 1 – GENERAL 
 
1.01 DESCRIPTION  

 
A. Section Includes: 

 
1. Labor, materials, and equipment necessary and incidental to applying pavement 

striping and marking on platforms, roadways and parking lots and painting of 
curbs. 

 
 

1.02 REFERENCE STANDARDS 
 

A. Caltrans:  State of California Department of Transportation, Standard Specifications. 
 

B. Caltrans:  State of California Department of Transportation, California MUTCD. 
 
C. CCR, Title 24:  California Code of Regulations:  California Building Code. 

 
 
1.03 SUBMITTALS 
 

A. Product Data:  Technical data for each type of pavement marking materials.  Provide 
manufacturer's recommendations for application, including limitations, safety, and 
environmental requirements, application rates, dry film thickness (DFT), and 
equipment required for application. 

 
B. Test Reports and Certifications:  Manufacturer's certification that products used 

comply with SCAQMD regulations for VOC content. 
 
 
1.04 QUALITY ASSURANCE 
 

A. Pavement striping and marking shall be performed by workers with proven skills 
required to perform the work in accordance with the correct location, alignment, and 
dimensions of the striping and markings as shown in the drawings or as modified by 
OCTA Project Manager. 
 

B. At no additional cost to OCTA, repair or replace pavement markings which fail to 
present a uniform appearance and those which are marred and damaged by traffic or 
by other causes. 

 
C. Until acceptance by OCTA Project Manager, Contractor shall be responsible for 

maintenance of pavement striping and markings until the roadway and/or parking 
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area is open to vehicular traffic. 
 

D. Pavement striping and markings, whether temporary or permanent, shall be 
completed before the roadway or parking area is opened for vehicular traffic. 

 
 

1.05 DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver paint materials to site in manufacturer's original, unopened, and labeled 
containers.  Keep containers in clean condition, free of foreign materials, and paint 
residue.  Protect from freezing.  Remove paints exposed to freezing conditions and 
replace at no expense to OCTA when required by OCTA Project Manager. 

 
 
1.06 PROJECT CONDITIONS 
 

A. Striping and Markings:  Apply traffic paints when temperature surfaces and 
surrounding air temperatures are between 50 deg F and 90 deg F and weather is not 
windy or humid, unless otherwise permitted in writing by paint manufacturer and 
authorized by OCTA Project Manager.   

 
1. Do not apply paints to wet or damp surfaces.   

 
2. Do not apply paints to asphalt or asphalt sealers which have not thoroughly 

cured and dried. 
 

B. Take precautions to avoid effects of wind drift during the application of liquid 
materials. 

 
 
PART 2 – PRODUCTS 
 
2.01 MATERIALS 
 

A. Paint for traffic striping and marking shall comply with Caltrans Standard 
Specifications Sections 84-1 and 84-3.  Type of paint shall either be standard dry or 
fast dry waterborne and SCAQMD compliant.  
 

B. Glass Beads:  Conform to California State Specification No. 8010-004 (type II). 
 
 

2.02 COLORS 
 

A. Color for pavement striping shall be Caltrans Standard Specifications "white" and 
“yellow” unless otherwise indicated on drawings. 
 

B. Parking Areas: Colors per Caltrans Standard Specifications Section 84-3.02 unless 
otherwise indicated on drawings. 

 
1. Red:  Safety and restricted marking (fire lanes and curb markings). 
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2. Yellow:  Traffic and safety markings (directional markings and graphics, lane and 

curb markings). 
 

3. Blue:  Accessible parking stalls and graphics and disability markings. 
 

4. White:  Traffic lanes, parking stalls, and elsewhere. 
 

 
 
PART 3 – EXECUTION 
 
3.01 PREPARATION 
 

A. Layout chalk markings at locations and to dimensions indicated on approved shop 
drawings.  Use stencils, templates, forms, and guidelines for word markings, letters, 
numerals, and symbols. 
 

B. Verify that pavement surface is dry, free of dirt, grease, oil, acids, laitance, curing 
compounds, or foreign matter that will reduce the bond between the paint and 
pavement. 

 
1. Bituminous Surface:  Allow bituminous pavement minimum 30 days to cure prior 

to application of paint. If paint curls or discolors, removed paint, prepare surface, 
and recoat. 
 

2. Portland Cement Concrete Surface:  Allow portland cement concrete to cure for a 
minimum of 28 days prior to application of paint.  Test for moisture prior to 
application of paint. 

 
C. Clean contaminated areas with solution of trisodium phosphate (10 percent Na3PO4 

by weight) or other approved cleaning solution.  Rinse with clean water and dry prior 
to application of paint. 
 
 

3.02 APPLICATION 
 

A. Paint traffic stripes, lines and pavement markings in accordance with the provisions 
in Sections 84-1, General, and 84-3, Painted Traffic Stripes and Pavement Markings, 
of the Caltrans Standard Specifications, details shown on drawings, the Caltrans 
Standard Plans, Manual of Uniform  Traffic Control Devices (MUTCD), and the 
California Building Code. 
 

B. Paint:  Mix paint in accordance with manufacturer's instructions.  Apply at 
recommended application rate and surface temperature.  Addition of thinner is not 
permitted. 
 

C. Apply paint by using a striping machine, except for special areas and markings that 
are inaccessible or not adaptable to machine application, in which case hand 
application will be permitted with approved masking or stencil use. 
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D. The striping machine shall be an approved spray-type marking machine capable of 

producing the specified dimensions of the markings, striping, etc. with clear-cut 
edges and uniform smooth film thickness.  
 

E. The minimum wet film thickness of the paint shall be 15 mils or in accordance with 
the manufacturer's recommendation and approved by OCTA Project Manager. 
 

F. Striping and Markings:  Provide straight edged uniform line width as shown on the 
drawings, or if not shown, 4 inches.  At accessible parking stalls conform to CBC 
Figures 11B-18A, 18B and 18C as applicable. 

 
1. Stall Divisions:  Provide standard and compact size parking stalls as shown on 

Contract Drawings, white for standard stalls; blue for accessible stalls.   
 

2. Provide two coats for all painting work including but not limited to all car and bus 
parking stalls striping, pavement markings, letters, numbers, words, captions, 
and signage painting shall be aligned straight, clean, without paint smears, blurs, 
and splatters. All striping, markings and related signage shall be in place, 
completed and dry prior to the opening of the area for traffic. Add reflectorized 
glass beads to the second coat of paint striping, for all bus stalls, handicap signs, 
arrows, numbers and call-outs. Reflectorized glass beads shall broadcast into 
wet paint at the rate of approximately 5 pounds per gallon of paint.  
 

G. Arrows and Pavement Signs:  Paint directional arrows and markings with stencils.  At 
islands and no parking areas, stripe areas with 4 inch wide stripes. 
 

H. Fire Lane Markings:  Comply with governing fire OCTA’s requirements.  Use 
approved stencils for lettering and graphics. 

 
I. Contractor shall arrange the work so that the paint is completely dry and the 

construction area is ready to be open for traffic by the end of each work day.  
 

 
3.03 TOLERANCES 
 

A. Width of Stripe:  Maximum variance of 1/4 inch. 
 

B. Alignment of Stripe:  Maximum deviation 1/2 inch in 50 feet. 
 

 
3.02 CLEANUP 
 

A. Clean up overspray with approved materials and leave a clean and complete project.  
Remove surplus materials and rubbish and legally dispose of offsite. 

 
 
 
 
PART 4 - MEASUREMENT AND PAYMENT 
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No separate measurement or payment will be made for the work of this section. 

 
 
 

END OF SECTION 
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SECTION 32 17 26 

TACTILE WARNING SURFACING 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section Includes: 

1. Cast-in-place detectable warning tiles. 

B. Related Requirements: 

1. Section 32 13 13, Minor Concrete, for concrete walkways serving as substrates 
for tactile warning surfacing. 

1.02 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples for Verification: For each type of tactile warning surface, in manufacturer's 
standard sizes unless otherwise indicated, showing edge condition, truncated-dome 
pattern, texture, color, and cross section; with fasteners and anchors. 

1.03 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For tactile warning surfacing, to include in maintenance manuals. 

1.04 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.05 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace components of tactile 
warning surfaces that fail in materials or workmanship within specified warranty period. 

1. Failures include, but are not limited to, the following: 

a. Deterioration of finishes beyond normal weathering and wear. 
b. Separation or delamination of materials and components. 
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2. Warranty Period: Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.01 TACTILE WARNING SURFACING, GENERAL 

A. Accessibility Requirements: Comply with applicable provisions in the U.S. Architectural 
& Transportation Barriers Compliance Board's ADA-ABA Accessibility Guidelines for 
Buildings and Facilities, California Building Code, and ICC A117.1 for tactile warning 
surfaces. 

1. For tactile warning surfaces composed of multiple units, provide units that when 
installed provide consistent side-to-side and end-to-end dome spacing that 
complies with requirements. 

B. Source Limitations: Obtain each type of tactile warning surfacing, joint material , 
setting material , anchor , and fastener from single source with resources to provide 
materials and products of consistent quality in appearance and physical properties. 

2.02 DETECTABLE WARNING TILES 

A. Cast-in-Place Detectable Warning Tiles: Accessible truncated-dome detectable 
warning tiles configured for setting flush in new concrete walkway surfaces, with 
slip-resistant surface treatment on domes and field of tile. 

1. Basis-of-Design Product: Subject to compliance with requirements, provide 
Armor-Tile (Engineered Plastics Inc.); Cast-in-Place Sound Amplifying 
Detectable/Tactile Warning Surface Tile or comparable product by one of the 
following: 

a. Access Products, Inc. 
b. ACO Polymer Products, Inc. 
c. Armorcast Products Co. 
d. Detectable Warning Systems, Inc. 
e. Detectile, Inc. 
f. Transpo Industries, Inc. 
g. Or Approved Equal. 

2. Material: Vitrified, cast-fiber-reinforced polymer tile. 
3. Color: Safety yellow per Federal color standards. 
4. Shapes and Sizes: As indicated on Drawings. 
5. Dome Spacing and Configuration: 2.35-inch spacing Manufacturer's standard 

compliant spacing, in square manufacturer's standard pattern. 
6. Mounting: 
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a. Permanently embedded detectable warning tile wet-set into freshly poured 
concrete. 

2.03 ACCESSORIES 

A. Fasteners and Anchors: Manufacturer's standard as required for secure anchorage of 
tactile warning surfaces, noncorrosive and compatible with each material joined, and 
complying with the following: 

1. Furnish Type 304 stainless-steel fasteners for exterior use. 

B. Sealant: As recommended by manufacturer for sealing perimeter of tactile warning 
surfacing unit. 

PART 3 - EXECUTION 

3.01 EXAMINATION 

A. Verify that pavement is in suitable condition to begin installation according to 
manufacturer's written instructions. Verify that installation of tactile warning surfacing 
will comply with accessibility requirements upon completion. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.02 INSTALLATION OF TACTILE WARNING SURFACING 

A. General: Prepare substrate and install tactile warning surfacing according to 
manufacturer's written instructions unless otherwise indicated. 

B. Place tactile warning surfacing units in dimensions and orientation indicated. Comply 
with location requirements of AASHTO MP 12. 

C. Concrete Paving Installation: Comply with installation requirements in Concrete Paving 
specification. Mix, place, and finish concrete to conditions complying with detectable 
warning tile manufacturer's written requirements for satisfactory embedment of tile. 

D. Prior to placement of Cast-in-Place Detectable Warning Tiles, review manufacturer's 
written installation instructions. 

E. Set each detectable warning tile accurately and firmly in place and completely seat tile 
back and embedments in wet concrete by tamping or vibrating. If necessary, 
temporarily apply weight to tiles to ensure full contact with concrete. 
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SURFACING 
 

 32 17 26 - 4 

 

F. Set surface of tile flush with surrounding concrete and adjacent tiles, with variations 
between tiles and between concrete and tiles not exceeding plus or minus 1/8 inch (3 
mm) from flush. 

G. Protect exposed surfaces of installed tiles from contact with wet concrete. Maintain the 
factory-installed protective sheeting to protect files during concrete finishing. Complete 
finishing of concrete paving surrounding tiles. Remove concrete from tile surfaces. 

H. Clean tiles using methods recommended in writing by manufacturer. 

3.03 CLEANING AND PROTECTION 

A. Remove and replace tactile warning surfacing that is broken or damaged or does not 
comply with requirements in this Section. Remove in complete sections from joint to 
joint unless otherwise approved by OCTA Project Manager. Replace using tactile 
warning surfacing installation methods acceptable to OCTA Project Manager. 

B. Protect tactile warning surfacing from damage and maintain free of stains, 
discoloration, dirt, and other foreign material. 

END OF SECTION  
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LIST OF DRAWINGS 

By this reference, the following drawings are incorporated in this Invitation for Bids. 

Sheet Identification Number of Sheets 
  

Title Sheet 
 

General Notes 
 

1 
 

1 

Demolition Plan 
 

ADA Access & Pavement Replacement 
Plan 

 
Section and Stall Dimensions 

 
Curb Ramp Details 

 
Pavement Restriping Plan 

 
Details 

 
Construction Phasing Plan 

 
 

2 
 

2 
 
 

1 
 

1 
 

1 
 

1 
 

1 
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APPLICABLE CODES:

2019 CALIFORNIA BUILDING CODE

WASTE MANAGEMENT PLAN:

MG DISPOSAL WILL BE USED FOR WASTE MANAGEMENT FOR THIS  PROJECT.

IFB 1-3294
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GENERAL NOTES:

1) THE CONTRACTOR SHALL FURNISH ALL LABOR, MATERIAL, TOOLS, AND EQUIPMENT TO PROVIDE A
COMPLETE AND FINISHED PRODUCT. ALL MATERIALS SHALL BE NEW, UNLESS NOTED OTHERWISE.

2) ALL WORK PERTAINING TO THIS PROJECT SHALL BE DONE IN ACCORDANCE WITH THESE PLANS AND
THE SPECIFICATIONS, AND CONTRACT DOCUMENTS, AND THE LOCAL AGENCY OF JURISDICTION
BUILDING CODE REQUIREMENTS. CONTRACTOR IS REQUIRED TO OBTAIN CONSTRUCTION PERMIT
AND BUSINESS LICENSE FROM THE CITY BEFORE BEGINNING CONSTRUCTION WORK.

3) THE CONTRACTOR SHALL INFORM THE PROJECT MANAGER 72 HOURS BEFORE STARTING
CONSTRUCTION WORK. THE PROJECT ENGINEER WILL SCHEDULE A MEETING BETWEEN
CONTRACTOR AND OCTA FACILITY AND OPERATION STAFF BEFORE WORK BEGINS.

4) THE CONTRACTOR SHALL PROVIDE ALL NECESSARY BARRICADES, FENCES AROUND WORK AREA,
WARNING SIGNS, AND OTHER PROTECTIVE DEVICES, AND TAKE ALL NECESSARY PRECAUTIONARY
MEASURES TO PROTECT ALL OCTA PERSONNEL, PUBLIC, PROPERTY AND THE WORK.

5) DUST CONTROL SHALL BE REQUIRED DURING CONSTRUCTION. DUST SHALL BE CONTROLLED BY THE
CONTRACTOR BY ENCLOSING AREA OF WORK WITH PLASTIC SHEET OR CANVAS BARRICADES TO
PREVENT DUST SPREAD TO ADJACENT BUSES, BUILDINGS, EQUIPMENT AND OCTA WORKERS.

6) DEMOLITION NECESSARY FOR COMPLETION OF CONSTRUCTION SHALL BE A PART OF THIS PROJECT.
THE EXISTING MATERIAL REMOVED DURING CONSTRUCTION, SHALL BE LEGALLY DISPOSED OFF-SITE
DAILY. ALL DEBRIS SHALL BE REMOVED FROM PREMISES DAILY AND ALL AREAS SHALL BE LEFT IN A
CLEAN (BROOM) CONDITION AT ALL TIMES, AND AT THE END OF EACH WORK DAY, CLEAN THE WORK
AND SURROUNDING AREAS WHERE CONSTRUCTION DEBRIS HAS SPREAD DURING THE WORK DAY.

7) ALL DRAINAGE FROM NEW CONSTRUCTION WORK SHALL BE PREVENTED FROM ENTERING EXISTING
STORM DRAINS ON SITE.

8) THE CONTRACTOR IS REQUIRED TO TAKE ALL PRECAUTIONARY MEASURES TO LOCATE AND
PROTECT ABOVE AND BELOW GROUND UTILITIES, EQUIPMENT, AND STRUCTURES SHOWN OR NOT
SHOWN ON THESE PLANS. THE PROTECTION OF ALL UTILITIES IS THE RESPONSIBILITY OF THE
CONTRACTOR. AT EACH OCTA'S PROPERTY, THE CONTRACTOR SHALL UTILIZE AN INDEPENDENT
UNDERGROUND UTILITY LOCATING SERVICE, WHICH USES STANDARD LOCATING TECHNIQUES OTHER
THAN EXCAVATING, TO IDENTIFY THE LOCATION OF UNDERGROUND UTILITIES IN THE AREAS OF THE
WORK PRIOR TO EXCAVATING. THE CONTRACTOR MUST DETERMINE THE EXACT LOCATION OF
UTILITIES IDENTIFIED IN THE WORK AREA BY POTHOLING USING HAND TOOLS BEFORE USING ANY
POWER OPERATED EXCAVATING EQUIPMENT. UTILITIES NOT SHOWN ON THE PLANS WHICH ARE IN
DIRECT CONFLICT WITH THE WORK WILL BE DEALT WITH BY CHANGE ORDER. THE CONTRACTOR
SHALL BEAR ALL EXPENSE FOR THE REPAIR OR REPLACEMENT OF UTILITIES OR OTHER PROPERTY
DAMAGE BY HIS OPERATIONS IN CONJUNCTION WITH THE EXECUTION OF THE CONTRACT WORK.

9) THE CONTRACTOR SHALL DELINEATE TRAFFIC THROUGH THE CONSTRUCTION WORK AREA, AND
SHALL COOPERATE WITH THE OCTA FACILITY, OPERATIONS, AND MAINTENANCE PERSONNEL TO
KEEP THE FACILITY OPERATIONAL AT ALL TIMES. PROVIDE A 20 FEET WIDE DRIVE-WAY ADJACENT TO
WORK AREA FOR BUS AND OTHER TRAFFIC TO PASS AROUND WORK AREA. PROVIDE ACCESS FOR
BUS AND CAR PARKING IN ADJACENT PARKING STALLS. CONTRACTOR IS REQUIRED TO KEEP OCTA
BUS AND FACILITY TRAFFIC OPERATIONAL AT ALL TIMES. DO NOT PARK TRUCKS EQUIPMENT IN BUS
DRIVEWAYS, ENTRANCE OR EXITS.

10) ALL WORK SHALL BE COMPLETED BETWEEN THE HOURS OF 7:00 A.M. AND 4:00 P.M.  ALL EXISTING
FACILITIES, EQUIPMENT, AND UTILITIES DISCONNECTED BY CONTRACTOR DURING THE WORK DAY
SHALL BE RE-CONNECTED AT 3:30 PM FOR OCTA TO CONTINUE ITS NORMAL AFTER HOURS
OPERATIONS.

11) PLANS HAVE BEEN PREPARED FROM VISUAL AND ACTUAL MEASUREMENT OF THE WORK AREA. THE
CONTRACTOR SHALL REPORT TO THE PROJECT MANAGER ANY ERROR, INCONSISTENCY, OR
OMISSION HE MAY DISCOVER IN THE DRAWINGS BEFORE BEGINNING WORK. THE CONTRACTOR IS
RESPONSIBLE FOR CORRECTING ANY ERROR AT NO COST TO THE AUTHORITY AFTER THE START  OF
CONSTRUCTION. THE CONTRACTOR SHALL FIELD VERIFY EXISTING CONDITIONS BEFORE SUBMITTING
HIS BID. IN CASE OF DISCREPANCIES, CONTRACTOR SHALL OBTAIN CLARIFICATION FROM THE
PROJECT  MANAGER. SUBMITTAL OF BID INDICATES CONTRACTOR IS AWARE OF SITE AND WORK
CONDITIONS AND UNDERSTANDS THE WORK REQUIRED BY THE CONTRACT.

12) ON SITE VERIFICATION OF ALL DIMENSIONS AND CONDITIONS SHALL BE RESPONSIBILITY OF THE
CONTRACTOR, NOTIFY PROJECT MANAGER OF ANY DISCREPANCY BEFORE STARTING WORK.

13) THE CONTRACTOR SHALL PROVIDE TEMPORARY WATER, POWER, AND OTHER FACILITIES REQUIRED
TO COMPLETE THE PROJECT. CONTRACTOR SHALL PROVIDE TEMPORARY TOILET FACILITIES ON SITE
FOR HIS WORKERS WHICH SHALL BE CLEANED ON A DAILY BASIS.

14) THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE COMPLETE SECURITY OF THE WORK WHILE
THE WORK IS IN PROGRESS AND UNTIL COMPLETED.

15) THE CONTRACTOR SHALL BE RESPONSIBLE FOR AND SHALL REPLACE OR REMEDY ANY  FAULTY,
IMPROPER OR INFERIOR MATERIAL OR WORKMANSHIP, OR ANY DAMAGE TO WORK OR ADJACENT
AREAS OR STRUCTURES.

16) CONTRACTOR SHALL COMPLY WITH ALL SAFETY CODE REGULATIONS AND THE STATE DEPARTMENT
OF INDUSTRIAL RELATIONS, DIVISION OF INDUSTRIAL SAFETY (O.S.H.A.) REQUIREMENTS.

17) VERIFY ALL MEASUREMENTS ON SITE BEFORE PREPARING AND SUBMITTING SHOP DRAWINGS.

18) THE CONTRACTOR SHALL POST ADVANCE CONSTRUCTION WARNING SIGNS. THE CONTRACTOR
SHALL PROVIDE ALL BARRICADES, WARNING SIGNS, AND PROTECTIVE DEVICES AND SHALL TAKE ALL
NECESSARY MEASURES TO PROTECT ALL PERSONNEL, PROPERTY, AND THE WORK SITE DURING
CONSTRUCTION. CONTRACTOR SHALL PROVIDE FLASHING LIGHTS AROUND THE CONSTRUCTION
WORK AREA ON THE BARRICADES FROM DUSK (4:00 PM) TO DAWN (7:00 AM) EVERYDAY WHEN WORK
IS IN PROGRESS. COMPLETELY CLOSE WITH BARRICADES ENTRANCE AND EXITS OF THE
CONSTRUCTION AREA, AND INSTALL NOTIFICATION SIGNS IN ADVANCE OF CLOSURE OF THE AREA
FOR CONSTRUCTION, INSTALL NOTIFICATION SIGNS ONE WEEK BEFORE CONSTRUCTION BEGINS.

19) WORK UNDER THIS CONTRACT SHALL BE DONE SO THAT EXISTING BUS OPERATIONS AND BUS
MAINTENANCE SHALL REMAIN IN FULL OPERATIONS DURING CONSTRUCTION. OCTA'S BUS
OPERATION AND BUS MAINTENANCE, REPAIR SHALL REMAIN UNINTERRUPTED, ONGOING, AND IN
FULL OPERATION DURING CONSTRUCTION. CONTRACTOR SHALL ARRANGE HIS WORK TO OFFER
LEAST INTERFERENCE TO OCTA'S CONTINUED DAILY BUS OPERATION AT THE BUS BASE. KEEP
NON-CONSTRUCTION AREAS OPEN TO OCTA STAFF WORK.

20) CONTRACTOR SHALL ARRANGE HIS WORK TO OFFER LEAST INTERFERENCE WITH OCTA DAILY BUS
OPERATIONS. OCTA PROJECT MANAGER WILL COORDINATE WORK ACTIVITIES, AND TEMPORARY
CHANGES IN FACILITY ACTIVITY WHICH ARE NECESSARY FOR CONTRACTOR'S WORK. CONTRACTOR
SHALL COORDINATE HIS WORK ACCORDINGLY.

21) THE CONTRACTOR SHALL BE RESPONSIBLE FOR ALL DAMAGES TO EXISTING FACILITIES RESULTING
FROM HIS CONSTRUCTION. ALL DISTURBED OR DAMAGED AREAS SHALL BE REPAIRED AT
CONTRACTOR'S EXPENSE AND/OR PATCHED TO MATCH ADJACENT MATERIALS, OR AS EXISTED
BEFORE CONSTRUCTION.

22) IT SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR TO LOCATE ALL UTILITIES WHETHER
SHOWN ON THE DRAWINGS OR NOT, AND TO PROTECT THEM AS NECESSARY. THE CONTRACTOR
SHALL BEAR ALL EXPENSE OF REPAIR OR REPLACEMENT OF UTILITIES DAMAGED BY HIS
OPERATIONS OR CONSTRUCTION WORK. CONTRACTOR SHALL LOCATE ALL UTILITIES IN THE WORK
AREA AND PROTECT THEM FROM DAMAGE. IF DAMAGED BY CONSTRUCTION, CONTRACTOR WILL BE
REQUIRED TO REPAIR DAMAGED UTILITY IMMEDIATELY SO THAT OCTA BUS OPERATIONS IS NOT
INTERRUPTED. PROVIDE TEMPORARY UTILITIES DURING BREAKDOWN PERIOD. CONTRACTOR SHALL
FULLY CO-OPERATE WITH OCTA BUS AND FACILITY MAINTENANCE STAFF TO COMPLETE THE WORK.
IF REQUIRED BY OCTA STAFF, PROVIDE TEMPORARY FACILITIES, UTILITIES, OR EQUIPMENTS DURING
TEMPORARY DISCONNECTION, BREAKDOWN, OR DAMAGE OF OCTA FACILITIES, UTILITIES, OR
EQUIPMENTS DUE TO CONTRACTOR'S WORK.

23) NO OMISSION OF THE WORK SHALL BE MADE WITHOUT WRITTEN APPROVAL OF OCTA.

24) NO SUBSTITUTION OF THE WORK SHALL BE MADE WITHOUT WRITTEN APPROVAL OF OCTA.
CHANGES TO THE CONTRACT DRAWINGS OR SPECIFICATIONS SHALL BE MADE BY A WRITTEN
ADDENDUM OR CHANGE ORDER APPROVED BY OCTA.

25) ALL WORKMANSHIP SHALL BE PERFORMED BY SKILLED MECHANICS USING THE BEST STANDARD
PRACTICES OF THE TRADE AND CONSTRUCTION INDUSTRY.

26) WHERE NO SPECIFIC DETAIL IS SHOWN, THE CONSTRUCTION SHALL BE SIMILAR TO THAT INDICATED
OR NOTED FOR SIMILAR CONDITIONS OF CONSTRUCTION ON THE PROJECT. REFERENCES OF NOTES
AND DETAILS TO SPECIFIC CONDITIONS AND LOCATIONS SHALL NOT LIMIT THEIR APPLICABILITY.

27) CONTRACTOR SHALL TAKE ALL PRECAUTIONS NECESSARY TO PREVENT OCTA STAFF AND BUSES
FROM ENTERING CONSTRUCTION AREA DURING DEMOLITION AND CONSTRUCTION.  SIGNS SHALL BE
POSTED TO NOTIFY OCTA WORKERS OF CONSTRUCTION. PROVIDE BARRIERS AROUND GENERAL
AREA OF CONSTRUCTION WHILE WORK IS IN PROGRESS. FENCES, BARRICADES, ENCLOSURES,
WARNING SIGNS, ETC. SHALL BE PROVIDED AROUND THE LOCAL WORK AREA BY THE CONTRACTOR
TO KEEP THE PUBLIC OUT OF CONTRACTOR'S WORK AREA AND WARN THE PUBLIC OF
CONSTRUCTION WORK IN PROGRESS.
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28) THE CONTRACTOR SHALL ASSUME SOLE AND COMPLETE RESPONSIBILITY FOR JOB SITE CONDITIONS
DURING THE COURSE OF CONSTRUCTION OF THE PROJECT INCLUDING SAFETY OF ALL PERSONS AND
PROPERTY AND THAT THE REQUIREMENT SHALL APPLY CONTINUOUSLY AND NOT BE LIMITED TO
NORMAL WORKING HOURS.

29) THE CONTRACTOR SHALL BE RESPONSIBLE FOR SAFETY AND SECURITY OF THE PROPERTY AND
ALL WORKERS ON SITE.  CONTRACTOR SHALL PROVIDE ALL SAFETY EQUIPMENT FOR HIS
WORKERS.

30) THE SCHEDULE OF THE PROJECT IS CRITICAL. EACH SUB-CONTRACTOR SHALL START HIS WORK PER
THE SCHEDULE AND PURSUE IT DILIGENTLY AND COMPLETE IT IN ACCORDANCE WITH THE GENERAL
CONTRACTOR'S SCHEDULE OF CONSTRUCTION. THE GENERAL CONTRACTOR IS RESPONSIBLE FOR
THE SUPERVISION OF THE WORK OF ALL ITS SUB-CONTRACTORS.

31) CARE SHALL BE EXERCISED TO PREVENT DAMAGE DUE TO CARELESSNESS OR VANDALISM. ALL
MATERIALS AND EQUIPMENT SHALL BE SECURED AFTER WORKING HOURS. NO CONSTRUCTION
MATERIALS OR EQUIPMENT ARE TO BE LEFT UNSECURED AT ANY TIME. THE CONTRACTOR SHALL
PROVIDE FOR HIS OWN SECURITY, STORAGE ENCLOSURES AS NECESSARY IN DESIGNATED LAY-DOWN
OR STORAGE ENCLOSURE AREA APPROVED BY THE OCTA FACILITY MAINTENANCE MANAGER. THE
CONTRACTOR SHALL BE RESPONSIBLE TO FENCE AND SECURE HIS STORAGE AND EQUIPMENT AT ALL
TIMES. OCTA IS NOT RESPONSIBLE FOR CONTRACTOR'S MATERIAL OR EQUIPMENT LOSS ON OCTA
PROPERTY. CONTRACTOR'S MATERIALS, TRUCKS, OR EQUIPMENTS SHALL NOT BLOCK TRAFFIC
DRIVEWAYS OR OCTA BUS OPERATIONS AND MAINTENANCE WORK DURING CONSTRUCTION.

32) DO NOT BLOCK BUS ENTRANCE, EXITS AND DRIVEWAYS OR BUS PARKING STALLS WITH CONTRACTOR'S
MATERIAL, EQUIPMENT OR TRUCKS. KEEP ALL MATERIALS, TOOLS, EQUIPMENT, AND TRUCKS WITHIN
LIMIT OF CONSTRUCTION OR IN ASSIGNED SPACE BY FACILITY MANAGER.

33) THE PROTECTION OF ALL OCTA PROPERTY, STRUCTURES, EQUIPMENT, UTILITIES, AND
ACCESSORIES IS THE RESPONSIBILITY OF THE CONTRACTOR.

34) THE EXTENT OF THE WORK IS ONLY INDICATED GENERALLY ON THE DRAWINGS ARE BASED ON
EXISTING CONDITIONS AND RECORD DRAWINGS.

35) IT IS THE INTENT OF THESE CONSTRUCTION DOCUMENTS TO INCLUDE ITEMS AND COMPONENTS FOR
THE PROPER EXECUTION OF THE WORK, AND FOR THE PROVISION  FOR A COMPLETE FUNCTIONING
SYSTEM. IN THAT REGARD ALL APPURTENANT AND ACCESSORY ITEMS AND COMPONENTS REQUIRED
FOR THE CONSTRUCTION OF COMPLETE AND FUNCTIONING SYSTEM SHALL BE PROVIDED WHETHER
SPECIFICALLY IDENTIFIED IN THESE DOCUMENTS OR NOT.

36) BEFORE SUBMITTING A BID, CONTRACTOR SHALL VISIT THE SITE IN THE PRE-BID JOB-WALK AND
VERIFY ALL EXISTING ITEMS SHOWN ON THE PLANS, CONDITIONS, HAZARDS, ELEVATIONS,
STRUCTURES, EQUIPMENT, UTILITIES, AND LOCAL REQUIREMENTS.  SUBMISSION OF A BID BY THE
CONTRACTOR SHALL BE DEEMED EVIDENCE OF SUCH VISIT AND REVIEW OF SITE. ALL BIDDERS
SHALL TAKE THESE EXISTING CONDITIONS INTO CONSIDERATION AND A LACK OF SPECIFIC
INFORMATION ON THE DRAWING SHALL NOT RELIEVE THE CONTRACTOR OF ANY RESPONSIBILITY.
NO REQUEST FOR ADDITIONAL PAYMENT SHALL BE CONSIDERED AS VALID DUE TO FAILURE TO
ALLOW FOR CONDITIONS WHICH CURRENTLY EXISTS ON SITE.

37) LOCATIONS AND ELEVATIONS OF THE VARIOUS ITEMS INCLUDED WITHIN THE WORK HAVE BEEN
OBTAINED FROM EXISTING DRAWINGS AND LIMITED FIELD SURVEY. CONTRACTOR SHALL EXAMINE
THE SITE, VERIFY FIELD CONDITIONS, STRUCTURES, EQUIPMENT UTILITIES AND SERVICES REQUIRED
AND BE ADEQUATELY INFORMED AS TO THEIR RELATION TO THE WORK. THE SUBMISSION OF BID
SHALL BE DEEMED OF EVIDENCE OF SUCH A VISIT.

38) OCTA STAFF WILL CONTINUE TO WORK ON BUS MAINTENANCE AND REPAIR DURING CONSTRUCTION
IN THE MAINTENANCE BUILDING. CONTRACTOR'S WORK SHALL NOT DISRUPT OCTA BUS
MAINTENANCE WORK.

2
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SUMMARY:
THE OVERALL SITE HAS A TOTAL PARKING STALL COUNT OF 793 PARKING SPACES.

THE NUMBER OF ACCESSIBLE SPACES IS THEN 793 X 2% = 15.86, SO 16 TOTAL SPACES
REQUIRED.

PER CBC 11B 208.2.4 FOR EVERY 6 ACCESSIBLE SPACES, OR FRACTION THEREOF, 1 VAN
ACCESSIBLE SPACE SHALL BE PROVIDED.  WITH 16 ACCESSIBLE SPACES REQUIRED THE
NUMBER OF VAN ACCESSIBLE SPACES WOULD BE 3.

ACCESSIBLE PARKING STALL TABULATION
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1

BUS PLATFORM  

1

DEMOLITION LEGEND:

SAWCUT LINE (SEE SECTIONS FOR
ADDITIONAL SAWCUTTING)1

REMOVE/DISPOSE EXISTING AC/BASE

PHASE 1:
· REMOVE EXISTING PAVEMENT WITHIN THE LIMITS OF WORK.
· REPLACE AC PAVEMENT AS SHOWN ON PLANS. LET CURE 24 HOURS MIN.
· APPLY TEMPORARY STRIPING AND MARKING TO MATCH THE EXISTING

STRIPING, MARKING, AND LAYOUT PRIOR TO PERFORMANCE OF WORK HEREIN.
· ALLOWABLE WORK WINDOW IS 21 CONSECUTIVE CALENDAR DAYS.
· REMOVE TEMPORARY FENCE AND OPEN ALL 3 BAYS FOR TRAFFIC UNTIL START

OF PHASE 2.

PHASING NOTES:

PHASE 2 (30 DAYS AFTER COMPLETION OF ASPHALT PAVING):
· APPLY SEAL COAT PER PLANS. LET CURE 48 HOURS MIN.
· INSTALL PERMANENT STRIPING AND MARKING TO MATCH THE EXISTING STRIPING,

MARKING, AND LAYOUT PRIOR TO PERFORMANCE OF WORK HEREIN.
· ALLOWABLE WORK WINDOW IS 7 CALENDAR DAYS.

NOTE:

ONCE THE WORK HAS BEEN STARTED BY THE CONTRACTOR, THE WORK MUST
CONTINUE EVERY WORK DAY UNTIL THE PROJECT IS COMPLETE, EXCEPT 30 DAY
PERIOD BETWEEN PHASE 2 AND PHASE 3.

DEMOLITION NOTES:

REMOVE/DISPOSE EXISTING AC/BASE PER SECTIONS ON SHEET 7.

REMOVE/DISPOSE EXISTING CONCRETE CURB.

REMOVE/DISPOSE EXISTING CONCRETE GUTTER.

EXISTING CURB AND GUTTER TO REMAIN, PROTECT IN PLACE.

EXISTING PAVEMENT & STRIPING TO REMAIN, PROTECT IN PLACE.

NOTES:

1. SURVEY IS REQUIRED PRIOR TO DEMOLITION.
2. TEMP CHAIN LINK FENCE SHALL BE INSTALLED AS SHOWN ON SHEET 10, AND SHALL BE MAINTAINED DURING DEMOLITION.
3. VEHICULAR TRAFFIC SHALL NOT BE ALLOWED ON DEMOLITION UNTIL THE DAY FOLLOWING THE COMPLETION OF THE PAVEMENT

AND STRIPING INSTALLATIONS AND 48 HOURS MIN. AFTER THE SEAL COAT APPLICATION.

REMOVE/DISPOSE EXISTING CONCRETE CURB

REMOVE/DISPOSE EXISTING CONCRETE GUTTER

REMOVE/DISPOSE EXISTING CONCRETE SIDEWALK (4"±THICK)

REMOVE/DISPOSE EXISTING CONCRETE SIDEWALK/RAMP.

EXISTING SIDEWALK TO REMAIN, PROTECT IN PLACE.

1

2

3

4

5

6

8

9

REMOVE/DISPOSE EXISTING CONCRETE CROSSWALK (8"±THICK)

REMOVE/DISPOSE EXISTING CONCRETE CROSSWALK.

EXISTING CURB TO REMAIN, PROTECT IN PLACE.7

EXISTING CURB RAMP TO REMAIN, DETECTABLE WARNING @ ZERO CURB
CONDITIONS, PROTECT IN PLACE.

10

EXISTING CONC. SWALE & INLET TO REMAIN, PROTECT IN PLACE.11

EXISTING SIGN TO BE RELOCATED.12

6 CURB & GUTTER (TYP)

1

6 CURB & GUTTER (TYP)

6 CURB & GUTTER (TYP)

1 AC (TYP)

2 CURB (TYP)

3GUTTER (TYP)
2 CURB (TYP)

3GUTTER (TYP)

2 CURB (TYP)

4 SIDEWALK (TYP)

5 CROSSWALK (TYP)

1 AC (TYP)

6 CURB & GUTTER (TYP)

6 CURB & GUTTER (TYP)

6 CURB & GUTTER (TYP)

5 CROSSWALK (TYP)

6CURB & GUTTER (TYP)

7 CURB (TYP)

7 CURB (TYP)

7 CURB (TYP)

9SIDEWALK (TYP)

6 CURB & GUTTER (TYP) 6 CURB & GUTTER (TYP)

7CURB (TYP)

7CURB (TYP)

7 CURB (TYP)

7 CURB (TYP)

7 CURB (TYP)

4 SIDEWALK/RAMP (TYP)

10 CURB RAMP (TYP)

10 CURB RAMP (TYP)

10 CURB RAMP (TYP)

10 CURB RAMP (TYP)

11CONC SWALE/INLET (TYP)

6CURB & GUTTER (TYP)
4 SIDEWALK/RAMP (TYP)

9SIDEWALK (TYP)

6CURB & GUTTER (TYP)

9 SIDEWALK (TYP)

12 SIGN

TOFR
O

M

1AC (TYP)

1AC (TYP)

END CURB REMOVAL AT PRC

3'

3'

APPROX. R/W

APPROX. R/W

APPROX. R/W
APPROX. R/W

APPROX. R/W

APPROX. R/W
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REMOVE EXISTING
PLATFORM
CURB AND 8"± THICK
SIDEWALK.

1

1

DEMOLITION LEGEND:

SAWCUT LINE (SEE SECTIONS FOR
ADDITIONAL SAWCUTTING)1

REMOVE/DISPOSE EXISTING AC/BASE

PHASE 1:
· REMOVE EXISTING PAVEMENT WITHIN THE LIMITS OF WORK.
· REPLACE AC PAVEMENT AS SHOWN ON PLANS. LET CURE 24 HOURS MIN.
· APPLY TEMPORARY STRIPING AND MARKING TO MATCH THE EXISTING

STRIPING, MARKING, AND LAYOUT PRIOR TO PERFORMANCE OF WORK HEREIN.
· ALLOWABLE WORK WINDOW IS 21 CONSECUTIVE CALENDAR DAYS.
· REMOVE TEMPORARY FENCE AND OPEN ALL 3 BAYS FOR TRAFFIC UNTIL START

OF PHASE 2.

PHASING NOTES:

PHASE 2 (30 DAYS AFTER COMPLETION OF ASPHALT PAVING):
· APPLY SEAL COAT PER PLANS. LET CURE 48 HOURS MIN.
· INSTALL PERMANENT STRIPING AND MARKING TO MATCH THE EXISTING STRIPING,

MARKING, AND LAYOUT PRIOR TO PERFORMANCE OF WORK HEREIN.
· ALLOWABLE WORK WINDOW IS 7 CALENDAR DAYS.

NOTE:

ONCE THE WORK HAS BEEN STARTED BY THE CONTRACTOR, THE WORK MUST
CONTINUE EVERY WORK DAY UNTIL THE PROJECT IS COMPLETE, EXCEPT 30 DAY
PERIOD BETWEEN PHASE 2 AND PHASE 3.

DEMOLITION NOTES:

REMOVE/DISPOSE EXISTING AC/BASE PER SECTIONS ON SHEET 7.

REMOVE/DISPOSE EXISTING CONCRETE CURB.

REMOVE/DISPOSE EXISTING CONCRETE GUTTER.

EXISTING CURB AND GUTTER TO REMAIN, PROTECT IN PLACE.

EXISTING PAVEMENT & STRIPING TO REMAIN, PROTECT IN PLACE.

NOTES:

1. SURVEY IS REQUIRED PRIOR TO DEMOLITION.
2. TEMP CHAIN LINK FENCE SHALL BE INSTALLED AS SHOWN ON SHEET 10, AND SHALL BE MAINTAINED DURING DEMOLITION.
3. VEHICULAR TRAFFIC SHALL NOT BE ALLOWED ON DEMOLITION UNTIL THE DAY FOLLOWING THE COMPLETION OF THE PAVEMENT

AND STRIPING INSTALLATIONS AND 48 HOURS MIN. AFTER THE SEAL COAT APPLICATION.

REMOVE/DISPOSE EXISTING CONCRETE CURB

REMOVE/DISPOSE EXISTING CONCRETE GUTTER

REMOVE/DISPOSE EXISTING CONCRETE SIDEWALK (4"±THICK)

REMOVE/DISPOSE EXISTING CONCRETE SIDEWALK/RAMP.

EXISTING SIDEWALK TO REMAIN, PROTECT IN PLACE.

1

2

3

4

5

6

8

9

REMOVE/DISPOSE EXISTING CONCRETE CROSSWALK (8"±THICK)

REMOVE/DISPOSE EXISTING CONCRETE CROSSWALK.

EXISTING CURB TO REMAIN, PROTECT IN PLACE.7

EXISTING CURB RAMP TO REMAIN, DETECTABLE WARNING @ ZERO CURB
CONDITIONS, PROTECT IN PLACE.

10

EXISTING CONC. SWALE & INLET TO REMAIN, PROTECT IN PLACE.11

EXISTING SIGN TO BE RELOCATED.12

1

1

6 CURB & GUTTER (TYP)

6 CURB & GUTTER (TYP)

6 CURB & GUTTER (TYP)

1 AC (TYP)

6 CURB & GUTTER (TYP)

7CURB (TYP)

7CURB (TYP)

6 CURB & GUTTER (TYP)2CURB (TYP) 7 CURB (TYP)

7 CURB (TYP)

6 CURB & GUTTER (TYP)

6CURB & GUTTER (TYP)

5CROSSWALK (TYP)

10 CURB RAMP (TYP)

10 CURB RAMP (TYP)

6 CURB & GUTTER (TYP)
7 CURB (TYP)

8 PAVEMENT & STRIPING (TYP)

4 SIDEWALK/RAMP (TYP)

3GUTTER (TYP)

REMOVE/RELOCATE
EXISTING BENCH AS
DIRECTED BY OCTA.

4SIDEWALK/RAMP (TYP)

9SIDEWALK (TYP)

12 SIGN

TO
FROM

2CURB (TYP)

1 AC (TYP)

END CURB REMOVAL AT PRC

3'

10'

10'

APPROX. R/W

APPROX. R/W

APPROX. R/W

APPROX. R/W

APPROX. R/W

2



ORANGETHORPE                                                                       AVENUE

FU
LL

ER
TO

N
 P

A
R

K
 A

N
D

 R
ID

E
AD

A A
CC

ES
S I

MP
RO

VE
ME

NT
S A

ND
 PA

VE
ME

NT
 RE

PL
AC

EM
EN

T

LIVIC

Exp. 3-31-22
No. 41795

JAM
ES S.  BLISS

A
D

A
 A

C
C

E
S

S
 &

 P
A

V
E

M
E

N
T

 
R

EP
LA

C
EM

EN
T 

PL
A

N

M
A

T
C

H
L

IN
E

 S
E

E
 S

H
E

E
T

 C
-0

2

LEGEND:

SAWCUT LINE (SEE SECTIONS FOR
ADDITIONAL SAWCUTTING)1

LIMITS OF PAVEMENT REPLACEMENT

PHASE 1:
· REMOVE EXISTING PAVEMENT WITHIN THE LIMITS OF WORK.
· REPLACE AC PAVEMENT AS SHOWN ON PLANS. LET CURE 24 HOURS MIN.
· APPLY TEMPORARY STRIPING AND MARKING TO MATCH THE EXISTING

STRIPING, MARKING, AND LAYOUT PRIOR TO PERFORMANCE OF WORK HEREIN.
· ALLOWABLE WORK WINDOW IS 21 CONSECUTIVE CALENDAR DAYS.
· REMOVE TEMPORARY FENCE AND OPEN ALL 3 BAYS FOR TRAFFIC UNTIL START

OF PHASE 2.

PHASING NOTES:

PHASE 2 (30 DAYS AFTER COMPLETION OF ASPHALT PAVING):
· APPLY SEAL COAT PER PLANS. LET CURE 48 HOURS MIN.
· INSTALL PERMANENT STRIPING AND MARKING TO MATCH THE EXISTING STRIPING,

MARKING, AND LAYOUT PRIOR TO PERFORMANCE OF WORK HEREIN.
· ALLOWABLE WORK WINDOW IS 7 CALENDAR DAYS.

NOTE:

ONCE THE WORK HAS BEEN STARTED BY THE CONTRACTOR, THE WORK MUST
CONTINUE EVERY WORK DAY UNTIL THE PROJECT IS COMPLETE, EXCEPT 30 DAY
PERIOD BETWEEN PHASE 2 AND PHASE 3.

CONSTRUCTION NOTES:

CONSTRUCT 0.35' AC OVER 0.5' CLASS II  AB, SEE SECTION ON SHEET 7.

TEMPORARY STRIPING AND MARKINGS. SEE PHASING NOTES.

SEAL COAT (TWO COATS, 30 DAYS AFTER COMPLETION OF ASPHALT
PAVING).

EXISTING CURB AND GUTTER, PROTECT IN PLACE.

EXISTING PAVEMENT & STRIPING TO REMAIN, PROTECT IN PLACE.

1

2

3

4

5

6

7

NOTES:

1. SURVEY IS REQUIRED PRIOR TO DEMOLITION.
2. FINISH GRADE SHALL MATCH EXISTING GRADE.
3. TEMP CHAIN LINK FENCE SHALL BE INSTALLED AS SHOWN ON SHEET 10, AND SHALL BE MAINTAINED DURING CONSTRUCTION.
4. VEHICULAR TRAFFIC SHALL NOT BE ALLOWED ON NEW PAVEMENT UNTIL THE DAY FOLLOWING THE COMPLETION OF THE

PAVEMENT AND STRIPING INSTALLATIONS AND 48 HOURS MIN. AFTER THE SEAL COAT APPLICATION.

EXISTING INLET TO  REMAIN, PROTECT IN PLACE.

THE CLEAR WIDTH OF SIDEWALK AND WALKS SHALL BE 4' MIN., CHANGE
IN LEVEL UP TO 14" MAY BE VERTICAL & WITHOUT EDGE TREATMENT.
CHANGES IN LEVEL BETWEEN 14" & 12" SHALL BE BEVELED WITH A SLOPE
NO GREATER THAN ONE UNIT VERTICAL IN 2 UNITS HORIZONTAL.
CHANGE IN LEVEL GREATER THAN 12" HIGH SHALL BE RAMPED, & SHALL
COMPLY WITH SECTIONS 11B-405 OR 11B-406. THE VERTICAL CLEARANCE
TO THE BOTTOM OF THE SIGN PANELS. SHALL BE 80" MIN.

5
        11

EXISTING CURB
RAMP TO REMAIN

1

1

BUS PLATFORM  

1
1

REMOVE EXISTING SIDEWALK.
CONSTRUCT NEW CURB RAMP
PER DETAIL "D" ON SHEET 8

1

1

1
1

REMOVE EXISTING CURB RAMP.
REPLACE WITH NEW CURB RAMP
PER DETAIL "C" ON SHEET 8

REMOVE EXISTING CURB RAMP.
REPLACE WITH NEW CURB RAMP
PER DETAIL "B" ON SHEET 8

1

REMOVE EXISTING CURB RAMP.
REPLACE WITH NEW CURB RAMP
PER DETAIL "A" ON SHEET 8

EXISTING CURB
RAMP TO REMAIN

6

4

4

4

4

4

4

EXISTING SIDEWALK TO REMAIN

APPROX. R/W

APPROX. R/W

APPROX. R/W
APPROX. R/W

APPROX. R/W

APPROX. R/W

EXISTING CURB RAMP &
DETECTABLE WARNINGS
AT ZERO CURB HEIGHT
CONDITIONS, TO REMAIN

EXISTING CURB RAMP &
DETECTABLE WARNINGS
AT ZERO CURB HEIGHT
CONDITIONS, TO REMAIN

EXISTING BUS STOP SHELTERS
AND BUS LOADING ZONES
TO REMAIN

ACCESSIBLE PATH OF TRAVEL.
SEE NOTE        BELOW.7



ORANGETHORPE                                                                       AVENUE
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REMOVE EXISTING CURB RAMP.
REPLACE WITH NEW CURB RAMP
PER DETAIL "F" ON SHEET 8

REMOVE EXISTING CURB RAMP.
REPLACE WITH NEW CURB RAMP
PER DETAIL "G" ON SHEET 8

REMOVE EXISTING CURB RAMP.
REPLACE WITH NEW CURB RAMP
PER DETAIL "H" ON SHEET 8
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LEGEND:

SAWCUT LINE (SEE SECTIONS FOR
ADDITIONAL SAWCUTTING)1

LIMITS OF PAVEMENT REPLACEMENT

PHASE 1:
· REMOVE EXISTING PAVEMENT WITHIN THE LIMITS OF WORK.
· REPLACE AC PAVEMENT AS SHOWN ON PLANS. LET CURE 24 HOURS MIN.
· APPLY TEMPORARY STRIPING AND MARKING TO MATCH THE EXISTING

STRIPING, MARKING, AND LAYOUT PRIOR TO PERFORMANCE OF WORK HEREIN.
· ALLOWABLE WORK WINDOW IS 21 CONSECUTIVE CALENDAR DAYS.
· REMOVE TEMPORARY FENCE AND OPEN ALL 3 BAYS FOR TRAFFIC UNTIL START

OF PHASE 2.

PHASING NOTES:

PHASE 2 (30 DAYS AFTER COMPLETION OF ASPHALT PAVING):
· APPLY SEAL COAT PER PLANS. LET CURE 48 HOURS MIN.
· INSTALL PERMANENT STRIPING AND MARKING TO MATCH THE EXISTING STRIPING,

MARKING, AND LAYOUT PRIOR TO PERFORMANCE OF WORK HEREIN.
· ALLOWABLE WORK WINDOW IS 7 CALENDAR DAYS.

NOTE:

ONCE THE WORK HAS BEEN STARTED BY THE CONTRACTOR, THE WORK MUST
CONTINUE EVERY WORK DAY UNTIL THE PROJECT IS COMPLETE, EXCEPT 30 DAY
PERIOD BETWEEN PHASE 2 AND PHASE 3.

CONSTRUCTION NOTES:

CONSTRUCT 0.35' AC OVER 0.5' CLASS II  AB, SEE SECTION ON SHEET 7.

TEMPORARY STRIPING AND MARKINGS. SEE PHASING NOTES.

SEAL COAT (TWO COATS, 30 DAYS AFTER COMPLETION OF ASPHALT
PAVING).

EXISTING CURB AND GUTTER, PROTECT IN PLACE.

EXISTING PAVEMENT & STRIPING TO REMAIN, PROTECT IN PLACE.

1

2

3

4

5

6

7

NOTES:

1. SURVEY IS REQUIRED PRIOR TO DEMOLITION.
2. FINISH GRADE SHALL MATCH EXISTING GRADE.
3. TEMP CHAIN LINK FENCE SHALL BE INSTALLED AS SHOWN ON SHEET 10, AND SHALL BE MAINTAINED DURING CONSTRUCTION.
4. VEHICULAR TRAFFIC SHALL NOT BE ALLOWED ON NEW PAVEMENT UNTIL THE DAY FOLLOWING THE COMPLETION OF THE

PAVEMENT AND STRIPING INSTALLATIONS AND 48 HOURS MIN. AFTER THE SEAL COAT APPLICATION.

EXISTING INLET TO  REMAIN, PROTECT IN PLACE.

THE CLEAR WIDTH OF SIDEWALK AND WALKS SHALL BE 4' MIN., CHANGE
IN LEVEL UP TO 14" MAY BE VERTICAL & WITHOUT EDGE TREATMENT.
CHANGES IN LEVEL BETWEEN 14" & 12" SHALL BE BEVELED WITH A SLOPE
NO GREATER THAN ONE UNIT VERTICAL IN 2 UNITS HORIZONTAL.
CHANGE IN LEVEL GREATER THAN 12" HIGH SHALL BE RAMPED, & SHALL
COMPLY WITH SECTIONS 11B-405 OR 11B-406. THE VERTICAL CLEARANCE
TO THE BOTTOM OF THE SIGN PANELS. SHALL BE 80" MIN.

6
        11

REMOVE EXISTING PLATFORM
CURB/SIDEWALK. CONSTRUCT
NEW CURB RAMP PER DETAIL "E"
ON SHEET 8

1

1

1

1

1

EXISTING CURB
RAMP TO REMAIN

1

1

1

4

4

4

4

APPROX. R/W

APPROX. R/W

APPROX. R/W

APPROX. R/W

APPROX. R/W

EXISTING CURB RAMP &
DETECTABLE WARNINGS
AT ZERO CURB HEIGHT
CONDITIONS, TO REMAIN

EXISTING SIDEWALK TO REMAIN

ACCESSIBLE PATH OF
TRAVEL. SEE NOTE
BELOW. 7

EXISTING PASSENGER
LOADING/UNLOADING
ZONE TO REMAIN

EXISTING BUS STOP SHELTERS
AND BUS LOADING ZONES
TO REMAIN
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PAVEMENT RECONSTRUCTION SECTION
NTS

MOISTURE CONDITION & COMPACT
EXISTING BASE OR SUBGRADE TO
95% MIN. RELATIVE COMPACTION
PER ASTM D-1557, TYP.

REMOVE 0.85' OF EXISTING
AC, BASE AND SUBGRADE, TYP.
(ENTIRE STRUCTURAL SECTION
TO BE REMOVED)

CONSTRUCT 0.35' AC OVER 0.50' MIN. CLASS II
AGGREGATE BASE, TYP. COMPACT NEW BASE TO
95% RELATIVE COMPACTION PER ASTM D-1557.

S
A

W
C

U
T

 L
IN

E

SCALE: 1"=10'

PAVEMENT RECONSTRUCTION SECTION
NTS

MOISTURE CONDITION & COMPACT
EXISTING BASE OR SUBGRADE TO
95% MIN. RELATIVE COMPACTION
PER ASTM D-1557, TYP.

REMOVE 0.85' OF EXISTING
AC, BASE AND SUBGRADE, TYP.
(ENTIRE STRUCTURAL SECTION
TO BE REMOVED)

CONSTRUCT 0.35' AC OVER 0.50' MIN.
CLASS II AGGREGATE BASE, TYP.
COMPACT NEW BASE TO 95% RELATIVE
COMPACTION PER ASTM D-1557.

S
A

W
C

U
T

 L
IN

E

PAVEMENT RECONSTRUCTION SECTION
NTS

FULLERTON PARK AND RIDE TYPICAL ACCESSIBLE STALL DIMENSIONS

S
A

W
C

U
T

 L
IN

E

EXIST. CONCRETE
ISLAND PAVEMENT
TO REMAIN

S
A

W
C

U
T

 L
IN

E

EXIST. CONCRETE
ISLAND PAVEMENT
TO REMAIN

EXIST CURB
TO REMAIN

MOISTURE CONDITION & COMPACT
EXISTING BASE OR SUBGRADE TO
95% MIN. RELATIVE COMPACTION

PER ASTM D-1557, TYP.

REMOVE 0.85' OF
EXISTING

AC, BASE AND
SUBGRADE, TYP.

CONSTRUCT 0.35' AC OVER
0.50' MIN. CLASS II

AGGREGATE BASE, TYP.
COMPACT NEW BASE TO 95%
RELATIVE COMPACTION PER

ASTM D-1557.

MOISTURE CONDITION &
COMPACT EXISTING BASE

OR SUBGRADE TO 95% MIN.
RELATIVE COMPACTION
PER ASTM D-1557, TYP.

REMOVE 0.85' OF
EXISTING

AC, BASE AND
SUBGRADE, TYP.

(ENTIRE STRUCTURAL
SECTION TO BE

REMOVED)

CONSTRUCT 0.35' AC OVER 0.50'
MIN. CLASS II AGGREGATE
BASE, TYP. COMPACT NEW

BASE TO 95% RELATIVE
COMPACTION PER ASTM

D-1557.

-

B

-

A

-

C

S
A

W
C

U
T

 L
IN

E

MOISTURE CONDITION & COMPACT
EXISTING BASE OR SUBGRADE TO
95% MIN. RELATIVE COMPACTION
PER ASTM D-1557, TYP.

F
A

C
E

O
F

 C
U

R
B

&
 G

U
T

T
E

R

REMOVE 0.85' OF
EXISTING AC, BASE AND
SUBGRADE, TYP.

CONSTRUCT 0.35' AC OVER 0.50' MIN.
CLASS II AGGREGATE BASE, TYP.
COMPACT NEW BASE TO 95% RELATIVE
COMPACTION PER ASTM D-1557.

BUS
PLATFORM

7
        11

3' (TYP)

5'

(T
Y

P
)

45°

2
3
'

4
'

EXIST FACE OF CURB AT ISLAND

EXIST LIP OF GUTTER

1
4

' M
IN

EXIST FACE OF CURB AT PLATFORM

F
A

C
E

O
F

 C
U

R
B

&
 G

U
T

T
E

R

F
A

C
E

O
F

 C
U

R
B

&
 G

U
T

T
E

R

EXISTING CURB &
GUTTER TO REMAIN

EXIST CURB
TO REMAIN

F
A

C
E

O
F

 C
U

R
B

&
 G

U
T

T
E

R

F
A

C
E

O
F

 C
U

R
B

&
 G

U
T

T
E

R

EXISTING CURB &
GUTTER TO REMAIN

F
A

C
E

O
F

 C
U

R
B

&
 G

U
T

T
E

R

18
' (

TYP)

9' (TYP)

(T
Y

P
)

45°

18
'

12' (TYP)

(TYP

5'(TYP

REMOVE EXISTING ADA STALL SIGNS.
PATCH ISLAND PAVING AS NEEDED.
REPLACE WITH NEW SIGNS TO ALIGN WITH
CENTER OF NEW ADA PARKING STALLS AT
LOCATION SHOWN (TYP).  SEE SIGN DETAIL

18
'

VAN

VAN

CAR

CAR

CAR

2
5

'
4
'

1
4
' M

IN

3' (TYP)

PAVEMENT RECONSTRUCTION SECTION
NTS

S
A

W
C

U
T

 L
IN

E

REMOVE & REPLACE
EXIST 4" THICK ISLAND
CONCRETE PAVEMENT

EXIST CURB
TO REMAIN

MOISTURE CONDITION & COMPACT
EXISTING BASE OR SUBGRADE TO
95% MIN. RELATIVE COMPACTION

PER ASTM D-1557, TYP.

REMOVE 0.85' OF
EXISTING

AC, BASE AND
SUBGRADE, TYP.

CONSTRUCT 0.35' AC OVER
0.50' MIN. CLASS II

AGGREGATE BASE, TYP.
COMPACT NEW BASE TO 95%
RELATIVE COMPACTION PER

ASTM D-1557.

-

D

S
A

W
C

U
T

 L
IN

E

MOISTURE CONDITION & COMPACT
EXISTING BASE OR SUBGRADE TO
95% MIN. RELATIVE COMPACTION
PER ASTM D-1557, TYP.

F
A

C
E

O
F

 C
U

R
B

&
 G

U
T

T
E

R

REMOVE 0.85' OF
EXISTING AC, BASE AND
SUBGRADE, TYP.

CONSTRUCT 0.35' AC OVER 0.50' MIN.
CLASS II AGGREGATE BASE, TYP.
COMPACT NEW BASE TO 95% RELATIVE
COMPACTION PER ASTM D-1557.

BUS
PLATFORM

F
A

C
E

O
F

 C
U

R
B

&
 G

U
T

T
E

R

F
A

C
E

 O
F

E
X

IS
T

 C
U

R
B

&
 G

U
T

T
E

R

EXISTING CURB &
GUTTER TO REMAIN

REMOVE/REPLACE
EXIST CURB & GUTTER

2'

CONSTRUCT NEW
CURB & GUTTER

9' (TYP)

9' (TYP)

5'(TYP

12' (TYP)

5'(TYP



1.7%

6.
0%

1.7%

0.
4%

LG: 94.33

JOIN EXIST
LG: 94.29

TC/FS: 94.37

TC/FS: 94.44

FS: 94.95

FS: 94.89

FS: 94.89

TC/FS: 94.91

FS: 94.89

TC: 94.98
FS :94.48

TC: 94.83
FS :94.33

JOIN EXIST
TC: 94.79
FS :94.29

JOIN EXIST
TC: 95.15
FS :94.65

5.9%

17

18

19

8.
0'

1

2

4

6

7.8%

1.5%

1.7%

1.7%

LG: 94.45

FL: 94.29

FS: 94.47
FS: 94.58

JOIN EXIST
TC: 95.30
FS :94.80

JOIN EXIST
TC: 95.00
FS :94.50

8.5%

FS: 95.40

FS: 95.44

FS: 95.30

FS: 95.42

FS: 95.38

FS: 95.32

FS: 95.36

TC/FS: 94.62

TC/FS: 94.66 TC: 95.25
FS :94.75

TC: 95.06
FS :94.56

20

21

9.0'

1.4%

4.
3% 5

1

1

3

4

4

FS: 93.56

JOIN EXIST
FS: 93.52

JOIN EXIST
TC: 93.60
FS :93.10

TC: 93.53
FS :93.03

TC/FS: 93.00

TC: 93.14
FS :92.64

JOIN EXIST
TC: 93.34

JOIN EXIST
LG: 92.79

LG: 92.81

FL: 92.71
FS: 93.04 FS: 93.12

1.5%

6
.4

%2.5%

0
.9

% FS: 93.52

7.2%

1.1%

7.9%

TC/FS: 93.03

FS: 93.49

FL: 92.50

FL: 92.53

FL: 92.58

JOIN EXIST
FS: 93.53

2

1 3

7
.7

'

26
27

28

3

4

1

2

6

5'

3
'

4'

TC/FS: 93.14TC/FS: 93.07

FS: 93.70

FS: 93.74
FS: 93.68FS: 93.64

JOIN EXIST
TC: 93.68
FS :93.18JOIN EXIST

TC: 93.52
FS :93.02

JOIN EXIST
LG: 92.98

8.6%

5.
9% 7
.8

%
1
.0

%

1.8%

4 5

7
.0

'

5

1
1

4

3
'

JOIN EXIST
LG: 93.15

JOIN EXIST
TC: 93.68
FS :93.18

JOIN EXIST
TC: 93.82
FS :93.32

FS: 93.80
FS: 93.74

FS: 93.76
FS: 93.70

TC/FS: 93.32TC/FS: 93.26

FS: 93.39
FS: 93.30

FL: 93.14LG: 93.26

1.6%4.0%
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6
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%
1

.0
%

5.5%

8.
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6

7

7
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'

3
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1
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4

3

JOIN EXIST
TC: 94.68
FS :94.18

JOIN EXIST
TC: 94.67
FS :94.17 JOIN EXIST

FS: 94.29

JOIN EXIST
FS: 94.25

FS: 94.61FS: 94.57

FS: 94.57

TC: 94.36
FS :93.86

TC: 94.53
FS :94.03

TC/FS: 94.11

TC/FS: 94.15

FS: 94.83

FS: 94.81

FS: 94.85

FS: 94.81

TC: 94.36
FS :93.86

TC: 94.73
FS :94.23

FS: 94.80

5.
9%

1.
0%

0.7% 6.7%

8

9

10

11

12

13

14

7.
0'

7.0'

TC: 94.52
FS :94.02

6.0%

6.8%

6

5

1

1

1

4

3'

8
.3

%
 M

A
X

10% MAX 10% MAX

JOIN EXIST
TC AND FS

JOIN EXIST
ELEVATION

JOIN EXIST
ELEVATION

JOIN EXIST
TC AND FS

4.0'5.0' 5.0'

1
1
.0

'

1516

2

7

5
.5

%

JOIN EXIST
LG: 94.63

JOIN EXIST
TC: 95.35
FS :94.85

JOIN EXIST
TC: 95.10
FS :94.60

6.
4%

5.1%

FS: 95.18
FS: 95.10

TC/FS: 94.77TC/FS: 94.71

22

23

24

25

7
.0

'

1.5%

5

1

1

3
'

POINT TABLE

POINT #

1

2

3

4

5

6

7

8

9

10

11

12

13

NORTHING

2260478.34

2260473.98

2260482.24

2260429.06

2260428.95

2260410.12

2260410.00

2260415.23

2260398.67

2260392.03

2260409.00

2260413.50

2260413.67

EASTING

6036105.43

6036116.05

6036119.16

6036105.14

6036118.14

6036104.97

6036117.97

6036412.79

6036412.79

6036428.60

6036445.91

6036445.91

6036428.55

14

15

16

17

18

19

20

21

22

23

24

25

2260415.23

2260371.85

2260372.01

2260483.05

2260474.57

2260473.75

2260433.55

2260414.75

2260409.51

2260406.62

2260404.60

2260409.05

6036428.57

6036673.86

6036659.86

6036718.42

6036718.33

6036732.34

6036734.30

6036717.69

6036718.00

6036718.43

6036728.58

6036731.26

26           2260482.74      6036111.19

27           2260482.73      6036114.47

28           2260488.41       6036111.47
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C
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R
B

 R
A
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 D
E
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A
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S

CURB RAMP DETAIL
SCALE: 1"=5' -

A

CURB RAMP DETAIL
SCALE: 1"=5' -

B

CURB RAMP DETAIL
SCALE: 1"=5' -

C

CURB RAMP DETAIL
SCALE: 1"=5' -

D

CURB RAMP DETAIL
SCALE: 1"=5' -

E

CURB RAMP DETAIL
SCALE: 1"=5' -

F

CURB RAMP DETAIL
SCALE: 1"=5' -

G

CURB RAMP DETAIL
SCALE: 1"=5' -

H

8
        11

HORIZONTAL CONTROL

CONSTRUCT 6" CONCRETE CURB TYPE B-1 PER COF
STD NO. 120.

CONSTRUCT 6" CONCRETE CURB AND GUTTER TYPE
A PER COF STD NO. 120.

CONSTRUCT (MODIFIED PER PLAN) CROSS GUTTER
AND RETURN SPANDREL PER COF STD NO. 108.

CONSTRUCT SIDEWALK PER COF STD NO. 122.

CONSTRUCT SIDEWALK ACCESS RAMP TYPE A
(MODIFIED PER PLAN) PER COF STD NO. 124.

CONSTRUCT ALLEY TYPE SIDEWALK ACCESS RAMP
(MODIFIED PER PLAN) PER COF STD NO. 125.

CONSTRUCT MODIFIED SIDEWALK ACCESS RAMP
(MODIFIED PER PLAN)

1

2

3

4

5

6

CONSTRUCTION NOTES

7

BASIS OF COORDINATES

THE COORDINATES SHOWN HEREON ARE BASED UPON THE CALIFORNIA COORDINATE SYSTEM OF 1983,
CCS83, ZONE 6, (EPOCH 1991.35) IN ACCORDANCE WITH THE CALIFORNIA PUBLIC RESOURCES CODE
SECTIONS 8801-8819; SAID COORDINATES ARE BASED LOCALLY UPON FIELD-OBSERVED TIES TO THE
FOLLOWING CALIFORNIA SPATIAL REFERENCE NETWORK, OR EQUIVALENT STATIONS:

REFERENCED CALIFORNIA SPATIAL REFERENCE CENTER CONTROL STATIONS CONNECTED
STATION                NAME                 NORTHING (FT)   EASTING (FT)       ELLIPSE    SOURCE    PUBLISHED
                                                                                                                           HEIGHT                       ACCURACY
BLSA          'BOLSA CHICA CHAN     33-47-58.32542   118-1-43.16991                   OCS GPS 
CCCS         'CARBON CREEK CON    33-51-45.84314   117-51-53.72640                 OCS GPS 
SNHS         'SONORA HIGH SCHO   33-55-38.38315   117-55-42.99266                 OCS GPS 

3'

3'
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SCALE: 1"=20'

PAVEMENT RESTRIPING PLAN

STRIPING NOTES:

FINAL STRIPING AND MARKINGS (TWO COATS, SECOND COAT SHALL
CONTAIN REFLECTIVE GLASS BEADS).1

2

3

4

5

6

PAINT WHITE "COMPACT" WITH 4" TALL x 4" WIDE LETTERS.

7

PAINT 4" WIDE BLUE DIAGONAL STRIPES AT 3' ON CENTER.

8

 PAINT 4" WIDE WHITE PARKING STALL STRIPE.

 PAINT 4" WIDE BLUE ADA PARKING STALL OR PATH OF TRAVEL STRIPE.

 PAINT INTERNATIONAL HANDICAP PARKING STALL SYMBOL.

     ARROW  MARKINGS SHALL BE TYPE I 10' ARROW AND TYPE IV (LEFT OR
RIGHT) ARROWS PER CALTRANS STD PLAN A24A. LOCATIONS OF ARROW
MARKINGS SHALL MATCH EXISTING.

9
        11

SEE SHEET 8 FOR NEW CURB RAMP
IMPROVEMENTS

SEE SHEET 8 FOR NEW CURB
RAMP IMPROVEMENTS

SEE SHEET 8 FOR NEW CURB
RAMP IMPROVEMENTS

PAINT WHITE CONTINENTAL CROSSWALK STRIPING PER DETAIL THIS
PAGE.

8

8

2

1

2

1

2

1

M
A
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E
E
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H
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E
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E
E

 A
B

O
V

E
 L

E
F

T

9

2

1

9'
(TYP)

19
' (

TY
P)

5'
(TYP)

4(TYP)

3(TYP)

6(TYP)

EXISTING 4' MIN ADA POT
STRIPING TO REMAIN

EXISTING ADA POT
STRIPING TO REMAIN

9

M
A

T
C

H
L
IN

E
 S

E
E

 B
E

L
O

W
 R

IG
H

T

M
A

T
C

H
L
IN

E
 S

E
E

 A
B

O
V

E
 R

IG
H

T

SEE SHEET 8 FOR NEW CURB
RAMP IMPROVEMENTS

SEE SHEET 8 FOR NEW CURB
RAMP IMPROVEMENTS

8

PAINT FACE AND TOP OF CURB RED FOR NO PARKING

9

     PAINT 4" WIDE BLUE PATH OF TRAVEL STRIPING WITH 4" WIDE BLUE
DIAGONAL STRIPES AT 3' ON CENTER.9

10  INSTALL WHEEL STOP PER DETAIL 3 ON SHEET 10.

11   PAINT 8" WIDE YELLOW STRIPE FOR LOADING/UNLODAING ZONE.

12   REMOVE CONFLICTING STRIPING BY SANDBLASTING, (TYP).

12(TYP)

10 (TYP)9 (TYP)

4 (TYP)3 (TYP)

10(TYP)

6(TYP)

REPAINT ARROW

11
3 (TYP)

4(TYP)

13 (TYP)

14 (TYP)

REMOVE EXISTING ADA PARKING STALL SIGN.   PATCH ISLAND
PAVEVEMENT AS NEEDED.

13

REMOVE EXISTING ADA STALL STRIPING AND SYMBOLS BY
SANDBLASTING.  RESTRIPE STALLS WITH 4" WIDE WIDE STRIPES.

14

1 2

8

7

2
(TYP)

7

2
(TYP)

2'

TYPICAL CONTINENTAL
CROSSWALK MARKING
                                                    NTS

3'

1
0

'

RAMP (TYP)

CENTER
OF BARS

CENTER
OF RAMP

12" MIN.

1. CONTINENTAL CROSSWALK MARKINGS SHALL BE ALIGNED
PARALLEL TO THE DIRECTION OF VEHICULAR TRAVEL.

2. MARKED CROSSWALKS SHOULD BE A MINIMUM OF 10 FEET IN
          WIDTH. PLACEMENT OF CONTINENTAL CROSSWALK SHALL
          COMPLY WITH ACCESSIBILITY REGULATIONS PER THE MOST
          RECENT VERSION AMERICANS WITH DISABILITIES ACT (ADA)
          STANDARDS.

3. CONTINENTAL CROSSWALK BARS SHALL BE UNIFORM WITHIN
          THE SAME CROSSING. NO PARTIAL BARS SHALL BE INSTALLED.

4. CROSSWALK MARKINGS SHALL BE CALIFORNIA MANUAL ON
UNIFORM TRAFFIC CONTROL DEVICES (CA-MUTCD)
RETROREFLECTIVITY AND SKID RESISTANT.

GENERAL NOTES:

LEGEND:

CURB AND GUTTER

CROSSWALK BAR (24" WIDE)

13 (TYP)

APPROX. R/W

APPROX. R/W

APPROX. R/W

12'
VAN SPACE

VAN SPACE

HANDICAPPED
PARKING ONLY
SIGN.  SEE DETAIL
ON SHET 7, (TYP)

HANDICAPPED PARKING ONLY
SIGN.  SEE DETAIL ON SHET 7, (TYP)

REMOVE EXISTING UNAUTHORIZED
VEHICLE TOW AWAY SIGN PANEL
AND REPLACE WITH NEW PANEL ON
EXISTING POST. SEE TOW AWAY
SIGN DETAIL 2 ON SHEET 10.

REMOVE EXISTING UNAUTHORIZED
VEHICLE TOW AWAY SIGN PANEL
AND REPLACE WITH NEW PANEL ON
EXISTING POST. SEE TOW AWAY
SIGN DETAIL 2 ON SHEET 10.

PAINT "PASSENGER LOADING/UNLOADING ZONE"
WITH 8" TALL YELLOW LETTERS.

EXISTING 8" YELLOW STRIPE FOR
LOADING/UNLOADING ZONE TO
REMAIN

11

PASSENGER LOADING/UNLOADING ZONE

PAINT "NO PARKING" WITH 12" TALL WHITE LETTER.15

15 (TYP)
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D
E

T
A
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S

2"

2
.5

"
1

2
"

6'-0"

POT STRIPE
PROVIDE HOLE
FOR DOWELS

36" LONG OR
APPROVED EQUAL 2 - #3
REBARS

AC SURFACE

EPOXY

2 - #4 DOWELS,
EACH 12" FROM END

WHEEL STOP DETAIL
NTS

WHEEL STOP (TYP)

3

10
        11

2'
-0

"

HIGH STRENGTH PRE-CAST
WHEEL STOP1. STRUCTURAL STEEL

TUBING USED FOR  POST
& SLEEVES SHALL BE
GALVANIZED 12 GAUGE
COLD ROLLED STEEL, OF
THE NOMINAL
DIMENSIONS SHOWN
HEREON SHOWN
HEREON AND MEET THE
REQUIREMENTS OF
ASTM A653.

2. GALVANIZING SHALL BE
PER ASTM A653. POST &
SLEEVE SHALL HAVE 716"
DIA. HOLE SPACED. 1"
O.C. 18" & ± 18" & SHALL
HAVENO MORE
VARIATION IN
STRAIGHTNESS THAN 116"
IN 3'. POSTS SHALL BE
SQUARE WITHIN  ± 0.014",
HAVE TWIST NO
GREATER THAN 0.62" IN 3'
& HAVE CORNER RADI OF
5

32" ± 164".
3. THE SIGN SHALL BE

MOUNTED ON POSTS IN
ACCORDANCE WITH
SECTION 56, "SIGNS" OF
THE STATE STANDARD
SPECIFICATIONS. ALL
FASTENING HARDWARE
IS TO BE PROVIDE BY
THE CONTRACTOR.

4. MAXIMUM SIGN SIZE 5.2
SQ. FT.

5. TO AVOID CONCRETE
INTRUSION IN THE POST
HOLES, ALL METAL IN
CONTACT WITH
CONCRETE SHALL BE
WRAPPED IN 10 MIL
POLYETHYLENE
WRAPPING TAPE WITH
EACH WRAP OF TAPE TO
OVERLAP THE PREVIOUS
WRAP BY 13 THE WITH OF
THE TAPE (INCLUDING
THE BOTTOM).

NOTS:

DETAIL
NTS

RIVET SPECIFICATION
DIMENSION:  3 8" DIA. SHANK
                       7 8" DIA. HEAD
GRIP RANGE: 0.200-0.356

FINISH: ELECTRO-GALVANIZE
              ASTM-B-633
              TYPE III SCI

ROUNDED
CONCRETE

6"SCH. 80 GALV
STEEL PIPE FILL
WITH 470-C-2000
CONCRETE AND
PAINTED YELLOW

470-C-2000
CONCRETE

18"
DIAMETER

6
"

4
.5

'
3

'

1 3 4"x 1 3 4"
12 GAUGE POST 2

"
M

IN
.

STANDARD "VAN
ACCESSIBLE" SIGN
(WHERE
APPLICABLE)
SEE DETAIL AT
RIGHT

SLOPE TO DRAIN
AT 1% (TYP)

4
'

3/8" RIVET (TYP)

TOP OF AC
PAVEMENT

STANDARD
HANDICAPPED
PARKING ONLY SIGN
WITH "MINIMUM FINE
$250".  SEE DETAIL AT
RIGHT

 DETAIL
NTS

4
-

7
' T

O
 B

O
T

T
O

M
 O

F
 L

O
W

E
S

T
 S

IG
N

 P
A

N
E

L

PARKING
ONLY

MINIMUM
FINE $ 250

1'-0"1
2
"

2
'-0

"

1 14"

2"
 3 4"

2"

1
2"3"

3"

1
2"

1"

SINGLE SIGN

VAN
ACCESSIBLE

1'-0"

9
"

2"

2" 1"

2"

2"

NOTES:
1. SIGNS SHALL BE CONSTRUCTED ON MINIMUM 116" THICK ALUMINUM.
2. COLORS:
        PARKING SIGNS:  BACKGROUND - BLUE (RETROREFLECTIVE)
                                       BORDER, TEXT, AND SYMBOL - WHITE (RETROREFLECTIVE)
        TOW AWAY SIGN: BACKGROUND - WHITE (RETROREFLECTIVE)
                                        BORDER AND LEGEND - BLACK
3.  FONTS:  SAN SERIF CLEARVIEW, 1" MIN LETTER HEIGHT.
4. THE BOTTOM OF THE LOWEST SIGN SHALL BE AT LEAST 7'-0" OR HIGHER
        TO THE WALKING SURFACE OR 5'-0" IF INSTALLED ON A WALL.

SIGN DETAIL
NTS

1 1/2"
RADIUS

UNAUTHORIZED VEHICLES PARKED IN
DESIGNATED ACCESSIBLE SPACES
NOT DISPLAYING DISTINGUISHING
PLACARDS OR SPECIAL LICENSE

PLATES ISSUED FOR PERSONS WITH
DISABILITIES WILL BE TOWED AWAY

AT OWNER'S EXPENSE

TOWED VEHICLES MAY BE RECLAIMED AT THE
POLICE DEPARTMENT

BY TELEPHONING 714-738-6800

1
0

"

1
'-1

0
"

1
"

7
"

1
2"

TYP

1"
TYP

2"

2"

1'-5"

1 1/2"
RADIUS

TOW-AWY SIGN

3/8" 5/8"

8
"

VAN SIGN

TRUNCATED DOME PANELS SHALL YELLOW COLOR
AS APPROVED BY THE ENGINEER OF RECORD.

2
-

1
-

-



ORANGETHORPE                                                                                                                                                                                                            AVENUE
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CONSTRUCTION PHASE 1
                      SCALE: 1" = 50'
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CONSTRUCTION PHASE 2
                      SCALE: 1" = 50'

CONSTRUCTION PHASE 3
                     SCALE: 1" = 50'

PHASE 1: (PHASE 1)
      INSTALL TEMPORARY FENCING AS SHOWN.
      REMOVE EXISTING PAVEMENT WITHIN THE LIMITS OF WORK.
      REPLACE AC PAVEMENT AS SHOWN ON PLANS. LET CURE 24 HOURS MIN.
      APPLY TEMPORARY STRIPING AND MARKING.
      RELOCATE TEMPORARY FENCING FOR PHASE 2 AS SHOWN.
      OPEN PHASE 1 AREA FOR USE.

PHASING NOTES:

PHASE 3: (30 DAYS AFTER COMPLETION OF ASPHALT PAVING IN PHASE1 & PHASE 2)
      APPLY SEAL COAT TO ALL NEWLY PAVED AREAS IN PHASE 1 AND 2 PER PLANS.
      LET CURE 48 HOURS MIN.
      INSTALL PERMANENT STRIPING AND MARKING AS SHOWN HEREON.
      CONTRACTOR TO SUBMIT PROPOSED PHASING OF THIS WORK FOR OCTA
      APPROVAL.

PHASE 2: (PHASE 2)
      INSTALL TEMPORAY FENCING AS SHOWN.
      REMOVE EXISTING PAVEMENT WITHIN THE LIMITS OF WORK.
      REPLACE AC PAVEMENT AS SHOWN ON PLANS. LET CURE 24 HOURS MIN.
      APPLY TEMPORARY STRIPING AND MARKING.
      RELOCATE TEMPORARY FENCING FOR PHASE 3 AS SHOWN.
      OPEN PHASE 2 AREA FOR USE.

INSTALL TEMPORARY CHAIN LINK
FENCING AROUND WORK AREA (TYP).

INSTALL TEMPORARY CHAIN LINK
FENCING AROUND WORK AREA (TYP).

PARKING AREAS FOR PHASE 1 AND PHASE 2 SHALL NOT BE CLOSED AT A TIME. DURING
CONSTRUCTION OF PROJECT ONE AREA SHALL BE OPENED FOR TRAFFIC WHILE
CONTRACTOR IS PERFORMING WORK ON THE OTHER AREA.

TENTATIVE FENCED TEMP
STORAGE/LAYDOWN AREA

APPROX. R/W
APPROX. R/W APPROX. R/W

APPROX. R/W

RAPPROX. R/W APPROX. R/W

APPROX. R/W
APPROX. R/W APPROX. R/W

APPROX. R/W

RAPPROX. R/W APPROX. R/W

APPROX. R/W
APPROX. R/W

APPROX. R/W

RAPPROX. R/W
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BID DOCUMENT SUBMISSION CHECKLIST 

IFB NO._______________ 

PROJECT TITLE: _______________________________________ 

The Orange County Transportation Authority has prepared this checklist as a reminder of the documents 
required to be submitted with the bid. These documents must be complete, fully executed, notarized where 
appropriate as required in the bid documents in order to render the bid responsive. 

THE FOLLOWING CHECKED DOCUMENTS MUST BE SUBMITTED WITH THE BID: 
General IFB Forms:  

 Bid Form – include all pages 1 through 4. 
All addenda must be acknowledged, signed, dated, corporate seal 

 Bid Security Form:   Bid Bond or Check (circle one) 
Correct bid number, signed, dated, notarized (bid bond) 

 Information Required of Bidder 
Provide all information, signed 

 Bidders Certificate of Compliance Regarding Workers Compensation Insurance 
Signed and dated 

 Bidders Certificate of Compliance Regarding State of California Business and Professions Code Section 
7028.15  
Signed, dated, notarized 

 List of Subcontractors (Exhibit D) 
License Number- address/ name should match that associated with License # on CSLB website, DIR Registration 
Number, Description of work (one subcontractor for each portion), Dollar amount and Bidders name at bottom of form 

 Status of Past and Present Contracts Form 
Signed, dated 

 Non-Collusion Declaration Form 
Signed, dated 

 Iran Contracting Act Certification Applicable (Bids over $1,000,000 only) 
Signed, dated, (select one option only) 

 
Federal Forms: 

 DBE Participation Commitment Form for each DBE Listed on the Participation Commitment Form 
Information required for all DBE subcontractors (no minimum dollar threshold), signed, dated 

 DBE Letter of Acknowledgment and Commitment  
Acknowledgement of scope of work and dollar value, signed and dated 

 Bidders Certificate Regarding “Buy America” Requirements (bids over $150,000 only)  
Signed, dated. (Select one option only) 

 Certification of Restrictions on Lobbying (bids over $100,000)  
Signed, dated 

 Disclosure of Lobbying Activities 
Check box at top of the form if no reportable activities and complete Section 16 (signature, date, name, title and 
telephone number) 

 Disclosure of Lobbying Activities Continuation Sheet  
Use if additional space is required to complete information 

 
Signature on this Bid Document Submission Checklist is affirmation that items marked above are hereby submitted with the bid. 
I understand that failure to complete and/or submit any of the required documents may deem my bid non-responsive.  
___________________________________________   ___________________________________________ 
Authorized Signature      Print Name and Title 
 
___________________________________________   ___________________________________________ 
Firm Name       Date 

 
THE FOLLOWING DOCUMENTS ARE PART OF THE BID AND DUE NO LATER THAN 4:00 PM ON THE 2ND BUSINESS DAY 
AFTER THE BID DUE DATE. 
 

 Bidders List  
List all firms, DBE and non-DBE, that bid or were solicited for quotes 

 DBE Information - Good Faith Efforts  
Include all information to document and substantiate Good Faith Efforts 
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BID FORM 

The undersigned hereby proposes to perform all work for which a contract 
may be awarded and to furnish any and all plant, labor, services, material, 
tools, equipment, supplies, transportation, utilities, and all other items and 
facilities necessary therefore as required in the IFB 1-3294, “ADA 
ACCESS IMPROVEMENTS AND PARKING LOT PAVEMENT 
REPLACEMENT AT FULLERTON PARK AND RIDE”, and to do 
everything required therein; and further proposes that, if this bid is 
accepted, will contract in the form and manner stipulated to perform all the 
work in strict conformity therewith within the time limits set forth therein, 
and will accept as full payment therefore, the following price: 

 Total Lump Sum 
Description     Bid Amount 

 ____________________________  $  ________________  

A cashier's check/certified check/bid bond (circle applicable term) properly 
made payable to Orange County Transportation Authority, hereinafter 
designated as the Owner, for the sum of 
________________________________________________________ 
Dollars  
($ ________________________________________________________) 
which amount is not less than ten percent (10%) of the total amount of this 
bid, is attached hereto and is given as a guarantee that the undersigned 
will execute the Agreement and furnish the required bonds, “Guaranty” 
and “Certificate of Insurance”, if awarded the contract, and in case of 
failure to do so within the time provided, (a) the proceeds of said check 
shall be forfeited to the Authority; or (b) surety's liability to the Authority for 
forfeiture of the face amount of the bond shall be considered as 
established [circle (a) or (b)].  

The undersigned hereby represents that: 
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BID FORM, PAGE 2 

1. Bidder has thoroughly examined and become familiar with the work required and 
documents included under this IFB.  The bidder understands that the award of 
the contract, if it is awarded, will be based on the lowest total bid submitted by a 
responsive and responsible bidder, and further, that the amounts and the total on 
the Bid Form will be subject to verification by the Authority. 

 
2. By investigation at the site of the work and otherwise, it is satisfied as to the 

nature and location of the work and is fully informed as to all conditions and 
matters, which can in any way affect the work or the cost thereof. 

 
3. Bidder fully understands the scope of the work/specifications and has checked 

carefully all words and figures inserted in said Invitation For Bids (IFB) and 
further understands that the Authority will in no way be responsible for any errors 
or omissions in the preparation of this bid. Bidder further asserts that it is capable 
of performing quality work to meet Authority’s requirements. 

 
4. Bidder will execute the Agreement and furnish the required Performance and 

Payment Bonds, Guaranty and proof of insurance coverage within ten (10) 
calendar days after notice of acceptance of bid by the Authority; and further, that 
this bid may not be withdrawn for a period of 120 calendar days after the date set 
for the opening thereof, unless otherwise required by law.  If any bidder shall 
withdraw its bid within said period, the bidder shall be liable under the provisions 
of the Bid Security, or the bidder and the surety shall be liable under the Bid 
Bond, as the case may be. 

 
5. Bidder hereby certifies that this bid is genuine and not a sham or collusive or 

made in the interest or on behalf of any person not herein named, and the 
undersigned has not directly or indirectly induced or solicited any other bidder to 
put in a sham bid, or any other person, firm, or corporation to refrain from 
bidding; the undersigned has not in any manner sought by collusion to secure for 
himself an advantage over any other bidder. 

 
6. In conformance with current statutory requirements of Section 1860, et.  seq., of 

the Labor Code of the State of California, the bidder shall execute the document 
included in this IFB entitled "Bidder's Certificate of Compliance Regarding 
Workers' Compensation Insurance."  

 
7. Bidder hereby further certifies that each, and every representations made in this 

bid are true and correct and made under penalty of perjury. 
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BID FORM, PAGE 3 

8. Bidder shall permit the authorized representative of the Authority to inspect and 
audit all data and records of bidder relating to this bid, and if awarded a contract 
resulting from this bid, shall permit such inspection and audit of all data and 
records of bidder related to bidder's performance of such contract. 

 
9. Bidder does not employ anyone who is now, or for one (1) year immediately prior 

to the date of this offer was, a director, officer, member, or employee of the 
Orange County Transportation Authority.  The undersigned has not agreed to 
pay a fee contingent upon the award of a contract resulting from this bid to 
anyone who is now, or for one (1) year immediately prior to the date of this bid 
was, a director, officer, member, or employee of the Orange County 
Transportation Authority. No member of or delegate to the Congress of the 
United States shall be admitted to any share of the contract or to any benefit 
arising therefrom.  

10.  If awarded a contract resulting from this bid, bidder shall not discriminate against 
any employee or applicant for employment because of race, religion, color, sex, 
age or national origin.  The bidder shall take affirmative action to ensure that 
applicants are employed, and that employees are treated during their 
employment, without regard to their race, religion, color, sex, age or national 
origin.  Such actions shall include, but not be limited to the following: 
employment, upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship. 

11.  If awarded a contract resulting from this bid, bidder will cooperate with the   
Authority in meeting commitments and goals with regard to the maximum 
utilization of DBE firms and will use its best efforts to ensure that DBE firms shall 
have the maximum practicable opportunity to compete for subcontract work 
under such contract. 

12.  Bid will be in effect for 120 calendar days after the bid closing date. 

 

 

 

 

 

 



IFB 1-3294  

4 
 

BID FORM, PAGE 4 

Now: In compliance with the Invitation For Bids (IFB) 1-3294, “ADA ACCESS 
IMPROVEMENTS AND PARKING LOT PAVEMENT REPLACEMENT AT 
FULLERTON PARK AND RIDE”,  the undersigned, with full cognizance thereof, 
hereby proposes to perform the entire work in strict compliance with all of the said 
requirements and provisions for the prices set forth herein upon which award of contract 
is made.  The undersigned affirms that the information provided herein is true and 
accurate and that any misrepresentations are made under penalty of perjury. 

Dated  _______________ , 2021 Bidder  __________________________  

The above bid includes  Signature  ________________________  

Addenda Nos.  _______________  Name  ___________________________  

  Title  ____________________________  

Bidder's Authorized Representative  ________________________________  

Title    ________________________________  

Telephone #   ________________________________  

Fax #   ________________________________  

Email Address  ________________________________ 

Bidders post office address   ________________________________  

   ________________________________  

   ________________________________  

Corporation organized under the laws of the State of  _______________________  

Contractor's License No.   ________________________________  

Expiration Date of License   ________________________________  

Surety or sureties   ________________________________  

   ________________________________  

  (CORPORATE SEAL) 
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BID SECURITY FORM 
BID BOND 

KNOW ALL MEN BY THESE PRESENTS: 

That, ________________________________________________ as principal and 
Bidder and _____________________________________ as Surety, are held and firmly 
bound unto the Orange County Transportation Authority, of State of California, 
hereinafter referred to as "Authority," in the sum of _________________________ 
Dollars ($__________________), to be paid to the Authority, its successors, and 
assigns; for which payment, well and truly to be made, bind themselves, their heirs, 
executors, administrators, successors, and assigns, jointly and severally, firmly by these 
presents, this amount being ten percent (10%) of the total amount of the Bid. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that if the certain bid of the above 
named bounden principal _________________________________ 
________________________________________________________________ 
for______________________________________________ at the Orange County 
Transportation Authority’s ________________________________________ as 
specifically set forth in documents entitled IFB 1-3294, “ADA ACCESS 
IMPROVEMENTS AND PARKING LOT PAVEMENT REPLACEMENT AT 
FULLERTON PARK AND RIDE”, shall not be withdrawn within a period of 120 
calendar days after the date set for the opening of bids, (unless otherwise required by 
law, and notwithstanding the award of the contract to another Bidder), and that if said 
bid is accepted by the Authority through action of its legally constituted contracting 
authorities and if the above 
bounden__________________________________________________ its heirs, 
executors, administrators, successors and assigns, shall execute a contract for such 
construction and deliver the required Performance and Payment Bonds, “Certificate of 
Restrictions on Lobbying”,  "Guaranty," and proof of insurance coverage within ten (10) 
calendar days after notification of contract award from the Authority, then this obligation 
shall become null and void; otherwise it shall be and remain in full force and effect. 
 
IN WITNESS WHEREOF, we hereunto set our hands and seals this _______ day of 
________________________________, 2021. 

_______________________________ 
_______________________________ 

 
NOTE:  The standard printed bond form of any bonding company acceptable to the 
Authority may be used in lieu of the foregoing approved sample bond form provided the 
security stipulations protecting the Authority are not in any way reduced by use of the 
security company’s printed standard form. 
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BID SECURITY FORM 
CHECK TO ACCOMPANY BID 

 
(NOTE: The following form shall be used in case check accompanies bid) 
 
Accompanying this bid is a Certified or Cashiers check (circle the appropriate one) 
payable to the order of Orange County Transportation Authority, hereinafter referred to 
as “Authority” for _______________________________________________________ 
dollars ($______________________), this amount being ten percent (10%) of the total 
amount of the Bid submitted in response to IFB 1-3294, “ADA ACCESS 
IMPROVEMENTS AND PARKING LOT PAVEMENT REPLACEMENT AT 
FULLERTON PARK AND RIDE”.  The proceeds of this check shall become the 
property of Authority provided this bid shall be accepted by Authority through action of 
its legally constituted contracting authorities and the undersigned shall fail to execute a 
contract and furnish the required Guaranty Form, Performance and Payment Bonds and 
proof of insurance coverage within ten (10) calendar days after date of notification of 
contract award from the Authority.  The proceeds of this check shall also become the 
property of the Authority if the undersigned bidder withdraws the bid within the period of 
120 days after the date set for the opening thereof, unless otherwise required by law, 
and notwithstanding the award of the contract to another bidder.  Otherwise, the check 
shall be returned to the undersigned. 
 

Bidder:_________________________________ 
 

Signature:_______________________________ 
 

Date:___________________________________  
 
NOTE:  If the bidder desires to use a bond instead of check, the Bid Bond form shall be 
executed, and the sum of this bond shall be ten percent [10%] of the total amount of the 
bid. 
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INFORMATION REQUIRED OF BIDDER 

The bidder is required to supply the following information.  Additional sheets may be 
attached if necessary. 
 
1. Name of Bidder:   _________________________________________________________  
 
2. Business Address:  ________________________________________________________  
 
3. Telephone (       )_______________ Fax (    )____________E-Mail: _________________ 
 
4. Type of Firm - Individual, Partnership or Corporation:  _____________________________  
 
5. Corporation organized under the laws of state of:  ________________________________  
 
6. Contractor’s License No.: ________  Class: __________   Years of Experience: ________  
 
7. Expiration Date of License:  _________________________________________________  
 
8. Is your firm a certified small business in California? Yes____ No____ 

 
9. List the names and addresses of all owners of the firm or names and titles of all 

officers of the corporation: 

 _______________________________________________________________________  
 
 _______________________________________________________________________  
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INFORMATION REQUIRED OF BIDDER, PAGE 2 

10. Please list the following: a) All prior and current license numbers that the current 
owner(s) or officers possess or have possessed in the last five years and the current 
status of those license; b) any prior company names that the owner(s) had in 
operation during the previous five years. 

Current Officers 
or Owners Name 

Prior Company Names 
(During the last 5 years) 

Prior and Current License 
Numbers 

Status of License 

  
 
 
 

   

 
 
 
 

   

 
 
 
 

   

 
Note: If additional space is required to detail the information requested, please attach 
another page. All information requested must be included. Failure to identify all of the 
information may result in your bid being found non-responsive and your bid being 
rejected. 
 
11. List all construction projects (public and private) for which Bidder has provided 

general contractor services for the past three years:  
 

Contract 
Type 

(Public or 
Private) 

Project Description 
Dates of 
Service 

Total 
Cost 

Name and Address 
of Owner 

Contact Name 
and Phone 

Number 

       

      

      

 



IFB 1-3294  

9 
 

Note: If additional space is required to detail the information requested, please attach 
another page. All information requested must be included. Failure to identify all of the 
information, may result in your bid being found non-responsive and your bid being 
rejected. 
 
12. List the name, address and phone number of Superintendent for this project: 

 _______________________________________________________________________  
13. List all construction projects (public and private) for which Superintendent has 

provided services as a Superintendent for the past three years. 
 

Contract 
Type 

(Public or Private) 
Project Description 

Dates of 
Service 

Total Cost 
Name and Address 

of Owner 
Contact Name and 

Phone Number 

 
 
 

     

 
 
 
 

     

 
Bidder hereby certifies that it: 

________ is a certified Disadvantaged Business Enterprise as defined herein. 

________ is not a Disadvantaged Business Enterprise as defined herein. 

NOTE:  If requested by the Authority, bidder shall furnish a certified financial statement, 
financial data, or other information and references sufficiently comprehensive to permit 
an appraisal of its current financial condition. 

I hereby certify the above is true and correct to the best of my belief.  

_____________________________________ 
Signature 
_____________________________________ 
Name 
_____________________________________ 
Title 
_____________________________________ 
Company Name 
_____________________________________ 
Telephone Number 
_____________________________________ 
Fax Number 
_____________________________________ 
Email  
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246) 

1. The Bidders' attention is called to the "Equal Opportunity Clause" and the 
"Standard Federal Equal Employment Opportunity Construction Contract 
Specifications" set forth herein. 

2. The goals and timetables for minority and female participation, expressed in 
percentage terms for the Contractor's aggregate work force in each trade on 
all construction work in the covered area, are as follows: 

Timetable Goals for Minority Participation for Each Trade (11.9) 

Goals for Female Participation in Each Trade (6.9) 

These goals are applicable to all the Contractor's construction work (whether 
or not it is federal or federally assisted) performed in the covered area. 

The Contractor's compliance with the Executive Order and the regulations in 
41 C.F.R. Part 60-4 shall be based on its implementation of the Equal 
Opportunity Clause, specific affirmative action obligations required by the 
specifications set forth in 41 C.F.R. 60-4.3 (a), and its efforts to meet the 
goals established for the geographical area where the contract resulting from 
this solicitation is to be performed.  The hours of minority and female 
employment and training must be substantially uniform throughout the length 
of the contract, and in each trade, and the Contractor shall make a good faith 
effort to employ minorities and women evenly on each of its projects.  The 
transfer of minority or female employees or trainees from contractor to 
contractor or from project to project for the sole purpose of meeting the 
contractor's goals shall be a violation of the contract, the Executive Order and 
the regulations in 41 C.F.R. Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 

3. The Contractor shall provide written notification to the Director of the Office of 
Federal Contract Compliance Programs within ten (10) working days of award 
of any construction subcontract in excess of $10,000 at any tier for 
construction work under the contract resulting from this solicitation.  The 
notification shall list the name, address and telephone number of the 
subcontractor; employer identification number; estimated dollar amount of the 
subcontract; estimated starting and completion dates of the subcontract; and 
the geographical area in which the contract is to be performed. 

4. As used in this Notice, and in the contract resulting from this solicitation, the 
"covered area" includes the County of Orange, California. 
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BIDDER'S CERTIFICATE OF COMPLIANCE 
REGARDING 

WORKERS' COMPENSATION INSURANCE 

In conformance with current statutory requirements of Section 1860, et.  seq., of the 
Labor Code of the State of California, the undersigned confirms the following 
certification: 

"I am aware of the provisions of Section 3700 of the Labor Code which require 
every employer to be insured against liability for Workers' Compensation or to 
undertake self-insurance in accordance with the provisions of that code and I will 
comply with such provisions before commencing the performance of the work of 
this Contract." 

Bidder/Contractor: ____________________________________________ 

Signature:  __________________________________________________ 

Name and Title:  _____________________________________________ 

Date:  ______________________________________________________ 
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BIDDER'S CERTIFICATE OF COMPLIANCE 
REGARDING 

STATE OF CALIFORNIA 
BUSINESS AND PROFESSIONS CODE SECTION 7028.15 

Contractor License Number:  _________________________________________ 

Expiration Date of Contractor's License:  ________________________________ 

Each, every and all of the representations made by Bidder in the attached bid are true 
and correct. 

Name of Bidder/Contractor:  ____________________________________ 

Signed:  ____________________________________________________ 

Title:  ______________________________________________________ 

Subscribed to and sworn before me, a Notary Public in and for the State of  
California, on _________________________________________, 202___. 

 _____________________________________ 
Notary Public 

My commission expires on: 

________________________________, 202_ 
(NOTARY SEAL) 
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LIST OF SUBCONTRACTORS (EXHIBIT D) 

List only the subcontractors, which will perform work or labor or render services to the bidder in excess of one-half of one 
percent (1/2 of 1%) of the bidder’s total bid amount.  Do not list alternative subcontractors for the same work.  (Use 
additional sheets if necessary.) 

 

Name & Address Under  
Which Subcontractor is 

Licensed 

License 
Number 

 
DIR Registration No. 

Specific Description of 
Work to be Rendered 

Small 
Business 

Y/N  
Type 

Dollar 
Amount 

 
 
 

     $ 

 
 
 

     $ 

 
 
 

     $ 

 
 
 

     $ 

 
 
 

     $ 

 
 
 

     $ 

 
 

TOTAL VALUE OF SUBCONTRACTED WORK 
 

$ 

 
 

Bidder’s Name __________________________________________________________  
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STATUS OF PAST AND PRESENT CONTRACTS FORM  

On the form provided below, Offeror/Bidder shall list the status of past and present contracts where the 
firm has either provided services as a prime vendor or a subcontractor during the past five (5) years in 
which the contract has been the subject of or may be involved in litigation with the contracting authority.  
This includes, but is not limited to, claims, settlement agreements, arbitrations, administrative 
proceedings, and investigations arising out of the contract.  
 
 A separate form must be completed for each contract.  Offeror/Bidder shall provide an accurate contact 
name and telephone number for each contract and indicate the term of the contract and the original 
contract value.  Offeror/Bidder shall also provide a brief summary and the current status of the litigation, 
claims, settlement agreements, arbitrations, administrative proceedings, or investigations.  If the contract 
was terminated, list the reason for termination.   
 
Offeror/Bidder shall have an ongoing obligation to update the Authority with any changes to the identified 
contracts and any new litigation, claims, settlement agreements, arbitrations, administrative proceedings, 
or investigations that arise subsequent to the submission of the bid.  Each form must be signed by an 
officer of the Offeror/Bidder confirming that the information provided is true and accurate.  
 
Project city/agency/other: 

 

Contact Name:                                                  Phone:    

 

Project Award Date:                                  Original Contract Value: 

 

Term of Contract: 

 

(1)   Litigation, claims, settlements, arbitrations, or investigations associated with contract: 

 

 

 

(2) Summary and Status of contract:   

 

 

(3) Summary and Status of action identified in (1): 

 

 

 

(4) Reason for termination, if applicable: 

 

 

By signing this Form entitled “Status of Past and Present Contracts,” I am affirming that all of the 
information provided is true and accurate. 
 
____________________________________                      _____________________________ 
Name        Signature    
 
____________________________________                      _____________________________ 
Title         Date 
 

Revised. 03/16/2018
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Non-Collusion Declaration to be 
Executed by Bidder and Submitted with Bid 

 
To the Orange County Transportation Authority 
The undersigned declares: 
 
I am the _______________ of __________________, the party making the foregoing bid. 
In accordance with Title 23 United States Code Section 112 and Public Contract Code 
Section, 7106 the bidder declares that the bid is not made in the interest of, or on the behalf 
of, any undisclosed person, partnership, company, association, organization or corporation. 
The bid is genuine and not collusive or sham. The bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid, or that anyone shall 
refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or 
any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of 
any bidder, or to secure any advantage against the public body awarding the contract of 
anyone interested in the proposed contract. All statements contained in the bid are true. 
The bidder has not, directly, or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and 
will not pay, any fee to any corporation, partnership, company, association, organization, 
bid depository, or to any member or agent thereof to effectuate a collusive or sham bid, and 
has not paid, and will not pay, any person or entity for such purpose.  
 
Any person executing this declaration on behalf of a bidder that is a corporation, 
partnership, joint venture, limited liability company, limited liability partnership, or any other 
entity, hereby represents that he or she has full power to execute, and does execute, this 
declaration on behalf of the bidder.  
 
I declare under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct and that this declaration is executed on ________ (date), at 
__________________________ (city), ________________ (state). 
 
Name of Bidder:____________________ 
 
Signature:____________________ 
 
Date:____________________
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Bidder to Complete this Section 

    

   1. IFB  No.: ___________________________________________________________________________________________________________________ 

   2. Project Name/Description: ___________________________________________________________________________________________________ 

   3. Prime Bidder Name: ________________________________________________________________________________________________________ 

   4. Contract DBE Goal %: _______________________________________________________________________________________________________ 

   5. Bidder’s Total Bid Price _____________________________________________________________________________________________________ 

Required DBE Commitment Information 

6. DBE Firm  

(Name and Address) 

7. DBE 

Certification  

Number 

8. Description of Scope of  

Services/Work   

9. Bid Item (#) 10. Dollar Value 

($) of 

Participation 

11. Dollar Value 

($)  

 of Eligible DBE 

Participation/ 

Commitment  

      

      

      

      

      

      

Note: As a condition of responsiveness, the bidder is required to submit with the 

Bid a DBE Letter of Acknowledgement and Commitment signed and dated from 

each DBE listed in Column 6 acknowledging that the DBE is participating in the 

contract for the specified dollar value ($) and scope of work.  

 

The dollar amount(s) in the DBE Letter of Acknowledgement and Commitment 

and the amount(s) shown on this form MUST match identically.  

 12.  Total Dollar Value ($) of Eligible DBE  

        Participation   

  $ _____________  

  

13. Eligible DBE Participation Represented as a 

Percentage (%) of Bidder’s Total Bid Price 

                                             

 ____________%  

Bidder Assurance: The bidder certifies that information on this form is complete and accurate, that it has verified the listed DBE(s) certification 

status and is only crediting eligible DBE participation towards meeting the contract DBE goal.    

 
___________________________              __________________________                              __________________________ 

   14. Preparer’s Name (Print)                        15.  Preparer’s Signature                                          16.  Preparer’s Title 

  

 

  ___________________________              _(___)___________________                       __________________________ 

   17.  Date                                                            18. Telephone No.                                            19.  Email Address 

  

 
  

NOTE:  Refer to instructions on the reverse side of this form.

  OF DBE RESPONSIVENESS
THIS FORM MUST BE COMPLETED AND SUBMITTED WITH THE BID AS A CONDITION

DBE PARTICIPATION COMMITMENT FORM

EXHIBIT E-1
  IFB 1-3294 
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perform.
listed DBE’s certification contains the NAICS codes relevant to the scope they are being listed to 
within  its  California  Unified  Certification  Program  (CUCP)  DBE  Profile.  Bidders  are  to verify  that 
NOTE:  A  firm  is  only  eligible  to  count  towards  DBE  participation  in  the  NAICS  codes  contained 

bidder.
Email Address - Enter the email address of the authorized person signing the form on behalf of the 19.
on behalf of the bidder.
Telephone No. - Enter the area code and telephone number of the authorized person signing the form 18.
Date - Enter the date the form is signed.17.
bidder.
Preparer’s Title - Enter the position/title  of the  authorized person signing the form on behalf  of the 16.
Preparer's Signature - Authorized person’s signature.15.
behalf of the bidder.
Preparer’s  Name  (Print) - Clearly  enter  the  name  of  the  authorized  person  preparing  the  form  on 14.
(5) Bidder’s Total Bid Price = Bidder’s DBE Goal Commitment Percent (%)).
the bidder’s DBE goal commitment (Formula: Item (12) Total Value of Eligible DBE Participation / Item
the corresponding percentage of the total eligible DBE participation that the bidder is counting towards 
Eligible DBE Participation Represented as a Percentage (%) of Bidder’s Total Bid Price - Enter 13.
in column 11.
Total Dollar Value ($) of Eligible DBE Participation - Enter the sum of all eligible participation listed 12.
conformance with the DBE crediting provisions set forth in Title 49 CFR Part 26.55.
lower  tier  subcontractors  and  account  for  the  DBE’s  capacity  based  on  their  certification  type  in 
eligible to count towards meeting the contract DBE goal. This value should exclude work performed by 
Dollar Value ($) of Eligible DBE Participation/Commitment - Enter the dollar value of participation 11.
Dollar Value ($) of Participation - Enter the total dollar value of participation for each listed DBE firm.10.
Bid Item (#) - Enter bid item number.9.
to participate on this contract.
Description of Scope of Services/Work – Enter the scope of services/work for each DBE firm listed 8.
a valid DBE certification at time of bid opening.
DBE Certification Number - Enter the DBE’s certification identification number. All DBEs must have 7.
for credit, regardless of tier.
DBE Firm – Enter name and address of the proposed DBE firm. Identify all DBE firms being claimed 6.
Bidder’s Total Bid Price – Enter the bidder’s total bid price.5.
Contract DBE Goal % - Enter the contract DBE goal percentage.4.
Prime Bidder Name - Enter the bidder’s firm name.3.
Project Name/Description - Enter the name and/or description of the project.2.
IFB No. - Enter the IFB Number.1.

Bidder is required to ensure all information is complete and accurate:

INSTRUCTIONS - DBE Participation Commitment Form

EXHIBIT E-1
  IFB 1-3294 
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DBE LETTER OF ACKNOWLEDGMENT AND COMMITMENT 

 
1. IFB NO.:____________________________________________________________ 
 
2. Project Name/Description: ____________________________________________ 
 
3. Bidder:________________________   ___________________________________ 
 
4. DBE Commitment Information 
 

(A) Description of work to be performed by DBE firm (include bid item number on the 

DBE Participation Commitment Form as applicable): 

___________________________________________________________________

___________________________________________________________________

___________________________________________________________________ 

(B) Dollar value of this work $ ______________________________ 
 
 

5. DBE ACKNOWLEDGMENT* 
 
I acknowledge that my firm has been listed by the Bidder named above, and is committed, 
to perform the scope and portion of work (A and B) stated above.  
 
DBE Firm’s Name:_____________________________________________________ 

Name:________________________________________________________________ 

Signature:_____________________________________________________________ 

Title:__________________________________________________________________ 

Telephone:_____________________________________________________________  

*If the bidder does not receive award of the prime contract, any and all representations in this letter of 
Acknowledgment and Commitment shall be null and void. 
 
 
This form may be used to fulfill the DBE Participation Commitment Letter requirement as stated in the IFB 
instructing that the “the bidder is required to submit with the Bid a DBE Letter of Acknowledgement and 
Commitment signed and dated from each DBE acknowledging that the DBE is participating in the contract 
for the specified dollar value ($) and scope of work.  

 

EXHIBIT E-2
IFB 1-3294
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null and void.
representations in the letter of Acknowledgment and Commitment shall be 
NOTE: If the bidder does not receive award of the prime contract, any and all 

the scope and value reflected in #4.
signature, title, and telephone number if they have been notified that they were listed for 
5. DBE  Acknowledgement – DBE  to provide firm name, authorized  person’s name, 
4B. Dollar Value - Enter the total dollar value of participation for the DBE firm.
Form as applicable.
DBE  participation. To include  bid  item  number  on  the  DBE Participation  Commitment 
4A. Description of work - Scope of work to be performed that will be credited towards 

Bidder Name - Enter the bidder’s firm name.3.
roject Name/Description - Enter the name and/or description of the project.2.P

FB No. - Enter the IFB Number.1.I

Bidder is required to ensure all information is complete and accurate:

  AND COMMITMENT
INSTRUCTIONS - DBE LETTER OF ACKNOWLEDGMENT

EXHIBIT E-2
IFB 1-3294



    
 

35 

 

 
A. Items of Work the Bidder Made Available to DBE Firms; a description of work items and approximate 

dollar amounts made available to DBE firms by the bidder, value of work items as a percentage of total 
contract work, breakdown of bid items or larger scopes of contract work (including those items normally 
performed by the bidder with its own forces) into economically feasible units to facilitate DBE 
participation sufficient to meet the DBE contract goal. It is the bidder’s responsibility to demonstrate 
that sufficient work was made available to facilitate DBE participation as follows (Provide documents 
that sufficiently evidence the efforts detailed below): 
 

Description of Work Item 
Bidder 

Normally 
Performs (Y/N) 

Unbundled from 
Larger Scope (Y/N) 
If Yes, List Scope 
and/or Bid Item (#) 

Amount ($) 
Percentage 
of Contract 

     

     

     

     

     

     

          

 

 
IFB No: _____________________________          Bid Opening Date ___________________ 

 

The Orange County Transportation Authority (Authority) established a Disadvantaged Business 

Enterprise (DBE) goal of _____% for this contract. The information provided herein shows that a good 

faith effort was made by                      (Bidder).   

 

Bidder shall submit the following information to document adequate good faith efforts to the Authority no 

later than 4:00 p.m. on the 2nd business day after the Authority's bid due date, or as otherwise specified 

in the solicitation. Although not required, Bidder should submit the following information even if the “DBE 

Participation Commitment Form” indicates that the bidder has met the DBE goal. This will protect the 

bidder’s eligibility for award of the contract if Authority determines that the bidder failed to meet the goal 

for various reasons, e.g., a DBE firm was not certified at bid opening, or the bidder made a mathematical 

error. 

 

Submittal of only the form may not provide sufficient documentation to demonstrate that adequate good 

faith efforts were made. 

 

The following good faith efforts items (A through H) shall be performed prior to bid submission. Bidder to 

complete the following items in sufficient detail to effectively demonstrate that good faith efforts were 

undertaken to meet the established DBE goal:  

DBE INFORMATION - GOOD FAITH EFFORTS

EXHIBIT E-3
  IFB 1-3294 
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B. Solicitation Effort Documentation; the names and dates of written notices sent to certified DBEs 

soliciting bids for this project and the dates and methods used to following up initial solicitations to 
determine with certainty whether the DBEs were interested (attach all copies of solicitation, telephone 
records, fax  confirmations, email communications, etc.), amount of DBEs to repond, documentation to 
demonstrate the DBE firms were provided information about the contract (location of project, contract 
number, bid  date, items of work made available and contact information) in the Invitation to Bid from 
the bidder, the bidder solicited through all reasonable means (e.g. attendance at pre-bid meetings, 
advertising and written notices) the interest of all certified DBEs who have the capability to perform the 
work of the contract, bidder to provide proof of aforementioned items, and DBEs in the market area for 
the work identified in ‘Item A’ as follows: 
 

DBE Firm Contact Name/Title 
Method of 
Solicitation 

Date of Initial 
Solicitation 

Date of 
Follow-Up 
Solicitation 

Response/ 
Interested in 

Bidding 

      

      

      

      

      

      

 
(Note: Solicitations should occur at a minimum no later than 14 calendar days prior to the Authority’s 
bid due date and follow up to the solicitation should allow DBE firms reasonable time to respond). DBE 
firms solicited must be advised if the original bid date has been extended.  
 

C. Rejected DBE Bid Documentation; the names, addresses, phone numbers, and amount of rejected 
DBE firms, the reasons for the bidder’s rejection of the DBE firms, the firms selected and accepted for 
that work (attach all copies of quotes from the firms involved inclusive of a detailed cost breakdown if 
opted to self-perform work) and the price difference for each DBE if the selected firms is not a DBE, 
include an explanation of quote(s) rejected.  
 

D. Publication Efforts Made to Advertise the Projects to Solicit DBE Participation; names and dates of 
each publication in which a request for DBE participation for this project was placed by the bidder 
(attach copies of advertisements or proof of publications). Publications should be placed at a minimum 
14 calendar days before the Authority’s bid due date. If bid due date is extended, bidder is to re-
advertise new bid due date. 
 

Publications 

Type of 
Publication 

(Trade/General/
Minority/Focus) 

Dates of 
Advertisement 

Duration of 
Advertisement 

Readvertisement 
(Bid-Due Date 

Extension) 

     

     

     

     

     

     

     

 
E. Agencies, Organizations, or Groups Contacted to Provide Assistance in Contracting, Recruiting, and 

Using DBEs; the names of agencies, organizations or groups contacted to provide assistance in 
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F. Efforts to Provide Information About the Plans, Specifications, and Contract Requirements; efforts 

made to assist interested DBEs in obtaining necessary materials, or related assistance or services,  
bidder to provide evidence of effort. 

 

 

 

 

 

 

 

 

 
G. Assistance with Lines of Credit, Insurance, and/or other Services; efforts made to assist interested 

DBEs in obtainting bonding, lines of credit or insurance, and any technical assistance or information 
related to the plans, specifications and requirements for the work which was provided to DBEs, bidder 
to provide a list of any assistance provided to prospective and bided DBEs: 

 

 

 

 

 

 

 

 

  
 
H. Additional Data to Support a Demonstration of Good Faith Efforts; in determining whether a bidder 

made adequate good faith efforts, the Authority will take into account the performance of other bidders 
in meeting the DBE contract goal. Attach any additional information to support demonstration of good 
faith in this section: 

 

 

 

 

 

 

 

 

 
 NOTE:  USE ADDITIONAL SHEETS AS NECESSARY TO DEMONSTRATE RESPONSIVENESS. 

 

 

and efforts made by the bidder in response).
contacting, recruiting and using DBE firms (Attach copies of requests to agencies, responses received 
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The Department of Transportation requires the Authority to create and maintain a “Bidders List” containing information about all firms (DBE and Non-DBE) that bid, propose or quote 
on the Authority’s DOT-assisted contracts, in accordance with 49 CFR Part 26.11.  The “Bidders List” is intended to be a count of all firms that are participating, or attempting to 
participate, on DOT-assisted contracts, whether successful or unsuccessful in their attempt to obtain a contract. 
The bidder is to complete all requested information for every firm who submitted a bid, proposal or quote, including the primary bidder, and submit this information to the Authority no 
later than 4:00 p.m. on the 2nd business day after the Authority's bid due date, or as otherwise specified in the solicitation.  The Authority will utilize this information to assist in the 
Authority’s DBE goal-setting process.   

Prime Name and Location Type of 
Work/Services/Materials 

Provided: 

Subcontract 
Amount 

Percentage of 
Bid Item        

Sub-contracted 

Contractor 
License No. 

DBE 
(Y/N) 

Phone: Annual Gross 
Receipts 

NAICS/WCC DIR Reg 
Number 

DBE 
Certification ID 

E-mail: 

Prime Bidder:       $1thanLess
million 

$5thanLess
million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

 

Subcontractor Name and 
Location 

Type of 
Work/Services/Materials 

Provided: 

Subcontract 
Amount 

Percentage of 
Bid Item        

Sub-contracted 

Contractor 
License No. 

DBE 
(Y/N) 

Phone: Annual Gross 
Receipts 

NAICS/WCC DIR Reg 
Number 

DBE 
Certification ID 

E-mail: 

Firm Name:    
 
 
 
 
 
 

   Less than $1 million 

Less than $5 million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

 

 

 

 

 

 
 
 

 

 

Bidders List
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Subcontractor Name and 
Location 

Type of 
Work/Services/Materials 

Provided: 

Subcontract 
Amount 

Percentage of 
Bid Item        

Sub-contracted 

Contractor 
License No. 

DBE 
(Y/N) 

Phone: Annual Gross 
Receipts 

NAICS/WCC DIR Reg 
Number 

DBE 
Certification ID 

E-mail: 

Firm Name:       Less than $1 million 

Less than $5 million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

Firm Name:       Less than $1 million 

Less than $5 million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

Name:       Less than $1 million 

Less than $5 million 

Contact Name: $10thanLess
million 

   $15thanLess
million 

Address:  $15thanMore
million 

Age of Firm: ______ yrs. 

NOTE:  USE ADDITIONAL SHEETS AS NECESSARY TO DEMONSTRATE RESPONSIVENESS TO THE BIDDERS LIST REQUIREMENTS. 
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IRAN CONTRACTING ACT CERTIFICATION 
(California Public Contract Code Sections 2200, et seq.) 

The Iran Contracting Act of 2010 (PCC Sections 2200-2208), prohibits bidders who are 
engaged in investment activities in the energy sector of Iran from bidding on, submitting 
proposals for, or entering into or renewing contracts with public entities for goods or 
services of one million dollars ($1,000,000) or more.  At the time of submitting a bid, each 
bidder must certify that the bidder is not identified on the Department of General Services 
list of ineligible persons pursuant to PCC Section 2203(b).  Each bidder is also required to 
certify that the bidder is not engaged in investment activities in violation of the Iran 
Contracting Act of 2010.  

A bidder who is engaged in investment activities in the energy sector of Iran is defined as: 

3. A person providing goods or services of twenty million dollars ($20,000,000) or 

more in the energy sector of Iran, including a person that provides oil or liquefied 

natural gas tankers, or products used to construct or maintain pipelines used to 

transport oil or liquefied natural gas, for the energy sector of Iran; or 

4. A person that is a financial institution that extends twenty million dollars 

($20,000,000) or more in credit to another person, for 45 days or more, if that 

person will use the credit to provide goods or services in the energy sector in Iran 

and is identified on a list created pursuant to PCC Section 2203(b). 

A bidder is not required to certify that it is engaged in investment activities in the energy 
sector of Iran if the bidder is exempt from the certification under PCC Section 2203(c) or 
(d).  If the bidder is exempt from the certification requirement, the bidder will be required to 
provide documentation demonstrating the exemption. 

To comply with the Iran Contracting Act of 2010, the bidder shall complete one of the 
options below.  Please note: under PCC Section 2205, false certification of this form may 
result in civil penalties of $250,000 or twice the amount of the contract for which false 
certification was made, termination of the contract, and/or ineligibility to bid on contracts for 
a period of three years. 
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Option #1: Certification 

 
I, the official named below, certify I am duly authorized to execute this certification on 
behalf of the vendor/financial institution identified below, and the vendor/financial institution 
identified below, and any subcontractor who will perform work or labor or render services to 
the vendor identified below, is not on the current Department of General Services list 
identifying persons engaged in investment activities in the energy sector of Iran, and is not 
a financial institution extending twenty million dollars ($20,000,000) or more in credit to 
another person/vendor, for 45 days or more, if that other person/vendor will use the credit 
to provide goods or services in the energy sector in Iran and is identified on the current 
Department of General Services list identifying persons engaged in investment activities in 
the energy sector of Iran.   

 

Vendor/Financial Institution: ____________________________________ 

Signature:  __________________________________________________ 

Name and Title:  _____________________________________________ 

Date:  ______________________________________________________ 

Option #2: Exemption 

Pursuant to PCC Section 2203(c) and (d), a public entity may permit a bidder or financial 
institution engaged in investment activities in Iran, on a case-by-case basis, to be eligible 
for, or to bid on, submit proposals for, or enter into or renew a contract with a public entity 
for goods or services of one million dollars ($1,000,000) or more.  If the bidder, financial 
institution, or any subcontractor who will perform work or labor or render services to the 
bidder has obtained an exemption from the certification requirement, please complete and 
sign below and attach the documentation demonstrating the exemption approval.  

Vendor/Financial Institution: ____________________________________ 

Signature:  __________________________________________________ 

Name and Title:  _____________________________________________ 

Date:  ______________________________________________________ 
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Option #3: Non-Applicability 
 
Pursuant to PCC Section 2203(b), a bidder or financial institution engaged in investment 
activities in Iran may not be eligible for, or to bid on, submit proposals for, or enter into or 
renew a contract with a public entity for goods or services of one million dollars 
($1,000,000) or more.  If the contract is not for goods or services of one million dollars 
($1,000,000) or more, please sign below indicating that the contract is not for goods or 
services of one million dollars ($1,000,000) or more and thus bidder is not required to 
certify and does not meet the exemption. 
 

Vendor/Financial Institution: ____________________________________ 

Signature:  __________________________________________________ 

Name and Title:  _____________________________________________ 

Date:  ______________________________________________________ 
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BIDDER'S CERTIFICATE  
REGARDING 

"BUY AMERICA" REQUIREMENTS 
FOR 

STEEL, IRON, OR MANUFACTURED PRODUCTS 

In order to demonstrate compliance with the Buy America Requirements, if the bid 
is for a contract greater than one hundred and fifty thousand dollars ($150,000), 
Bidder shall complete only one of the two statements below: 

Or: 
 

Revised: 05/23/2018 

The  ____________________________________________________________  
Firm name/principal 

hereby certifies that it will comply with the requirements of 49 U.S.C. Section 

5323(j), and the applicable regulations in 49 CFR Part 661. 

 _________________________________________________  

Signature 

 _________________________________________________  

Name 

 _________________________________________________  

Title 

 _________________________________________________  

Date 

The  ____________________________________________________________  
Firm name/principal 

hereby certifies that it cannot comply with the requirements of 49 U.S.C. Section 

5323(j), but may qualify for an exception to the requirement pursuant to 49 U.S.C. 
Section 5323(j)(2), as amended, and the applicable regulations in 49 CFR Part 
661.7. 

 _________________________________________________  

Signature 

 _________________________________________________  

Name 

 _________________________________________________  

Title 

 _________________________________________________  

Date 
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CERTIFICATION 
LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN 

FEDERAL TRANSACTIONS 

A. DEFINITIONS 

1. Authority, as used in this clause, means the Orange County 
Transportation Authority, acting on behalf of the Orange County Transit 
District. 

2. Covered Federal action, as used in this clause, means any of the following 
Federal actions: 

a. The awarding of any Federal contract. 

b. The making of any Federal grant. 

c. The making of any Federal loan. 

d. The entering into of any cooperative agreement. 

e. The extension, continuation, renewal, amendment, or modification 
of any Federal contract, grant, loan, or cooperative agreement. 

3. Indian tribe and tribal organization, as used in this clause, have the 
meaning provided in Section 450b of the Indian self-determination and 
Education Assistance Act (25 U.S.C. 450) and include Alaskan Natives. 

4. Influencing or attempting to influence, as used in this clause, means 
making, with the intent to influence, any communication to or appearance 
before an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of 
Congress in connection with any covered Federal action. 

5. Local government, as used in this clause, means a unit of government in a 
State and, if chartered, established, or other were recognized by a State 
for the performance of a governmental duty, including a local public 
authority, a special district, an intrastate district, a council of governments, 
a sponsor group representative organization, and any other instrumentality 
of a local government. 

6. Officer or employee of an agency, as used in this clause, includes the 
following individuals who are employed by an agency: 

a. An individual who is appointed to a position in the Government 
under title 5, United States code, including a position under a 
temporary appointment. 
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b. A member of the uniformed services, as defined in the subsection 
101(3), Title 37, United States Code. 

c. A special Government employee, as defined in Section 202, Title 
18, United States Code. 

d. An individual who is a member of a Federal advisory committee, as 
defined by the Federal Advisory Committee Act, Title 5, United 
States Code, Appendix section 3. 

7. Person, as used in this clause, means an individual, corporation, 
company, association, authority, firm, partnership, society, State, and local 
government, regardless of whether such entity is operated for profit, or not 
for profit.  This term excludes an Indian tribe, tribal organization or any 
other Indian organization with respect to expenditures specifically 
permitted by other Federal law. 

8. Reasonable compensation, as used in this clause, means with respect to 
a regularly employed officer of employee of any person, compensation 
that is consistent with the normal compensation for such officer or 
employee for work that is not furnished to, not funded by, or not furnished 
in cooperation with the Federal Government. 

9. Reasonable payment, as used in this clause means, with respect to 
professional and other technical services, a payment in an amount that is 
consistent with the amount normally paid for such services in the private 
sector. 

10. Recipient, as used in this clause, includes the CONSULTANT and all 
subcontractors. This term excludes an Indian tribe, tribal organization, or 
any other Indian organization with respect to expenditures specifically 
permitted by other Federal law. 

11. Regularly employed, as used in this clause, means, with respect to an 
officer or employee of a person requesting or receiving by such person for 
at least 130 working days within one year immediately preceding the date 
of the submission that initiates agency consideration of such person for 
receipt of such contract.  An officer or employee who is employed by such 
person for less than 130 working days within one year immediately 
preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he 
or she is employed by such person for 130 working days. 

12. State, as used in this clause, means a State of the United States, the 
District of Columbia, the Commonwealth of Puerto Rico, a territory or 
possession of the United States, an agency or instrumentality of a State, 
and a multi-State regional or interstate entity having governmental duties 
and powers. 
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B. PROHIBITIONS 

1. Section 1352 of Title 31, United States Code, among other things, 
prohibits a recipient of a Federal contract, grant, loan or cooperative 
agreement from using appropriated funds to pay any person for 
influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with any of the following 
covered Federal actions: the awarding of any Federal contract; the making 
of any Federal grant; the making of any Federal loan; the entering into of 
any cooperative agreement; or, the modification of any Federal contract, 
grant, loan, or cooperative agreement. 

2. The Act also requires consultant to furnish a disclosure if any funds other 
than Federal appropriated funds (including profit or fee received under a 
covered Federal transaction) have been paid, or will be paid, to any 
person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, 
or an employee of a Member of Congress in connection with a Federal 
contract, grant, loan or cooperative agreement. 

3. The prohibitions of the Act do not apply under the following conditions: 

a. Agency and legislative liaison by own employees. 

(1) The prohibition on the use of appropriated funds, in 
subparagraph C.1. of this clause, does not apply in the case of 
payment of reasonable compensation made to an officer or 
employee of a person requesting or receiving a covered 
Federal action if the payment is for agency and legislative 
liaison activities not directly related to a covered Federal 
action. 

(2) For purposes of paragraph C.3.a.(1) of this clause, providing 
any information specifically requested by an agency or 
Congress is permitted at any time. 

(3) The following agency and legislative liaison activities are 
permitted any time where they are not related to a specific 
solicitation for any covered Federal action:  

Discussing with an agency (including individual 
demonstrations) the qualities and characteristics of the 
person's products or services, conditions or terms of sale, and 
service capabilities.  

Technical discussions and other activities regarding the 
application of adaptation of the person's products or services 
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for an agency's use. 

(4) The following agency and legislative liaison activities are 
permitted where they are prior to formal solicitation of any 
covered Federal action:  

Providing any information not specifically requested but 
necessary for an agency to make an informed decision about 
initiation of a covered Federal action;  

Technical discussions regarding the preparation of an 
unsolicited proposal prior to its official submission; and,  

Capability presentations by persons seeking awards from an 
agency pursuant to the provisions of the Small Business Act, 
as amended by Public Law 95-507, and subsequent 
amendments. 

(5) Only those services expressly authorized by paragraph 
C.3.a.(1) of this clause are permitted under this clause. 

b. Professional and technical services 

(1) The prohibition on the use of appropriated funds, in 
subparagraph C.1. of this clause, does not apply in the case 
of:  

A payment of reasonable compensation made to an officer or 
employee of a person requesting or receiving a covered 
Federal action or an extension, continuation, renewal, 
amendment, or modification of covered Federal action, if 
payment is for professional or technical services rendered 
directly in the preparation, submission, or negotiation of any 
bid, proposal, or application for that Federal action or for 
meeting requirements imposed by or pursuant to law as 
condition for receiving that Federal action.  

Any reasonable payment to a person, other than an officer or 
employee of a person requesting or receiving a covered 
Federal action or an extension, continuation, renewal, 
amendment, or modification of a covered Federal action if the 
payment is for professional or technical services rendered 
directly in the preparation, submission or negotiation of any 
bid, proposal, or application or that Federal action or for 
meeting requirements imposed by or pursuant to law as a 
condition for receiving that Federal action.  Persons other than 
officers or employees of a person requesting or receiving a 
covered Federal action include contractors and trade 
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associations. 

(2) For purposes of paragraph C.3.a.(1) of this clause, 
professional and technical services shall be limited to advise 
and analysis directly applying any professional or technical 
discipline.  For example, drafting of a legal document 
accompanying a bid or proposal is allowable.  Similarly, 
technical advice provided by an engineer on the performance 
or operational capability of a piece of equipment rendered 
directly in the negotiation of a contract is allowable.  However, 
communications with the intent to influence made by a 
professional (such as a licensed lawyer) or a technical person 
(such as a licensed accountant) are not allowable under this 
section unless they provide advice and analysis directly 
applying their professional or technical expertise and unless 
the advice or analysis is rendered directly and solely in the 
preparation, submission, or negotiation of a covered Federal 
action.  Thus, for example, communications with the intent to 
influence made by a lawyer that do not provide legal advice or 
analysis directly and solely related to the legal aspects of his 
or her client's proposal, but generally advocate one proposal 
over another are not allowable under this section because the 
lawyer is not providing professional legal services.  Similarly, 
communications with the intent to influence made by an 
engineer providing an engineering analysis prior to the 
preparation or submission of a bid or proposal are not 
allowable under this section since the engineer is providing 
technical services but not directly in the preparation, 
submission, or negotiation of a covered Federal action. 

(3) Requirements imposed by or pursuant to law as a condition for 
receiving a covered Federal award include those required by 
law or regulation and any other requirements in the actual 
award documents. 

(4) Only those services expressly authorized by paragraph 
C.3.a.(1) and (2) of this clause are permitted under this clause. 

(5) The reporting requirements of FAR 3.803(a) shall not apply 
with respect to payments of reasonable compensation made 
to regularly employed officers or employees of a person. 

c. Disclosure 

(1) The consultant who requests or receives from an agency a 
Federal contract shall file with that agency a disclosure form 
OMB standard form LLL, Disclosure of Lobbying Activities, 
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(Attachment to the bid package) if such person has made or 
had agreed to made any payment using non appropriated 
funds (to include profits from any covered Federal action), 
which would be prohibited under subparagraph B.1. of this 
clause, if paid for with appropriated funds. 

(2) The consultant shall file a disclosure form at the end of each 
calendar quarter in which there occurs any event that 
materially affects the accuracy of the information contained in 
any disclosure form previously filed by such person under 
subparagraph II.A. of this clause.  An event that materially 
affects the accuracy of the information reported includes:  

A cumulative increase of $25,000 or more in the amount paid 
or expected to be paid for influencing or attempting to 
influence a covered Federal action; or 

A change in the person(s) or individual(s) influencing or 
attempting to influence a covered Federal action; or 

A change in the officer(s), employee(s), or Member(s) 
contacted to influence or attempt to influence a covered 
Federal action. 

(3) The consultant shall require the submittal of a certification, and 
if required, a disclosure form by any person who requests or 
receives any subcontract exceeding $100,000 under the 
Federal contract. 

(4) All subcontractor disclosure forms (but not certifications) shall 
be forwarded from tier to tier until received by the prime 
consultant.  The prime consultant shall submit all disclosures 
to the District at the end of the calendar quarter in which the 
disclosure form is submitted by the subcontractor.  Each 
subcontractor certification shall be retained in the subcontract 
file of the awarding consultant. 

d. Agreement 

The consultant agrees not to make any payment prohibited by this 
clause. 

e. Penalties 

(1) Any person who makes an expenditure prohibited under 
paragraph a) of this clause or who fails to file or amend the 
disclosure form to be filed or amended by paragraph d) of this 
clause shall be subject to civil penalties as provided for by 31 
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U.S.C. 1352.  An imposition of a civil penalty does not prevent 
the Government from seeking any other remedy that may be 
applicable. 

(2) Consultants may relay without liability on the representation 
made by their subcontractors in the certification and disclosure 
forms. 

f. Cost Allowability: 

Nothing in this clause is to be interpreted to make allowable or 
reasonable any costs, which will otherwise be unallowable or 
unreasonable.  Conversely, costs made specifically unallowable by 
the requirements in this clause will not be made allowable under 
any other provisions. 
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CERTIFICATION OF 
RESTRICTIONS ON LOBBYING 

 
I, _______________________________ , hereby certify on behalf (name of bidder/offeror) 
of  

_________________________________________________________________ that: 
(Firm name) 

1. No Federal appropriated funds have been paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer of employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of 
any cooperative agreement, and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or cooperative agreement. 

 
2. If any funds, other than Federal appropriated funds, have been paid or will be paid to 

any person for influencing or attempting to influence making lobbying contracts to an 
officer or employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with this Federal 
contract, grant, loan, or cooperative agreement, the undersigned shall complete and 
submit the attached Standard Form-LLL, "Disclosure of Lobbying Activities", in 
accordance with its instructions. 

 
3. If bidder/offeror does not have any reportable activities to disclose, they shall check the 

box entitled “No Reportable Activities” on the attached Standard Form-LLL “Disclosure 
of Lobbying Activities” and complete Section 16 of the form. The certifying official shall 
sign and date the form, print his/her name, title and telephone number.  

 
4. The undersigned shall require that the language of this certification be included in all 

subcontracts, and that all subcontractors shall certify and disclose accordingly. 

 
This certification is a material representation of fact upon which reliance is placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by section 1352, title 31, U.S. Code.  Any 
person who fails to file the required certification shall be subject to civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 

The bidder/offeror, _____________________, certifies or affirms the truthfulness and 
accuracy of each statement of its certification and disclosure, if any.  In addition, the 
bidder/offeror understands and agrees that the provisions of 31 U.S.C. 3801, et seq. apply 
to this certification and disclosure, if any. 

Executed this _____________day of _____________,20___ 

By  ____________________________________________  
(Signature of authorized official) 

 _______________________________________________  
(Title of authorized official) 



IFB 1-3294 
 

28 

 NO REPORTABLE ACTIVITIES  (Bidder/Offeror required to complete Section 16 below.) 
 

DISCLOSURE OF LOBBYING ACTIVITIES 
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 

 (See reverse for public burden disclosure.) 
 

1. Type of Federal Action: 

 a. contract 

 b. grant 
 c. cooperative agreement 
 d. loan 
 e. loan guarantee 
 f. loan insurance 

 

2. Status of Federal Action: 

 a. bid/offer application 

 b. initial award 
 c. post-award 
 

 

3. Report Type: 

 a. initial filing 

 b. material changes 
 
 For Material Change Only: 
 year       quarter    
 date of last report    
 

 

4. Name and Address of Reporting Entity: 

  Prime  Subawardee 

  Tier  , if known: 
 
 
 Congressional District, if known: 

 

5. If Reporting Entity in No. 4 is Subawardee, Enter Name and Address of Prime: 
 
 
 
 
 
 
 Congressional District, if known: 

 

6. Federal Department/Agency: 
 

7. Federal Program Name/Description: 
 
 
 CFDA number, if applicable:    
 

 

8. Federal Action Number, if known: 
 
 

 

9. Award Amount, if known: 
   
 $ 

 
10. a. Name and Address of Lobbying Entity 
 (if individual, last name, first name, MI) 
 
 
 
 
 
 
 

 

b. Individuals Performing Services (including address if different from No 10a) 
 (last name, first name, MI): 
 
 
 
 
 
 

(attach Continuation Sheet(s) SF - LLL - A if necessary) 
 

11. Amount of Payment (check all that apply): 
 

 $   actual  planned  

 

13. Type of Payment (check all that apply): 

  a. retainer 

  b. one-time fee 

 

12. Forum of Payment (check all that apply): 

  a. cash 

  b. in-kind; specify nature:   

   value:    
 

  c. commission 

  d. contingent fee 

  e. deferred 

  f. other specify:      

 

14. Brief Description of Services Performed or to be Performed and Date(s) of Service, including officer(s), employee(s) or Member(s) contracted for Payment 
 indicated in Item, 11: 
 
 
 
 
 
 

 
(attach Continuation Sheet(s) SF-LLL-A if necessary)  

15. Continuation Sheet(s) SF-LLL-A attached:  Yes  No 

 
16. Information requested through this form is authorized by Code 31 U.S.C. 

Section 1352.  This disclosure of lobbying activities is a material representation 
of fact upon which reliance was placed by the tier above when this transaction 
was made or entered into.  This disclosure is required pursuant to 31 U.S.C. 
1352.  This information will be reported to the Congress semi-annually and will 
be available for public inspection.  Any person who fails to file the required 
disclosure shall be subject to a civil penalty of not less than $10,000.00 and not 
more than $100,000.00 for each such failure. 

 

Signature:  ________________________________________________________  

Print name:   ______________________________________________________  

Title:  ____________________________________________________________  

Telephone No:    ________________  Date:    

Federal Use Only Authorized for Local Reproduction 
Standard Form - LLL 

Approved by 
OMB 

003480045 



IFB 1-3294 
 

29 

 Approved by 
OMB 

003480045 



IFB 1-3294 

30 

 
INSTRUCTIONS FOR COMPLETION OF SF-LLL DISCLOSURE OF LOBBYING 

ACTIVITIES 
 

This DISCLOSURE FORMS SHALL BE COMPLETED BY the reporting entity, whether Subawardee or prime Federal recipient, at the initiation or 
receipt of a covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352.  The filing of a form is 
required for each payment or agreement to make payment to any lobbying entity for influencing or attempting to influence an officer or employee 
of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a 
covered Federal action.  Use the SF-LLL-A Continuation Sheet for additional information if the space on the form is inadequate.  Complete all 
items that apply for both the initial filing and material change report.  Refer to the implementing guidance published by the Office of Management 
and Budget for additional information. 
 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the outcome of a covered 
Federal action. 

 
2. Identify the status of the covered Federal action. 

 
3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the information 

previously reported, enter the year and quarter in which the change occurred.  Enter the date of the last previously submitted report by 
this reporting entity for this covered Federal action. 

 
4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District, if known.  Check the 

appropriate classification of the reporting entity that designates if it is, or expects to be a prime or subaward recipient.  Identify the tier of 
the subawardee e.g., the first subawardee of the prime is the first tier.  Subawards include but are not limited to subcontracts, subgrants 
and contract awards under grants. 

 
5. If the organization filing the report in item 4 checks "Subawardee" then enter the full name, address city, state, and zip code of the 

prime Federal recipient.  Include Congressional District. 
 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organizational level below agency, 
name if known.  For example, Department of Transportation, United State Coast Guard. 

 
7. Enter the Federal program name for description of the covered Federal action (item 1).  If known, enter the full Catalog of Federal 

Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments. 
 

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g. Request for Proposal 
(RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract, grant, or loan award number, the application/ 
proposal control number assigned by the Federal agency).  Include prefixes, e.g., "RFP DE-90-001." 

 
9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of 

the award/loan commitment for the prime entity identified in item 4 or 5. 
 

10. (a) Enter the full name, address, city, state, and zip code of the lobbying entity engaged by the reporting entity identified in item 4 to 
influence the covered Federal action. 

 
(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a.).  Enter Last Name, First 
Name, and Middle Initial (MI). 

 
11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying entity (item 

10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that apply.  If this is a material 
change report, enter the cumulative amount of payment made or planned to be made. 

 
12. Check the appropriate box (es).  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the nature and 

value of the in-kind payment. 
 

13. Check the appropriate box (es).  Check all boxes that apply.  If other, specify nature. 
 

14. Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to perform, and the 
date(s) of any services rendered.  Include all preparatory and related activity, not just time spent in actual contact with Federal officials.  
Identify the Federal official(s) or employee(s) contacted or the officer(s), employee(s), or Member(s) of Congress that were contacted. 

 
15. Check whether or not a SF-LLL-A Continuation Sheet(s) is attached. 

 
16. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 

 
Public reporting burden for this collection for information is estimated to average 30 minutes per response, including time for reviewing instructions, searching existing data 
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding the burden estimate or any other 
aspect of this collection of information, including suggestions for reducing the burden, to the Office of Management and Budget Paperwork Reduction Project (0348-0446), 
Washington, D.C. 20503. 
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DISCLOSURE OF LOBBYING ACTIVITIES CONTINUATION SHEET 

 
 
 
Reporting Entity:  Page     of    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Authorized for Local Reproduction 

Approved by 
OMB 

003480045 


	IFB 1-3294 EXHIBIT B Specs_20210212.pdf
	01 01 01 Title Page 
	01 01 10 Table of Contents
	01 11 00 Summary of Work
	SECTION 01 11 00
	SUMMARY OF WORK
	PART 1 - GENERAL
	PART 2 – PRODUCTS
	PART 3 – EXECUTION
	PART 4 – MEASUREMENT AND PAYMENT

	END OF SECTION

	01 14 22 Rules and Hours of Operation
	01 14 23 Coordination with OCTA and Local Agencies
	01 14 25 Procedures in Construction
	01 14 27 Legal Relations and Responsibility
	01 14 43 Environmental Resource Protection
	01 25 00 Substitution Procedures
	01 26 00 Contract Modification Procedures
	01 26 13 Requests for Information
	01 29 00 Payment Procedures
	01 31 00 Project Management and Coordination
	01 32 00 Construction Progress Documentation
	01 33 00 Submittal Procedures
	01 35 13 Special Project Procedures
	01 35 23 Owner Safety Requirements
	01 41 00 Regulatory Requirements
	No separate measurement will be made for work of this section.
	Work of this section is considered incidental to work under other payment item(s) listed in the Schedule of Quantities and Prices and no separate payment will be made.

	01 42 00 References
	PART 4 - measurement and payment
	Not Used.

	01 42 16 Definitions
	01 43 00 Quality Assurance
	01 43 01 Contractor Qualifications and Requirements
	SECTION 01 43 01
	CONTRACTOR QUALIFICATIONS AND REQUIREMENTS
	PART 1 – GENERAL
	1.04 SITE SAFETY REPRESENTATIVE
	1.05 SUBMITTALS
	PART 2 – PRODUCTS
	Not Used
	PART 3 – EXECUTION
	3.01 PERSONNEL QUALIFICATION
	PART 4 – MEASUREMENT AND PAYMENT

	END OF SECTION

	01 45 00 Quality Control
	01 50 00 Temporary Facilities and Controls
	PART 4 - measurement and payment
	Work of this section is incidental to other work and no separate measurement or payment will be made.


	01 57 13 Temporary Erosion and Sedimentation Control
	01 60 00 Product Requirements
	01 71 13 Mobilization and Demobilization
	01 71 23 Field Engineering
	01 73 29 Cutting and Patching
	01 74 19 Construction Waste Management and Disposal
	01 74 23 Cleaning
	01 77 00 Closeout Procedures
	01 78 00 Closeout Submittals
	No separate measurement or payment will be made for the work of this section.  As-Built drawings and photographs will be reviewed each month by the OCTA Project Manager.  The monthly payment will be reduced by 5% if, in the opinion of the OCTA Project...

	01 78 36 Warranties, Guarantees, and Bonds
	01 79 00 Demonstration and Training
	31 11 50 Demolition and Removal
	32 11 23 Aggregate Base Courses
	32 12 16 Asphalt Paving
	32 13 13 Minor Concrete
	32 17 23 Pavement Striping and Markings
	32 17 26 Tactile Warning Surfacing


